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SUBJECT: Monthly Progress Letter Report No. 6 - September 1984
Activities of Contract NRC-02-84-001

Dear Mr. Rice:

During the month of September, Weston completed Task Order 003, which consisted

of reviewing DOE Draft Environmental Assessments for the Basalt Waste Storage
Investigations, and salt sites at Cypress Creek, Vacherie, and Richton Domes,
Davis and Lavender Canyon, and Deaf Smith and Swisher Counties. We also
prepared a draft report for this task.

Meetings in Silver Springs, Maryland from September 10 through 14, 1984,

requested in Task Order 004 were attended by Mr. Vincent Murphy, Mr. John Imse
and Mr. Edward Levine to discuss their comments from the draft EA reviews with

the NRC staff, Project Managers, and other NRC contractors. The trip report for

this meeting was submitted on September 19, 1984.

A request for proposal for Task Order 005 a Geology Data Review Meeting
scheduled for the weeks of September 17 and 24, 1984 was received. Our proposal

for Task Order 005 was submitted on September 10, 1984. Weston's personnel,
Vincent Murphy and John Imse participated in the Geology Data Review Meeting
with the DOE NNWSI staff and contractors September 17 through 21, 1984, at the

Nevada Test Site; September 24 and 25, 1984 at Menlo Park; September 26 and 27,

1984 at the USGS offices in Denver, Colorado.

The breakdown of Weston's charges billed and to be billed through September 30,
1984 is as follows:

Billed Through August 31, 1984
Time and Expenses Through August 31, 1984
Total Contract Cost as of August 31, 1984

$11,867.09
$17,363.05
$29,230.14

September Time and Expenses
Task Order 003
Time
overhead 164%
Fee 9.6%
Total September Cost

$ 2,069.73
$ 3,394.36
$ 524.55

$ 5,988.64
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Breakdown of charges cont'd:

Task Order 004
Time
Overhead 164%
Expenses
Fee 9.6%
Total September Cost

$ 2,946.96
$ 4,833.01
$ 1,444.75
$ 885.57

$10,110.29

Task Order 005
Time
Overhead 164%
Expenses
Fee 9.6%
Total September Cost

$ 4,502.54
$ 7,384.17
$ 5,429.22
$ 1,662.33

$18,978.26

Total Charges Through September 30, 1984 $64.307.33

Weston has maintained routine telephone contact with the NRC Project Manager Mr.
Ben Rice regarding the above technical aspects of the above Task Orders and with
NRC Contract Administrator, Ms. Marie Page for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon
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