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Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch

bDivision of Waste Management

office of Nuclear Material Safety & Safequards
U.S. NUCLEAR REGULATORY COMMISSION

Washington DC 20555

Subject: Monthly Progress Letter Report No. 14 - May 1985
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

puring the month of May, Weston had general discussions concerning present
activities and potential reviews. Weston received a request for Edward N.
Levine to attend a meeting on May 23, 1985 for the Basalt Waste Isolation
Project in silver Springs., Maryland.

Weston provided Barry Bromberg, the Contract Administrator, with the cost
estimate for this meeting and received verbal approval for Task Order Number
10. Mr. Levine attended the meeting in Silver Springs on May 23, 1985.

The breakdown of Weston’'s charges billed and to be billed through May 31, 1985
is as follows:

Billed Through April 30, 1985 $112,046.45
Billed in May. 1985 -0-
Total Contract Cost as of April 30, 1985 $112,046.45

May Time and Expenses
Task Order 010

Time ' $ 486.14
overhead 164% 797.27
Expenses 414.67
Fee 9.6% 163.02
Total May Cost - 1,861.10
TOTAL CHARGES THROUGH MAY 31, 1985 $113,970.55
0
e g50610
| 015 850
BB oS
p-1003

Post Office Box 5§50 ¢ Westboro, Massachusetts 01581 e (617) 366-9191 e Telex No. 820491

S LA



AN N

Dr. Abou-Bakr Ibrahim, Project Manager Page 2
U.S. NUCLEAR REGULATORY COMMISSION June 10, 1985

Weston has maintained routine telephone contact with the NRC Project Manager,
Dr. Abou-Bekr Ibrahim, regarding technical aspects of the contract and with the
NRC Contract Administrator, Mr. Barry Bromberg, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

(N WESTON GEOPHYSICAL CORPORATION
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Mary M. Fannon
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