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Department of Energy
Washington, DC 20585

FEB 01 1988

Mr. Robert E. Browning

Director, Division of Waste Management
U.S. Nuclear Regulatory Comission
Washington, D.C. 20555

Reference: Letter R. Stein, HQ/OGR
To R. Browning, NRC
Dated January 20, 1988

Dear Mr. Browning:

In reference to the discussion on Quality Assurance Audits
during the NRC/DOE meeting held on December 22, 1987, we are
pleased to provide the following proposed WMPO NNWSI Project QA
Audit Schedule for FY 1988.

Audit Date Organization Requirements
Number
88-1 February F&S-Tulsa NVO-196-17, F&S

QAPP, Implementing
QA Procedures and
Design Control
Procedures for ESF

88-2 March H&N NVO-196-17, H&N QAPP
and Implementing
Procedures and
Design Control

Procedures
88-3 April USGS-Menlo NVO-196-17, USGS
Park QAPP and

Implementing QA and
Technical Procedures

g8g8-4 May UsSGS~Denver NVO-~196-17, USGS
QAPP and
Inplementing QA and
Technical Procedures

g8§8-5 June LINL NVO-196-17, LLNL
— QAPP and
9040505246 880201 — Implementing QA and
PgR WASTE Technical Procedures
-1 PDC
88116905 %/
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88~-6 July SNL NVO-196-17, SNL QAPP
and Implementing QA
and Technical
Procedures

88~7 Augqust REECO NVO-196-17, REECO
QAPP and
Implementing
Procedures

88-8 September Los Alamos NVO-196-17, Los
Alamos QAPP and
Implementing QA and
Technical Procedures

We will schedule firm audit dates in the audit notification
letter two weeks prior to the conduct of the audit.

Karl Sommer of my staff reviewed the schedule with Jim Kennedy of
your staff on January 21, 1988. We will keep you advised of any
schedule revisions.

Should you have any questions, please contact Karl Sommer at

(202) 586-1639.

Ralph $tein, Acting Director

Siting, Licensing and Quality
Assurance Division

Office of Civilian Radiocactive Waste
Management
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