
Dominion Early Site Permit Application Review Schedule - 10/21/03

Milestone Target Date Actual Date
Receive early site permit application 09/25/03 09/25/03
Press release announcing receipt and availability 10/10/03 10/09/03
Federal Register Notice (FRN) published for receipt & availability 10/16/03 10/16/03
FRN published announcing acceptance 10/30/03
Press release announcing acceptance and mandatory hearing 10/30/03
FRN published for mandatory hearing 11/18/03
FRN published for Notice of Intent (environmental scoping process) 11/24/03
Environmental scoping meeting 12/08/03
Deadline for filing petitions for intervention 12/17/03
1st inspection complete 12/22/03
Scoping period ends 01/08/04
Environmental requests for additional information (RAIs) issued to applicant 02/26/04
Applicant submits responses to environmental RAIs 05/13/04
Safety and emergency planning (EP) RAIs issued to applicant 06/03/04
Applicant submits responses to safety and EP RAIs 08/19/04
Draft environmental impact statement (EIS) to EPA, Issue Notice of Availability 10/14/04
Public meeting to discuss draft EIS 12/07/04
Draft safety evaluation (SER) issued 12/20/04
End of draft EIS comment period 01/06/05
Advisory Committee on Reactor Safeguards (ACRS) subcomm mtg on draft SER 01/10/05
ACRS full committee meeting on draft SER 01/19/05
ACRS interim letter to Commission 02/03/05
Applicant submits responses to SER open items 03/03/05
2nd inspection complete 03/07/05
Optional final inspection complete 05/04/05
Final SER issued 06/16/05
Final EIS issued to EPA/Issue Notice of Availability 06/16/05
Regional Administrator's Letter 07/18/05
ACRS subcommittee meeting on Final SER 07/18/05
ACRS full committee meeting on Final SER 08/03/05
ACRS letter to Commission 08/17/05
Final SER issued as NUREG 08/25/05
Atomic Safety and Licensing Board (ASLB) initial decision 01/09/06
Staff submits recommendations to Commission (Commission paper) 02/13/06
Commission decision 06/20/06
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