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The Yucca Mouitain site. located in south-central Nevada. has recently gained a central position in the
U.S. geopogic repository program. The recent choice of this site as the only polential repositry site to be
characterized makes it increasingly important hat the that activities to be conducted during site eharaeteriza-
tinin are both adequate and sifficient to obtain the site data required to determine the licensability of the
Yucca Mountain site. The Site Characterization Plan SCP) was released to the Nuclear Rcgulatorn Com-
mission State of Nevada. and the Public in December 1988/. Site-specific data requirements arc
presented in the SCP or the Yucca Mountain site. The approach used to establish the data needed from site
characterization relies upon a set of performance and design issues. derived dirctly from the NRC perfor-
mance and design requirements in 10 CFR Part 60. Strategies for demonstrating compliance with perfor-
mance and design issues werc developed and are also presented in the SCP. An integral part of he strategy
for each issue is a preliminary identification of the site-specific data required for evaluating regulatory
compliance. At the current level of maturity of the program. the confidence levels indicating how much
information i needed about a given parameter are generally qualitative. With maturation of the program
performance and design-related sensitivity analyses will provide increased definition of the importance of
various site parameters so that confidence levels can b made more quantitative.
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INTRODUCTION

The Nuclear Waste Policy Act. 1983' NWPA), is the principal law that governs the
U.S. Department of Energy's (DOE) repository program. The provisions in that law
are many and the details are often quite complex. Through this law, three federal
agencies were given key roles in the repository program. These agencies are: the DOE.
the U.S. Nuclear Regulatory Commission (NRC). and the Environmental Protection
Agency (EPA). Briefly. the DOE was required to create the Office of Civilian Radioac-
tive Waste Management (OCRWM) to manage the disposal of high-level radioactive
waste in mined geologic repositories; the NRC was assigned the responsibility to au-
thorize construction of the repository, issue a license to DOE to receive and possess
high-level radioactive waste. and, finally, to approve closure and decommissioning of
the facility; and the EPA was required to establish limits for radionuclides that could
reach the accessible environment in the future.

In December 1987. Congress passed an Amendment 2 to the NWPA. This amend-
ment act has many features. Among the most significant are: (a) the focus of the site
characterization investigations on Yucca Mountain and phase out of the sites at Han-
ford. Washington. studying basalt host-rock and Hereford. Texas, studying salt host-
rock: (b) the authorization of a negotiator to seek negotiations with governors of other
states and territories for other potential repository sites that could be characterized;
and (c) the establishment of a Nuclear Waste Technical Review Board. appointed by
the President. to evaluate the technical scientific validity of activities undertaken by
DOE in implementing the NWPA.

In accordance with these laws. there are key regulations with which the DOE will be
required to demonstrate compliance. These regulations were the starting point for
organizing the SCP and can be summarized as follows: (a) the release of radionuclides
10.000 years in the future must meet the limits in EPA's 40 CFR 191'; (b) the site
selection must satisfy DOE's 10 CFR 9604: (c) radiological safety for workers and non-
workers must meet NRC's 10 CFR 205; (d) licensing of a high-level waste repository
must comply with N RC's 10 CFR 60:; (e) the quality assurance provisions must satisfy
NRCs 10 CFR 50' Appendix B; and (f) the environmental impacts must meet the
requirements established in NRC's 10 CFR 51.

The DOE has made important progress in implementing the NWPA since 1982.
Five of the eight key documents identified in the act were met by the end of 1988.
Documentation released by the DOE supporting these major program activities along
with their release dates include the following: Siting Guidelines. 1984'; Mission Plan.
1985.' 1987.' and 1988 Project Decision Schedule. 198612; Environmental Assess-
ments, (EA) 1984'" (draft) and 198614 (final); Site Characterization Plans SCP).
1988' (consultation draft) and 1988"' (statutory version). The four major documents
specified in the NWPA are the: EA. SCP. Environmental Impact Statement (EIS).
and License Application (LA). These documents form the basis for the most impor-
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tant DOE program decisions. The EA's were the basis for the DOE to screen from
nine to three sites for intensive site characterization that may last five to seven years.
Each of the three sites remaining after the screening possessed the technical attributes
called for in 10 CFR 960,J on the basis of the available information. It is anticipated
that technical criteria specified in 10 CFR 9604 will become the basis for DOE to assess
the suitability of Yucca Mountain during the time the EIS (draft 1993, final 1994) is
prepared. Work on the EIS is expected to begin in the next few years with the initia-
tion of scoping hearings.

The consultation draft of the SCP 5 was issued in early January 1988. Numerous
technical meetings were held with the NRC and State of Nevada during 1988 about
DOE's approach to site characterization. In late January, a meeting was held in Reno,
Nevada. where the DOE explained the contents of the draft SCP, on a chapter by
chapter basis. to the staff from the State of Nevada's Nuclear Waste Project Office.
the NRC and the public. In early April 1988, the DOE met for a week with the techi-
cal staff of the NRC and State to receive their comments and suggestions about the
SCP.'5 In May 1988. the DOE received written comments about the SCP5 from both
the NRC and U.S. Geological Survey (USGS). Later in April 1988. the DOE held a
week long meeting with the NRC, State, and public to exchange ideas about alternate
conceptual models of the hydrologic system applicable to Yucca Mountain, Nevada.
In June 1988. the DOE briefed the NRC's Advisory Committee on Nuclear Waste. In
July and October 1988, the DOE met with the NRC and State in week long meetings
about the Exploratory Shaft Facility (ESF) design and design control. in November
and early December 1988, the DOE met with the NRC and State to discuss the regula-
tions that apply to the ESF and the analyses needed to support Title I design of the
ESF. In mid-December. DOE briefed the NRC's Atomic Safety and Licensing Board
Panel and hosted a visit to the site for the board members. In late December the DOE
met with the NRC and State to discuss DOE's content of the Study Plans, now in
preparation. that describe in much greater detail the 107 studies described in the SCP.
These meetings have helped the DOE improve the content of the SCP as revisions were
made to the consultation draft SCP'5 in the preparation of the statutory SCP. After
the release of the statutory SCP in late December 1988. the NRC will conduct an
intensive technical review and issue a Site Characterization Analysis in a three to six
months timeframe.

With the issuance of the statutory SCP. even more extensive technical interactions
between the DOE and the NRC will occur. Although there will be SCP progress re-
ports issued every six months during site characterization, it is anticipated that some
of the most meaningful technical interactions will occur via workshops and meetings
where technical position papers. provided by the DOE. explain the basis for why a
topic (e'g.. seismic design requirements for the surface facilities) has been adequately
investigated. The concept of position papers is discussed later in more detail.

Two other major activities in the program that feed these DOE/NRC interactions
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are: design and performance assessment. Design activities for the repository and waste
package that required site information are presented in the SCP.6 Additional detail is
given in a repository Conceptual Design Report." This conceptual design for the re-
pository will evolve to an advanced conceptual design and eventually a license applica-
tion design. During the maturation of the conceptual design. site investigations will be
providing geology, hydrology, geochemistry. etc. that serve to refine both the design
and performance assessment of the system.

Site investigations in the vicinity of Yucca Mountain have occurred for many years
due to its proximity to the Nevada Test Site. Although information from these site
investigations has been adequate to support a preliminary conceptual design. this in-
formation is insufficient to proceed to advanced designs. Therefore, intensive site
characterization is planned. as described in Chapter 8 of the SCP. to acquire enough
information to support a design for license application to the NRC. This intensive
characterization has two major activities: (a) broadly scoped surface-based field stud-
ies aimed at understanding the processes acting on the structural framework of Yucca
Mountain and (b) underground in situ studies conducted in the exploratory shaft fa-
cility at the potential repository horizon in the Topopah Spring member of the Paint-
brush Tuff. During the next 5-7 years. the DOE will be trying to analyze the potential
of the system (i.e.. site and -repository) to effectively contain and isolate radioactive
waste for the 10.000-year period specified in 40 CFR 191.3 Multidiscipline position
papers incorporating information from site investigations and design will be prepared
for assessing the long-term performance of the system and will provide the informa-
tion needed for important DOE/NRC interactions.

SITE CHARACTERIZATION PLAN

The goal of site characterization as described in Chapter 8 of the SCP"' is to acquire
data to support analysis and calculations that will allow evaluation of the ability of
Yucca Mountain (including the repository) to satisfy the performance objectives of 10
CFR 60. III -.1 13 identified in Figure 1. Demonstrating that these objectives can be
met will be a real challenge. The analyses and calculations will be complex and there
will undoubtedly be considerable debate by scientists and engineers. alike. between
the DOE and NRC for many years. It is indeed unfortunate that there is no single site
measurement that can be made that will simply. and unambiguously. demonstrate
compliance with these numerical performance objectives.

However, there is a definite relationship between performance. design. and the site
that has helped to organize the process for demonstrating compliance. Simply speak-
ing. the performance objectives dictate data required from both design and site char-
acterization. Also. the design dictates data required from site characterization. There-
fore. a primary goal for the site characterization program is to provide data that will be
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FIGURE 1. Organization of performance objectives from 10 CFR 60 which became the principal focus
for Chapter 8 in the site characterization plan.

used by both design and performance assessment functions. This relationship is re-
flected in the Issues Hierarchy' which became an organizing tool for Chapter 8 of the
SCP. linking the regulations with the characterization program through the perfor-
mance and design issues as shown in Figure 2. The principal regulatory requirements
in 10 CFR 60.1'40 CFR 1911 and 10 CFR9604 were translated into 23 performance and
design issues that request a myriad of information which must be acquired by some 16
broad site characterization program investigations.

Although the basic content of the site characterization plan is established in the
NWPA. additional details are specified by the NRC in Regulatory Guide 4. 17 and a
DOE Annotated Outline.-' The statutory SCP consists of 9 volumes which includes 8
chapters and an index. as shown in Table 1. This comprehensive document is approxi-
mately 6,000 pages long and took over 300 scientists and engineers approximately four
years to write. Chapters 1-5 describe what we know from the available information
about the site geology. geoengineering. hydrology, geochemistry. climate and meteo-
rology. while Chapters 6 and 7 describe preliminary conceptual designs for the reposi-
tory and waste package. While writing these seven chapters and trying to explain what
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THE ISSUES HIERARCHY

REGULATORYREQUIREMENTS

DOE GUIDELINES
10 CFR 960

* NAC TECHNICAL
CRITERIA

10 CFR 60

' PERFORMANCE
OBJECTIVES
10 CFR 0.111-113

' SITING CRITERIA
10 CFR 60.122

DESIGN CRITERIA
10 CR 60.130-135

EPA STANDARDS

|

* PERFORMANCE
ISSUES

* DESIGN ISSUES

THERE ARE 23 ISSUES
18 PERFORMANCE
5 DESIGN

7 I
72 INFORMATION NEEDS

CHARACTERIZATION
PROGRAMS

* GEOHYDROLOGY 2
* GEOCHEMISTRY

* ROCK CHARACTER
* CLIMATIC CHANGES
* EROSION
* DISSOLUTION
* TECTONICS 2

* INTERFERENCE
* METION

* LAND OWNERSHIP
* METEOROLOGY

* INSTALLATIONS

CHARACTERISTICS

16 SITE PROGRAMS
DESCRIBED IN
CHAPTER 2

107 STUDY PLANS
PROVIDE GREATER
DETAIL

FIGURE 2. The Issues Hierarchy-an organizing tool for Chapter 8 in the site characterization plan
that inks the regulations with the characterization programs through the issues.

we know from the available information, we also improved our understanding of what
we did not know about the processes and events that are acting upon the site to change
it over the next 10,000 years. These chapters (i.e.. Chapters 1 through 7) very briefly
review what remains to be understood. and therefore, establish a linkage to Chapter 8.
For those persons interested. an Overview"2 of the SCPI' has also been prepared.

Examining the content of Chapter 8 in a little more detail shows that the 23 perfor-
mance and design issues have created 72 information needs and these are described in
greater detail in 121 activities in Sections 8.3.2 through 8.3.5 in Chapter 8. For perfor-
mance assessment. there are 18 issues, 54 information needs and 101 activities de-
scribed in Section 8.3.5. of Chapter 8. These 101 activities have been divided into
three topical areas. as shown in Figure 3: engineered barrier svstem-26. repository
performance-53. and operational safety-22. As evidenced by the number of tasks.
repository performance encompasses largest effort. For design. there are five issues.
18 information needs. and 20 activities described in Sections 8.3.2. 8.3.3 and 8.3.4 of
Chapter 8. These 20 activities have been divided into three topical areas. which are
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TABLE I
Content of Site Characterization Plan' as

Determined by NRCs Regulatory Guide 4.17
and DOE's Annotated Outline OGR/B-5

Chapter I
Chapter 2
Chapter 3
Chapter 4
:Chapter 5
Chapter 6
Chapter 7
Chapter 8

Geology
Geoengineering
Hydrology
Geochemistry
Climatology and Meteorology
Conceptual Design of a Repository
Waste Package
Site Characterization Program
Rationale
Issues and Information Needs
Planned Tests. Studies. Analyses
Milestones
Quality Assurance
Decontamination and Decommissioning

Index

(9 volumes)

PERFORMANCE ASSESSMENT

ENGINEERED
BARRIER
SYSTEM

REPOSITORY
PERFOR-
IMANCE

OPERA-
TIONAL
SAFETY

DESIGN

WASTE
PACKAGE REPOSITORY

SURFACE
FACILITY

3

13

10 5

29 12

53 22

I 3

3 14 1

3 16 126

FIGURE 3. The performance and design programs described in Chapter 8 of the site characterization
plan

II
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also shown in Figure 3: waste package. repository, and surface facility. As evidenced
by the number of tasks. repository design encompasses the largest effort.

In order to respond to requests from the performance and design issues. the site
program has created 42 investigations in six broad topical areas, as shown in Figure 4.
These 42 investigations have been further subdivided into 107 studies which are, in
turn. subdivided into 308 activities described in Section 8.3.1 of Chapter 8. The gen-
eral goal of the investigations is to improve our understanding of the existing site char-
acteristics and the processes acting that could change these characteristics during the
next 10.000 years. especially those processes that could be disruptive to containment
and isolation (e.g.. tectonics) of radionuclides. The general objectives for the 308 ac-
tivities in these six topical areas are as follows:

hydrology-57 activities to better understand water flow paths and ground-water
travel time in the unsaturated and saturated zones.

geology-41 activities to improve our knowledge of the three-dimensional
framework of Yucca Mountain.

tectonics-102 activities to assess the risks from seismicity. faulting. and vol-
canism to surface and underground facilities and to assess what im-
pact tectonic events could have on hydrology.

climate and-27 activities to study the past climate at Yucca Mountain
meteorology and to predict the future climate so that future climatic influences

on hydrology can be assessed.

GEOCHEMISTRY ROCK
ClIMATE NEAR/FAR PROPERTIES

HYDROLOGY GEOLOGY TECTONICS METEOROLOGY FIELD SEALS

42
INVESTIGATIONS 6 1 E 6 9 3

107 1 20 17 30 9 20 11
STUDIES

Activities 57 41 102 27 53 28

FIGURE 4. The site program described in Chapter 8 of the site characterization plan.
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FIGURE 5. Numerous activities that support 6 studies needed to satisfy the objectives of a site investi-
gation about the effects of groundmotion on repository design and performance.

gcochemistry-53 activities to improve our understanding of the distribution and
amount of sorptive minerals along potential flowpaths of radionu-
clides and to assess the ability of the site to retard radionuclides
when they escape from the waste package.

rock properties-28 activities to improve our knowledge of the physical characteristics
to assess the response of the rock to the repository conditions.

The relationship between the site investigations. studies. and activities are illus-
trated in Figure 5 which is an example of numerous activities that support six studies
which will be needed to assess the effect of ground motions on the design and perfor-
mance of a repository.

POSITION PAPERS

Multidisciplined position papers are expected to combine the results of several studies
to help lay the foundation, or building of blocks. for preparing the LA. These position
papers will provide a focus for the DOE and NRC to interact about controversial top-
ics that will eventually require an explicit demonstration of compliance with 10 CFR
bO. As shown in Table 11. current thoughts suggest that a position paper about the
seismic design requirements for surface facilities would call for II technical elements
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TABLE II
Technical Elements Needed to Support Preparation of a Position Paper

about Seismic Design Requirements for Surface Facilities

1. Seismic Design of Surface Facility
A. Probabilistic seismic hazards analyses-probabilities of exceeding different ground lev-

els
B. Ground motion at the site from the controlling seismic events (time histories and re-

sponse spectra)
1. Selections of ground motion models

a. Maximum potential underground nuclear explosions
b. Selection of earthquakes for consideration in seismic design

(1) Identification and analyses of earthquake sources which could impact design
(a) Seismicity of region

(2) Quaternary faulting within site area-recency of movement for all significant
Quaternary faults
(a) Quaternary faulting within 100 km

2. Effects of local site geology on surface motions
a. Analysis of behavior of surface rock and soil

of data or analyses before the design requirements can be clearly elucidated on this
topic.

DOCUMENTATION TO SUPPORT LICENSE
APPLICATION

In summary, the documentation required to plan site characterization and to demon-
strate compliance is anticipated to be quite extensive. The process shown in Figure 6
illustrates. conceptually. three phases, (i.e., SCP. Technical Evaluation and Analysis.
and Position Papers). These phases are consistent with: ()j data acquisition during
site characterization, (2) evaluation and analyses of that data. and (3) application of
that data and analyses to develop technical positions to facilitate interactions between
DOE and NRC with a goal to provide building blocks, or modules. that can support
demonstration of compliance with 10 CFR 60 in the LA.

The goal of the repository is to protect the safety and health of the public for a
period of 10.000 years. A data base and confidence levels must be developed in a man-
ner consistent with this goal. There are no standard criteria that can be used to deter-

mine the confidence level required for a given type of data to ensure public health andsafety. However, a conservative approach has been taken in the SCP by specifying the
same type of data be acquired using multiple sources and/or by different test meth-
ods. The process for refining confidence levels must be interative in that performance
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FIGURE 6. Three subphases of site characterization that the geotechnical program will pass through
as it may res: (I) site characterization plan-concentrates on data acquisition. (2) technical evaluation
and analyses -concentrates on interpretation of data. (3) position papers-concentrates on syntheses and
demonstrating how topics met the requirements in 10 CFR 60.
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and design analyses can initially be used as a screening tool to eliminate site parame-
ters from consideration if they can be shown to have little or no potential impact on
repository performance. The data required to predict the range of variation in site
conditions that is likely over the next 10,000 years, and the information necessary to
estimate the probabilities of catastrophic natural events must be obtained to support
these iterative analyses. Sensitivity studies utilizing the most recent data can be con-
ducted in support of determining confidence levels for the most important key
geotechnical processes and disruptive events that can impact containment and
isolation.

SUMMARY

The Yucca Mountain site. located in south-central Nevada. has recently gained a cen-
tral position in the U.S. geologic repository program. The recent choice of this site as
the only potential repository site to be characterized makes it increasingly important
that the activities to be conducted during site characterization are both adequate and
sufficient to obtain the site data required to determine the licensability of the Yucca
Mountain site. In December 1988, the DOE released to the NRC, State and public the
Statutory Site Characterization Plan.
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