
Department of Energy
Office of Civilian Radioactive Waste Management

Office of Repository Development QA: N/A
1551 Hillshire Drive Project No. WM-0001 1

Las Vegas, NV 89134-6321

NOV 28 2003

OVERNIGHT MAIL

ATTN: Document Control Desk
Chief, High-Level Waste Branch, DWM/NMSS
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852-2738

KEY TECHNICAL ISSUE (KTI) AGREEMENT RESPONSE SCHEDULE

References: (1) Ltr, Ziegler to Schlueter, dtd 6/23/03
(2) Ltr, Schlueter to Ziegler, dtd 10/29/03
(3) Ltr, Schlueter to Ziegler, dtd 10/21/03

This letter transmits a revised schedule for the U.S. Department of Energy (DOE) delivery of
responses to the remaining KTI agreements and "Additional Information Needs" (AIN). This
schedule supercedes the schedule previously sent to the U.S. Nuclear Regulatory Commission
(NRC) in Reference 1.

Consistent with our recent KTI agreement submittals, the majority of the remaining KTI
agreement responses are organized into response groups that correlate to the relevant parts of the
Yucca Mountain Project postclosure analysis. Each response group will be submitted with a
technical basis document, which summarizes the current conceptional understanding of the
technical area. In some cases, the response group consists of subgroups of responses to be
submitted at different times. Also, a small number of the remaining KTI agreements and AINs
are expected to be submitted as individual responses. Enclosures 1, 2 and 3 identify the
remaining KTI agreement and AIN responses and their planned delivery dates to the NRC.
Enclosure 1 presents this information by KTI agreement number, Enclosure 2 by group, and
Enclosure 3 by schedule date to NRC.

Although the schedule for any individual agreement response may have changed, significant
improvement has been made in the overall schedule. The agreements that NRC considers to
have "high-risk significance" along with other agreements previously scheduled to be submitted
in fiscal year (FY) 2005 have been accelerated into FY 2004 (see Enclosure 4, June 2003 and
November 2003 KTI Agreement Response Schedules). For the three "high-risk significance"
agreements that were previously shown to complete after the anticipated submittal of the License
Application (Container Life and Source Term (CLST) 1.04, 2.04, and 2.05), DOE now
anticipates information to be available to submit complete responses in April 2004. >
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The NRC evaluation of CLST 5.04, Evolution of Near-Field Environment 5.03, and
Radionuclide Transport 4.03 response, received on November 12, 2003 (Reference 2), is
currently under review by DOE. The NRC evaluation stated that these agreements are
considered only partially received, and also requested additional information. DOE will provide
a response to your letter, with specific dates to re-address these agreements.

Remaining agreements will be addressed by August 2004 except Preclosure 7.04 AIN-1,
received on October 27, 2003, which will be addressed in the License Application, consistent
with the expectations of the NRC as expressed in Reference 3.

The DOE welcomes opportunities to discuss its technical approach to addressing the KTI
agreements and AINs as the NRC staff finds necessary, and is prepared to schedule public
interactions in that regard at the mutual convenience of DOE and NRC.

The enclosed information represents new DOE commitment dates for delivery of the responses
to the remaining KTI agreements and AINs.

Please direct any questions regarding this letter to Timothy C. Gunter at (702)r794-1343.

OLA&S:TCG-0264 Office of License Application and Strategy

Enclosures:
1. Revised KTI Agreement Response Schedule

(Sorted by KTI Agreement)
2. Revised KTI Agreement Response Schedule

(Sorted by KTI response group and date
to NRC)

3. Revised KTI Agreement Response Schedule
(Sorted by date to NRC and KTI response

group)
4. June 2003 and November 2003

KTI Agreement Response Schedules
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cc w/encls:
D. D. Chamberlain, NRC, Arlington, TX
G. P. Hatchett, NRC, Rockville, MD
R. M. Latta, NRC, Las Vegas, NV
D. B. Spitzberg, NRC, Arlington, TX
J. B. Garrick, ACNW, Rockville, MD
H. J. Larson, ACNW, Rockville, MD
W. C. Patrick, CNWRA, San Antonio, TX
Budhi Sagar, CNWRA, San Antonio, TX
J. R. Egan, Egan & Associates, McLean, VA
J. H. Kessler, EPRI, Palo Alto, CA
M. J. Apted, Monitor Scientific, LLC, Denver, CO
Rod McCullum, NEI, Washington, DC
W. D. Barnard, NWTRB, Arlington, VA
R. R. Loux, State of Nevada, Carson City, NV
Pat Guinan, State of Nevada, Carson City, NV
Alan Kalt, Churchill County, Fallon, NV
Irene Navis, Clark County, Las Vegas, NV
George McCorkell, Esmeralda County, Goldfield, NV
Leonard Fiorenzi, Eureka County, Eureka, NV
Andrew Remus, Inyo County, Independence, CA
Michael King, Inyo County, Edmonds, WA
Mickey Yarbro, Lander County, Battle Mountain, NV
Spencer Hafen, Lincoln County, Pioche, NV
Linda Mathias, Mineral County, Hawthorne, NV
L. W. Bradshaw, Nye County, Pahrump, NV
Mike Simon, White Pine County, Ely, NV
R. I. Holden, National Congress of American Indians, Washington, DC

cc w/o ends:
C. W. Reamer, NRC, Rockville, MD
A. C. Campbell, NRC, Rockville, MD
L. L. Campbell, NRC, Rockville, MD
J. D. Parrott, NRC, Las Vegas, NV
N. K. Stablein, NRC, Rockville, MD
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Enclosure 1

Revised KTI Agreement Response Schedule
(sorted by KTI Agreement)

KTI Agreement Response Group Date to NRC
CLST 1.02 Waste Pkg & Drip Shield Corrosion May-04

CLST 1.03 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.04 Waste Pkg & Drip Shield Corrosion Apr-04

CLST 1.06.AIN-1 Waste Pkg & Drip Shield Corrosion May-04

CLST 1.07.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

CLST 1.08 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.09 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.10 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.11 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.12 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.13 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.14 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.15 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.16 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 2.01 Ungrouped May-04

CLST 2.02 Waste Pkg & Drip Shield Corrosion May-04

CLST 2.03.AIN-1 Waste Pkg & Drip Shield Corrosion Jul-04

CLST 2.04 Waste Pkg & Drip Shield Corrosion Apr-04

CLST 2.05 Waste Pkg & Drip Shield Corrosion Apr-04

CLST 2.08 Waste Pkg & Drip Shield Corrosion May-04

CLST 2.09 Waste Pkg & Drip Shield Corrosion May-04

CLST 3.02.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.03.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.04.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.05 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.06.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solublty Apr-04

CLST 3.07 In-pkg Environ, Wste Form, Degrdtn, & Solublty Apr-04

CLST 3.08.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solublty Apr-04

CLST 3.09.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.10 Low Probability Seismic Events Mar-04

CLST 5.03 Criticality Jun-04

CLST 5.05.AIN-1 Criticality Jun-04

Page 1 of 5
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Enclosure 1

Revised KTI Agreement Response Schedule
(sorted by KTI Agreement)

KTI Agreement Response Group Date to NRC
CLST 6.01 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 6.02.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

CLST 6.03.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

ENFE 1.03.AIN-1 Water Seeping into Drifts Jul-04

ENFE 1.04 Water Seeping into Drifts Jul-04

ENFE 1.07.AIN-1 Ungrouped May-04

ENFE 2.03 Unsaturated Zone Flow Jun-04

ENFE 2.07.AIN-1 Ungrouped Jun-04

ENFE 2.18 Ungrouped Jun-04

ENFE 3.03 In-pkg Environ, Wste Form, Degrdtn, & SolubIty Apr-04

ENFE 3.04 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

ENFE 4.02 Ungrouped May-04

GEN 1.01 Ungrouped Aug-04

IA 2.17 Volcanic Events Aug-04

IA 2.18 Volcanic Events Mar-04

PRE 3.01 Ungrouped Apr-04

PRE.6.01.AIN-1 Ungrouped May-04

PRE 7.01 Criticality Mar-04

PRE 7.02 Ungrouped Dec-03

PRE 7.03 Waste Pkg & Drip Shield Corrosion Jul-04

PRE 7.04.AIN-1 Ungrouped To be completed in the
License Application

PRE 7.05 Waste Pkg & Drip Shield Corrosion Jul-04

RDTME 2.01 Low Probability Seismic Events Mar-04

RDTME 2.02 Low Probability Seismic Events Mar-04

RDTME 3.02 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.03 Low Probability Seismic Events Mar-04

RDTME 3.04 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.05 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.06 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.07 Ungrouped Jul-04

RDTME 3.08 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.09 Mechanical Degradation & Seismic Effects Jun-04
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Enclosure 1

Revised KTI Agreement Response Schedule
(sorted by KTI Agreement)

KTI Agreement Response Group Date to NRC
RDTME 3.10 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.11 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.12 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.13 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.14 Ungrouped Jan-04

RDTME 3.15 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.16 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.17 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.18 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

RDTME 3.19 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.20 Water Seeping into Drifts Jul-04

RDTME 3.21 Water Seeping into Drifts Jul-04

RT 1.01 Unsaturated Zone Flow May-04

RT 1.02 Unsaturated Zone Transport Apr-04

RT 3.01 Unsaturated Zone Transport Apr-04

RT 3.02 Unsaturated Zone Flow May-04

RT 3.04 Unsaturated Zone Transport Apr-04

RT 3.05 Water Seeping into Drifts Jul-04

RT 3.10 Unsaturated Zone Transport Apr-04

SDS 2.01.AIN-1 Low Probability Seismic Events Mar-04

SDS 2.02 Low Probability Seismic Events Mar-04

SDS 2.04.AIN-1 Low Probability Seismic Events Mar-04

SDS 3.01 & Water Seeping into Drifts Jul-04

TEF 2.05 In-drift Chemical Environment Jul-04

TEF 2.07 Ungrouped Jan-04

TEF 2.10.AIN-1 Water Seeping into Drifts Jul-04

TEF 2.11 Unsaturated Zone Flow May-04

TEF 2.12 Unsaturated Zone Flow May-04

TEF 2.13. AIN-1 Unsaturated Zone Flow May-04

TSPAI 1.02 Barrier Capablty[Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 2.01 Features, Events, and Processes Jun-04

TSPAI 2.02 Features, Events, and Processes Jun-04
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Enclosure I

Revised KTI Agreement Response Schedule
(sorted by KTI Agreement)

KTI Agreement Response Group Date to NRC
TSPAI 2.03 Features, Events, and Processes Jun-04

TSPAI 2.04 Features, Events, and Processes Jun-04

TSPAI 2.07 Features, Events, and Processes Jun-04

TSPAI 3.01 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.03.AIN-1 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.04 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.05 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.06 Low Probability Seismic Events Mar-04

TSPAI 3.07 Water Seeping into Drifts Jul-04

TSPAI 3.08 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

TSPAI 3.10 In-drift Chemical Environment Jul-04

TSPAI 3.11 Water Seeping into Drifts Jul-04

TSPAI 3.14 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

TSPAI 3.16 Ungrouped Jun-04

TSPAI 3.18.AIN-1 Climate and Infiltration Apr-04

TSPAI 3.19.AIN-1 Climate and Infiltration Apr-04

TSPAI 3.21.AIN-1 Climate and Infiltration Apr-04

TSPAI 3.22.AIN-1 Unsaturated Zone Flow May-04

TSPAI 3.24 Unsaturated Zone Flow May-04

TSPAI 3.26 Unsaturated Zone Flow May-04

TSPAI 3.27 Unsaturated Zone Flow May-04

TSPAI 3.28 Unsaturated Zone Transport Apr-04

TSPAI 3.29 Unsaturated Zone Transport Apr-04

TSPAI 3.37 Barrier Capablty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 3.38.AIN-1 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 3.39.AIN-1 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 3.41.AIN-1 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.01.AIN-1 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.03.AIN-1 Barrier Capablty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.04 Barrier CapabIty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.06 Barrier Capablty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.07.AIN-1 Ungrouped Jan-04

Page 4 of 5



Enclosure 1

Revised KTI Agreement Response Schedule
(sorted by KTI Agreement)

KTI Agreement Response Group Date to NRC
USFIC 3.01.AIN-1 Climate and Infiltration Apr-04

USFIC 3.02.AIN-1 Climate and Infiltration Apr-04

USFIC 4.04 Unsaturated Zone Flow Jun-04

USFIC 6.03 Water Seeping into Drifts Jul-04

Note I - The response to this KTI agreement was originally scheduled for submittal to NRC in October 2003.
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Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

KTI Agreement Date to NRC

/. Climate and Infiltration

TSPAI 3.18.AIN-1 Apr-04

TSPAI 3.19.AIN-1 Apr-04

TSPAI 3.21.AIN-1 Apr-04

USFIC 3.01.AIN-1 Apr-04

USFIC 3.02.AIN-1 Apr-04

I1. Unsaturated Zone Flow

Group A KTIs
RT 1.01 May-04

RT 3.02 May-04

TEF 2.11 May-04

TEF 2.12 May-04

TEF 2.13.AIN-1 May-04

TSPAI 3.22.AIN-1 May-04

TSPAI 3.24 May-04

TSPAI 3.26 May-04

TSPAI 3.27 May-04

Group B KTIs
ENFE 2.03 Jun-04

USFIC 4.04 Jun-04

Ill. Water Seeping into Drifts

Group B KTIs
ENFE 1.03.AIN-1 Jul-04

ENFE 1.04 Jul-04

RDTME 3.20 Jul-04

RDTME 3.21 Jul-04

RT 3.05 Jul-04

SDS 3.01 & Jul-04
SDS 3.01.AIN-1 Ju1-04

TEF 2.10.AIN-1 Jul-04

.I Page 1 of 6
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Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

KTI Agreement Date to NRC

TSPAI 3.07 Jul-04

TSPAI 3.11 Jul-04

USFIC 6.03 Jul-04

IV. Mechanical Degradation and Seismic Effects

Group A KTIs
RDTME 3.05 Mar-04

RDTME 3.06 Mar-04

RDTME 3.15 Mar-04

RDTME 3.16 Mar-04

RDTME 3.17 Mar-04

RDTME 3.19 Mar-04

Group B KTIs
RDTME 3.02 Jun-04

RDTME 3.04 Jun-04

RDTME 3.08 Jun-04

RDTME 3.09 Jun-04

RDTME 3.10 Jun-04

RDTME 3.11 Jun-04

RDTME 3.12 Jun-04

RDTME 3.13 Jun-04

V. In-drift Chemical Environment

Group B KTIs
TEF 2.05 Jul-04

TSPAI 3.10 | Jul-04

VI. Waste Package and Drip Shield Corrosion

Group A KTIs
CLST 1.07.AIN-1 Dec-03

CLST 1.12 Dec-03 (Note 1)

CLST 1.13 Dec-03 (Note 1)
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Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

KTI Agreement Date to NRC

CLST 1.14 Dec-03 (Note 1)

CLST 1.15 Dec-03 (Note 1)

CLST 1.16 Dec-03 (Note 1)

CLST 6.02.AIN-1 Dec-03

CLST 6.03.AIN-1 Dec-03

RDTME 3.18 Dec-03 (Note 1)

Group B KTIs
CLST 1.02 May-04

CLST 1.06.AIN-1 May-04

CLST 2.02 May-04

CLST 2.08 May-04

CLST 2.09 May-04

TSPAI 3.01 May-04

TSPAI 3.03.AIN-1 May-04

TSPAI 3.04 May-04

TSPAI 3.05 May-04

Group C KTIs
CLST 1.03 Jun-04

CLST 1.08 Jun-04

CLST 1.09 Jun-04

CLST 1.10 Jun-04

CLST 1.11 Jun-04

CLST 6.01 Jun-04

Group D KTIs (Related to Testing)
CLST 1.04 Apr-04

CLST 2.04 Apr-04

CLST 2.05 Apr-04

Group E KTIs (Related to Design)

CLST 2.03.AIN-1 Jul-04

PRE 7.03 Jul-04

PRE 7.05 Jul-04
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Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

KTI Agreement Date to NRC

Vll. In-package Environment, Waste Form Degradation and
Solubility
CLST 3.02.AIN-1 Apr-04

CLST 3.03.AIN-1 Apr-04

CLST 3.04.AIN-1 Apr-04

CLST 3.05 Apr-04

CLST 3.06.AIN-1 Apr-04

CLST 3.07 Apr-04

CLST 3.08.AIN-1 Apr-04

CLST 3.09.AIN-1 Apr-04

ENFE 3.03 Apr-04

ENFE 3.04 Apr-04

TSPAI 3.08 Apr-04

TSPAI 3.14 Apr-04

Vil. Colloids

All Associated KTIs Submitted

IX. Engineered Barrier System Transport

No Associated KTIs

X. Unsaturated Zone Transport

RT 1.02 Apr-04

RT 3.01 Apr-04

RT 3.04 Apr-04

RT 3.10 Apr-04

TSPAI 3.28 Apr-04

TSPAI 3.29 Apr-04

Page 4of6



Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

Xl. Saturated Zone Flow and Transport

All Associated KTIs Submitted

XII. Biosphere, Transport

All Associated KTIs Submitted

XII. Volcanic Events

IA 2.18 [ Mar-04

IA 2.17 | Aug-04

XiV. Low Probability Seismic Events

CLST 3.10 Mar-04

RDTME 2.01 Mar-04

RDTME 2.02 Mar-04

RDTME 3.03 Mar-04

SDS 2.01.AIN-1 Mar-04

SDS 2.02 Mar-04

SDS 2.04.AIN-1 Mar-04

TSPAI 3.06 Mar-04

Barrier Capability / Total System Performance Assessment and
Integration
TSPAI 1.02 Aug-04

TSPAI 3.37 Aug-04

TSPAI 3.38.AIN-1 Aug-04

TSPAI 3.39.AIN-1 Aug-04

TSPAI 3.41.AIN-1 Aug-04

TSPAI 4.01.AIN-1 Aug-04

TSPAI 4.03 & Aug-04
TSPAI 4.03.AIN-1

TSPAI 4.04 Aug-04

TSPAI 4.06 Aug-04
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Enclosure 2

Revised KTI Agreement Response Schedule
(sorted by response group and date to NRC)

KTI Agreement Date to NRC

Criticality
PRE 7.01 | Mar-04

CLST 5.03 Jun-04

CLST 5.05.AIN-1 Jun-04

Features, Events and Processes

TSPAI 2.01 Jun-04

TSPAI 2.02 Jun-04

TSPAI 2.03 Jun-04

TSPAI 2.04 Jun-04

TSPAI 2.07 Jun-04

Ungrouped
PRE 7.02 Dec-03

RDTME 3.14 Jan-04

TEF 2.07 Jan-04

TSPAI 4.07.AIN-1 Jan-04

PRE 3.01 Apr-04

CLST 2.01 May-04

ENFE 1.07.AIN-1 May-04

ENFE 4.02 May-04

PRE 6.01.AIN-1 May-04

ENFE 2.18 Jun-04

ENFE 2.07.AIN-1 Jun-04

TSPAI 3.16 Jun-04

GEN 1.01 Aug-04

RDTME 3.07 Jul-04

PRE 7.04.AIN-1 To be completed in the License Application

Note 1 - The response to this KTI agreement was originally scheduled for submittal to NRC in October 2003.
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Enclosure 3

Revised KTI Agreement Response Schedule
(sorted by date to NRC and response group)

KTI Agreement Response Group Date to NRC
PRE 7.02 Ungrouped Dec-03

CLST 1.07.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

CLST 1.12 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.13 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.14 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.15 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 1.16 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

CLST 6.02.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

CLST 6.03.AIN-1 Waste Pkg & Drip Shield Corrosion Dec-03

RDTME 3.18 Waste Pkg & Drip Shield Corrosion Dec-03 (Note 1)

RDTME 3.14 Ungrouped Jan-04

TEF 2.07 Ungrouped Jan-04

TSPAI 4.07.AIN-1 Ungrouped Jan-04

PRE 7.01 Criticality Mar-04

CLST 3.10 Low Probability Seismic Events Mar-04

RDTME 2.01 Low Probability Seismic Events Mar-04

RDTME 2.02 Low Probability Seismic Events Mar-04

RDTME 3.03 Low Probability Seismic Events Mar-04

SDS 2.01 AN-1 Low Probability Seismic Events Mar-04

SDS 2.02 Low Probability Seismic Events Mar-04

SDS 2.04.AIN-1 Low Probability Seismic Events Mar-04

TSPAI 3.06 Low Probability Seismic Events Mar-04

RDTME 3.05 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.06 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.15 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.16 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.17 Mechanical Degradation & Seismic Effects Mar-04

RDTME 3.19 Mechanical Degradation & Seismic Effects Mar-04

A 2.18 Volcanic Events Mar-04

USFIC 3.01.AIN-1 Climate and Infiltration Apr-04

USFIC 3.02.AIN-1 Climate and Infiltration Apr-04

ENCLOSURE 3
Page of 5



Enclosure 3

Revised KTI Agreement Response Schedule
(sorted by date to NRC and response group)

KTI Agreement Response Group Date to NRC
TSPAI 3.18.AIN-1 Climate and Infiltration Apr-04

TSPAI 3.19.AIN-1 Climate and Infiltration Apr-04

TSPAI 3.21.AIN-1 Climate and Infiltration Apr-04

CLST 3.02.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.03.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.04.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.05 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.06.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.07 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

CLST 3.08.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solublty Apr-04

CLST 3.09.AIN-1 In-pkg Environ, Wste Form, Degrdtn, & Solublty Apr-04

ENFE 3.03 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

ENFE 3.04 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

TSPAI 3.08 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

TSPAI 3.14 In-pkg Environ, Wste Form, Degrdtn, & Solubity Apr-04

PRE 3.01 Ungrouped Apr-04

RT 1.02 Unsaturated Zone Transport Apr-04

RT 3.01 Unsaturated Zone Transport Apr-04

RT 3.04 Unsaturated Zone Transport Apr-04

RT 3.10 Unsaturated Zone Transport Apr-04

TSPAI 3.28 Unsaturated Zone Transport Apr-04

TSPAI 3.29 Unsaturated Zone Transport Apr-04

CLST 1.04 Waste Pkg & Drip Shield Corrosion Apr-04

CLST 2.04 Waste Pkg & Drip Shield Corrosion Apr-04

CLST 2.05 Waste Pkg & Drip Shield Corrosion Apr-04

PRE.6.01.AIN-1 Ungrouped May-04

CLST 2.01 Ungrouped May-04

ENFE 1.07.AIN-1 Ungrouped May-04

ENFE 4.02 Ungrouped May-04

RT 1.01 Unsaturated Zone Flow May-04

RT 3.02 Unsaturated Zone Flow May-04
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Enclosure 3

Revised KTI Agreement Response Schedule
(sorted by date to NRC and response group)

KTI Agreement Response Group Date to NRC
TEF 2.11 Unsaturated Zone Flow May-04

TEF 2.12 Unsaturated Zone Flow May-04

TEF 2.13. AIN-1 Unsaturated Zone Flow May-04

TSPAI 3.22.AIN-1 Unsaturated Zone Flow May-04

TSPAI 3.24 Unsaturated Zone Flow May-04

TSPAI 3.26 Unsaturated Zone Flow May-04

TSPAI 3.27 Unsaturated Zone Flow May-04

CLST 1.02 Waste Pkg & Drip Shield Corrosion May-04

CLST 1.06.AIN-1 Waste Pkg & Drip Shield Corrosion May-04

CLST 2.02 Waste Pkg & Drip Shield Corrosion May-04

CLST 2.08 Waste Pkg & Drip Shield Corrosion May-04

CLST 2.09 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.01 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.03.AIN-1 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.04 Waste Pkg & Drip Shield Corrosion May-04

TSPAI 3.05 Waste Pkg & Drip Shield Corrosion May-04

CLST 5.03 Criticality Jun-04

CLST 5.05.AIN-1 Criticality Jun-04

TSPAI 2.01 Features, Events, and Processes Jun-04

TSPAI 2.02 Features, Events, and Processes Jun-04

TSPAI 2.03 Features, Events, and Processes Jun-04

TSPAI 2.04 Features, Events, and Processes Jun-04

TSPAI 2.07 Features, Events, and Processes Jun-04

RDTME 3.02 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.04 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.08 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.09 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.10 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.11 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.12 Mechanical Degradation & Seismic Effects Jun-04

RDTME 3.13 Mechanical Degradation & Seismic Effects Jun-04
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Enclosure 3

Revised KTI Agreement Response Schedule
(sorted by date to NRC and response group)

KTI Agreement Response Group Date to NRC
ENFE 2.07.AIN-1 Ungrouped Jun-04
ENFE 2.18 Ungrouped Jun-04
TSPAI 3.16 Ungrouped Jun-04
ENFE 2.03 Unsaturated Zone Flow Jun-04
USFIC 4.04 Unsaturated Zone Flow Jun-04

CLST 1.03 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.08 Waste Pkg & Drip Shield Corrosion Jun-04

CLST 1.09 Waste Pkg & Drip Shield Corrosion Jun-04
CLST 1.10 Waste Pkg & Drip Shield Corrosion Jun-04
CLST 1.11 Waste Pkg & Drip Shield Corrosion Jun-04
CLST 6.01 Waste Pkg & Drip Shield Corrosion Jun-04

TEF 2.05 In-drift Chemical Environment Jul-04

TSPAI 3.10 In-drift Chemical Environment Jul-04

CLST 2.03.AIN-1 Waste Pkg & Drip Shield Corrosion Jul-04

PRE 7.03 Waste Pkg & Drip Shield Corrosion Jul-04
PRE 7.05 Waste Pkg & Drip Shield Corrosion Jul-04
ENFE 1.03.AIN-1 Water Seeping into Drifts Jul-04
ENFE 1.04 Water Seeping into Drifts Jul-04

RDTME 3.20 Water Seeping into Drifts Jul-04
RDTME 3.21 Water Seeping into Drifts Jul-04

RT 3.05 Water Seeping into Drifts Jul-04

SDS 3.01.AIN-1 Water Seeping into Drifts Jul-04

TEF 2.10.AIN-1 Water Seeping into Drifts Jul-04

TSPAI 3.07 Water Seeping into Drifts Jul-04

TSPAI 3.11 Water Seeping into Drifts Jul-04
USFIC 6.03 Water Seeping into Drifts Jul-04
RDTME 3.07 Ungrouped Jul-04
TSPAI 3.37 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04
TSPAI 3.38.AIN-1 Barrier Capablty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 3.39.AIN-1 Barrier Capablty/Totl Syst Perf Assessmt & ntgrtn Aug-04
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Enclosure 3

Revised KTI Agreement Response Schedule
(sorted by date to NRC and response group)

KTI Agreement Response Group Date to NRC
TSPAI 3.41.AIN-1 Barrier Capablty/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.01.AIN-1 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.03 & Barrier CapabItylrotl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.04 Barrier CapabItylTotl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 4.06 Barrier Capabity/Totl Syst Perf Assessmt & Intgrtn Aug-04

TSPAI 1.02 Barrier Capabity/Toti Syst Perf Assessmt & Intgrtn Aug-04

GEN 1.01 Ungrouped Aug-04

IA 2.17 Volcanic Events Aug-04

PRE 7.04.AIN-1 Ungrouped To be completed in the
License Application

Note I - The response to this KTI agreement was originally scheduled for submittal to NRC In October 2003.
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June 03 KTI Agreement Response Schedule

45

40
: *~~~~~~~~~~~~~ Low Risk ,

. : z~~~~~~~~~~~~~ Medium Risk
35- 35 - : : . *~~~~~~~~~~~~~~~~ High Risk

30 

25

20-

15 

10 

5

0
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2003 2004 2005

Nov 03 KTI Agreement Response Schedule

30

25-

20 E g Ris

15

10

5 6_ 6________

30 ~

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2003 2004 2005

CA


