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Dear Joel:

Subject: Final Reports of the Ad Hoc Corrosion Panel's
Review of the Corrosion Programs of the
Repository Projects

Reference: Letter, J. C. Haugen to M. J. Steindler,
Request for Review of the Corrosion Programs
of the Repository Projects, January 11, 1985

We transmit ten sets of the final reports (3) of the Ad Hoc Panel on
Corrosion. The reports are submitted in fulfillment of your request to me
of January 11, 1985 (reference 1).

The Panel reviewed the corrosion programs of the three repository
projects (BWIP, NNWSI, and SRP) and of the MCC. The final report of the
MCC review was previously transmitted to you on April 18, 1985 (MRB-0432).

Initial drafts of the enclosed reports were assembled from individual
reports prepared by Panel members that'were submitted to the OTC of the
MRB. The initial drafts were reviewed at a meeting of the Panel scheduled
solely for that purpose; final member comments on the resulting draft
versions were incorporated to prepare the final versions transmitted
herewith. We assume that any further-distribution of these reports are
the responsibility of the MIO.

The Ad Hoc Panel conducting the review consisted of two members of
the MaterialsRseview Board who are expert in the area of corrosion

> science, four expert consultants from universities, one expert consultant
C from the U.S. Nuclear Regulatory Commission, plus myself as Chairman.
CLi Two of the academic consultants also'have had experience in industry, and

another has had a history of noteworthy service with the National Bureau
of Standards. The Panel members are:
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H. Birnbaum
D. Duquette
W. Gerberich
T. Jungling
J. Kruger
R. Wei
B. Wilde
M. Steindler

U. of I., MRB Member
Rensselaer Polytechnic Institute
U. of Mnn., MRB Member
U.S. Nuclear Regulatory Commission
Johns Hopkins - formerly NBS
Lehigh'University - formerly U.S. Steel
Ohio State University - formerly U.S. Steel
Argonne 'Nitional Lab, Chairman



Mr. J. 11augen .2 November 21, 1985

We believe the transmittance of these reports discharges the respon-
sibilities of the Panel as described in the various letters to me from
your office. I commend to your attention the outstanding quality of the
Panel and the significant effort expended by the members in this review.
It is clear that the project participants in the review meeting were also
impressed by the depth of expertise and understanding of the subject
matter commanded by the Panel members.

Unless additional requests requiring the services of the Panel
members are received in the near future, it is our intent to let all
contracts and arrangements for service on the Panel lapse at the end of
their normal period.

Sincerely,

Martin J. Steindler, Chairman
Materials Review Board
Chemical Technology Division

MJS:rr

Enclosures: Final Reports (3) of the Review of the Corrosion Programs
of the Repository Projects by the Ad Hoc Corrosion Panel

1. BWIP
2. NNWSI
3. SRP

cc: (w/enclosures)
A. Schrlesheim, OTD
S. Vogler, ANL/MIO

cc: (go enclosures)
) bers of Ad Hoc Panel



Report of the Review of the BWIP Corrosion Program A t d
by the Ad Hoc Corrosion Panel

SUMMARY

The Ad Hoc Corrosion Panel, acting by request of DOE, reviewed the
corrosion program of the BWIP project. The conclusions of the Panel are
based on (1) materials prepared for the Panel by BWIP, (2) presentations by
BWIP to the Panel, and (3) responses of BWIP to Inquiries by the Panel.

The principal conclusions of the Panel are:

1. The BWIP management is hghly-focused, mission- and success-
oriented, and milestone driven. However, the corrosion program is
not firmly directed to the need to meet regulatory criteria.

2. Success of the corrosion program's strong emphasis on the uniform
corrosion of reference and back-up materials requires convincing
and coherent demonstrations that localized corrosi"_phenomena..Pan
be excluded as failure modes int-Vpectid repository environments
Tn-thfel_40Od to 1000-year time frame. A plan for such demon-

.strations was not evident.

3. Critical Issues such as the identification of potential critical
failure modes, the extrapolation of short-term data to long-term
predictions, and the development of models based on well-
understood mechanisms have not been adequately addressed. There-
fore, there appears to be no firm basis for assessing the
necessary quality and relevance of data.

4. The corrosion program includes consideration of most failure
modes, but not in a comprehensive and integrated manner, nor with
the emphasis that the various modes should command.

5. Inadequate attention has been given to the altered metallurgical
structures that will occur in and near closure welds of the very
thick sections of container material, and the likely Increased
susceptibility to failure by localized corrosion. Plans for back-
up closure modes were not evident.

6. Decision-making processes appear to be held closely within the
SWIP corrosion program management. Expertise from the outside, or
from its contractors, is not generally utilized. The level of
expertise in corrosion and metallurgy on the Internal management
staff appeared inadequate for the task.

7. BWIP corrosion management does not appear to seek or welcome
external reviews of program planning activities, or of experi-
mental results obtained under it. The attitude is generally
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negative toward review panels, and the MCO system. Internal
reviews, as presently constituted and which BWIP considers to be
adequate and sufficient, are neffective and not relevant.

8. There are no plans by BWIP for external review of data for
licensing prior to submission to the NRC.
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A. Introduction KA
An Ad Hoc Panel initially established to review the corrosion program

of the Materials Characterization Center (MCC) was reconvened at the
request of DOE to review the parts of waste repository programs concerned
with the corrosion of metallic waste package components. This report
concerns the review of the corrosion program of the Basalt Waste Isolation
Project (BWIP).

The Ad Hoc Panel was initially established by the Chairman of the
Materials Review Board (MRB) following a request by Joel C. Haugen, Manager
of the Materials Integration Office (MIO) of the Chicago Operations Office
of the U.S. Department of Energy (letter, J. C. Haugen to M. J. Steindler,
July 11, 1984). In January 1985, the MIO requested that the Ad Hoc Panel
also review the corrosion programs of the repository projects (letter,
J. C. Haugen to M. J. Steindler, January 11, 1985).

The Panel met in Richland, Washington, on June 18 and 19, 1985, with
staff members of the BWIP project. The Panel also met in executive session
on the evening of June 18th and on September 23 and 24. This report
largely follows the requests for specific information contained in the
letters from DOE that served as the charter for the Panel.

B. Scope of the Review

The MIO request stated that it "has been directed by the Office of
Geologic Repositories to examine the repository projects' corrosion pro-
grams using the same guidelines as for the ... (MCC) ... Review ... The
basis of the review will be the criteria documents of the NRC (10 CFR 60)
and the EPA (40 CFR 191). As for the MCC review, the repository programs
should be reviewed to the same standards as given in the letter Haugen to
Steindler, July 11, 1984."

The Panel was requested to respond to the following three questions:

1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the BWIP
or ncluded among the "key data" to be reviewed by the MRB?;

2. Are the tests being developed by the MCC and those proposed by the
projects adequate to quantify the corrosion or penetration rates
associated with those mechanisms?; and

3. Are the quality of the BWIP work and the MCC/project interactions
adequate to assure development and review of "key data" of suffi-
cient scope and quality to show compliance with NRC and EPA
criteria?

Though the principal focus of the review was the above three ques-
tions, the review was not restricted solely to them. As in the MCC review,
ancillary issues related to the overall performance of the project arose,
were discussed and some are included n this report.



C. Results of the Review

The first part of the review responds to the three specific questions.
The second part addresses ancillary issues and provides further detailed
explanations considered germane to the review.

1. Responses to Questions

Q1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the
BWIP or included among the "key data" to be reviewed by the MRB?;

The two parts of the question are considered separately.

Part 1: Are all the corrosion mechanisms ... being addressed ...
by the EWIP ... ?

The Panel concluded that all corrosion mechanisms are
not being adequately addressed. While many corrosion
mechanisms are being considered, the major effort of the
program is aimed at general/uniform corrosion and is
believed to be misdirected. BWIP is cognizant of other
corrosion mechanisms but is exploring only some of those
that they consider credible. The Panel concludes that the
adequacy and the focus of the overall program relative to
its objective s deficient.

The project's current focus on general corrosion
appears to be motivated by two principal and related
factors: the expected anoxic environment of the repository,
and the selection of low carbon and low alloy steels as the
reference and back-up candidates for construction of the
metal components of the waste package. The key rationale
for these selections was the evidence, obtained in the
screening process, that localized corrosion might be avoided
for service in reducing environments. The evidence to
support the materials selection decisions was considered by
the Panel to be generally weak, and the Panel expected
considerable emphasis n current programs to generate data
that corroborated these decisions. This emphasis was
generally lacking.

The inadequacies of the program include, for example,
lack of attention to the following: stress corrosion
cracking (SCC) in environments containing Cl-, CO , and
containing species; hydrogen embrittlement; 16ng-term

metaliizrgidil'changes; crevice corrosion; intergranular
attack; welding effects.

The Panel believes that it is incumbent on BWIP to
demonstrate its presumption that low carbon steels do not
suffer any form of significant localized corrosion in the
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basalt repository environment which BWIP udged to be
reducing. The Panel found the plan for accomplishing this
demonstration not adequate. Some examples are as follows.

Studies of the effect of welding as related to local-
ized corrosion phenomena do not appear to be part of the
planned corrosion program even though thick metal sections
are part of the current design for the waste package.
Aggravating environmental factors that appear to be inade-
quately considered in the program include the presence of
chlorides, carjonates., and sulfides. Stress corrosion
cracking of steels due to carbonates has been observed at
temperatures greater than 60°C; chlorides are known to
induce hydrogen evolution through various corrosion reac-
tions, and sulfur (in various forms) can have serious\ impacts on all forms of corrosion. Further, there is a
possibility that the anoxic repository environment may be
altered locally by the accumulation of corrosion products,
lespecially in crevice locations, thus giving rise to altered
ocal redox potentials.

Efforts are being made in the BWIP program to address
the issues of environmental crack growth and pitting, and
electrochemical measurements are being made to address
pitting initiation, pitting propagation, and some corrosion
mechanisms.

In summary, it is the conclusion of the Panel that
while the WIP corrosion program did address some of the
important corrosion mechanisms, the program was not based on
an evident thorough, comprehensive, or well-developed plan.
The presentations have not convinced the Panel that a sound
scientifically based philosophy exists with which to address
the difficult questions of material selection, development
of test methods, data extrapolation, and life prediction.

Part 2: Are all the corrosion mechanisms ... being addressed
[or] included among the "key data" to be reviewed by the MRB?

The Panel concluded that little of the BWIP-related
"key data" are to be reviewed by the RB.

In its presentation, WIP presented three classiflca-
tions of data: () "licensing data" are all data generated
for licensing purposes using BWIP-approved procedures,
(2) "key data" are data generated on the most probable
corrosion mode, defined by BWIP to be general corrosion for
low carbon and low alloy steels, and (3) "MRB Review" data
are data generated by the MCC in BWIP "benchmark" testing.
Only those data designated by BWIP as MRB review data (which
is likely to include only uniform corrosion data) will be
submitted to the MRB. This includes data to be generated by
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the following three test methods: MCC-105.1, Static Pres-
sure Vessel Test; MCCP-105.4, Flow-By Autoclave Test; and
MCC-105.5, Air-Steam Test. The ndicated test methods
appear to be limited to uniform corrosion although qualita-
tive nformation on pitting may also be obtained. Thus,
most of the data that fall under the BWIP categories of
licensing data and key data (which Is likely to include data
on localized corrosion) would not be reviewed by the MRB.
The definitions provided by BWIP are contrary to the term
"key data" in the context of the requests to the Panel by
DOE.

Q2. Are the tests being developed by the MCC and those proposed by
the projects adequate to quantify the corrosion or penetration
rates associated with those mechanisms?

This questions is also divided into two parts.

Part 1: Are the tests being developed by the MCC
adequate ... ?

This part of the question, relating to the MCC, is not
germane to the review of the Corrosion Programs of BWIP.

Part 2: Are the tests ... proposed by the project adequate ... ?

The response of the Panel to this question is NO. The
response Is based on the observations that the issues such
as reproducibility, ability to make quantitative extrapola-
tions, the applicability and relevancy of the tests have not
been addressed.

Q3. Are the quality of the project (BWIP) work and the CC/project
interactions adequate to assure development and review of "key
data" of sufficient scope and quality to show compliance with NRC
and EPA criteria?

Part 1: Are the quality of the project (BWIP) work ... adequate
to assure ... ?

The Panel concluded that the data obtained on uniform
corrosion of the alloys selected for candidate materials are
of reasonably high quality for short-term tests. However,
the quality may not be adequate for extrapolation to long-
term performance in the absence of an extrapolation model
based on mechanistic understanding. Further, some of the
studies of pitting corrosion and crack growth appear to be
sound. The absence of significant work on other localized
corrosion )he 'Etetfon_ t~allur_- 

gical changes In and near welds prevented an evaluation of
the quality of this part of the program.
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The Panel does not believe that the effort on modeling
and predictive studies is adequate. The bases of the models
described by BWIP were derived from literature data that
were obtained under conditions not obviously pertinent to
the repository. Further, the models seem to lack a defen-
sible mechanistic base and the Panel failed to find
appropriate appreciation by the WIP for the necessity of
such a base.

The Panel noted that the BWIP program had, up to now,
no persons directly assigned who were expert in statistics.
Further, except for some of the contractors to BWIP, the
project staff was perceived to be weak in expertise in the
corrosion field.

Part 2: Are the quality of the ... MCC/project interactions
adequate to assure ... ?

The Panel posed questions to BWIP management concerning
this point. The responses made it clear that the Panel
would not be provided with answers. In the opinion of BWIP,
the question was not part of the Panel's concerns.

The Panel, nevertheless, concluded that the MCC/BWIP
project nteractions are not adequate for the purposes
stated in the question. The one significant interaction
between BWIP and the MCC is the generation by the MCC of
"benchmark" data for test procedures principally involving
uniform corrosion. Other procedures and test data from WIP
will not be sent through the MCC/MRB system. In its current
role with BWIP, MCC appears to be serving principally in the
role of a contractor performing those services specifically
requested by BWIP. Demonstration of compliance with NRC and
EPA criteria did not appear to be a specific target of the
program as evidenced by absence of sufficient attention to
localized corrosion effects, absence of clearly defined
performance targets, and absence of efforts at development
and testing of meaningful models.

The Panel further observed that BWIP management
(1) does not approve of the objectives and purposes of the
MCO system, (2) does not intend to utilize this system for
review of its procedures and data (with the possible
exception of "benchmark" data already described), and
(3) perceives no need for independent external review of
procedures and data prior to submission to the NRC.

2. Other Issues and Observations

The Panel Is aware that the scope of its activities, defined by the
Haugen letter, could be narrowly Interpreted as dealing only with answers
to the three questions. It is the unanimous conclusion of the Panel,
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however, that the topic of corrosion is of major importance to the reposi-
tory performance and that this conclusion s shared by DOE. The Panel has,
therefore, elected to provide ancillary comments that deal with issues
related to the corrosion program and about which Panel members have great
concern or strong feelings. These issues were developed n response to
Inquiries and discussions Initiated by both the Panel and the project. In
some instances, the ancillary comments represent an extension of obser-
vations summarized above.

a. Technical Issues

The following technical issues were identified by the Panel
as issues that either (1) are not currently being adequately
addressed, or (2) are being adequately addressed but not properly
Integrated into a thorough and selfLconslstent program.

1. Definition of Failure Modes

In its presentations, WIP ranked probable failure
modes in the following order4TFdecreasing Importance:
uniform corrosion, pitting corrosion, ntergranular attack,
and environmentally assisted cracking (including stress
corrosion cracking and hydrogen assisted effects). The
Panel concluded that BWIP has not adequately established its
basis for such a ranking.

Major deficiencies In the current program include but
are not limited to inadequate attention to crevice effects -

due to varying degrees of contact of metal surfaces with
packing material, the presence of hydrogen, parftTUIarly in
ocludeNDtegions (ueboth to radiolytic decomposition of
groundwaters and the corrosion process tself), and the
possible degradation of weldments by various mechanisms
previously mentioned.

The Panel believes the much enhanced emphasis by BWIP
on general corrosion, compared to localized corrosion, is
misplaced. While general corrosion will undoubtedly occur,

\ the likelihood of failure by localized corrosion seems to
the Panel to be greater than failure by general corrosion.
Selection of carbon steels and low alloy steels, and the
current corrosion program were based principally on the

f perceived lack of susceptibility to localized phenomena.
! The Panel believes that, for this approach to be credible,

the program must be focused clearly and unequivocally on an
adequate demonstration that failure by localized phenomena
can be avoided. Although WIP is addressing some of the
forms of localized attack, the Panel concluded that the
effort Is not Integrated to ensure a design that meets the
objectives.
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The Panel noted that the reference design of the waste
package and ts emplacement is relatively new and that the
design influences the basis and nature of the corrosion
program. The expected ten-year BWIP program or testing ofI some of the corrosion mechanisms appears to conflict with
the stated schedule of submission of a license application
unless DOE does not expect to provide adequate corrosion
data in such an application. This conflicting situation is
exacerbated by the lack of early attention to potentially
important failure mechanisms, Including those that affect
the closures.

2. Characterization of the Environment

The Panel observed that BWIP has made a significant
effort to characterize the repository environment. However,
recognition should be made in planning tests that the bulk
environment may not be representative of the environments
Iadjacent to regions of potential localized attack. The
,local environments may not always be reducing since corro-
sion products may accumulate, particularly in locations such
as crevices, and change the local redox potentials. Thus,
the Panel concluded that a safer and more conservative
approach would include In the testing the bounding of
expected conditions at somewhat higher oxidizing potentials
than anoxic conditions would indicate.

The characterization has also revealed the presence of
several chemical species known to have potential damaging
effects to metallic components: some sulfur compounds, _-
arsenic, chlorides, and carbonates. 'The Panel failed to
find inclusion of these species in the planning of the
corrosion testing program. The Panel notes that carbonates
are capable of inducing SCC and chlorides may induce hydro-
gen evolution through corrosion reactions. The potential
for producing hydrogen embrittlement may be aggravated by
the presence of arsenic and some sulfur compounds.

3a. Materials Selection

The BWIP basis for materials selection was corrosion
resistance, fabricabIlity ncluding container closure,
availability, and cost. The process of materials selection
included literature surveys, and early screening studies.

! On this basis, BWIP selected low carbon steel as the
reference material, and low alloy steel, OFHC copper, and
90Cu-lONi cupronlkel as the back-ups. BWIP stated that all
candidate materials display acceptable corrosion resistance
under anoxic conditions. Further, the evidence available to
BWIP suggested that localized corrosion could be avoided for
service in reducing environments.
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Higher alloys were considered by BWIP to have certain
drawbacks: e.g., nickel alloys were susceptible to pitting,
titanium to hydriding, and stainless steels to stress
corrosion cracking.

BWIP cited five principal references as constituting
-the basis for materials selection. Three of these are
publicly available through the National Technical Informa-
tion System (NTIS), ad one was provided to the Panel by
BWIP for this review. The evidence contained in the four
available references to support the materials selection
decision was considered by the Panel to be generally weak,
and the Panel expected considerable emphasis in current
programs to generate data that corroborated the decisions.
This emphasis was generally lacking.

3b. Uniform Corrosion

The uniform corrosion program uses the conventional
approach of exposure of the material to be tested to a
relevant environment, followed by weight measurements after
different periods of exposure with a planned maximum period
of about ten years. It would be useful to include in situ
electrochemical polarization measurements as a check against
corrosion weight-loss measurements and to detect possible
changes of mechanism with time and temperature.

The most significant gaps in the program are the lack
of sound advanced planning on determinations of mechanisms
and the developient.of adequatehiodeis. For example ita.a 
bbtaiNeito date indicate marked changes In corrosion rates
of low-carbon steel at differing temperatures. These data
imply a change of mechanism. Development of a systematic
mFfEro'lbgoYt'founderstand the mechanism has not been under-
taken. The Panel lieves that, lacking this fundamental
basis, the data i e t adequate for use in extrapolating
performance to th repository and its time scale.

4. Pitting and Crevice Corrosion

The work in the area of pitting corrosion using elec-
trochemical procedures was judged by the Panel to be one of
the better activities in the current corrosion program. It
was noted by the Panel that this was one area in which there
is mechanistict consideration. However, it is not clear to
the Panel how the information on pitting and/or mechanisms

Available from NTIS: PNL-2990 (1979), PNL-3198 (1980), PNLn3483 (1980).
Provided by WIP: RH0#EWIoSTr-15 (1981).
Not publicly available: BWIP SD-RE-TRP-011 1982).
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determined in this activity is to be used for design,
modeling, and extrapolation, I.e., how it is to be
integrated Into the corrosion program as a whole.

The approach used in the work Involves measurement of
the corrosion potential to determine whether excursions of
this potential above the critical pitting potential occur.
No plans have been revealed to establish the accuracy of the
pitting potential determinations, to determine whether the
pitting potential changes over long periods, and to ascer-
tain, If possible, whether a system exhibiting a corrosion
potential below the measured pitting potential will not pit.
Also, the results of this work show a tendency toward
pitting of low-carbon and low-alloy steels at relatively
active potentials that seem to be at variance with the
assessments (in the materials screening process) that the
likelihood of pitting is low. It Is not clear how project
management intends to use this nformation.

The Panel concluded that the attention given to crevice
corrosion is inadequate. The Panel felt that extensive
opportunities for crevice corrosion exist because of the
potential for uneven contact of packing material with
metallic components. _bWIP stated that crevice corrosion is

- being addressed by pitting corrosion experiments. The Panel
noted, however, that crevice nitiation occurs by a
different mechanism than pit initiation and should be
addressed separately.

5. Stress Corrosion

The Panel concluded that a reasonable start has been
made in the area of stress corrosion, but the effort has not
been coordinated into a systematic and thorough corrosion
program. The effort Is directed toward establishing whether
there exists a threshold of stress intensity below which the
rate of crack growth is acceptably low and, if so, how it
varies with changing environmental conditions. It is not
clear at this time how the data obtained from this effort
are to be used by program management.

6. Long-Term Metallurgical Changes

Long-term metallurgical changes may be Important during
the canister lifetime even in simple metallurgical struc-
tures such as mild steel. Among these are solute segrega-
tion to nterfaces, modification of the metallurgical
structure in the vicinity of the weld, and redistribution of
the hydrogen In solid solution In response to the residual
stress patterns in the vicinity of the closure and in
response to the (modest) thermal gradient which will exist
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In the container walls. All of these point towards the
importance of local failure modes, particularly in the
vicinity of the closure.

It is not clear to the Panel that these phenomena are
being properly addressed.

7. Radiation Damage and Hydrogen Effects

BWIP recognizes the importance of potential effects of
the radiation field on corrosion mechanisms. WIP is
relying on the shielding of the very thick-walled container
to reduce or eliminate radiation effects. While the thick
shields may be effective in essentially eliminating radia-
tion effects on uniform corrosion, it is likely that even

the reduced radiatQl..levels will affect localized corrosion
at the-tips Of cracks, crevices, or pits nitiated by other
mechanisms. Further, such radiation levels can produce
species that lead to hydrogen damage, especially in reducing
environments that have high hydrogen fugacities.

The Panel concludes that the WIP program relating to
radiation damage is deficient in several of the above areas.

8. Closure of the Container

The Panel found little evidence that the corrosion
problems exacerbated by, for example, residual stresses,
changes in metallurgical structure, crevices associated with
welding or other closure modes, are being addressed or
considered.

Because of the metallurgical properties and residual
stresses of the heat affected zone, this area is likely to
be the most susceptible region of the waste package to
failure. The Panel found no evidence that the fusion and
heat affected zones are being tested for corrosion resis-
tance or other failure modes. The Panel observed that other
closure modes are not being considered, even though potena
tial corrosion rates or hydrogen embrittlement suscepti-
bility at welded closures may be intolerably high.

9. Modeling and Extrapolation

The-Panel concluded that several of the models and
extrapolation methods currently being used by the BWIP
project for preliminary assessment are simplistic, not
defensible from a mechanistic point of view, and may yield
misleading results. The Panel does not underestimate the
difficulty of extrapolating to the very long periods asso-
ciated with repository disposal by utilizing short-term
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data. However, appreciation on the part of the BWIP project
for the difficulties associated with life prediction
appeared to be lacking.

Modeling and extrapolation for life prediction require
at least a minimal understanding of the mechanisms by which
degradation processes proceed. The Panel did not see much
evidence that work leading to the improvement of such under-
standing, either from the point of view of mechanisms or
degradation modes, is in progress or planned.

10. Data Quality and Quality Assurance

The Panel noted that presentations in the area of
Quality Assurance (QA) were extensive. The QA system is
concerned with the details of methods, procedures, and
documentation of the data production process. The Panel
also noted that these elaborate and extensive quality assur-
ance measures do not address the question of applicability,
relevancy, and general utility of the data being obtained.
The Panel observed that there is a risk that obsession with
QA measures may result in (1) an unwarranted degree of
comfort in data quality (and a subsequent neglect of ade-
quate program planning), and (2) a stifling of scientific
virtuosity and Initiative. Preoccupation with QA may be a
factor in the judgments that the Panel has made relative to
program management. The Panel also concluded that the
significant resources expended on QA did not appear to be
commensurate with the modest apparent benefits that could be
expected from such expenditures.

11. Leadership, Management, and Review Processes

The Panel concluded that BWIP management of the Corro-
sion Program is decisive, albeit myoplc, and exercises a
strong control. The management process is highly focused,
mission- and success-oriented, and milestone driven. The
Panel believes that these attributes are not necessarily
synonymous with success.

It appeared to the Panel that decision-making processes
related to program planning may be held too closely within
the Rchland organization; corrosion expertise available
from the outside or even from within ts own contractor
operations are not generally utilized. The level of exper-
tise of WIP In corrosion appeared to be relatively low,
considering the importance of the topic to the success of
the repository program.

Further, it appears to the Panel that WIP management
does not seek or welcome external independent reviews of its
program planning activities, or of the experimental results
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obtained under t. The Panel was told that the project has
been subjected to multiple external reviews and that these
reviews are generally perceived to be an mpediment to
meeting milestones. In addition, a WIP Review Committee
selected by DOE is to meet every six months, and among other
things, reviews the Corrosion Program and management deci-
sions related to t. The Panel learned that this Committee
contains no persons recognized as corrosion experts or
material scientists and has never reviewed the BWIP corro-
sion program. The Panel questioned the effectiveness of
such a review process.

The Panel thus concluded that there is no acceptance by
SWIP management that external review is necessary.

The Panel learned that the funds supporting the corro-
sion program are believed adequate by WIP management. At
the indicated level of funding, the Panel believes these
funds should have allowed BWIP to do much better at
developing plans, procedures, and a data base for the task
at hand.

-The Panel views the intense adherence to milestones and
the consequent successadrlven program management as poten-
tially hazardous to the timely development of the high-
quality data and substantiation of models that will be
needed for licensing. This concern was amplified in the
discussions with BWIP management on the issues of examining
phenomena that arose during experiments but were not des'
cribed in the governing statement of work. The Panel
concludes that the subcontractors who are part of the BWIP
program should be provided with more extensive opportunities
to explore potentially pertinent phenomena and ideas that
may be important to the program.

The Panel concludes that the consequences of the
management deficiencies are reflected in the absence of
coordinated program plans that guide the program with
technically significant principles. In addition, the
absence of outside review allows WIP to feel satisfied with
the current technical activity and direction, even though it
appeared to the Panel that the major technical problems are
not being addressed. Thus, the expenditure of resources
appears to the Panel to be highly nefficient and unlikely
to satisfy the technical requirements for demonstrating
compliance with regulatory criteria in a timely fashion.



Report of the Review of the NNWSI Corrosion Program
by the Ad Hoc Corrosion Panel

SUMMARY

The Ad Hoc Corrosion Panel, acting by request of DOE, reviewed the
corrosion program of the NNWSI project. The conclusions of the Panel are
based on (1) materials prepared for the Panel by JNWSI, (2) presentations
by NNWSI to the Panel, and (3) responses of NNWSI to inquiries by the
Panel.

The principal conclusions of the Panel are:

1. The NNWSI corrosion program is led by an enthusiastic management, but
lacks focus. The program appears to suffer from some gaps in expert
tise in the NNWSI staff that are important to the achievement of
program goals.

2. Because much of the work is still performed In a scoping/screening
mode, the selection of reference and back&-up materials should be con-
sidered tentative pending further accumulation of data.

3. NNWSI has not fully considered the range of problems which stem from
the metastability of the l8Cr-8NL types of stainless steels either in
the form of bulk metal or welded structures. Back-up container
closure modes are not evident.

4. Type 304L stainless steel Is still being extensively studied and used
as the reference material even though (1) a consultant has concluded
that it Is not a preferred material, (2) ts metastability gives rise
to many different problems in demonstrating satisfactory performance,
and (3) alternative materials with potentially superior qualities seem
to be available.

5. NNWSI has recognized the pertinent corrosion mechanisms but has not
addressed them In ways that are relevant to regulatory criteria.

6. Many tests are being performed or planned but there is a lack of
clarity on how the data are to be applied. Insufficient attention has
been given to test procedures and data as they relate to compliance
requirements.

7. Methods of extrapolating short-term experimental results to long-term
performance are not in place, and plans for such extrapolation work
are not well developed. Therefore, there appears to be no firm basis
for assessing the necessary quality and relevance of data.

8. There Is little ow-going work that promises to lead to the improved
understanding of the mechanisms of potential failure modes that are
needed for developing models and methods of extrapolation to long-term
performance.
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9. Program management does not now avail tself of technical reviews of
the program or external technical guidance for planning.

10. Interactions of the project with the MCC are minimal, strained, and
nonproductive. It appears unlikely that NWSI will promote a change
in this relationship. The project appears to believe that the MCC
duplicates what already s available via ASTM, NACE, etc., and that
the latter are appropriate and qualified review bodies.
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A. Introduction

An Ad Hoc Panel initially established to review the corrosion program
of the Materials Characterization Center (MCC) was reconvened at the
request of DOE to review the parts of waste repository programs concerned
with the corrosion of metallic waste package components. This report
concerns the review of the corrosion program of the Nevada Nuclear Waste
Storage Investigations (NNWSI) project.

The Ad Hoc Panel was initially established by the Chairman of the
Materials Review Board (MRB) following a request by Joel C. Haugen, Manager
of the Materials Integration Office (MIO) of the Chicago Operations Office
of the U.S. Department of Energy (letter, J. C. Haugen to M. J. Steindler,
July 11, 1984). In January 1985, the MIO requested that the Ad Hoc Panel
also review the corrosion programs of the repository projects letter,
J. C. Haugen to M. J. Steindler, January 11, 1985).

The Panel met in Livermore, California, on June 20 and 21, 1985, with
staff members of the NNWSI project. The Panel also met in executive
session on the evening of June 20th and on September 23 and 24. This
report largely follows the requests for specific information contained in
the letters from DOE that served as the Charter for the Panel.

B. Scope of the Review

The MIO request stated that it "has been directed by the Office of
Geologic Repositories to examine the repository projects' corrosion
programs using the same guidelines as for the ... (MCC) ... Review ... The
basis of the review will be the criteria documents of the NRC (10 CFR 60)
and the EPA (40 CFR 191). As for the MCC review, the repository programs
should be reviewed to the same standards as given in the letter Haugen to
Steindler, July 11, 1984."

The Panel was requested to respond to the following three questions:

1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the
NNWSI or ncluded among the key data" to be reviewed by the MRB?;

2. Are the tests being developed by the MCC and those proposed by the
projects adequate to quantify the corrosion or penetration rates
associated with those mechanisms?; and

3. Are the quality of the CC work and the MCC/project interactions
adequate to assure development and review of "key data" of suffi-
clent scope and quality to show compliance with NRC and EPA
criteria?

Though the principal focus of the review was the above three ques-
tlons, the review was not restricted to them. As in the MCC review,
ancillary issues related to the overall performance of the project arose,
were discussed and some are included In this report.
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C. Results of the Review

The first part of the review responds to the three specific questions.
The second part addresses ancillary issues and provides further' detailed
explanations considered germane to the review.

1. Responses to Questions

Q1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the
NNWSI or included among the "key data" to be reviewed by the
MRB?;

The two parts of the question are considered separately.

Part 1: Are all the corrosion mechanisms ... being addressed ...
by the NNWSI ... ?

The Panel concluded that NWSI has recognized the
pertinent corrosion mechanisms but has not addressed them in
ways that are relevant to the goals of the program. NWSI
admits, and the Panel agrees, that the corrosion program
still pursues much of its work in the form of scoping/
screening studies. Hence, the Panel feels that the selece
tion of reference and backFup materials has been made on an
inadequate data base and should be considered tentative.
The Panel noted that the corrosion program does include
consideration of the behavior of welds, believed to be the
most critical part of the canister assembly related to
corrosion.

Several deficiencies in the present program were iden-
tified by the Panel. These include lack of attention to
hydrogen-induced cracking from the Inside out, the sensitl-
vity of martensitic structures to hydrogen embrittlement,
hydrogen effects in radiation fields, and a fracture
mechanics testing program. The NNWSI program has not paid
sufficient attention to the variability in the composition
of the stainless steels. The allowed range of compositions
can affect the failure mode of these alloys.

NNWSI has not considered the range of problems which
stem from the metastability of the IBCr-8Ni types of stain-
less steels. These Include possible long-term transforma-
tion of the metastable austenite phase to stable martensite
with the concomittant changes in sensitivity to failure
modes.

Part 2: Are all the corrosion mechanisms ... being addressed ...
[or] included among the "key data* to be reviewed by the HRB?
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It appears to the Panel that the question is, in part,
somewhat premature for NNWSI. There is an absence of com-
prehensive planning that identifies the methods by which the
goals of the corrosion program can be achieved. The conse-
quent lack of focus of the corrosion program appeared to the
Panel to be a major deficiency. The NWSI project has not
made an identification of key data. NNWSI management stated
that it expects to be using standard ASTM, NACE, or other
test methods or review processes at later stages, but
expressed concern that the standards organizations cannot
meet the NNWSI time schedule. Moreover, there is no plan to
submit procedures or key data through the MCO system. The
Panel agrees with the concern about schedules and also
concludes that the lack of standard review of test methods
and data is a serious deficiency.

The relationship between the MCC and NNWSI appeared to
be limited and not satisfactory to NNWSI. The project has
participated in some of the MCC workshops to which they were
invited, but the concept that the MCO system could be useful
in assuring data quality has apparently not been accepted.

Q2. Are the tests being developed by the MCC and those proposed by
the projects adequate to quantify the corrosion or penetration
rates associated with those mechanisms?

This questions is also divided into two parts.

Part 1: Are the tests being developed by the MCC ...
adequate ... ?

The response to this question relating to the MCC is
not germane to the review of the corrosion programs of
NNWSI.

Part 2: Are the tests ... proposed by the projects adequate ... ?

The Panel concluded that the response to the question
when viewed In terms of longuterm performance is NO. The
Panel stated in the response to question 1 that most of the
corrosion mechanisms are recognized. However, it is not
clear that data from many of the tests currently being
performed will allow a prediction of long-term performance.

t The Panel also noted that methods of extrapolating results
\ to long-term performance are not in place, and that the

plans for developing the understanding necessary for such
extrapolation are not well developed.

The Panel recognizes that the corrosion program does
address many of the important issues. The Panel notes that
the project staff apparently does not have the high level of
expertise required in the area of metallurgical sciences to
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design and evaluate critical tests. The difficulties are
associated principally with the materials chosen as prime
candidates, the 8Crr8Ni austenitic stainless steels. These
are complex alloys and are known to be metastable and
a) convert to martensitic structures upon cold work (or
other mechanical damage), and b) are known to precipitate
second phases (e.g., carbides, nitrides, sigma). Welding
may result In additional metallurgical changes that aggra-
vate the problem.

The absence of planning exacerbates the difficulties of
developing data on selected failure mechanisms (e.g., stress
corrosion cracking and hydrogen embrittlement from long-term
metallurgical nstabilities) by test methods now employed.
The Panel considers the approach, stated by NNWSI, of
conducting tests under what appear to be the worst plausible
repository conditions and accepting materials that show no
failure as naive and unrealistic. This approach does not
recognize the gybtion time for initiation of a crack or
pit or longrterm metallurgical changes. The Panel noted
that many tests are being performed or planned but that
there is a lack of a focus on how the data are to be
applied. Such focus Is needed in the planning of a pertit.
nent corrosion program.

Q3. Are the quality of the NNWSI work and the MCC/project interv
actions adequate to assure development and review of "key data"
of sufficient scope and quality to show compliance with NRC and
EPA criteria?

Part 1: Are the quality of the NWSI work ... adequate to
assure ... ?

The Panel did not examine the matter of data quality in
depth. The Panel was much more concerned with the kind of
data being obtained, and the compatibility of those data
with a thorough and comprehensive program. As indicated
elsewhere, the Panel concluded that the program lacked
focus, i.e., KNWSI has not developed a rationale or basis
for conversion of corrosion data to those necessary for
licensing, nor did KNWSI present a rationale outlining what
data would be needed for licensing. It appeared that insuf-
ficlent attention has been given to test procedures and data
as they relate to compliance requirements. The Panel found
no quantitative performance requirements, and, particularly,
no methodology for making reliable extrapolations to long-
term performance. Thus, objective standards on data quality
and relevance are not apparent and evaluation is therefore
not made.
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The Panel observes that the extensive effort of data
collection has been in progress at NNWSI for about three
years, was in progress before that under the direction of
ONWI, and that some work had been done at Sandia. The Panel
viewed with concern the lack of progress in defining the
performance of metal barriers compared with the project
schedule, especially since operational plans to focus the
program are not yet formulated. Hence, the Panel concludes
that, based on a series of major deficiencies that jeopar-
dize reaching the milestone goals of the program, the
quality and scope of the NSI corrosion program are nade-
quate to show compliance with regulatory criteria on the
schedule set by DOE.

Part 2: Are the quality of ... the MCC/project interactions
adequate to assure ... ?

MCC/NNWSI interactions are minimal. NWSI does not
appear to be clear on what role MCC is playing or should
play, and has not pursued the subject other than responding
to nvitations to participate n MCC workshops. The MCC has
not been active in interactions and the MCC liaison to NWSI
has not visited Livermore. It appears to the Panel that the
NNWSI has the impression that the MCC duplicates what
already is available via ASTM and NACE, and believes that
ASTM/NACE are appropriate and qualified review bodies. The
Panel concludes that the MCC/NNWSI interaction is minimal,
strained, and not productive, and that it is unlikely that
NNWSI will promote a change in this relationship.

2. Other Issues and Observations

The Panel is aware that the scope of its activities, defined by the
Haugen letter, could be narrowly interpreted as dealing only with answers
to the three questions. It is the unanimous conclusion of the Panel,
however, that the topic of corrosion is of major importance to the reposi-
tory performance and that this conclusion is shared by DOE. The Panel has,
therefore, elected to provide ancillary comments that deal with Issues
related to the corrosion program and about which Panel members have great
concern or strong feelings. These Issues were developed in response to
inquiries and discussions initiated by both the Panel and the project. In
some nstances, the ancillary comments represent an extension of obser-
vations summarized above.

a. Technical Issues

1. Definition of Failure Modes

The dentification of failure scenarios made by NNWSI
appears to be appropriate, recognizing that detailed ranking
cannot now be definitive because insufficient data have been
developed by the project. Changes may be expected as
additional data are obtained.
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The Panel believes that the emphasis on localized
effects (ntergranular attack, stress corrosion cracking,
pitting, crevice corrosion, hydrogen embrittlement) compared
to uniform corrosion is appropriate, taking into account the
repository environment and the selection of 18Cr-8Ni
austenitic stainless steels as reference materials.

The Panel views the nclusion of copper and copper
alloys as candidate metals to be less a technical decision
than one based on other factors. The failure modes of
copper and its alloys can be substantially different tha (ro a
those for stainless steels. The NWSI program has no
apparent program for the definition of failure modes for
copper alloys.

2. Characterization of the Environment

The NNWSI presentation suggested that the chemical
nature of the expected tuff environment was reasonably well
understood, and that the J-13 well water composition was
considered a reasonable approximation of the expected liquid
phases. Gas phase compositions expected in the repository
have not been defined. However, it was noted that an
exploratory shaft would not be constructed until 1986. The
composition of pore water expected for the repository is not
known and hence the J-13 water composition may not be
representative. The Panel concluded that the currently used
range of environmental parameters may be inadequate to bound
the actual repository conditions, especially n the early
period of emplacement when high temperatures and radiation
fields may coexist with liquid water.

3. Materials Selection

The NWSI basis for selection of austenitic stainless
steels was

excellent corrosion resistance
. excellent fracture toughness
F readily fabricated and welded.

On this basis, NNWSI selected 304L as the reference grade,
and 316L and 321 as alternatives.

The Panel notes, however, that the experience history
and the history of failures or these alloys is relatively
short. The historical list of localized degradation
phenomena is long, and has grown with an increasing number
of new applications. Lowwtemperature sensitization, for
example, has been recognized only within the history of the
Nuclear Reactor Program.



9

The Panel noted that a consultant to NNWSI investigated
just one degradation modef'low temperature sensitlzationm-
and stated that "... 304L would not be the preferred alloy
of construction for nuclear waste storage canisters."* The
Panel observes that, n contrast with this recommendation,
304L still being extensively tested and used as the
reference grade.

An advantage of these alloys is that they have low
uniform corrosion rates in the expected repository environ-
ments. NNWSI recognizes that these materials are suscepti-
ble to localized corrosion attack and internal metallurgical
changes (both short- and long-term, depending on tempera-
ture), and that these are aggravated by welding. The Panel
believes that NNWSI has not appreciated the difficulty of
demonstrating that certain of these phenomena will not
jeopardize waste package integrity over the time span of 300
to 1000 years. The Panel noted that the approach, espoused
by NNWSI, of testing alloy behavior under worst plausible
repository conditions is not sound and is likely to fall.
The Panel concludes that a program that adequately demon-
strates reasonable immunity to all of the potential failure
modes requires considerable planning and technical effort
that has not yet been expended by NWSI.

The Panel Is concerned that NNWSI management may become
wedded to the materials selected, even though the developing
data base may indicate a change In the course of the
program.

The basis for considering copper and copper alloys
appeared to the Panel to be less than clear. It appears
that these metals are to be extensively studied in the near
term. The Panel heard little that would allow the conclu-
sion that expertise on behavior of copper exists in the
NNWSI program or that careful planning of the program for
copper has been done. The Panel concludes that resources
used in the study of copper in the program may not be well
expended unless this area Is treated more seriously and
technically than appeared likely.

4. Pitting and Crevice Corrosion

These failure modes are among the main concerns of
NNWSI and they are paying a great deal of attention to both.
The NWSI effort on cyclic polarization is collecting exten-
sive data but lacks planning and a clear definition of the

Attachment 7 to letter (MRB-0418), L. B. Ballou and R. D. MCright to
M. J. Steindler, 3/14/85.
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application of these data to licensing. The Panel believes
that expert guidance to specify test objectives is needed.
This guidance could be from nternal sources, but external
sources may be required. Other mechanistic studies could
also benefit from assistance in planning. The Panel
believes that these comments apply particularly towards
establishing reliable values for the pitting potential in
relevant environments, how they change with time, and
whether assurance can be obtained that a metallic system
will not pit if the corrosion potential is less than the
properly measured pitting potential.

The Panel concluded that while a significant experi-
mental effort is being expended in studies on corrosion
potentials, the studies are not obviously directed at a
focused goal leading to answering of licensing questions.
The testing resembles a screening effort. The Panel was
unable to identify the application of results to modeling or
prediction of performance.

5. Stress Corrosion

The NNWSI is relying on U-bend, Cring, and slow strain
rate tests to characterize stress corrosion. The program
includes the study of pre-cracked specimens to determine
crack propagation rates,.but has not addressed the problem
of measuring the very low rates that may be relevant for a
thousandyear time period. The overall approach of NNWSI
towards environmentally sensitive fracture is based on the
presumed existence of a long-term threshold stress intensity
for cracking.

The Panel considered the use of Ubend, Cring, and
rfracture mechanics testing redundant. The Panel believes
! that C-ring and U-bend tests were suitable for screening

purposes. Efforts on these and the planned fracture
mechanlesbased testing require functional planning to
ensure that the application of the data is in concert with
their quality and also the licensing-related program goals.

6. Long-Term Metallurgical Changes

The Panel noted that NWSI Is concerned about longk
term, low-temperature sensitization of austenitic stainless
steels. In addition, there are a large number of problems
that may arise because these alloys are metastable. For
example, lowering the carbon content to decrease sensltizaw
tion reactions makes some stainless steels even more
susceptible to martensitic transformation. It la not clear
to the Panel that these phenomena are being properly
addressed or that their existence Is appreciated.
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7. Radiation Effects and Hydrogen Damage

The Panel concluded that radiation effects are being
considered, but the resultant potential for hydrogen damage
is not. NNWSI has found that uniform corrosion is not
affected by the presence of radiation. However, the effect
of hydrogen species obtained from both corrosion and radio-
lysis reactions is not being addressed. This problem may be
further exacerbated by transformation to martensitic
structures.

8. Closure of the Container

The Panel concluded that this area is the least well-
addressed in the corrosion programs. The emphasis on
stainless steels makes it particularly Important In light of
the metastabilities of such alloys. Currently the only
closure mode being addressed Is welding. Welding may intro-
duce either obvious or subtle changes in microstructure in
the weldment and in heat-affected zones, and can lead to
sensitization, preferred corrosion of second phases in the
weldment or HAZ, hydrogen embrittlement, preferred SCC
paths, etc. The Panel believes the NNWSI program lacks
metallurgists who are sufficiently familiar with stainless
steels and their Joining problems.

The Panel notes the absence of planning for a back,-up
method of closure should the problems associated with the
failure modes of welds not be totally resolvable. In
addition, little planning for closure of alternative metal
candidates such as copper alloys was evident to the Panel.

9. Modeling and Extrapolation

The Panel did not find a well formulated plan by NNWSI
for the extrapolation of relatively short-term stress corrod
sion cracking tests for the 1000-year repository period.
The current effort is based on the assumption of the exis-
tence of thresholds (principally critical potentials for
localized corrosion and critical stress intensities for
environmentally sensitive fracture). The Panel recognizes
that the modeling effort is not yet of broad scope, princio'
pally because of the exploratory character of much of the
current work. The Panel concludes that until a systematic
approach to modeling- and accelerated testing is developed,
the experimental program will continue to lack the focus
needed to ensure that data from it are useful.

Modeling and extrapolation for life prediction requires
at least a minimal understanding of the mechanisms by which
degradation processes proceed. The Panel did not see much
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evidence of work leading to the mprovement of such under-
standing, either from the point of view of mechanisms or
degradation modes.

10. Data Quality and Quality Control

The Panel noted that there appears to be little effort
at present on quality assurance or quality control. The
Panel concluded that this is understandable considering the
present state of the technical programs (i.e., screening/
scoping stage); however, considerations of more rigorous
attention to such approaches must come soon. Related to
these Issues are NNWSI views and perceptions of the potena
tial roles in their program of the MCO and standards
organizations. Comments on these views are provided
elsewhere.

11. Leadership, Management, and Review Processes

The Panel perceives that this project is leid by an
enthusiastic management but lacks focus. Further, the Panel
notes that multiple assignments for managers may represent
an unwarranted extension of work load and skills. The
project appears to suffer from having some gaps in expertise
(metallurgy and corrosion). Depending on the area of
management, there appear to be some divergent views on the
overall approach to waste package problems.

Program management does not now avail itself of tech-
nical reviews of the program or external technical guidance
for planning. While the-Panel observed a managerial atti-
tude that seems to be aimed toward acquisition of such
external help, the Panel is puzzled by the extensive time
(three years or more) during which no such expert help has
been obtained or identified. The Panel does recognize that
DOE priorities of the past have been In part responsible for
the lack of attention to the waste package problems of
NNWSI.

The Panel is concerned by the apparent lack of com-
munication between the designers and the materials tech)&
nologists. It appeared to the Panel that designers have not
fully communicated clear definitions of stresses and service
conditions, and their requirements for materials properties
data. Similarly, the materials engineers have failed to
define and prioritize the potential failure modes.



Report of the Review of the SP Corrosion Program
by the Ad Hoc Corrosion Panel

SUMMARY

The Ad Hoc Corrosion Panel, acting by request of DOE, reviewed the
corrosion program of the SP project. The conclusions of the Panel are
based on (1) materials prepared for the Panel by SRP, (2) presentations by
SRP to the Panel, and (3) responses of SP to inquiries by the Panel.

The principal conclusions of the Panel are:

1. The corrosion program is deficient in strong and knowledgeable leader-
ship, is subject to the debilitating effects of apparent neglect by
upper management, has been unable to focus on appropriate technical
goals and results in uncertainty that the DOE schedules can be met
with data of acceptable quality.

2. A deficiency in the SRP management group is the absence of expertise
in the understanding of the behavior of materials with respect to
metallurgical changes, the various failure modes due to environmental
exposures, and the experimental tools available to improve the state
of knowledge.

3. The lack of detailed information on repository environments is
inhibiting the generation of useful data and calls into question the
results of selection processes for candidate materials.

4. Though many corrosion mechanisms have been noted, SRP intends to con-
sider uniform corrosion as the principal container failure mode and
plans to engineer around all other potential failure modes. SP fails
to recognize the need to convincingly demonstrate the ability to avoid
these other failure modes.

5. A convincing demonstration of the absence of localized failures to
meet repository requirements will require expertise that is not evi-
dent in the SRP program participants.

6. The SP program does not nclude extensive efforts to improve the
mechanistic understanding of corrosion processes on which modeling and
extrapolation of longterm behavior is to be based. Therefore, there
appears to be no firm basis for assessing the necessary quality and
relevance of data.

7. The SRP position is that "key data for licensing" would receive no
external review prior to submission to NRC. Reliance is to be placed
on internal review. Project management has a negative attitude toward
the MCO review of test procedures and data, and has little or no n-
tentlon of using MCO on a broad scale. There Is no substantial
evidence that SRP can develop key data that meet the quality and scope
requirements of the NRC and the EPA.
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8. The overall corrosion effort was found to be parochial. Outside judg-
ments relating to planning and interpretation of results were neither
solicited nor welcomed.
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A. Introduction

An Ad Hoc Panel nitially established to review the corrosion program
or the Materials Characterization Center (MCC) was reconvened at the
request of DOE to review the parts of waste repository programs concerned
with the corrosion of metallic waste package components. This report
concerns the review of the corrosion program of the Salt Repository Project
(SRP).

The Ad Hoc Panel was initially established by the Chairman of the
Materials Review Board (MRB) following a request by Joel C. Haugen, Manager
of the Materials Integration Office (MIO) of the Chicago Operations Office
of the U.S. Department of Energy (letter, J. C. Haugen to M. J. Steindler,
July 11, 1984). In January 1985, the MIO requested that the Ad Hoc Panel
also review the corrosion programs of the repository projects (letter,
J. C. Haugen to H. J. Steindler, January 11, 1985).

The Panel met in Columbus, Ohio, on July 1 and 2, 1985, with staff
members of the SRP project. The Panel also met in executive session on the
evening of July 1st and September 23 and 24. This report largely follows
the requests for specific information contained in the letters from DOE
that served as the charter for the Panel.

B. Scope of the Review

The MIO request stated that it "has been directed by the Office of
Geologic Repositories to examine the repository projects' corrosion
programs using the same guidelines as for the ... (MCC) ... Review ... The
basis of the review will be the criteria documents of the NRC (10 CFR 60)
and the EPA (40 CFR 191). As for the MCC review, the repository programs
should be reviewed to the same standards as given in the letter Haugen to
Steindler, July 11, 1984."

The Panel was requested to respond to the following three questions:

1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the SRP
or included among the "key data" to be reviewed by the MRB?;

2. Are the tests being developed by the MCC and those proposed by the
projects adequate to quantify the corrosion or penetration rates
associated with those mechanisms?; and

3. Are the quality of the SRP work and the MCC/project interactions
adequate to assure development and review of "key data" f
sufficient scope and quality to show compliance with NRC and EPA
criteria?

Though the principal focus of the review was the above three ques&
tions, the review was not restricted solely to them. As in the MCC review,
ancillary Issues related to the overall performance of the project arose,
were discussed, and some are Included in this report.
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C. Results of the Review

The first part of the review responds to the three specific questions.
The second part addresses ancillary ssues and provides further detailed
explanations considered germane to the review.

1. Responses to Questions

Q1. Are all the corrosion mechanisms that are likely to be operative
in the repository environments being addressed, either by the SRP
or included among the "key data" to be reviewed by the MB?;

The two parts of the question are considered separately.

Part 1: Are all the corrosion mechanisms ... being addressed ...
by the SP ... ?

Many corrosion mechanisms have been noted by SRP, but
SRP intends to consider only uniform corrosion and plans to
engineer around all other potential failure modes. The
Panel concluded that the SEP falls to recognize the need to
demonstrate the ability to avoid these other failure modes.
As part of such a demonstration, SRP must define a credible
environment. The casual nature of the description of the
expected environment by SRP, particularly the presence of
significant liquid waters and hydrogen sulfide in solution
or in the gas phase, led the Panel toh 66nclusion that
SRP managedenfdoes not appreciate the impact of such
aspects of the environment on corrosion processes.

The Panel concludes that the attempt to engineer around
all but uniform corrosion is unlikely to be successful,
particularly for the welded closure of the primary material,
and the selected backlup material.

Part 2: Are all the corrosion mechanisms ... being addressed ...
[or] included among the "key data" to be reviewed by the MB?

Based on the SP response, the Panel concluded that the
answer is NO.

It appears that little data will be submitted to the
MRB. SP management does not consider the M to be an
appropriate review entity for either procedures or data
(especially the latter). SP questions the submission of
procedures to the MRB on two bases: 1) MRB action is too
slow, and 2) rejection would be expected. The consequence
of both factors, according to the SRP, is delay of the
program. The Panel found the second point (rejection of
submissions) to be particularly telling.

SRP makes the following distinction for "key data":
1) key data for licensing are those that will support the
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conclusion that the waste package design meets the required
containment function, and 2) key data for submission to the
MRB are those selected by the SRP as being appropriate and
advisable for submission. Thus, SRP intends to be the sole
arbiter as to what, If any, key data would be submitted to
the MRB. The stated SRP position s that key data for
licensing would receive no external review. The Panel was
told that SRP will arrange for internal review or review in
an unspecified manner by DOE.

The Panel concludes that the submission of key data for
review by the MRB are not part of the processes or plans of
the SP. This conclusion is reinforced by emphatic state-
ments from SRP management. Hence, review of key data on the
variety of corrosion mechanisms likely to be operative is
apparently not part of the SRP program.

Q2. Are the tests being developed by the MCC and those proposed by
the projects adequate to quantify the corrosion or penetration
rates associated with those mechanisms?

This questions is also divided into two parts.

Part 1: Are the tests being developed by the CC ...
adequate ... ?

The response to this question relating to the MCC is
not germane to the review of the Corrosion Programs of SRP.

Part 2: Are the tests ... proposed by the projects adequate ... ?

The response of the Panel to this question is NO. The
Panel concludes that the SRP test program is not adequate to
quantify corrosion rates and identify corrosion mechanisms.
Among the deficiencies are the following: inadequate des-
cription of the environment (e.g., sulfur compounds, water),
inadequate demonstration of the avoidance of localized
attack, lack of a sound basis for materials selection, and
the omission of consideration of the metallurgical aspects

I of closure and longeterm metallurgical changes.

The SRP has dentified a set of tests that include a
broad range of mechanisms potentially operative in a salt
repository environment. Even in the absence of definitive
information on the repository environment, this set of tests
is deficient. Moreover, tests carried out to date appear to
the Panel to be largely of a screening type, not designed or
able to yield sound data on mechanisms or for extrapolation
of longb&term performance. Hence, a judgment on the adequacy
of the proposed tests suffers from too little experience
within SRP and an absence of a clear target. The Panel
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believes that, on the basis of the on-going program, mechan-
istic data and data needed to support predictive models may
not be available from the SRP program or, at least not in a
timely manner. The Panel concludes that only the uniform
corrosion studies are likely to yield data adequate to
quantify rates and mechanisms.

Q3. Are the quality of the SP work and the MCC/project interactions
adequate to assure development and review of "key data" of suffi-
cient scope and quality to show compliance with NRC and EPA
criteria?

Part 1: Are the quality of the SP work ... adequate to
assure ... ?

A formalized SRP QA system is in effect. The SRP and
the Panel agree that conformance with the established QA
system is necessary but not sufficient to ensure the use-
fulness, reliability, and relevance of data. The Panel
believes that these issues related to licensing are not
being addressed by SRP.

Part 2: Are the quality of ... the MCC/project interactions
adequate to assure ... ? -

The Panel concluded that SP/MCC interactions are not
particularly productive. The main use of the MCC seems to
be an editorial one, .e., rewriting and reformating
selected SP procedures to meet MRS requirements. The MCC
has apparently not been involved In planning and developing
SRP tests, n assisting n the development of an overall
program, or in the generation of data.

SRP management considers the MRB process as unnecessary
and appears to view the MRS with apprehension. The SRP
management describes the MRS process as slow, likely to
result in rejection of SRP submissions and one that jeopar-
dizes the timeliness of their program. SRP has no plans to
submit data to the MRB. The Panel notes that SRP has no
direct experience with the MRS approval process. The SRP
plans to evaluate their data by an internal review process
prior to submission to DOE and NRC. By this procedure there
will be no independent external review of the SP data prior
to licensing.

The Panel observes that the SP has no apparent plans
or procedures n place that relate the corrosion program to
the process of showing compliance with regulatory
requirements. The effective rejection of the CO system,
coupled with the self-determination of key data and their
quality, appears to lead to the consequence that SP data
will be submitted by DOE to the licensing process where the
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data will receive their first thorough external evaluation.
This procedure is, in the judgment of the Panel, accepted by
SRP and Implemented with the approval of the DOE field
office. Thus, the Panel has been provided with no substan-
tial evidence that SRP, with or without interaction with the
MCO, can develop key data that meet the quality and scope
requirements of the NRC and EPA.

2. Other Issues and Observations

The Panel la aware that the scope of ts activities, defined by the
Haugen letter, could be narrowly interpreted as dealing only with answers
to the three questions. It Is the unanimous conclusion of the Panel,
however, that the topic of corrosion is of major importance to the reposi-
tory performance and that this conclusion is shared by DOE. The Panel has,
therefore, elected to provide ancillary comments that deal with issues
related to the corrosion program and about which Panel members have great
concern or strong feelings. These issues were developed in response to
inquiries and discussions Initiated by both the Panel and the project. In
some instances, the ancillary comments represent an extension of
observations summarized above.

a. Technical Issues

The following technical Issues were dentified by the Panel
as issues that either (1) are not currently being adequately
addressed, or (2) are being adequately addressed but not properly
integrated into a thorough and self-consistent program.

1. Definition of Failure Modes

The SP believes that uniform corrosion is the only
plausible failure mode that can be quantified. It is,
therefore, the only failure mode that is being addressed.
This SRP approach is predicated on the materials selection
and design processes that eliminate the importance of
localized corrosion phenomena. The Panel does not believe
that this concept is viable.

The Panel found no support for the assumption that the
repository environment can be controlled sufficiently to
ensure that uniform corrosion remains the dominant corrosion
mechanism over the required time period. One candidate
alloy, T Code 12, is already known to most likely fall by
hydrogen embrittlement.

Finally, the Panel notes that demonstration of the
absence or nsignificance of localized failure modes to meet
repository requirements is difficult under the best circum-
stances and will require talents that are not evident among
the SP program participants.
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2. Characterization of the Environment

The SP is dealing with seven sites. The Panel learned
that major variability of chemical environments can be
expected within candidate formations and concluded that
these variations would negate extrapolation of corrosion
results for a given fixed environment. Thus, the Panel
concludes that the lack of detailed information on the
repository environments nhibits generation of useful data
and calls into question the results of selection processes
for candidate materials.

3. Materials Selection

A low carbon steel, A-216, was chosen as the primary
reference material principally because of its cost, fabri-
cabillty, and the expectation that Its only failure mode
would be uniform corrosion at an acceptably low rate.
Actual SRP test data showed that the corrosion resistance of
A-216 steel was Inferior to a number of other alloys tested,
including AISI 1020, a wrought material. It is generally
known that heatxtos.heat variations In cast steels of the
A-216 type can be fairly broad within specification limits
(e.g., pearlite distribution), and corrosion behavior may
vary accordingly.. Wrought products, on the other hand, are
inherently more uniform, both from the point of view of
mechanical properties and corrosion performance, and have
narrower specification limits. Therefore, it was not clear
to the Panel why A-216 Is being retained as a reference
material. There was no ndication that SP was considering
a change.

Ti Code 12 was selected as the back-up material. SEP
Is aware of the potential seriousness of hydrogen embrittlew
ment problems, and is conducting tests to quantify hydrogenJ pickaup. SRP appears to be generating this additional
Information In order to justify disqualifying Ti Code 12.
The Panel noted that available data should be more than
sufficient to displace T Code 12 on the basis of hydrogen
embrittlement and hydrogen pickfup. However, the selection
of this alloy by Sandia for the WIPP program posed instL-
tutional problems that overshadowed the technical
considerations.

The Panel concluded that the selection of A-216, a
steel which Is apparently inferior to other materials tested
in the SRP program, Illustrates the weakness in the material
selection process. Further, adherence to titanium alloys
with a likely dismissal at a later date endangers the
ability to provide a sound alternate candidate on the basis
of well-developed data. The Panel believes these risks to
be substantial and in need of rectification.
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4. Pitting and Crevice Corrosion I

The propagation of pits is being studied but pit
initiation Is not. The Panel believes that pit nitiation
should be included in parametric studies that refIect sinif
tivity to the parameters of time, temperature, and environs
ment. The Panel questioned whether the simulation of pits
by using small pre-drilled holes in specimens will yield
demonstrably useful results.

The Panel also noted that electrochemical methods,
which are judged to be among the most suitable techniques,
were not being used for studying pitting and crevice corro-
sion. The Panel was unable to discern the application of
any other test methods that could yield data useful for
supporting or refuting the possibility of these corrosion
modes. The Panel recognizes the experimental and statis-
tical difficulties in studies of the initiation of pitting
and crevice jttack but believes that the absence of such
studies 4-ietrimental to the characterization of the
resistande of metals, especially carbon steels, to these
types of attack.

5. Stress Corrosion

The Panel believes that relegation of SCC to a lowe
) priority status is incorrect.

SRP has set up a testing program that uses a variety of
loading configurations. The SRP test program does not
appear to be based on a thorough, consistent, and well
thought-out process grounded In mechanistic understanding.
The data obtained thus far exhibit considerable and expected
scatter, making extrapolation to lifetime predictions ques-
tionable. The Panel believes that other test protocols may
be necessary to yield acceptable and useful results.

The Panel notes that the attempt to obtain crackagrowth
rates by use of cyclic loading may produce data irrelevant
to stress corrosion cracking, because SCC crack growth in
carbon steels may occur by a different mechanism than that
of corrosion fatigue. Also, t is not likely that two to
seven-day slow-strainrate tests will yield data useful to
extrapolate behavior to 300 to 1000 years.

6. Long&Term Metallurgical Change

The SRP has no apparent plan for evaluating whether or
not hydrogen attack In cast or low alloy steels s a problem

f (e.g., CH 4 formation) and whether or not spontaneous strainh
* aging occurs at low temperatures over long time periods in

or near welds, Furthermore, phenomena such as temper
embrittlement, which are not normally considered to be of
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significance for short time exposures, may occur as a result
of the very long time ageing associated with the repository.
The SRP has not addressed how such changes might affect
overall degradation and/or interact with other corrosion or
embrittlement mechanisms.

7. Radiation Effects and Hydrogen Process Damage

Hydrogen pick-up by Ti Code 12 (tested at PNL) suggests
that hydrogen embrittlement may be a problem for this
material. Yet, this corrosion mechanism does not appear to
have a high priority in the test program.

SRP is conducting tests to determine hydrogen absorp.
tion rates of Ti Code 12 under irradiation conditions.
Apparently, linear extrapolation of hydrogen absorption to
a threefrhundredsyear period in a number of environments
gives some of the SRP management confidence that Ti Code 12
is a good back-up material. On the other hand, there were
Indications by some members of the SRP staff that Ti Code 12
should be disqualified because of its problems with
hydrogen.

For low alloy steels, see comments under Long-Term
Metallurgical Changes.

8. Closure of the Container

The attention given to problems that may be caused by
welded closures was judged by the Panel to be inadequate.
Metallurgical changes, such as the formation of martensite
in low alloy steels, are known to ncrease susceptibility to
hydrogen embrittlement as well as to other forms of localkA
ized attack. This will be aggravated by the expected
presence of H S that has been all but ignored in the
testing progra2m.

The Panel notes the absence of planning for a back-up
method of closure should the problems associated with the
failure modes of welds not be totally resolvable.

9. Modeling and Extrapolation

The Panel found no ndication that the SRP has ade-
quately addressed the difficult ssue of longeterm reliap
bility and extrapolation of data. A mathematical model for
selection of test parameters has been developed n which key
corroslon-test parameters are Initially selected on the
basis of best educated guesses of expected corrosion rates
by a group of experimenters. The effort Is apparently led
by a statistician on the SRP staff. The activities of the
group appear to be restricted to considerations of uniform
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corrosion, and no plans were evident to the Panel that would
extend the model to include localized corrosion effects.
Although it appeared that none of the corrosion data
generated by the SRP program has been used in the model
directly, the best guesses of the group likely reflected
those data in some measure. The Panel observed that the SRP
program does not provide sgnificant efforts to improve the
mechanistic understanding of corrosion processes In the SRP
environment. Hence, the only means of incorporating corro-
sion mechanisms Into the modeling process is the knowledge
and experience of each expert. Further, the modeling group
has not provided (and perhaps has not been asked to provide)
guidance with respect to the quality of the data that Is
needed for use in reliability assessments. The Panel was
unable to determine whether the consensus method (sometimes
applied to business decision making) has demonstrable merit
for its present application, whether the selection of key
parameters by this process will be complete, and whether SRP
intends to use these estimates based on, at best, short-term
data for extrapolation to repository times. The Panel was
shown little information on the results obtained by the
modeling group and thus was not able to evaluate either the
composition of the group of experts or the quality of its
output.

10. Data Quality and Quality Control

Formalized QA procedures are n effect to assure
complete documentation and retention of records, proper
authorizations for plans and experiments, etc. These
formalized procedures do not address the Important aspects
of program planning, .e., what kind of data is needed, the
relevance and usefulness of data once obtained, or accuracy
and precision determinations. SRP has stated that they will
rely heavily on expert opinion for assessments of the
quality of data and their underlying procedures, but they do
not have such a review procedure in place. The Panel is not
aware how this will be accomplished and is concerned about
the efficacy of this process.

The Panel has not undertaken a detailed examination of
the quality of the experimental results on uniform corro-
slon. However, even a preliminary examination reveals that
the data quality is not adequate for longwterm extrapola-
tion, particularly in view of the unexpected changes in
rates (and possibly mechanisms) already evident in their
data. Host other studies appear to represent screening
efforts. The Panel could not Judge the quality of data on
localized corrosion since none had yet been obtained. The
Panel notes, however, that the applicability and quality or
corrosion data to be used for predictions and modeling are
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likely to be closely related to the extent of knowledgeable
planning that precedes the experiments. Such planning has
not been evident.

11. Leadership, Management, and Review Processes

The Panel noted that the central core of SRP management
does not provide strong technical leadership.

The Panel concludes that a deficiency in the SRP
management group is the absence of expertise in the under-
standing of the behavior of materials with respect to
metallurgical changes, the various failure modes due to
environmental exposures, and the experimental tools avail-
able to improve the state of knowledge. The experimental
corrosion program is conducted entirely by external subcon&
tractors with reliance placed on the technical expertise of
such subcontractors. The Panel believes that this mode of
operation, to be successful, requires strong technical
coordination at the pollcy-making level that is sensitive to
the technical contributions from subcontractors, and a
willingness to modify programs as additional information
(subcontractor and other) becomes available. The Panel
discerns that technical direction and coordination are
lacking In the SP.

It was noted that the upper management levels of SRP
did not appear to consider the metal barrier portion of the
overall program a significant problem and hence did not
warrant more than four partrtime people. The overall corro-
sion effort of SRP was viewed by the Panel to be parochial
and outside judgments were neither solicited nor welcomed.

The Panel found that there is no apparent external
review process of the experimental SRP corrosion effort in
place. The program management has a negative attitude
toward the MCC/MRB review of test procedures and data, and
has little or no intention of using MCC/MREB on a broad
scale. Reliance is to be placed on internal review and the
ultimate acceptance (or rejection) of licensing information
by the RC.

The Panel was informed that corrosion-related studies
applicable to a salt repository had been started in 1978 by
SRP/ONWI. It Is not clear to the Panel why, after seven
years, the SP has not produced a coherent program plan and
substantive data pertinent to regulatory requirements. The
Panel has reservations concerning the applicability of the
consensus test matrix methodology to the corrosion problems
attending the licensing of a repository.
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The Panel concludes that the SRP corrosion program is
deficient in a strong and knowledgeable leadership, has been
subject to the debilitating effects of apparent neglect by
upper management, has been unable to focus on appropriate
technical goals, and results in serious uncertainty that the
DOE schedule can be met with data of acceptable quality.
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AD Hoc CORROSION PANEL

BASES FOR CONCLUSIONS REGARDING MCC, BWIP, NNWSI. AND SRP

1. CHARTER LETTERS FOR PANEL FROM DOE-HQ AND M10.

2. REGULATIONS.

3. hATERIAL SUBMITTED TO PANEL IN RESPONSE TO REQUESTS FROM

CHAIRMAN.

4. MATERIAL PRESENTED TO PANEL BY PROJECTS.

5. DISCUSSION BETWEEN PANEL AND PROJECT STAFF.

Focus OF CONCLUSIONS

1. CHARTER LETTER QUESTIONS AND PANEL MEMBER VIEWS ON

RELATED ISSUES.

2. UNPLEASANT BUT REALISTIC, BASED ON CONCERNS ABOUT THE

SUCCESS. AND SCHEDULE OF THE DOE-OCRWK MISSION.
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AD HOC CORROSION PANEL

GENERAL AND COMMON FINDINGS - ALL REVIEWS

1. THE REQUIRED BROAD RANGE OF CORROSION STUDIES THAT ARE

NEEDED TO SATISFY RC/EPA CRITERIA ARE ABSENT. ONLY

SELECTED CORROSION FAILURE MODES ARE BEING STUDIED,

BASED ON WHAT IS EASY TO DO, WHAT CAN BE EASILY

EXTRAPOLATED, OR TESTING TECHNIQUES FAMILIAR TO STAFF.

THE NEED TO SHOW ABSENCE OR INSIGNIFICANCE OF OTHER

FAILURE ODES IS GENERALLY NOT APPRECIATED OR PART OF

PROGRAM PLANNING.

2. SOME IN-HOUSE EXPERTISE IN CORROSION AND METALLURGY IS

ABSENT OR WEAK, RESULTING IN TECHNICALLY WEAK PROGRAM

LEADERSHIP. A MAJOR IN-HOUSE EXPERIMENTAL CORROSION

EFFORT IS BEING PURSUED BY ONLY ONE PROJECT.

waing
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AD Hoc CORROSION PANEL

GENERAL AND COMMON FINDINGS - ALL REVIEWS (CONT'D)

3. ALL PROJECTS HAVE REJECTED THE USE OF CO SYSTEM AS

ORIGINALLY INSTITUTED BY MSC. NO SIGNIFICANT USE OF

THE MICO SYSTEM AND THE HANDBOOK IS PLANNED BY ANY

PROJECT. INVOLVEMENT OF THE MCC IN PLANNING THE

OVERALL CORROSION PROGRAM FOR OCRWM IS NIL.

4. THERE IS A GENERAL ABSENCE OF OPERATIONAL PLANNING FOR

THE.UPCOMING LICENSING PROCESS. PROJECTS HAVE NOT

IDENTIFIED WHAT IS NEEDED FOR LICENSING. CONCERNS OVER

DATA QUALITY, VISIBILITY OF THE PROGRAM, AND LONG-TERM

EXTRAPOLATION AND MODELING OF ESTABLISHED FAILURE

M ECHANISMS ARE NOT.PART OF THE NEAR-TERM PROGRAM

CONFIGURATION.
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AD Hoc CORROSION PANEL

SUMMARY OF FINDINGS - MCC

1. MCC DOES NOT HAVE ITS OWN CORROSION PROGRAM. ROLE OF MCC

IN CORROSION (NOW) SIMPLY PROVIDES LABORATORY SERVICES.

2. CORROSION MECHANISMS BEING ADDRESSED ARE UNIFORM CORROSION

AND A MODEST EFFORT ON STRESS-CORROSION CRACKING. LIKELY

FAILURE MODES ARE NOT BEING ADDRESSED BY THE MCC.

3. QUALITY OF WORK IS NOT ADEQUATE AND RESULTS MAY NOT BE

REPOSITORY RELEVANT. ACCELERATED TESTS ARE NOT BEING

DEVELOPED.

4. MCC-PROJECT INTERACTIONS ARE UNSATISFACTORY. A ONE-

DIRECTIONAL RELATIONSHIP WITH TWO OF THE PROJECTS EXISTS.

LITTLE OTHER TECHNICAL INTERACTIONS WITH PROJECTS WERE

EVIDENT.

5. fICC PROGRAM NEEDS FOCUS AND DIRECTION. ANTICIPATED

RESOURCES FOR MCC CORROSION WILL PROBABLY NOT OVERCOME

MALAISE OR UNSUITABILITY OF STAFF FOR THE FORMIDABLE

TASK OF DEVELOPING AND IMPLEMENTING A COMPREHENSIVE

PROGRAM.
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AD HOC CORROSION PANEL

SUMMARY OF FINDINGS - BWIP

1. BWIP CORROSION PROGRAM FOCUSED ON UNIFORM CORROSION.

INSUFFICIENT ATTENTION TO DEMONSTRATION THAT OTHER

MODES ARE NOT SIGNIFICANT. PLANS FOR THE LATTER ARE

NOT EVIDENT. INADEQUATE ATTENTION IS GIVEN TO CLOSURE

PROBLEMS THAT ARE EXACERBATED BY THICK CONTAINER WALLS.

2. QUANTIFICATION OF CORROSION RATES AND EXTRAPOLATION OF

THESE RATES ARE NOT ADEQUATELY CONSIDERED. MODELING

EFFORT IS INADEQUATE AND NOT REPOSITORY RELATED.

3. EXTERNAL REVIEW OF DATA FOR LICENSING PRIOR TO SUBMISSION

TO NRC NOT PLANNED. OUTSIDE EXPERTISE NOT USED AND

EXTERNAL REVIEWS OF PROGRAM AND RESULTS ARE ACTIVELY

DISCOURAGED. IN-HOUSE EXPERTISE IN CORROSION IS WEAK.

4. CORROSION RESULTS NOT OBVIOUSLY RELATED TO REGULATORY

REQUIREMENTS.
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AD HOC CORROSION PANEL

SUMMARY OF FINDINGS - NNWSI

1. INADEQUATE BASIS FOR MATERIAL SELECTION OF STAINLESS STEEL

AND AGAINST ADVICE OF CONSULTANT. MUCH OF CORROSION

PROGRAM STILL IN SCOPING/SCREENING STAGE. PROBLEMS

ASSOCIATED WITH CLOSURES NOT BEING ADDRESSED.

2. PROGRAM PLAN IDENTIFYING WAY TO REACH CORROSION GOALS

NOT AVAILABLE. MODEL DEVELOPMENT AND EXTRAPOLATION

ISSUES NOT BEING ADDRESSED. APPLICATION OF CURRENT

EXPERIMENTAL RESULTS NOT OBVIOUS.

3. No EXTERNAL REVIEW OR GUIDANCE FOR PROGRAM IN PLACE.

4. INTERACTION WITH MCC MINIMAL AND STRAINED. PLANNED

SUBMISSIONS THROUGH 1'CO SYSTEM MINIMAL.
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AD HOC CORROSION PANEL

SUMMARY OF FINDINGS - SRP

1. ABSENCE OF PERTINENT REPOSITORY INFORMATION MAKES

MATERIALS SELECTION QUESTIONABLE AND INHIBITS COLLECTION

OF USEFUL DATA.

2. UNIFORM CORROSION THE ONLY FAILURE MODE CONSIDERED.

SRP POLICY OF ENGINEERING AROUND ALL-OTHER (MORE LIKELY)

MODES BELIEVED TO BE UNWORKABLE. EFFORT TO SHOW

LOCALIZED CORROSION TO BE INSIGNIFICANT IS INADEQUATE.

3. MODELING AND MECHANISM STUDIES TO SHOW COMPLIANCE WITH

REGULATIONS ARE NOT CORRELATED WITH EXPERIMENTAL PROGRAM

OR- ARE ENTIRELY ABSENT.

4. No INTENT TO SUBMIT TO EXTERNAL REVIEW BY MCO SYSTEM

WAS EVIDENT.

5. SRP STAFF LACKS EXPERTISE IN IMPORTANT METALLURGY AND

CORROSION AREAS. KNOWLEDGEABLE LEADERSHIP OF PROGRAM

NOT EVIDENT. ABILITY TO MEET OVERALL LICENSING

MILESTONES APPEARS ABSENT.


