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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM

DESCRIPTION

The Generic Issue Management Control System (GIMCS) provides information necessary to
manage the resolution of generic safety issues (GSls) as well as non-safety-related generic issues.
GSIs have the potential for safety enhancements and the promulgation of new or revised
requirements or guidance. For the purpose of this management control system, resolution of a
reactor GSI is defined as the point when a close-out memorandum is issued by the lead office to
the EDO summarizing the staffs findings and conclusion. This conclusion can either be: (1) no new
requirements; or (2) new requirements, with incorporation of the resolution into one or more of the
following documents:

(a) Commission Order
(b) NRC Policy Statement
(c) Rule
(d) Standard Review Plan (SRP)
(e) Regulatory Guide
(f) Generic Letter

(g) Bulletin
(h) Information Notice

For non-safety-related reactor issues and all non-reactor issues, resolution is defined as the point
when a close-out memorandum is issued by the lead office documenting the staff's findings and
conclusion.

GIMCS is part of an integrated system of reports and procedures that is designed to manage GSIs
through the stages of prioritization and resolution (development of new criteria, management review
and approval, public comments, and incorporation into the regulations, as appropriate). The priority
evaluation for each issue listed in this report is contained in NUREG-0933, "A Prioritization of
Generic Safety Issues." For reactor issues, the "Procedures for Identification, Prioritization,
Resolution, and Tracking of Generic Issues" are outlined in RES Office Letter No. 7, dated
February 16, 1996. The procedures for processing non-reactor issues are documented in NMSS
Policy and Procedures Letter 1-57, Revision 1, "NMSS Generic Issues Program," dated October
1997. In 1999, Management Directive 6.4, "Generic Issues Program," was initiated for the
processing of all new GSls.

GIMCS provides the proposed schedules for managing the resolution of: (1) GSIs that have a
HIGH-priority; (2) GSIs that have a MEDIUM-priority; and (3) other issues designated to receive
resources for resolution. Reactor GSls ranked as either LOW or DROP are not allocated resources
for resolution and, therefore, are not tracked in GIMCS.
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LEGEND

ANPRM - Advance Notice of Proposed Rulemaking
BNL - Brookhaven National Laboratory
BTP - Branch Technical Position
DE - Division of Engineering
DET - Division of Engineering Technology
DRPM - Division of Reactor Program Management
DSSA - Division of Systems Safety and Analysis
DTR - Draft Technical Resolution
EPRI - Electric Power Research Institute
FIN - Financial Identification Number
FRN - Federal Register Notice
FTR - Final Technical Resolution
GL - Generic letter
GSI - Generic Safety Issue
H - HIGH-priority GSI
IEB - Inspection & Enforcement Bulletin
IN - Information Notice
INEL - Idaho Nuclear Engineering Laboratory
M - MEDIUM-priority GSI
ORNL - Oak Ridge National Laboratory
PNL - Pacific Northwest Laboratories
PRA - Probabilistic Risk Assessment
PRAB - Probabilistic Risk Analysis Branch
RAI - Request for Additional Information
RG - Regulatory Guide
RI - Regulatory Impact
S - Subsumed in Another Issue (No.)
SFPO - Spent Fuel Project Office
SOW - Statement of Work
SRP - Standard Review Plan
STS - Standard Technical Specification
T/A - Technical Assistance
TAP - Task Action Plan
TBD - To be Determined
TI - Temporary Instruction
TS - Technical Specification
USI - Unresolved Safety Issue
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DATA ELEMENTS

Management and control indicators used in GIMCS are defined as follows:

1. Issue No. Generic Issue Number

2. Title Generic Issue Title

3. Identification Date Date the issue was identified

4. Prioritization Date The date that the prioritization evaluation was approved by
the RES Director

5. Type Generic Safety (GSI)

6. Priority High (H), Medium (M), or Continue

7. Task Manager Name of assigned individual responsible for resolution

8. Office/Division/Branch The Office, Division, and Branch of the Task Manager who
has lead responsibility for resolving the issue

9. Action Level Active Technical assistance funds appropriated for
resolution and/or Task Manager actively
pursuing resolution

Inactive No technical assistance funds appropriated
for resolution, Task Manager assigned to
more important work, or no Task Manager
assigned

Resolved All necessary work has been completed and
no additional resources will be expended

10. Status Coded summary as follows:
3A - (Resolved with requirements)
3B - (Resolved with No requirements)

11. TAC Number Task Action Control (TAC) number assigned to the issue

12. Resolution Date Scheduled resolution date for the issue

13. Work Authorization Who or what authorized work to be done on the issue
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DATA ELEMENTS (cont.)

14. FIN

15.

16.

17.

Contractor

Contract Title

Work Scope

18. Status

19. Affected Documents

20. Problem/Resolution

21. Milestones

Financial identification number assigned to contract (if any)
for technical assistance

Contractor name

Contract Title (if contract issue)

Describes briefly the work necessary to technically resolve
and complete the generic issue

Describes current status of work

Identifies documents into which the technical resolution will
be incorporated

Identifies problem areas and describes what actions are
necessary to resolve them

Selected significant milestones:

Original Scheduled dates reflected in the original Task
Action Plan, plus additional milestone dates
added during resolution of the GSI

Current Expected date of completion, or changes in
the original scheduled dates

Actual The date the milestone was completed



TABLE 1
REACTOR GSIs SCHEDULED FOR RESOLUTION

ISSUE TITLE LEAD/OFFICE/ PRIORITY DATE RESOLUTION CURRENT
NUMBER DIVISION/ APPROVED DATE AT END RESOLUTION

BRANCH FOR OF FY-2003 DATE
RESOLUTION

80 Pipe Break Effects on Control Rod Drive Hydraulic Lines TBD CONTINUE** 02/14/2003 TBD TBD
in the Drywells of BWR MARK I and 11 Containments

156.6.1 Pipe Break Effects on Systems and Components RES/DSARE/REAHFB HIGH 07/16/1999 TBD TBD

163 Multiple Steam Generator Tube Leakage NRR/DE/EMCB HIGH 01/17/1997 09/2005 09/2005

185 Control of Recriticality Following Small-Break LOCAs in RES/DSAREISMSAB HIGH 07/07/2000 09/2005 09/2005
PWRs

186 Potential Risk and Consequences of Heavy Load Drops yRES/DSAREIREAHFB CONTINUE" 06/2003 TBD TBD
in Nuclear Power PlantsI _,

188 Steam Generator Tube Leaks/Ruptures Concurrent with/ RES/DET/ERAB CONTINUE** 05/21/2001 09/2004 09/2004
Containment Bypass{

189 Susceptibility of Ice Condenser and MARK III NRR1DSSA/SPSB CONTINUE*" 02/13/2002 TBD 06/2010
Containments to Early Failure from Hydrogen
Combustion During A Severe Accident

191 Assessment of Debris Accumulation on PWR Sump NRR/DE/EMCB HIGH' 09/--/1996 12/2007 12/2007
Performance

193 BWR ECCS Suction Concemns\ RES/DSAR H CONTINUE 10/16/2003 TBD TBD

Previously listed as Nearly-Resolved b
Defined in Management Directive 6.4

n SECY-98-166
**

Total: 9
I

1 As of 1st Quarter FY-2004



TABLE 1A
PLAN BY FISCAL YEAR FOR RESOLVING REMAINING REACTOR GSIs

PRIORITY FY-2004 FY-2005 FY-2006 FY-2007 FY-2008 FY-2009 FY-2010 TBD TOTAL

HIGH 163 191* 156.6.1 4
185

MEDIUM - - - - 0

CONTINUE** 188 - - - 189 80 5
186
193

TOTAL: 1 2 0 0 1 0 1 4 9

* Previously listed as Nearly-Resolved but changed to HIGH in SECY-98-166
Defined in Management Directive 6.4

2 As of 1st Quarter FY-2004



TABLE 2
NUMBER OF REACTOR GSIs RESOLVED BY FISCAL YEAR

FY-1 983 TO FY-2004 (1ST QUARTER)

FISCAL YEAR USI HIGH MEDIUM NR| CONTINUE TOTAL

FY-1983 2 0 0 4 6

FY-1984 2 1 3 9 15

FY-1985 0 6 10 7 23

FY-1986 1 3 2 3 9

FY-1987 2 3 4 1 10

FY-1988 5 6 2 3 16

FY-1989 4 9 3 2 18

FY-1990 0 2 2 3 7

FY-1991 0 2 1 1 4

FY-1992 0 4 2 1 7

FY-1993 0 7 3 0 10

FY-1994 0 1 2 2 5

FY-1995 0 0 0 1 1

FY-1996 0 1 1 1 3

FY-1997 0 0 1 2 3

FY-1998 0 0 0 0 0

FY-1999 0 2 2 0 4

FY-2000 0 3 2 0 5

FY-2001 0 1 0 0 0 1

FY-2002 0 2 0 0 0 2

FY-2003 0 1 0 0 0 1

FY-2004 0 0 0 0 0 0

3 As of 1st Quarter FY-2004



TABLE 2
NUMBER OF REACTOR GSIs RESOLVED BY FISCAL YEAR

FY-1 983 TO FY-2004 (1ST QUARTER)

F FISCAL YEAR I USI I HIGH I MEDIUM I NR I CONTINUE I TOTAL
I I *1

TOTAL I 16 I 54 I 40 I 40 1 0 I 150

4 As of 1st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1983

A-1I Reactor Vessel Materials Toughness USI GL 82-26 01/79 10/82

A-16 Steam Effects on BWR Core Spray Distribution NR MPA D-12 NRR.OP FY83 03/29/83

A-39 Determination of Safety Relief Valve (SRV) Pool Dynamic Loads and USI SRP Revision 01/79 10/82
Temperature Limits for BWR Containment

B-53 Load Break Switch NR SRP Revision NRR-OP FY83 07/28/83

II.E.5.1 (B&W) Design Evaluation NR No Req. NRR-OP FY83 03/21/83

IV.C.1 Extend Lessons Leamed from TMI toOther NRC Programs NR No Req. NRR-OP FY83 04/15/83

FY-1984

12 BWR Jet Pump Integrity Medium No Req. NRR-OP FY83 09/25/84

20 Effects of Electromagnetic Pulse on Nuclear Plant Systems NR NUREG/CR-3069 NRR-OP FY83 11/15/83

40 Safety Concerns Associated with Breaks in the BWR Scram System NR MPA B-65 07/18/83 12/27183

45 Inoperability of Instruments Due to Extreme Cold Weather NR SRP Revision 09/08/83 03/23/84

50 Reactor Vessel Level Instumentation in BWRs NR MPA F-26 07/28/83 09/06/84

69 Make-Up Nozzle Cracking in B&W Plants NR MPA B-43 12/06/83 09/27/84

A-1 Water Hammer USI SRP Revision 01/79 03/15/84

A-12 Steam Generator and Reactor Coolant Pump Supports USI SRP Revision 01/79 10/83

B-10 Behavior of BWR Mark IlIl Containments High SRP Revision NRR-OP FY83 09/10/84

B-26 Structural Integrity of Containment Penetrations Medium No Req. NRR-OP FY83 09/27/84

B-60 Loose Parts Monitoring Systems (LPMS) NR GL NRR-OP FY83 09/25/84

5 As of 1 st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1984 (CONT.)

I.A.1.4 Long-Term Upgrading of Operating Personnel NR New Rule NRR.OP FY83 01/01/84

lI.A.1 Siting Policy Reformulation Medium No Req. NRR-OP FY83 09/20/84

lI.E.5.2 (B&W) Reactor Transient Response Task Force NR NUREG-0667 NRR-OP FY83 09/28/84

111..2.5 Offsite Dose Calculation Manual NR NUREG/CR-3332 NRR-OP FY83 01/17/84

FY-1985

22 Inadvertent Boron Dilution Events NR GL 85-05 11/05/82 10/15/84

A-41 Long Term Seismic Program Medium No Req. NRR-OP FY83 10/10/84

B-19 Thermal-Hydraulic Stability NR GL 01/03/85 05/21/85

B-54 Ice Condenser Containments Medium NUREG/CR-4001 NRR-OP FY83 10/22/84

B-58 Passive Mechanical Failures Medium No Req. * NRR-OP FY83 07/09/85

C-11 Assessment of Failure and Reliability of Pumps and Valves Medium No Req. NRR-OP FY83 07/09/85

I.A.2.2 Training and Qualifications of Operating Personnel High Policy Statement NRR-OP FY83 06/24/85
(No Req.)

I.A.2.6(4) Operator Workshops Medium No Req. NRR-OP FY83 09/25/85

I.A.2.7 Accreditation of Training Institutions Medium Policy Statement NRR-OP FY83 06/24/85
(No Req.) _

I.A.3.4 Licensing of Additional Operations Personnel Medium Policy Statement NRR-OP FY83 02/12/85
(No Req.)

I.G.2 Scope of Test Program Medium No Req. NRR-OP FY83 10/05/84

II.B.6 Risk Reduction for Operating Reactors at Sites with High Population High No Req. NRR-OP FY83 09/25/85
Densities

6 As of 1 st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1985 (CONT.)

II.B.8 Rulemaking Proceedings on Degraded Core Accidents High

(a) Hydrogen Rule Rule/Policy NRR-OP FY83 07/19/85
Statement

(b) Severe Accidents Rule/Policy NRR-OP FY83 08/12/85
Statement

II.C.1 Interim Reliability Evaluation Program High No Req. NRR-OP FY83 07/09/85

Il.C.2 Continuation of Interim Reliability Evaluation Program High No Req. NRR.OP FY83 09/25/85

II.E.2.2 Research on Small-Break LOCAs and Anomalous Transients Medium No Req. NRR-OP FY83 07/25/85

III.A.1.3(2) Maintain Supplies of Thyroid-Blocking Agent for Public NR Policy Statement NRR-OP FY83 08/15/85

III.A.3.4 Nuclear Data Link Medium No Req. NRR-OP FY83 06/26/85

III.D.2.3(I) Develop Procedures to Discriminate Between Sites/Plants NR ESRP Revision NRR-OP FY83 08/28/85

llI.D.2.3(2) Discriminate Between Sites and Plants that Require Consideration of NR ESRP Revision NRR-OP FY83 08/28/85
Liquid Pathway Interdiction Techniques

III.D.2.3(3) Establish Feasible Method of Pathway Interdiction NR ESRP Revision NRR-OP FY83 08/28/85

III.D.2.3(4) Prepare a Summary Assessment NR ESRP Revision NRR-OP FY83 08/28/85

IV.E.5 Assess Currently Operating Plants High No Req. NRR-OP FY83 09/25/85

FY-1986

3 Setpoint Drift in Instrumentation NR Reg Guide Rev. (No NRR-OP FY83 05/19/86

14 PWR Pipe Cracks NR No Req. | NRR-OP FY83 10/04/85

7 As of 1st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1986 (CONT.)

36 Loss of Service Water NR SRP Revision 02/15/84 05/13/86
(No Req.)

61 SRV Discharge Line Break Inside the Wetwell Airspace of BWR Mark I Medium No Req. 11/30/83 08/08/86
and 11 Containments

A-43 Containment Emergency Sump Performance USI SRP Revision (Req.) 01/79 10/85

I.C.9 Long-Term Plan for Upgrading of Procedures Medium No Req. NRR-OP FY83 06/07/85

III.D.3.1 Radiation Protection Plans High No Req. NRR-OP FY83 05/19/86

HF1.2 Engineering Expertise on Shift High No Req. 10/01/84 10/28/85

HF1.3 Guidance on Limits and Conditions of Shift Work High No Req. 10/01/84 06/26/86

FY-1987

91 Main Crankshaft Failures in Transamerica Delaval Diesel Generators NR NUREG-1216 07/85 09/87
(No Req.)

A-46 Seismic Qualification of Equipment in Operating Plants USI GL 87-02 (Req.) 02/81 02/87

A-49 Pressurized Thermal Shock USI Rule/Reg. Guide 12/81 02/87
1.154 (Req.)

I.A.2.6(1) Long-Term Upgrading of Training and Qualifications - Revise Reg. Guide High Reg. Guide 1.8 10/82 05/87
1.8 (Req.)

I.A.3.3 Requirement for Operator Fitness High No Req. 12/82 01/87

I.A.4.2(1) Research on Training Simulators High Reg. Guide 1.149, 10/84 05/87
Rev. I (Req.)

8 As of 1 st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1987(CONT.)

I.B.1.1 Organization and Management Long-Term Imarovements 

1.8.1.1(1) Prepare Draft Criteria Medium No Req. 12/82 01/87

l.B.1.1(2) Prepare Commission Paper Medium No Req. 12182 01/87

I.B.1.1(3) Issue Requirements for the Upgrading of Management and Technical Medium No Req. 12/82 01/87
Resources

I.B.1.1 (4) Review Responses to Determine Acceptability Medium No Req. 12/82 01/87

FY-1988

86 Long Range Plan for Dealing with Stress Corrosion Cracking in BWR NR NUREG-0313, Rev. 2 10/84 01/88
Piping GL 88-01 (Req.)

93 Steam Binding of Auxiliary Feedwater Pumps High GL 88-03 10/84 02/88
(No Req.)

I.D.4 Control Room Design Standard Medium No Req. NRR-OP FY83 03/88

II.E.4.3 (Containment) Integrity Check High NUREG-1273 NRR-OP FY83 03/88
__________ _______________________________________________________ ___________(No Req.)

B-5 Ductility of Two-Way Slabs and Shells and Buckling Behavior of Steel Medium No Req. NRR-OP FY83 04/88
Containments

HF8 Maintenance and Surveillance Program High Policy Statement (No 03/85 05/88
I ~~~~~~~~~~~~~~~~Req.)_________

I.A.4.2(4) Review Simulators for Conformance High Rule (Req.) NRR-OP FY83 05/88

A-44 Station Blackout USI Rule/Reg. Guide 01/79 06/88
1.155 (Req.)

9 As of 1st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1988 (CONT.)

43 Reliability of Air Systems High GL 88-14 12/87 09/88
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ (R e q .)_ _ _ _ _ _ _ _ _ _ _ _ _

66 Steam Generator Requirements NR NUREG-0844 11(83 09/88
(No Req.)

102 Human Error in Events Involving Wrong Unit or Wrong Train NR NUREG-1 192 02/85 09/88
(No Req.)

125.11.7 Reevaluate Provision to Automatically Isolate Feedwater from Steam High NUREG-1332 09/86 09/88
Generator During a Line Break (No Req.)

A-3,4,5 Steam Generator Tube Integrity USI NUREG-0844 01/79 09/88
(No Req.)

A-45 Shutdown Decay Heat Removal Requirements USI NUREG-1289 02/81 09/88
(No Req.)

FY-1989

51 Proposed Requirements for Improving Reliability of Open Cycle Service Medium GL 89-13 (Req.) 06/83 08/89
Water Systems

82 Beyond Design Bases Accidents in Spent Fuel Pools Medium NUREG-1353 12/07/83 04/89
(No Req.) l

99 RCS/RHR Suction Line Interlocks on PWRs High GL 88-17 (Req.) 08/85 11/88

101 BWR Water Level Redundancy High GL 89-11 (Req.) 05/06/85 06/89

115 Enhancement of the Reliability of Westinghouse Solid State Protection High NUREG-1341 07/07/86 04(89
System (No Req.)

122.2 Initiating Feed-and-Bleed High No Req. 01/86 04/89

124 Auxiliary Feedwater System Reliability NR 2 Plant-Specific 02/86 01/89
Backfits (Req.)

10 As of 1st Quarter FY-2004



TABLE 3
REACTOR GSls RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1989 (CONT)

125.1.3 SPDS Availability NR GL 89-06 05/06/88 04/89
(No Req.)

134 Rule on Degree and Experience Requirements for Senior Operators High Policy Statement (No 01/86 08/89
Req.)

A-17 Systems Interaction USI NUREG-1174 01/79 08/89
(No Req.)

A-40 Seismic Design Criteria USI SRP Revisions 01/79 09/89
(Req.)

A-47 Safety Implications of Control Systems USI GL 89-19 (Req.) 02/81 08/89

A-48 Hydrogen Control Measures and Effects of Hydrogen Bums on Safety USI Rules (Req.) 02/81 04/89
Equipment

HF1.1 Shift Staffing High Reg. Guide 1.114, 10/01/84 05/89
Rev.2 (Req.)

HF4.1 Inspection Procedure for Upgraded Emergency Operating Procedures High IN 86-64 10/01/84 10/88
(No Req.)

I.F.1 Expand OA List High No Req. NRR-OP FY83 01/89

1.C.4 Reliability Engineering High No Req. NRR-OP FY83 10/88

II.E.6.1 Test Adequacy Study Medium GL 89-10 (Req.) NRR-OP FY83 06/89

FY-1990

70 PORV and Block Valve Reliability Medium GL 90-06 05/14/84 06/90

75 Generic Implications of ATWS Events at the Salem Nuclear Power Plant NR Req. 10/19/83 05/90

11 As of 1 st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

l ~~~~~~~~~~~~~~~~~~~~RESOLUTION

FY-1990 (CONT.)

84 CE PORVs NR SECY-90-232 02/27/85 06/90
(No Req.)

94 Additional Low-Temperature Overpressure Protection for LWRs High GL 90-06 (Req.) 07/23/85 06/90

103 Design for Probable Maximum Precipitation NR GL 89-22 (Req.) 09/04/85 11/89

A-29 Nuclear Power Plant Design for the Reduction of Vulnerability to Medium No Req. NRR-OP FY83 10/89
Industrial Sabotage

C-8 Main Steam Line Isolation Valve Leakage Control Systems High No Req. NRR-OP FY83 03/90

FY-1991

128 Electrical Power Reliability High GL 91-06, 11/28/86 09/91
GL91-11 (Req.)

130 Essential Service Water System Failures at Multiplant Sites High GL 91-13 (Req.) 03/10/87 09/91

135 Steam Generator and Steam Line Overfill Medium No Req. 05/27/86 03/91

ll.J.4.1 Revise Deficiency Report Requirements NR Rule (Req.) NRR-OP FY83 07/91

FY-1992

29 Bolting Degradation or Failure in Nuclear Power Plants High No Req. NRR-OP FY-83 10/91

73 Detached Thermal Sleeves NR NUREG/CR-6010 08/20/91 09/92
(No Req.)

79 Unanalyzed Reactor Vessel Thermal Stress During Natural Convection Medium GL 92-02 NRR-OP FY-84 05/92
Cooldown (No Req.)

87 Failure of HPCI Steam Line Without Isolation High No Req. 09/26/85 12/91

113 Dynamic Qualification Testing of Large Bore Hydraulic Snubbers High No Req. 07/02/87 08/92

12 As of 1 st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

. ~~~~~~~~~~~~~~~~~~~~~~RESOLUTION

FY-1992 (CONT.)

121 Hydrogen Control for Large, Dry PWR Containments High No Req. 09/26/85 03/92

151 Reliability of ATWS Recirculation Pump Trip in BWRs Medium No Req. 08/27/91 09/92

FY-1993

105 Interfacing Systems LOCA at LWRs High No Req. 06/11/85 06/93

120 On-Line Testability of Protection Systems Medium No Req. 11/23/90 03/93

142 Leakage Through Electrical Isolators Medium No Req. 06/20/90 03/93

143 Availability of Chilled Water Systems and Room Cooling High No Req. 03/29/91 09/93

153 Loss of Essential Service Water in LWRs High No Req. 03/29/91 06/93

B-56 Diesel Reliability High Reg Guides: 1.9, NRR-OP FY83 06/93
Rev. 3; 1.160 (Req.) _

HF4.4 Guidelines for Upgrading Other Procedures High No Req. 10/01/84 07/93

HF5.1 Local Control Stations High No Req. 10/01/84 06/93

HF5.2 Review Criteria for Human Factors Aspects of Advanced Controls and High No Req. 10/01/84 06/93
Instrumentation

I.D.3 Safety System Status Monitoring Medium No Req. NRR-OP FY83 09/93

FY-1994

57 Effects of Fire Protection System Actuation on Safety-Related Equipment Medium NUREG-1472 06/08/88 02/94
(No Req.)

106 Piping and Use of Highly Combustible Gases in Vital Areas Medium No Req. 11/03/87 11/93

I.D.5(3) On-Line Reactor Surveillance Systems NR No Req. NRR-OP FY83 11/93

13 As of 1st Quarter FY-2004



TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1994 (CONT.)

II.H.2 Obtain Technical Data on the Conditions Inside the TMI-2 Containment High No Req. NRR-OP FY83 02/94
Structure

B-64 Decommissioning of Nuclear Reactors NR Rule (Req.) NRR-OP FY84 09/94

FY-1995

155.1 | More Realistic Source Term Assumptions J NR | NUREG-1465 (Req.) J 02/26/92 | 03/95

FY-1996

15 Radiation Effects on Reactor Vessel Supports High NUREG-1509 021-189 05/96
__________ ____________ ~~ ~~~ ~~ ~~~~ ~~~(N o R eq.) _ _ _ _ _ _ _ _ _ _ _ _ _ _

24 Automatic Emergency Core Cooling System Switch to Recirculation Medium No Req. 07/--/91 10/95

83 Control Room Habitability NR NUREG/CR-5669 08/--/83 06/96
____________________________________________________(No Req.)_______

FY-1997

78 Monitoring of Fatigue Transient Limits for Reactor Coolant System Medium No Req. 07/10/92 02/97

166 Adequacy of Fatigue Life of Metal Components NR No Req. 04/01/93 02/97

173.B Spent Fuel Storage Pool: Permanently Shutdown Facilities NR No Req. 06/24/96 10/96

FY-1998

None.

FY-1999

171 ESF Failure from LOOP Subsequent to a LOCA HIGH No Req. 06/16/95 12/98

B-61 Allowable ECCS Equipment Outage Periods MEDIUM No Req. NRR OP FY-83 03/99
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TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE | TITLE | PRIORITY RESOLUTION DATE | DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-1999 (CONT.)

158 Performance of Safety-Related Power-Operated Valves Under Design MEDIUM Staff Report 01/26/1994 08/1999
Basis Conditions (No Req.)

165 Spring-Actuated Safety and Relief Valve Reliability HIGH Staff Report 11/26/1993 06/1999
(No Req.)

FY-2000

23 Reactor Coolant Pump Seal Failures HIGH* Staff Report NRR OP FY-83 11/1999
(No Req.)

145 Actions to Reduce Common Cause Failures HIGH* Regulatory Issue 02/11/1992 10/1999
Summary 99-03
(No Req.)

190 Fatigue Evaluation of Metal Components for 60-Year Plant Life HIGH Staff Report 08/26/1996 12/1999
.___________ (No Req.)

B-17 Criteria for Safety-Related Operator Actions MEDIUM Staff Report 03/22/1982 03/2000
(No Req.)

B-55 Improve Reliability of Target Rock Safety Relief Valves MEDIUM Staff Report NRR OP FY-83 12/1999
(No Req.)

FY-2001

170 Reactivity Transients and Fuel Damage Criteria for High Bumup Fuel HIGH Staff Report 111/09/1994 05/2001
l | | ~~~~~~~ ~ ~ ~~~~~~~~~~~(No Req.)ll

FY-2002

173.A Spent Fuel Storage Pool: Operating Facilities HIGH* Staff Report 06/24/1996 12/2001
l~~ ~ ~~~~~~~~~~~ ~ ~~~~~ | |(No Req.) I 
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TABLE 3
REACTOR GSIs RESOLVED BY FISCAL YEAR

ISSUE TITLE PRIORITY RESOLUTION DATE DATE
NUMBER PRODUCT APPROVED FOR RESOLVED

RESOLUTION

FY-2002 (CONT.)

172 | Multiple System Responses Program 1 HIGH* I Staff Report | 12/07/1995 | 02/2002
_ _ _ I _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ I _ _ _ ~~~~~~~~~ ~~(No Req.)I __ _ I __

FY-2003

168 1 Environmental Qualification of Electrical Equipment 1 HIGH* Staff Report 04/01/1993 08/14/2003
___ iously listed as Nearly-Resolved but changed to HIGH in S6(NoReq.)_

*Previously listed as Nearly-Resolved but changed to HIGH in SECY-98-166
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST QUARTER)

FY-1983

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 16 0 2 0 14

HIGH 24 2 0 0 26

MEDIUM 31 2 0 0 33

NR 20 3 4 0 19

TOTAL 91 7 6 0 92

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ FY -1 984 _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 14 0 2 0 12

HIGH 26 1 1 0 26

MEDIUM 33 4 3 0 34

NR 19 5 9 0 15

TOTAL 92 10 15 0 87

FY-1985

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 12 0 0 0 12

HIGH 22^ 41 6 0 57

MEDIUM 28* 1 10 0 19

NR 15 11 7 0 19

TOTAL 77 53 23 0 107
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST QUARTER)

FY-1986

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 12 0 1 0 11

HIGH 57 <16>* 3 0 38

MEDIUM 19 7 2 0 24

NR 19 <3>* 3 0 13

TOTAL 107 12> 0 86

FY-1 987

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 11 0 2 0 9

HIGH 38 4 3 7 32

MEDIUM 24 1 4 5 16

NR 13 0 1 1 11

TOTAL 86 5 10 13 68

FY-1988

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 9 0 5 0 4

HIGH 32 1 6 3 24

MEDIUM 16 2 2 3 13

NR 11 1 3 0 9

TOTAL 68 4 16 6 50
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST QUARTER)

FY-1989

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

USI 4 0 4 0 0

HIGH 24 1 9 0 16

MEDIUM 13 1 3 1 10

NR 9 0 2 0 7

TOTAL 50 2 18 1 33

FY-1990

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 16 0 2 0 14

MEDIUM 10 1 2 0 9

NR 7 0 3 0 4

TOTAL 33 1 7 0 27

FY-1 991

PRIORITY START ADDITIONS RESOLVED INTEGRATED END.
CATEGORY

HIGH 14 2 2 0 14

MEDIUM 9 3 1 0 11

NR 4 1 1 0 4

TOTAL 27 6 4 0 29
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST QUARTER)

FY-1992

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 14 0 4 0 10

MEDIUM 11 1 2 0 10

NR 4 2 1 0 5

TOTAL 29 3 7 0 25

FY-1993

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 10 0 7 0 3

MEDIUM 10 0 3 0 7

NR 5 2 0 0 7

TOTAL 25 2 10 0 17

FY-1 994

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 3 1 1 0 3

MEDIUM 7 1 2 0 6

NR 7 0 2 0 5

TOTAL 17 2 5 0 14
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1983 TO FY-2004 (1ST QUARTER)

FY-1 995

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 3 1 0 0 4

MEDIUM 6 0 0 0 6

NR 5 1 1 0 5

TOTAL 14 2 1 0 15

FY-1996

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 4 0 1 0 3

MEDIUM 6 0 1 0 5

NR 5 5 1 0 9

TOTAL 15 5 3 0 17

FY-1 997

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 3 1 0 0 4

MEDIUM 5 0 1 0 4

NR 9 0 2 0 7

TOTAL 17 1 3 0 15
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1983 TO FY-2004 (1ST QUARTER)

FY-1998

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 4 7 0 0 11

MEDIUM 4 0 0 0 4

NR 7 <7> 0 0 0

TOTAL 15 0 0 0 15

FY-1 999

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 11 1 2 0 10

MEDIUM 4 0 2 0 2

TOTAL 15 1 4 0 12

FY-2000

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 10 1 3 0 8

MEDIUM 2 0 2 0 0

TOTAL 12 1 5 0 8
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSIs SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST QUARTER)

FY-2001

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 8 0 1 0 7

MEDIUM 0 0 0 0 0

TOTAL 8 0 1 0 7

FY-2002

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 7 0 2 0 5

MEDIUM 0 0 0 0 0

CONTINUE 0 2 0 0 2

TOTAL 7 2 2 0 7

FY-2003

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 5 0 0 0 5

MEDIUM 0 0 0 0 0

CONTINUE 2 2 1 0 3

TOTAL 7 2 1 0 8
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TABLE 4

NET CHANGE BY FISCAL YEAR IN REACTOR GSls SCHEDULED FOR RESOLUTION
FY-1 983 TO FY-2004 (1ST OUARTER)

FY-2004

PRIORITY START ADDITIONS RESOLVED INTEGRATED END
CATEGORY

HIGH 5 0 0 0 5

MEDIUM 0 0 0 0 0

CONTINUE 3 1 0 0 4

TOTAL 8 1 0 0 9
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TABLE 4A
NET CHANGE IN REACTOR GSIs RESOLVED

FY-1 983 TO FY-2004 (1ST QUARTER)

PRIORITY START ADDITIONS SUB- RESOLVED INTEGRATED** REMAINDER
CATEGORY TOTAL

USI 16 0 16 16 0 0

HIGH 24 44* 68 54 10 4

MEDIUM 31 18 49 40 9 0

NR 20 21 * 41 40 1 0

CONTINUE 0 5 5 0 0 5

TOTAL: 91 88 179 150 20 9

* Extensive revisions to Human Factors Issues resulted in priority changes in FY-85 and FY-86.

** GSls Integrated
FY-87 (13):

FY-88 (6):

FY-89 (1):

Issues 48, 49, and A-30 into Issue 128
Issue 65 into Issue 23
Issues 68; 122.1.a; 122.1.b; 122.1.c; and 125.11.1.b into Issue 124
Issues .B.1.1(6) and .B.1.1(7) into Issue 75
Issue B-6 into Issue 119.1
Issue 67.7 into 135
Issue 77 into A-17
Issues I.D.5(5), II.B.5(1), 11..5(2), II.B.5(3), and II.F.5 were integrated into the
Research Activities Program and were reclassified as Licensing Issues.

Issue 131 was integrated into the IPEEE Program.
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TABLE 5
REACTOR GENERIC ISSUES TO BE PRIORITIZED

NONE.
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TABLE 6
REACTOR GENERIC ISSUES TO BE REPRIORITIZED

NONE.
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE | IDENTIFICATION DATE | CURRENT
NUMBER _ DATE jPRIORITIZED PRIORITY

FY-1983

31 Natural Circulation Cooldown 09/1982 07/1983 S(I.C.1)

32 Flow Blockage in Essential Equipment Caused by Corbicula 09/82 05/83 S(51)

33 Correcting Atmospheric Dump Valve Opening Upon Loss of Integrated Control System Power 09/82 08/82 S(A-47)

39 Potential for Unacceptable Interaction Between the CRD System and Non-Essential Control Air 09/82 07/82 S(25)
the CRD System and Non-Essential Control Air System

40 Safety Concerns Associated with Pipe Breaks in the BWR Scram System 09/82 07/83 NR

41 BWR Scram Discharge Volume Systems 09/82 07/83 RESOLVED

42 Combination Primary/Secondary System LOCA 09/82 04/83 S(18)

45 Inoperability of Instrumentation Due to Extreme Cold Weather 09/82 09/83 NR

46 Loss of 125 Volt DC Bus 09/82 02/83 S(76)

47 Loss of Off-Site Power 09/82 04/83 RESOLVED

50 Reactor Vessel Level Instrumentation in BWRs 09/82 07/83 NR

51 Proposed Requirements for Improving the Reliability of Open Cycle Service Water Systems 09/82 06/83 MEDIUM

52 SSW Flow Blockage by Blue Mussels 09/82 05/83 S(51)

56 Abnormal Transient Operating Guidelines as Applied to a Steam Generator Overfill Event 09/82 02/83 S(A-45/l.D.1)

58 Inadvertent Containment Flooding 09/82 08/83 DROP

64 Identification of Protection System Instrument Sensing Lines 10/82 02/83 RESOLVED

65 Probability of Core-Melt Due to Component Cooling Water System Failures 02/83 07/83 HIGH

77 Flooding of Safety Equipment Compartments by Back-Flow Through Floor Drains 06/83 09/83 HIGH

79 Unanalyzed Reactor Vessel Thermal Stress During Natural Convection Cooldown 06/83 07/83 MEDIUM

D-1 Advisability of a Seismic Scram 09/1982 06/1983 LOW

IV.E.2 Plan for Early Resolution of Safety Issues 09/82 06/83 RESOLVED
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE I IDENTIFICATION | DATE | CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1984

34 RCS Leak 09/1982 02/1984 DROP

35 Degradation of Internal Appurtenances in LWRs 09/82 02/84 LOW

36 Loss of Service Water 09/82 02/84 NR

43 Contamination of Instrument Air Lines 09/82 11/83 DROP

44 Failure of Saltwater Cooling System 09/82 10/83 S(43)

48 LCO for Class IE Vital Instrument Buses in Operating Reactors 09/82 10/83 NR

49 Interlocks and LCOs for Redundant Class IE Tie Breakers 09/82 07/84 MEDIUM

53 Consequences of a Postulated Flow Blockage Incident in a BWR 09/82 09/84 DROP

60 Lamellar Tearing of Reactor Systems Structural Supports 10/82 11/83 S(A-12)

61 SRV Line Break Inside the BWR Wetwell Airspace of Mark I and 11 Containments 10/82 11/83 MEDIUM

66 Steam Generator Requirements 06/83 11/83 NR

68 Postulated Loss of Auxiliary Feedwater System Resulting from Turbine-Driven Auxiliary 06/83 04/84 HIGH
Feedwater Pump Steam Supply Line Rupture

69 Make-up Nozzle Cracking in B&W Plants 06/83 12/83 NR

70 PORV and Block Valve Reliability 06/83 05/84 MEDIUM

75 Generic Implications of ATWS Events at the Salem Nuclear Plant 06/83 10/83 NR

80 Pipe Break Effects on Control Rod Drive Hydrau-lic Lines in the Drywells of BWR Mark I and 11 06/83 01/84 LOW
Containments

82 Beyond Design Basis Accidents in Spent Fuel Pools 08/83 12/83 MEDIUM

90 Technical Specifications for Anticipatory Trips 02/84 08/84 LOW

92 Fuel Crumbling During LOCA 04/83 07/84 LOW

B-65 Iodine Spiking 09/82 06/84 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE IDENTIFICATION | DATE | CURRENT
NUMBER _ DATE PRIORITIZED PRIORITY

FY-1985

37 Steam Generator Overfill and Combined Primary and Secondary Blowdown 09/82 05/85 S(A-47)

54 Valve Operator-Related Events Occurring During 1978,1979, and 1980 09/82 06/85 S(II.E.6.1)

55 Failure of Class IE Safety-Related Switchgear Circuit Breakers 09/82 03/85 DROP

59 Technical Specification Requirements for Plant Shutdown 10/82 02/85 RI

67 Steam Generator Staff Actions 06/83 03/85 MEDIUM

81 Potential Safety Problems Associated With Locked Doors and Barriers in Nuclear Power Plants 11/83 10/84 DROP

83 Control Room Habitability 11/83 06/84 NR

84 CEPORVs 11/83 02/85 NR

85 Reliability of Vacuum Breakers Connected to Steam Discharge Lines Inside BWR Containments 11/83 07/85 DROP

86 NRC Pipe Cracking Review Group Study 12/83 10/84 NR

87 Failure of HPCI Steam Line Without Isolation 01/84 09/85 HIGH

91 Transamerica Delaval Emergency Diesel Generator Main Crankshaft Failure 03/84 07/85 NR

93 Steam Binding of Auxiliary Feedwater Pumps 07/84 10/84 HIGH

94 Additional Low Temperature Overpressure Protection For Light Water Reactors 08/84 07/85 HIGH

98 CRD Accumulator Check Valve Leakage 09/84 02/85 DROP

99 RCS/RHR Suction Line Interlocks on PWRs 09/84 08/85 HIGH

101 BWR Water Level Redundancy 09/84 05/85 HIGH

102 Human Error in Events Involving Wrong Unit or Wrong Train 09/84 02/85 S(HF-02)

103 Design For Probable Maximum Precipitation 10/84 09/85 NR

105 Interfacing Systems LOCA at LWRs 10/84 06/85 HIGH

108 BWR Suppression Pool Temperature Limits 12/84 02/85 RI(LOW)

119 Piping Review Committee Recommendations 07/85 09/85 RI(NR)
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE TITLE IDENTIFICATION DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1985 (CONT.)

121 Hydrogen Control For Large Dry PWR Containments 08/85 09/85 HIGH

B-50 Post Operating Basis Earthquake Inspection 02/83 04/85 RI(LOW)

B-59 N-1 Loop Operation in BWRs and PWRs 02/83 06/85 RESOLVED

HF-01 Human Factor Program Plan (HFPP with 24 subtasks) 08/83 10/84 HIGH

HF-02 Maintenance and Surveillance Program Plan (MSPP with 10 subtasks) 04/84 03/85 HIGH

FY-1986

21 Vibration Qualification of Equipment 03/83 06/86 DROP

30 |Potential Generator Missiles - Generator Rotor Retaining Rings 09/82 10/85 DROP

74 Reactor Coolant Activity Limits for Operating Reactors 06/83 05/86 DROP

97 PWR Reactor Cavity Uncontrolled Exposures 09/84 10/85 S(IlIl.D.3.1)

111 Stress Corrosion Cracking of Pressure Boundary Ferritic Steels in Selected Environments 01/85 11/85 LI

112 Westinghouse RPS Surveillance Frequencies andOut-of-Service Times 01/85 10/85 RI(R)

114 Seismic-induced Relay Chatter 03/85 06/86 S(A-46)

115 Reliability of Westinghouse Solid State Protection System 04/85 07/86 HIGH

122.1.a Common Mode Failure of Isolation Valves in Closed Position 08/85 01/86 HIGH

122.1.b Recovery of Auxiliary Feedwater 08/85 01/86 MEDIUM

122.1.c Interruption of Auxiliary Feedwater Flow 08/85 01/86 HIGH

122.2 Initiating Feed-and-Bleed 08/85 01/86 HIGH

122.3 Physical Security System Constraints 08/85 01/86 LOW

124 Auxiliary Feedwater System Reliability 12/85 02/86 NR

125.1.2.a PORV Reliability - Test Program 11/85 06/86 S(70)

125.1.2.b PORV Reliability - Surveillance 11/85 06/86 S(70)
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE | IDENTIFICATION | DATE | CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1986 (CONT.)

125.1.2.c Auto Block Valve Closure 11/85 06/86 DROP

125.1.2.d Equipment Qualification for Feed-and-Bleed Environment 11/85 06/86 S(A-45)

125.11.3 Review Steam/Feed Line Break Mitigation Systems for Single Failure 11/85 08/86 DROP

125.11.4 OTSG Dryout and Reflood Effects 11/85 09/86 DROP

125.11.7 Reevaluate Provisions to Automatically Isolate Feedwater from Steam Generator During Line 11/85 09/86 HIGH
Break

125.11.9 Enhance Feed-and-Bleed Capability 11/85 08/86 S(A-45)

125.11.14 Remote Operation of Equipment Which Must Now be Operated Locally 11/85 08/86 LOW

133 Update Policy Statement on Nuclear Plant Staff Working Hours 07/86 07/86 LI

134 Rule on Degree and Experience Requirement 07/86 07/86 HIGH

C-4 Statistical Methods for ECCS Analysis 02/83 06/86 RI(R)

C-5 Decay Heat Update 02/83 06/86 RI(R)

C-6 LOCA Heat Sources 02/83 06/86 RI(R)

FY-1987

113 Dynamic Qualification Testing of Large Bore Hydraulic Snubbers 03/85 07/87 HIGH

125.1.1 Availability of the STA 11/85 07/87 DROP

125.1.4 Plant-Specific Simulator 11/85 02/87 DROP

125.1.7.b Realistic Hands-On Training 11/85 03/87 DROP

125.1.8 Procedures and Staffing for Reporting to NRC Emergency Response Center 11/85 06/87 DROP

125.11.1.a Two-Train AFW Reliability 11/85 10/86 DROP

125.11.1.b Review Existing AFW Systems for Single Failure 11/85 10/86 HIGH

125.11.1.c NUREG-0737 Reliability Improvements 11/85 10/86 DROP

125.11.1.d AFW Steam and Feedwater Rupture Control System/ICS Interactions in B&W Plants 11/85 10/86 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE TITLE IDENTIFICATION DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY- 87 (CONT.)

125.11.2 Adequacy of Existing Maintenance Requirements for Safety-Related Systems 11/85 06/87 DROP

125.11.5 Thermal-Hydraulic Effects of Loss and Restoration of Feedwater on Primary System Components 11/85 06/87 DROP

125.11.6 Reexamine PRA Estimates of Core Damage Risk from Loss of All Feedwater 11/85 03/87 DROP

125.11.8 Reassess Criteria for Feed-and-Bleed Initiation 11/85 03/87 DROP

125.11.10 Hierarchy of Impromptu Operator Actions 11/85 02/87 DROP

125.11.12 Adequacy of Training Regarding PORV Operation 11/85 03/87 DROP

127 Testing and Maintenance of Manual Valves in Safety-Related Systems 05/86 06/87 LOW

128 Electrical Power Reliability 05/86 11/86 HIGH

130 Essential Service Water Pump Failures at Multiplant Sites 06/86 03/87 HIGH

135 Steam Generator and Steam Line Overfill 05/86 06/87 MEDIUM

FY-1988

43* Reliability of Air Systems 04/87 12/87 HIGH

55* Failure of Class 1 E Safety-Related Switchgear Circuit Breakers to Close on Demand 09/85 02/88 DROP

57 Effects of Fire Protection System Actuation on Safety-Related Equipment 09/82 06/88 MEDIUM

62 Reactor Systems Bolting Applications 10/82 08/88 S(29)

88 Earthquakes and Emergency Planning 01/84 10/87 RESOLVED

104 Reduction of Boron Dilution Requirements 10/84 08/88 DROP

106 Piping and Use of Highly Combustible Gases in Vital Areas 10/84 11/87 MEDIUM

125.1.3 SPDS Availability 11/85 05/88 NR

125.1.6 Valve Torque Limit and Bypass Switch Settings 11/85 12/87 DROP

125.1.7A Recover Failed Equipment 11/85 12/87 DROP

125.11.11 Recovery of Main Feedwater as Altemative to AFW 11/85 06/88 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE | IDENTIFICATION DATE 1 CURRENT
NUMBER ____ DATE | PRIORITIZED PRIORITY

FY-88 (CONT.)

125.11.13 Operator Job Aids 11/85 03/88 DROP

126 Reliability of PWR Main Steam Safety Valves 03/86 03/88 Li

136 Storage and Use of Large Quantities of Cryogenic Combustibles on Site 09/86 03/88 Li

C-14 Storm Surge Model for Coastal Sites 02/83 05/88 LI(DROP)

III.D.1.1(2) Review Information on Provisions for Leak 12/82 09/88 DROP

III.D.1.1(3) Develop Proposed System Acceptance Criteria 12/82 09/88 DROP

FY-1989

15* Radiation Effects on Reactor Vessel Supports 09/88 02/89 HIGH

125.1.5 Safety Systems Tested in All Conditions Required by Design Basis Analysis 11/85 11/88 DROP

131 Potential Seismic Interaction Involving the Moveable In-Core Flux Mapping System Used in 07/86 07/89 S(IPE)
Westinghouse Plants

139 Thinning of Carbon Steel Piping in LWRs 12/86 11/88 RESOLVED

B-31 Dam Failure Model 02/83 02/89 LI(DROP)

D-2 ECCS Capability for Future Plants 06/83 10/88 DROP

FY-1990

63 Use of Equipment Not Classified as Essential to Safety in BWR Transient Analysis 10/1982 02/1990 DROP

71 Failure of Resin Demineralizer Systems and Their Effects on Nuclear Power Plant Safety 06/1983 02/1990 LOW

81* Impact of Locked Doors and Barriers on Plant and Personnel Safety 12/1986 02/1990 DROP

95 Loss of Effective Volume for Containment Recirculation Spray 08/1984 02/1990 RESOLVED

96 RHR Suction Valve Testing 04/1984 02/1990 S(105)

107 Generic Implications of Main Transformer Failures 11/1984 02/1990 LOW

109 Reactor Vessel Closure Failure 12/1984 02/1990 DROP

116 Accident Management 04/1985 09/1990 S
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE IDENTIFICATION DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1990 (CONT.)

117 Allowable Time for Diverse Simultaneous Equipment Outages 05/1985 0211990 DROP

129 Valve Interlocks to Prevent Vessel Drainage During Shutdown Cooling 05/1986 02/1990 DROP

137 Refueling Cavity Seal Failure 10/1986 05/1990 DROP

140 Fission Product Removal Systems 03/1987 02/1990 DROP

141 LBLOCA With Consequential SGTR 04/1987 05/1990 DROP

142 Leakage Through Electrical Isolators 06/1987 06/1990 MEDIUM

B-29 Effectiveness of Ultimate Heat Sinks 02/1983 08/1990 LI(RESOLVED)

B-32 Ice Effects on Safety-Related Water Supplies 02/1983 08/1990 S(153)

FY-1991

24 Automatic Emergency Core Cooling System Switch to Recirculation 03/83 07/91 MEDIUM

38 Potential Recirculation System Failure as a Consequence of Ingestion of Containment Paint 09/82 08/91 DROP
Flakes or Other Fine Debris

72 Control Rod Drive Guide Tube Support Pin Failures 06/83 10/90 DROP

73 Detached Thermal Sleeves 06/83 08/91 NR

100 Once-Through Steam Generator Level 09/84 09/91 DROP

120 On-line Testability of Protection Systems 08/85 11/90 MEDIUM

143 Availability of Chilled Water Systems and Room Cooling 10/87 03/91 HIGH

150 Overpressurization of Containment Penetrations 04/89 08/91 DROP

151 Reliability of Anticipated Transient Without Scram Recirculation Pump Trip in BWRs 04/89 08/91 MEDIUM

153 Loss of Essential Service Water in LWRs 05/90 03/91 HIGH

A-1 9 Digital Computer Protection System 02/83 11/90 LI

B-22 LWR Fuel 02/83 06/91 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE TITLE IDENTIFICATION I DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1992

2 Failure of Protective Devices on Essential Equipment 05/83 07/92 DROP

76 Instrumentation and Control Power Interactions 06/83 04/92 DROP

78 Monitoring of Fatigue Transient Limits for Reactor Coolant System 06/83 07/92 MEDIUM

81* Impact of Locked Doors and Barriers on Plant and Personnel Safety 08/91 04/92 LOW

89 Stiff Pipe Clamps 02/84 08/92 MEDIUM

110 Equipment Protection Devices on Engineered Safety Features 12/84 06/92 DROP

118 Tendon Anchorage Failure 07/85 01/92 RESOLVED

123 Deficiencies in the Regulations Engineered Safety Features Goveming DBA and Single Failure 11/85 12/91 DROP
Criterion Suggested by the Davis Besse Incident of June 9, 1985

132 RHR Pumps Inside Containment 07/86 03/92 DROP

138 Deinerting of BWRs With MARK I and 11 Containments During Power Operations Upon Discovery 10/86 10/91 LOW
of Reactor Cooling System Leakage or a Train of a Safety System Inoperable

144 Scram Without a Turbine/Generator Trip 03/88 03/92 LOW

145 Actions to Reduce Common Cause Failures 09/88 02/92 NR

147 Fire-Induced Altemate Shutdown/Control Room Panel Interactions 04/89 08/92 Li

148 Smoke Control and Manual Fire-Fighting Effectiveness 04/89 08/92 LI

154 Adequacy of Emergency and Essential Lighting 09/90 01/92 LOW

155.1 More Realistic Source Term Assumptions 02/91 02/92 NR

155.2 Establish Licensing Requirements for Non-Operating Facilities 02/91 04/92 RI

155.4 Improve Criticality Calculations 02/91 08/92 DROP

155.5 More Realistic Severe Reactor Accident Scenario 02/91 06/92 DROP

155.6 Improve Decontamination Regulations 02/91 08/92 DROP

155.7 Improve Decommissioning Regulations 02/91 04/92 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE | IDENTIFICATION DATE | CURRENT
NUMBER | DATE PRIORITIZED PRIORITY

FY-1992 (CONT.)

156.1.1 Settlement of Foundations and Buried Equipment 02/91 08/92 S(IPEEE)

156.1.2 Dam Integrity and Site Flooding 02/91 01/92 DROP

156.1.3 Site Hydrology and Ability to Withstand Floods 02/91 01/92 DROP

156.1.4 Industrial Hazards 02/91 03/92 DROP

156.1.5 Tomado Missiles 02/91 01/92 DROP

156.1.6 Turbine Missiles 02/91 10/91 DROP

156.2.1 Severe Weather Effects on Structures 02/91 01/92 DROP

156.2.2 Design Codes, Criteria, and Load Combinations 02/91 07/92 DROP

156.2.3 Containment Design and Inspection 02/91 05/92 DROP

156.2.4 Seismic Design of Structures, Systems,and Components 02/91 03/92 DROP

156.3.1.1 Shutdown Systems 02/91 03/92 DROP

156.3.1.2 Electrical Instrumentation and Control 02/91 03/92 DROP

156.3.2 Service and Cooling Water Systems 02/91 03/92 DROP

156.3.3 Ventilation Systems 02/91 09/92 DROP

156.3.4 Isolation of High and Low Pressure Systems 02/91 12/91 DROP

156.3.5 Automatic ECCS Switchover 02/91 11/91 S(24)

156.3.6.1 Emergency AC Power 02/91 02/92 S(B-56)

156.3.8 Shared Systems 02/91 06/92 DROP

156.4.1 RPS and ESFS Isolation 02/91 11/91 S(142)

156.4.2 Testing of the RPS and ESFS 02/91 03/92 S(120)

157 Containment Performance 10/91 02/92 RESOLVED
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED _ _ _ _ _ _ _ _

ISSUE TITLE IDENTIFICATION DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1993

146 Support Flexibility of Equipment and Components 01/89 09/93 RESOLVED

149 Adequacy of Fire Barriers 04/89 10/92 LOW

152 Design Basis for Valves That Might Be Subjected to Significant Blowdown Loads 03/90 01/93 LOW

155.3 Improve Design Requirements for Nuclear Facilities 02/91 01/93 DROP

156.3.6.2 Emergency DC Power 02/91 03/93 LOW

159 Qualification of Safety-Related Pumps While Running on Minimum Flow 10/91 09/93 DROP

160 Spurious Actions of Instrumentation Upon Restoration of Power 10/91 09/93 DROP

161 Use of Non-Safety-Related Power Supplies in Safety-Related Circuits 10/91 03/93 DROP

162 Inadequate Technical Specifications for Shared Systems at Multiplant Sites When One Unit Is 10/91 07/93 DROP
Shut Down

164 Neutron Fluence in Reactor Vessel 10/92 03/93 DROP

166 Adequacy of Fatigue Life of Metal Components 04/93 04/93 NR

168 Environmental Qualification of Electrical Equipment 04/93 04/93 NR

FY-1994

158 Performance of Power-Operated Valves Under Design Basis Conditions 09/91 01/94 MEDIUM

165 Spring-Actuated Safety and Relief Valve Reliability 10/92 11/93 HIGH

167 Hydrogen Storage Facility Separation 06/93 09/94 LOW

FY-1995

170 Reactivity Transients and Fuel Damage Criteria for High Bum-Up Fuel 01/95 | 01/95 NR

171 ESF Failure from LOOP Subsequent to A LOCA 02/95 06/95 HIGH

FY-1996

172 Multiple System Responses Program 10/89 J 12/95 NR

173.A Spent Fuel Storage Pool: Operating Facilities 02/96 05/96 NR
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE ITITLE DENTIFICATION DATE CURRENT
NUMBER DATE PRIORITIZED PRIORITY

FY-1996 (CONT.)

173.B Spent Fuel Storage Pool: Permanently Shutdown Facilities 02/96 05/96 NR

174.A Fastener Gaging Practices: SONGS Employees'Concem 02/96 05/96 RESOLVED

174.B Fastener Gaging Practices: Johnson Gage Company Concern 02/96 05/96 RESOLVED

175 Nuclear Power Plant Shift Staffing 02/96 05/96 RESOLVED

176 Loss of Fill-Oil in Rosemount Transmitters 02/96 05/96 RESOLVED

177 Vehicle Intrusion at TMI 02/96 05/96 RESOLVED

178 Effect of Hurricane Andrew on Turkey Point 05/96 05/96 LI

179 Core Performance 02/96 05/96 LI

180 Notice of Enforcement Discretion 02/96 05/96 LI (Resolved)

181 Fire Protection 02/96 05/96 LI

182 General Electric Extended Power Uprate 05/96 05/96 RI

183 Cycle-Specific Parameter Limits in Technical Specifications 02/96 05/96 RI

184 Endangered Species 05/96 05/96 El

190 Fatigue Evaluation of Metal Components for 60-Year Plant Life 08/96 08/96 NR

191 Assessment of Debris Accumulation on PWR Sump Performance 09/96 09/96 NR

FY-1997

163 JMultiple Steam Generator Tube Leakage 06/92 01/97 HIGH

FY-1998

169 BWR MSIV Common Mode Failure Due to Loss of Accumulator Pressure 10/93 03/98 DROP

I.F.2(1)* QA - Assure the Independence of the Organization Performing the Checking Function 04/1997 07/1998 LOW

II.D.2* Research on Relie(and Safety Valve Test Requirements 04/1997 07/1998 DROP
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TABLE 7
REACTOR GENERIC ISSUES PRIORITIZED

ISSUE | TITLE | IDENTIFICATION DATE | CURRENT
NUMBER DATE | PRIORITIZED PRIORITY

FY-1999

107* Generic Implications of Main Transformer Failures J 04/1996 03/1999 J DROP

156.6.1 | Pipe Break Effects on Systems and Components 02/1991 07/1999 HIGH

FY-2000

185 Control of Recriticality Following Small-Break LOCA in PWRs |01/1999 [07/2000 HIGH

FY-2001

71 Failure of Resin Demineralizer Systems and Their Effects on Nuclear Power Plant Safety 04/1996 12/2000 DROP

152* |Design Basis for Valves That Might Be Subjected to Significant Blowdown Loads |04/1996 04/2001 DROP

Previous Priority Evaluation Published in NUREG-0933
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TABLE 8
NUMBER OF REACTOR GSIs PRIORITIZED FROM FY-1983 TO FY-2001

ISSUE TYPE FY-83 FY-84 FY-85 FY-86 FY-87 FY-88 FY-89 FY-90 FY-91 FY-92 FY-93 FY-94 FY-95 FY-96 FY-97 FY-98 FY-99 FY-00 FY-01 TOTAL

Issues Identified 56 19 54 45* 6 3 38
to be Prioritized
Issues Identified 19 2 0 1 1 2 0
to be Reprioritized

3 29 7 5 1

0 0 0 0 0

2 17 0

0 3 2

0 1

o o

0 0 286

0 0 30

Total: 75 21 54 46 7 5 38 3 29 7 5 1 2 20 2 0 1 0 0 316

New Issues (Entered
into GIMCS)

High 2 1 41 6 4 1 1 0 2 0 0 1 1 0 1 0 1 1 0 63
Medium 2 4 1 1 1 2 0 1 3 2 0 1 0 0 0 0 0 0 0 18
Nearly-Resolved 3 5 6 1 0 1 0 0 1 2 2 0 1 5 0 0 0 0 0 27

Sub-total: 7 10 48 8 5 4 1 1 6 4 2 2 2 5 1 0 1 1 0 108

Resolved 4 0 1 0 0 1 1 1 0 2 1 0 0 5 0 0 0 0 0 16
Low 1 4 0 2 1 0 0 2 0 4 3 1 0 0 0 1 0 0 0 19
Drop 1 4 4 6 13 9 2 8 5 24 6 0 0 0 0 2 1 0 2 87
R/LI/EI 0 0 4 6 0 2 33 1 1 3 0 0 0 7 0 0 0 0 0 57
Integrated 8 2 3 6 0 1 1 3 0 5 0 0 0 0 0 0 0 0 0 29

Total Issues 21 20 60 28 19 17 38 16 12 42 12 3 2 17 1 3 2 1 2 316
Prioritized:

[Annual Progressy
Remaining Issues
to be Prioritized
orReprioritized: [ +54 +1 -6 +18 -12 -12 0 -13 +17 -35 -7 -2 0 +3 +1 -3 -1 -1 -2] 0
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TABLE8A
NUMBER OF REACTOR GSIs SCREENED** IN ACCORDANCE WITH MD 6.4 FROM FY-1999 TO FY-2004 (1ST OUARTER)

ISSUE TYPE FY-98 FY-99 FY-00 FY-01 FY-02 FY-03 FY-04 TOTAL

Issues Identified
to be Screened
Issues Identified
to be Reevaluated

0 2 1

1* 0 0

1 3 1

0 0 0

1 9

0 1

Total: 1 2 1 1 3 1 1 10

New Issues (Entered
Into GIMCS)

Continue 0 0 0 1 1 2 1 5

Drop 0 0 0 1 1 1 0 3
Integrated 0 0 0 0 0 0 0 0

Total Issues 0 0 0 2 2 4 1 8
Screened:

[Annual Progressy
Remaining Issues
to be Screened
or Reevaluated: [ +1 +2 +1 -1 +1 -2 0] 2

* Originally identified for reprioritization, but was subjected to screening
** Beginning in FY-1999, GSls began to be screened in accordance with MD 6.4, Generic Issues Program."
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TABLE 9
REACTOR GSIs SCHEDULED FOR SCREENING IN ACCORDANCE WITH MD 6.4

ISSUE TITLE LEAD OFFICE/ IDENTIFICATION CURRENT
NUMBER DIVISION/BRANCH DATE SCHEDULE

195 Hydrogen Combustion in Foreign BWR Piping RES/DSARE/REAHFB 02/2003 0212004

196 Boral Degradation RES/DSARE/REAHFB 11/2003 04/2004

TOTAL: 2
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TABLE 10
REACTOR GSIs SCREENED IN ACCORDANCE WITH MD 6.4

ISSUE 1 TITLE | IDENTIFICATION | SCREENING
NUMBER | | DATE COMPLETION DATE j CONCLUSION

FY-2001

187 The Potential Impact of Postulated Cesium Concentration on Equipment 04/1999 04/2001 DROP
Qualification in the Containment Sump . -

188 Steam Generator Tube Leaks/Ruptures Concurrent with Containment Bypass 06/2000 05/2001 CONTINUE

FY-2002

189 Susceptibility of Ice Condenser and MARK III Containments to Early Failure from 05/2001 05/2002 CONTINUE
Hydrogen Combustion During a Severe Accident

192 Secondary Containment Drawdown Time 12/2001 06/2002 DROP

FY-2003

80* Pipe Break Effects on Control Rod Drive Hydraulic Lines In the Drywells of BWR 03/1998 02/2003 CONTINUE
MARK I and 11 Containments

186 Potential Risk and Consequences of Heavy Load Drops in Nuclear Power Plants 04/1999 06/2003 CONTINUE

194 Implications of Updated Probabilistic Seismic Hazard Estimates 06/2002 09/2003 DROP

FY-2004

193 BWR ECCS Suction Concerns 05/2002 10/2003 CONTINUE

* Previous Priority Evaluation Published in NUREG-0933
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TABLE 11
NON-REACTOR GENERIC ISSUES PRIORITIZED

NMSS | TITLE IDENTIFICATION DATE CURRENT
ISSUE DATE PRIORITIZED PRIORITY
NUMBER 

FY-1997

0001 Door Interlock Failure Resulting from Faulty MicroSelectron-High Dose Rate Remote Afterloader 04/1996 02/1997 Resolved

0002 Significant Quantities of Fixed Contamination Remain in Krypton-85 Leak-Detection Devices After 07/1996 10/1996 Resolved
Venting

0003 Corrosion of Sealed Sources Caused by Sensitization of Stainless Steel Source Capsules During 07/1996 10/1996 Resolved
Shipment .

0005 Potential for Erroneous Calibration, Dose Rate,or Radiation Exposure Measurements With 06/1997 06/1997 High
Victoreen Electrometers

0006 Criticality Concems With Unusual Moderators in Low-Level Waste 08/1997 08/1997 Medium

FY-1998

0004 Overexposures Caused by Sources Stolen from Facility of Bankrupt Licensee 07/1996 12/1997 Resolved

0007 Criticality Benchmarks Greater Than 5% Enrichment 05/1998 06/1998 Low

0008 Year 2000 Computer Problem - Non-Reactor Licensees 05/1998 06/1998 High

0009 Amersham Radiography Source Cable Failures 05/1998 06/1998 High

0010 Troxler Gauge Source Rod Weld Failures 05/1998 06/1998 Medium

0011 Spent Fuel Dry Cask Weld Cracks 05/1998 06/1998 Medium

0012 Inadequate Transportation Packaging Puncture Tests 05/1998 06/1998 Medium

0013 Use of Different Dose Models to Demonstrate Compliance 06/1998 07/1998 Medium

0014 Surety Estimates for Groundwater Restoration at In-Situ Leach Facilities 06/1998 07/1998 Medium

0015 Adequacy of Part 150 Criticality Requirements 06/1998 07/1998 Medium

0016 Adequacy of 0.05 Weight Percent Limit in Part 40 06/1998 07/1998 Medium

FY-1999

None.
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TABLE 11
NON-REACTOR GENERIC ISSUES PRIORITIZED

NMSS TITLE IDENTIFICATION DATE CURRENT
ISSUE DATE PRIORITIZED PRIORITY
NUMBER

FY-2000

None.

FY-2001

0017 Misleading Marketing Information to General Licensees 07/2000 11/2000 Resolved

0018 Problems Encountered When Manually Editing Treatment Planning Data on Nucletron 03/1999 11/2000 Resolved
Microselection-HDR Model 105.999

0019 Control Unit Failures of Classic Nucletron HDR Units 07/1999 11/2000 Resolved

0020 Leaking Pools 11/2000 01/2001 Drop

0021 Unlikely Events 11/2000 01/2001 Drop

0022 Gamma Stereotactic Radiosurgery 01/2001 02/2001 Drop
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TABLE 12
NON-REACTOR GENERIC ISSUES TO BE SCREENED IN ACCORDANCE WITH MD 6.4

NONE.
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TABLE 13
NON-REACTOR GSIs RESOLVED BY FISCAL YEAR

NMSS ISSUE | TITLE . PRIORITY | RESOLUTION | DATE APPROVED | DATE
NUMBER l l | PRODUCT | FOR RESOLUTION RESOLVED

FY-1997

0001 Door Interlock Failure Resulting from Faulty MicroSelectron-High Dose Resolved IN 96-21 02/1997 02/1997
Rate Remote Afterloader

0002 Significant Quantities of Fixed Contamination Remain in Krypton-85 Resolved IN 96-51 10/1996 10/1996
Leak-Detection Devices After Venting

0003 Corrosion of Sealed Sources Caused by Sensitization of Stainless Steel Resolved IN 96-54 10/1996 10/1996
Source Capsules During Shipment

0005 Potential for Erroneous Calibration,Dose Rate or Radiation Exposure High Bulletin 97-01 06/1997 09/1997
Measurements With Victoreen Electrometers

FY-1998

0004 | Overexposures Caused by Sources Stolen from Facility of Bankrupt | Resolved | Staff Report 12/1997 | 12/1997
Licensee l l l l

FY-1999

0006 Criticality Concems With Unusual Moderators in Low-Level Waste Medium Staff Report 06/1997 06/1999

0009 Amersham Radiography Source Cable Failures High IN 97-91, 06/1998 10/1998
Supplement 1

0011 Spent Fuel Dry Cask Weld Cracks Medium NUREG-1536 06/1998 10/1998

0012 Inadequate Transportation Packaging Puncture Tests Medium Staff Report 05/1998 06/1999

0013 Use of Different Dose Models to Demonstrate Compliance Medium Staff Report 07/1998 05/1999

FY-2000

0008 Year 2000 Computer Problem - Nonreactor Licensees High Staff Report 05/1998 03/2000

0015 Adequacy of Part 150 Criticality Requirements Medium Staff Report 07/1998 01/2000

FY-2001

0017 Misleading Marketing Information to General Licensees Resolved New Rule 07/1999 07/2000

!
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TABLE 13
NON-REACTOR GSls RESOLVED BY FISCAL YEAR

NMSS ISSUE I TITLE | PRIORITY I RESOLUTION I DATE APPROVED I DATE
NUMBER I l J PRODUCT | FOR RESOLUTION J RESOLVED

FY-2001 (Cont.) _

0018 Problems Encountered When Manually Editing Treatment Planning Resolved IN 99-09 03/1999 08/2000
Data on Nucletron Microselection-HDR Model 105.999 1

0019 Control Unit Failures of Classic Nucletron HDR Units Resolved IN 99-23 07/1999 07/1999

FY-2002

0010 I Troxler Gauge Source Rod Weld Failures IMedium IStaff Report | 05/1998 11/2001
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TABLE 14
NON-REACTOR GSIs SCHEDULED FOR RESOLUTION

NMSS TITLE LEAD PRIORITY DATE APPROVED RESOLUTION CURRENT
ISSUE OFFICEIDIVISION/ FOR DATE AT END RESOLUTION
NUMBER BRANCH RESOLUTION OF FY-2001 DATE

0007 Criticality Benchmarks Greater Than 5% Enrichment NMSS/FCSS/FLIB High 05/1998 06/2004 06/2005

0014 Surety Estimates for Groundwater Restoration at In- NMSS/FCSS/FCLB Medium 07/1998 09/2002 07/2004
Situ Leach Facilities

0016 Adequacy of 0.05 Weight Percent Limit in Part 40 NMSS/IMNS Medium 07/1998 12/2001 TBD

TOTAL: 3
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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM Run Date: 01/2912004

All Active Issue(s) Run Time:13:06:34
Page: Page 1 of 28

ISSUE NUMBER: 00080 TYPE: GSI OFFICEIDIVISION/BRANCH: RES/DSARE/REAHFB
TITLE: PIPE BREAK EFFECTS ON CRD HYDRAULIC LINES IN THE DRYWELLS OF BWR MARK

PRIORITY: ACTION LEVEL: ACTIVE STATUS: Cn
IDENT. DATE: 03/1998 PRIORITIZATION DATE: 00/0000 RESOLUTION DATE: - -

ID STATUS: C PD STATUS: RD STATUS:
TASK MANAGER: R. LLOYD TAC NUMBERS:

WORK AUTH.: Memo to S. Collins from A. Thadani, Generic Safety Issue 80, 'Pipe Break Effects on Control Rod Drive Hydraulic Lines
in the Drywells of BWR MARK I and 11 Containments,'" February 14, 2003

STATUS
The Draft Task Action Plan for a technical assessment of GSI 156.6.1 was completed in July 2003 but is undergoing revision to incorporate
GSI-80, since both issues address high energy line breaks.

AFFECTED DOCUMENTS
TBD

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Decision to Integrate GSI-80 into the Technical Assessment of 10/2003 - - 10/2003
GSI-156.6.1

Complete Combined Task Action Plan for the Technical 09/2003 03/2004 - -
Assessment of GSIs 80 & 156.6.1



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Active Issue(s)

Run Date: 01/29/2004

Run Time:13:06:34

Page: Page 2 of 28

ISSUE NUMBER: 00080 TYPE: GSI OFFICE/DIVISION/BRANCH: RES/DSARE/REAHFB

TITLE: PIPE BREAK EFFECTS ON CRD HYDRAULIC LINES IN THE DRYWELLS OF BWR MARK



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM Run Date: 01/29/2004

All Active Issue(s) Run Time:13:06:34
Page: Page 3 of 28

ISSUE NUMBER: 156.6.1 TYPE: GSI OFFICEIDIVISION/BRANCH: RES/DSARE/REAHFB
TITLE: PIPE BREAK EFFECTS ON SYSTEMS AND COMPONENTS

PRIORITY: H ACTION LEVEL: ACTIVE STATUS:
IDENT. DATE: 02/1991 PRIORITIZATION DATE: 07/1999 RESOLUTION DATE: - -

ID STATUS: C PD STATUS: C RD STATUS:
TASK MANAGER: R. LLOYD TAC NUMBERS:

WORK AUTH.: Memo from A. Thadani to E. Rossi dated July 16, 1999.

FIN Number CONTRACTOR CONTRACT TITLE
Y6406 ISL

WORK SCOPE
Efforts are underway to implement the approved Action Plan.

STATUS
A letter was sent from F. Eltawila (NRC) to W. Glenn Warren (BWROG) expressing concerns related to the GSI. The BWROG responded on
01-10-2001 that a committee was formed to coordinate the response to the ACRS. There are a total of 16 SEP III BWRs. A Task Action Plan for
resolving the issue was approved in May 2001. The previous Task Manager (Stuart Rubin) was reassigned to the Advanced Reactors Group in
REAHFB/DSARE/RES in July 2001. New Task Manager (Ron Lloyd) was assigned in January 2002. The contractor is currently comparing the
BWR Owners' Group study with the INEEL analysis that was completed in support of the reprioritization of the GSI.

Task 4 of Contract Y6406 (NRC-04-01-67) was issued to Information Systems Laboratories (ISL). ISL issued a draft report in September
addressing many of the BWOG peer review comments on the prioritization done by INEEL (issued in 1999). The ISL report has been reviewed
and comments have been made. In December 2002, ISL completed its review of technical comments made by the BWROG on the INEEL 's
Enhanced Prioritization of Generic Safety Issue 156.6.1 Pipe Break Effects on Systems and Components Inside Containment." ISL concluded

that, in general, INEEL's analysis was overly conservative in its risk estimates, and simplistic in accident sequence development. A followup
meeting was held on 1/15/03 to discuss potential options for resolution of differences. A meeting to discuss options was held on March 19,
2003. The ongoing reevaluation of 10 CFR 50.46, "Acceptance Criteria for Emergency Core Cooling Systems for Light-Water Nuclear Power
Plants," will be considered in the technical assessment of this GSI.

A Draft Action Plan for the technical assessment of GSI-156.6.1 was completed in July 2003 but is undergoing revision to integrate GSI-80
which also addresses high energy line breaks.

AFFECTED DOCUMENTS
To be determined.



GENERIC ISSUE MANAGEMEN _ __. .___ . _,__. .

T 

All Active Issue(s)

ISSUE NUMBER: 156.6.1 TYPE: GSI OFF
TITLE: PIPE BREAK EFFECTS ON SYSTEMS AND COMPONENTS

PROBLEM / RESOLUTION

UNTHOL SYSTEM Run Date: 01/29/2004

Run Time:13:06:34
Page: Page 4 of 28

FICE/DIVISION/BRANCH: RES/DSARE/REAHFB

-

None.

MILESTONES

Task Action Plan Approved

Task Manager Reassigned to Other Duties

New Task Manager Assigned

Draft Contractor Report

Meeting to Discuss Options

Complete Draft Task Action Plan

Decision to Integrate GSI-80 into Technical Assessment of
GSI-156.6.1

Approval of Task Action Plan

ORIGINAL CURRENT
DATE DATE

05/2001 - -

07/2001 - -

01/2002 - -

09/2002 - -

03/2003 - -

11/2002 - -

10/2003 - -

ACTUAL
DATE

05/2001

07/2001

01/2002

12/2002

03/2003

07/2003

10/2003

11/2003 03/2004



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM Run Date: 01/29/2004

All Active Issue(s) Run Tlme:13:06:34
Page: Page 5 of 28

ISSUE NUMBER: 163 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR/DE/EMCB
TITLE: MULTIPLE STEAM GENERATOR TUBE LEAKAGE

PRIORITY: H ACTION LEVEL: ACTIVE STATUS:
IDENT. DATE: 06/1992 PRIORITIZATION DATE: 01/1997 RESOLUTION DATE: 09/2005

ID STATUS: C PD STATUS: C RD STATUS:
TASK MANAGER: E. MURPHY TAC NUMBERS:

WORK AUTH.: January 17,1997, Memorandum from H. Thompson to D. Morrison

WORK SCOPE
This issue addresses the safety concern associated with multiple steam generator tube leaks during a main steam line break that cannot be
isolated. It was opened in response to a DPV filed in late 1991. The DPV (and later DPO) issues are being considered in the staff's work on
steam generator tube integrity. The NRC originally planned to develop a rule pertaining to steam generator tube integrity. The proposed rule was
to implement a more flexible regulatory framework for steam generator surveillance and maintenance activities that allows a
degradation-specific management approach. The regulatory analysis concluded that the more optimal regulatory approach was to utilize a
generic letter. The NRC staff suggested, and the Commission subsequently approved, a revision to the regulatory approach to utilize a generic
letter. Finally, in late 1998, the regulatory approach was revised once again. The staff has worked to resolve concerns with the industry initiative,
NEI 97-06, in lieu of a generic letter. The current framework provides reasonable assurance that operating PWRs are safe. However, the current
regulatory framework has shortcomings. To resolve these shortcomings, the staff is working with industry to revise the regulatory framework to
utilize a risk-informed and performance-based approach that will ensure compliance with current regulations (i.e., GDC, Appendix B, ASME
Code, 10 CFR Part 100)



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM Run Date: 01/29/2004

All Active Issue(s) Run Time:13:06:34
Page: Page 6 of 28

ISSUE NUMBER: 163 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR/DE/EMCB
TITLE: MULTIPLE STEAM GENERATOR TUBE LEAKAGE

STATUS
The staff completed a draft risk assessment and draft regulatory analysis and met with ACRS on March 4, 5, and April 3, 1997, to discuss the
two efforts. The results of these two efforts caused the staff to conclude that generic regulatory action in the form of a rule was not necessary.
The staff subsequently drafted and sent to the Commission COMSECY-097-013 (05-23-1997) which discussed the basis for revising the
regulatory approach to utilize a generic letter. The commission approved the revised regulatory approach in the SRM dated 06-30-1997.

The DPO issues document was completed and sent to the ACRS full committee for review in October 1997. The staff met with CRGR on
06-12-1998 for an information briefing on the package. The staff met with CRGR on 07-21-1998 for a detailed review of the proposed generic
letter package. The staff issued Commission Paper SECY-98-248 with the recommendation to put a hold on the issuance of a GL while the staff
works with the industry on NEI 97-06 (the proposed alternative to a GL). The Commission agreed with this approach in an SRM dated
12-21-1998.

On 01-20-99, the staff issued the DPO consideration document for public comment. The DPO consideration document has been updated to
reflect the status of the NEI 97-06 industry initiative and has been forwarded to the EDO. Resolution of the GSI is pending completion of the
DPO process. At the request of the EDO, the ACRS served as an equivalent ad hoc panel to review the DPO issues and to provide the EDO
with a summary report documenting its findings relative to the DPO issues. The ACRS met with the DPO author and other members of the NRC
staff and reviewed relevant documentation relative to the DPO issues. The ACRS issued NUREG-1740 documenting its conclusions and
recommendations on Feb. 1, 2001. By memo dated 03-05-2001, the EDO directed that NRR and RES develop a joint action plan by May
4,2001 (issued on May 11, 2001) to address the conclusions and recommendations in the ACRS report, which encompass the GSI-163 issues.
Based on this Action Plan, the completion date for this GSI is September 2005.

This issue is an integral part of the NRC Steam Generator Action Plan, the status of which was presented to the Commission in SECY-03-0080
on May 16, 2003, and discussed at a Commission meeting on May 29, 2003.

AFFECTED DOCUMENTS

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Regulatory Analysis 05/1997 * * 05/1997

Proposed GL Package 06/1997 - 10/1997

ACRS Endorsement 06/1997 - - 10/1997

GL Package Placed in Concurrence 10/1997 10/1997

GL Package Placed in Concurrence 10/1 997 10/1 997



GENERIC ISSUE MANAGEMENT CONTROL SYSTEM
All Active Issue(s)

Run Date: 01/2912004

Run Time:13:06:34

Page: Page 7 of 28

ISSUE NUMBER: 163 TYPE: GSI
TITLE: MULTIPLE STEAM GENERATOR TUBE LEAKAGE

OFFICEIDIVISIONIBRANCH: NRR/DE/EMCB

MILESTONES

NEI 97-06 Submitted

GL Package Sent to CRGR by NRR

CRGR Meeting on GL Package

CRGR Meeting on Proposed GL

NRR Memo to EDO Putting GL on Hold

Commission Paper Recommending Hold on Issuance of GL

SRM on SECY-98-248

DPO Consideration Document to the EDO

EDO Establishes an Independent Panel to Review the DPO

ACRS to Perform DPO Review Panel Function

ACRS to Provide Conclusions and Recommendations

NRR & RES Issue Joint Action Plan

Completion of GSI-Related Joint Action Plan Issues

Close Out Issue

ORIGINAL
DATE

12/1997

07/1997

06/1998

07/1998

09/1998

11/1998

12/1998

09/1999

02/2000

10/2000

12/2000

05/2001

03/2005

02/2001

CURRENT
DATE

03/2005

09/2005

ACTUAL
DATE

12/1997

04/1998

06/1998

07/1998

09/1998

10/1998

12/1998

09/1999

05/2000

10/2000

02/2001

05/2001
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ISSUE NUMBER: 185 TYPE: GSI OFFICEIDIVISION/BRANCH: RES/DSAR/SMSA
TITLE: CONTROL OF RECRITICALITY FOLLOWING SMALL-BREAK LOCA IN PWRs

PRIORITY: H
IDENT. DATE: 01/1999

ID STATUS: C
TASK MANAGER: HAROLD SCOT

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 07/2000

PD STATUS: C
1 TAC NUMBERS:

STATUS:
RESOLUTION DATE: 09/2005

RD STATUS:

WORK AUTH.: Memo from F. Eltawila to A. Thadani on July 7, 2000

FIN Number CONTRACTOR CONTRACT TITLE
W6382 BNL
Y6587 BNL

WORK SCOPE
This issue addresses those SBLOCA scenarios in PWRs that involve steam generation in the core and condensation in the steam generators
causing deborated water to accumulate in part of the RCS. Restart of RCS circulation may cause a recriticality event (reactivity excursion) by
moving this deborated water into the core.

STATUS
A Task Action Plan for resolving the issue was developed on 03-19-2001 (ML010780309). In March 2002, BNL submitted fuel enthalpy
calculations for the deborated water recriticality event (ML020860192). As a result of the BNL finding of no vulnerability, milestones based on a
vulnerability finding were deleted. The technical basis for closing the issue was presented to the ACRS Thermal-Hydraulic Subcommittee on
June 26, 2002, and September 9, 2002. Additional calculations assuming start of a reactor coolant pump have been completed by BNL. As
part of the ongoing technical assessment of this issue, specific recommendations on the proposed course of action are scheduled to be
completed in early 2004.

AFFECTED DOCUMENTS
To be determined.

PROBLEM / RESOLUTION
None.

MILESTONES

Task Action Plan Approved

ORIGINAL
DATE

03/2001

CURRENT
DATE

ACTUAL
DATE

03/2001
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ISSUE NUMBER: 185 TYPE: GSI OFFICE/DIVISION/BRANCH: RES/DSAR/SMSA
TITLE: CONTROL OF RECRITICALITY FOLLOWING SMALL-BREAK LOCA IN PWRs

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Receive BNL Calculations of Fuel Enthalpy for Deborated Water 03/2002 - - 03/2002
Recriticality Event

Presentation to ACRS Subcommittee

Additional Briefing of ACRS Thermal-Hydraulic Sub-Committee

Draft Technical Resolution with Recommendations

Transmit Recommendations to NRR

Meet with ACRS

Closeout Memo to the EDO

06/2002

09/2002

06/2002

11/2003

09/2005

06/2002

09/2002

03/2004

03/2004

09/2005
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ISSUE NUMBER: 186 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR//
TITLE: POTENTIAL RISK AND CONSEQUENCES OF HEAVY LOAD DROPS IN NUCLEAR POWER

PRIORITY:
IDENT. DATE: 04/1999

ID STATUS: C
TASK MANAGER:

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 00/0000

PD STATUS:
TAC NUMBERS:

STATUS: Cn
RESOLUTION DATE: - -

RD STATUS:

WORK AUTH.:

WORK SCOPE
In 1985, the staff declared, through GL 85-11, "Completion of Pjhase II of Control of Heavy Loads at Nuclear Power Plants, NUREG-0612," that
licensees need not analyze the potential consequences of a heavy load drop. In 1986, the staff reported that USI A-36 was resolved based on
the implementation of NUREG-0612, Control of Heavy Loads at Nuclear Power Plants - Resolution of Generic Technical Activity A-36."
Subsequent review of licensees' programs for the handling of heavy loads revealed that there is a substantially greater potential for severe
consequences to result from the drop of a heavy load, than previously envisioned.

STATUS
The report on the potential risk and consequences of heavy load drops in nuclear power plants was completed in June 2003, after NRR
comments were addressed by RES. The publication of the report, NUREG-1774, "A Survey of Crane Operating Experience at U.S. Nuclear
Power Plants from 1968 Through 2002," in July 2003 completed the initial screening stage of the issue. The proposed recommendations
resulting from the technical assessment of the issue were discussed with the ACRS Full Committee on September 11, 2003. Three of the RES
recommendations on regulation and guidance development were sent to NRR on November 12, 2003. The remaining recommendation was
sent to DET/RES on November 21, 2003.

AFFECTED DOCUMENTS
NUREG-1774

MILESTONES

Publish NUREG-1774

Meet with ACRS Full Committee

ACRS Memo to the EDO on Staff Recommendations

Complete Technical Assessment and Transfer Issue to NRR for
Regulation and Guidance Development

ORIGINAL CURRENT ACTUAL
DATE DATE DATE

06/2003

09/2003

09/2003

10/2003

06/2003

09/2003

09/2003

11/2003
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ISSUE NUMBER: 186 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR//
TITLE: POTENTIAL RISK AND CONSEQUENCES OF HEAVY LOAD DROPS IN NUCLEAR POWER

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

DSARE/RES Memo to DET/RES Requesting Industry Code 11/2003 - - 11/2003
Committee Evaluation

Develop NRR Task Action Plan
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ISSUE NUMBER: 188 TYPE: GSI OFFICEIDIVISIONIBRANCH: RES/DET/MEB
TITLE: STEAM GENERATOR TUBE LEAKS/RUPTURES CONCURRENT WITH CONTAINMENT BYPASS

PRIORITY:
IDENT. DATE: 06/2000

ID STATUS: C
TASK MANAGER: Jim Davis

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 05/2001

PD STATUS: C
TAC NUMBERS:

STATUS:
RESOLUTION DATE: 09/2004

RD STATUS:

WORK AUTH.: Memorandum to A. Thadani from M. Mayfield, Task Action Plan for Generic Safety Issue 188, 'Steam Generator Tube
Leaks or Ruptures Concurrent with Containment Bypass from Main Steam Line or Feedwater Line Breaches,'" March 28,
2002

WORK SCOPE

This issue addresses the effects on the validity of steam generator tube leak and rupture analyses of resonance vibrations in steam generator
tubes, during steam line break depressurization.

STATUS
Thermal-Hydraulic loads were transferred to Argonne National Laboratory (ANL) for their use in estimating the upper bound loads, cycles, and
displacements on tube support plates and tubes. This work was completed. ANL is currently estimating the amount of crack growth on
degraded tubes, using the bounding loads plus the pressure stresses. ANL will then estimate the margins for crack growth during normal and
accident conditions. ANL will also determine if more refined thermal-hydraulic analyses will be required to obtain the forces and displacements
that may result from a main steam line break. This issue is an integral part of the NRC Steam Generator Action Plan, the status of which was
presented to the Commission in SECY-03-0080 on May 16, 2003, and discussed at a Commission meeting on May 29, 2003.

MILESTONES

Develop Task Action Plan

SECY-03-0080 Presented to Commission

Commission Meeting

Complete Estimate of the Margins for Crack Propagation for a
Range of Crack Sizes for Main Steam Line Break-Type Loads

Determine the Impact of GSI-188 on GSI-163

Conduct Tests of the Degraded SG Tubes Under Pressure and with
Axial and Bending Loads

ORIGINAL CURRENT ACTUAL
DATE DATE DATE

03/2002

05/2003

05/2003

03/2003

09/2003

03/2002

05/2003

05/2003

06/2003

06/2003

09/2003 06/2003
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ISSUE NUMBER: 188 TYPE: GSI OFFICEIDIVISION/BRANCH: RES/DET/MEB
TITLE: STEAM GENERATOR TUBE LEAKS/RUPTURES CONCURRENT WITH CONTAINMENT BYPASS

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Meet with ACRS 12/2003 - - - -

Complete Technical Assessment 09/2004 09/2004 - -
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ISSUE NUMBER: 189 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR/DSSA/SPLB

TITLE: SUSCEPTIBILITY OF ICE CONDENSER AND MARK III CONTAINMENTS TO EARLY FAI

PRIORITY:
IDENT. DATE: 05/2001

ID STATUS: C

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 00/0000

PD STATUS:

STATUS: Cn
RESOLUTION DATE: - -

RD STATUS:
TASK MANAGER: G. CRANSTON TAC NUMBERS: MB7245

WORK AUTH.: Memo from J. Zwolinski to F. Eltawila, "Resolution Process for Generic Safety Issue 189: Post-Accident Combustible
Gas Control in Pressure Suppression Containments"

WORK SCOPE

The staff will conduct studies to determine whether providing an independent power supply for the igniter systems to deal with station blackout
events provides a substantial increase in the overall protection of the public health and safety with implementation costs that are justified in view
of this increased protection. Work on this issue is being continued following an initial screening in accordance with MD 6.4.
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ISSUE NUMBER: 189 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR/DSSA/SPLB
TITLE: SUSCEPTIBILITY OF ICE CONDENSER AND MARK IlIl CONTAINMENTS TO EARLY FAI

STATUS
A Task Action Plan for pursuing the issue was developed on February 13, 2002. The staff presented its technical assessment to the ACRS on
June 6, 2002. The ACRS response on June 17, 2002, recommended that the staff consider the uncertainties associated with its technical
assessment, including the uncertainty related to the use of a control volume code (MELCOR), to determine detailed hydogen concentration
distributions. The staff briefed the Thermal Hydraulic Phenomena and the Reliability PRA Sub-committees on November 5, 2002 and the full
ACRS Committee on November 13, 2002. The ACRS recommended that the form of this action should be through the plant-specific severe
accident management guidelines.

RES provided its technical assessment for resolving GSI-189 to NRR in a memorandum dated December 17, 2002. RES concluded that further
action to provide back-up power to one train of igniters is warranted for both ice condenser and Mark IlIl plants. On January 30, 2003, NRR
prepared a reply memorandum that outlined the next steps in the resolution of this GSI. NRR has prepared a Task Action Plan and has nearly
completed Management Directive 6.4, Stage 4, Regulation and Guidance Development based on the preliminary decision to Issue an Order. A
review of the proposed regulatory actions and associated draft documents by senior management and OGC was completed and it was decided
to pursue Rulemaking rather than an Order. Before a final decision is reached a Public Meeting and agreement by the Rulemaking Committee
are needed.

A Public'Meeting was held on June 18, 2003, to present the basis for the NRC pursuing Rulemaking and to receive comments regarding the
issue and resolution options from licensees and the general public. Based on the comments received from the Public Meeting and from
meetings with the Rulemaking Committee, the NRR technical staff will make a presentation to ACRS, based on a prior commitment to brief the
ACRS prior to pursuing the final resolution to GSI-189. The NRR Technical Staff is recommending pursuing Rulemaking. Previously ACRS has
stated that they thought further regulatory action was warranted, possibly through use by the licensees of their Severe Accident Management
Guidelines, to resolve GSI-189. At that time ACRS did not think an Order or Rulemaking could be supported. Based on the comments received
from the ACRS at the upcoming presentation, NRR will decide whether to commence Rulemaking, recommend an alternate solution, or do
nothing. The Task Action Plan (MD 6.4, Stage 4) has been updated to reflect the pursuit of Rulemaking.

The NRC technical staff made a presentation to the ACRS, recommending rulemaking to resolve GSI-189. On November 17, 2003, the ACRS
Chairman wrote the NRC Chairman, recommending the NRC proceed with rulemaking to require a backup power supply to the hydrogen
igniters for PWR ice-condenser and BWR MARK IlIl plants. The ACRS recommended that rulemaking include a small pre-staged generator with
installed cables, conduit, panels, and breakers, or an equivalent diverse power supply. The ACRS also agreed with industry that the rulemaking
should be accompanied by guidance that specifies the design requirements. The staff needs to complete work on the technical basis, then meet
with the Rulemaking Committee to develop the rulemaking plan.

AFFECTED DOCUMENTS
10 CFR 50.44
10 CFR 50.34
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ISSUE NUMBER: 189 TYPE: GSI OFFICE/DIVISION/BRANCH: NRR/DSSA/SPLB
TITLE: SUSCEPTIBILITY OF ICE CONDENSER AND MARK III CONTAINMENTS TO EARLY FAI

PROBLEM / RESOLUTION
Pursue rulemaking.

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Draft Technical Assessment 05/2002 - - 05/2002

Meet with ACRS 06/2002 - - 06/2002

Second Meeting on Technical Assessment with ACRS 10/2002 - - 11/2002
Sub-Committee

Final Technical Assessment 11/2002 - - 11/2002

Meet with ACRS Full Committee 11/2002 - - 11/2002

Transfer GSI to NRR 12/2002 - - 12/2002

NRR Management Selects Rulemaking (vs. Order) 04/2003 - 04/2003

NRR Holds Public Meeting 06/2003 - - 06/2003

NRR Develops Generic Communication 07/2003 - - 07/2003

NRR Staff Meets with Rulemaking Committee 09/2003 - - 09/2003

NRR Briefs ACRS 11/2003 - - 11/2003

NRR Staff Meets with Rulemaking Committee (if decision is to 12/2004 12/2004 - -
pursue rulemaking) to Develop Rulemaking Plan

Close Task Action Plan (MD 6.4, Stage 4) and Prepare Task Action 06/2007 06/2007
Plan for Stage 5, if required, Based on ACRS Meeting and
Rulemaking Committee Meeting Comments

Licensees Complete GSI-1 91 Activities, Including All Modifications 06/2009 06/2009 - -
(If Applicable)

Close Out Issue with Memo to the EDO 06/2010 06/2010 - -
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ISSUE NUMBER: 191 TYPE: GSI OFFICEIDIVISION/BRANCH: NRR/DSSA/SPLB
TITLE: ASSESSMENT OF DEBRIS ACCUMULATION ON PWR SUMP PERFORMANCE

PRIORITY: H ACTION LEVEL: ACTIVE STATUS:
IDENT. DATE: 09/1996 PRIORITIZATION DATE: 09/1996 RESOLUTION DATE: 12/2007

ID STATUS: C PD STATUS: C RD STATUS:
TASK MANAGER: R. ARCHITZEL TAC NUMBERS: MA6454, MB4864

WORK AUTH.: Memo to D. Morrison from W. Russell, NThird Supplemental User Need Request...Accident Generated Debris," 12/07/95

FIN Number CONTRACTOR CONTRACT TITLE
W6650 SEA Technical Assistance in Resolving Generic Safety Issues
Y6041 LANL Assessment of Debris Accumulation on Pressurized Water Reactors Sump Performance
J2978 LANL Technical Assistance for the Resolution of the PWR Sump Clogging Issue
J3130 LANL Technical Assistance in Support of the Plant Systems Branch

WORK SCOPE
The goals of the NRC's reassessment are to: (1) determine if the transport and accumulation of debris in containment following a LOCA will
impede the operation of the ECCS in operating PWRs; (2) if it is shown that debris accumulation will impede ECCS operation, develop the
technical basis for revising NRC's regulations or guidance to ensure that debris accumulation in containment will not prevent ECCS operation;
(3) if it is shown that debris accumulation will impede ECCS operation, provide NRC technical reviewers with sufficient information on
phenomena involved in debris accumulation and how it affects ECCS operation to facilitate the review of any changes to plants that may be
warranted; and (4) issue Generic Communication and work with the industry plan to evaluate and resolve GSI-1 91 for all PWRs.

STATUS
Preliminary parametric calculations were completed in July 2001 indicating the potential for debris accumulation for 69 cases. These 69 cases
are representative of, but not identical to, the operating PWR population. Following the ACRS agreement with the staff's Technical Assessment
of the issue in 09/2001, the issue was forwarded to NRR in a memorandum dated September 28, 2001. Consistent with Management Directive
6.4, NRR has the GSI-191 lead for Stages 4 through 6 of the Generic Issues Process. NRR has evaluated the technical assessment and
prepared a Task Action Plan for developing appropriate regulatory guidance and resolution for GSI-191. Draft Guide 1107 (Revision 3 to
Regulatory Guide 1.82) was issued for public comment in February 2003. NRR is preparing generic communications to resolve GSI-1 91.

Following meetings with stakeholders on March 5 and April 29, 2003, NRC Bulletin 2003-01 was issued to PWR licensees on June 9, 2003, to
(1) confirm their compliance with 10 CFR 50.46(b)(5) and other existing applicable regulatory requirements, or (2) describe any compensatory
measures that have been implemented to reduce the potential risk due to post-accident debris blockage, as evaluations to determine
compliance proceed.
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ISSUE NUMBER: 191 TYPE: GSI OFFICE/DIVISION/BRANCH: NRRIDSSA/SPLB
TITLE: ASSESSMENT OF DEBRIS ACCUMULATION ON PWR SUMP PERFORMANCE

AFFECTED DOCUMENTS
(1) Regulatory Guide 1.82, Rev. 2
(2) NUREG-0800
(3) Generic Letter 85-22
(4) Draft Generic Letter 04-XX
(5) Bulletin 2003-01

PROBLEM / RESOLUTION
None.

MILESTONES

NRR User Need Request Sent to RES

User Need Request Assigned to GSIB/RES

Reassessment Declared a New GSI

Issue SOW for Evaluation of GSI A-43

Complete Evaluation of GSI A-43

Issue SOW for Reassessment of Debris Blockages in PWR
Containments Impact on ECCS Performance

Complete Collection and Review of PWR Containment and Sump
Design and Operation Data

Complete All Debris Transport Tests

Complete Development of Models and Methods for Analyzing
Impact of Debris Blockages in PWR Containments on ECCS
Performance

Complete Parametric Evaluation

Proposed Recommendations to the ACRS

ACRS Review Completed

ORIGINAL
DATE

12/1995

01/1996

09/1996

11/1996

04/1997

09/1998

CURRENT
DATE

ACTUAL
DATE

12/1995

01/1996

09/1996

11/1996

03/1997

09/1998

12/1999 12/1999

09/2000

04/2001

08/2000

06/2003

07/2001

08/2001

09/2001

07/2001

08/2001

09/2001
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ISSUE NUMBER: 191 TYPE: GSI OFFICEIDIVISION/BRANCH: NRR/DSSA/SPLB
TITLE: ASSESSMENT OF DEBRIS ACCUMULATION ON PWR SUMP PERFORMANCE

ORIGINAL CURRENT ACTUAL
MILESTONES

Complete Reassessment of Debris Blockages in PWR
Containments Impact on ECCS Performance

Complete Estimate of Average CDF Reduction, Benefits, and Costs

Prepare Memo Discussing Proposed Recommendations (End of
Technical Assessment Stage of Generic Issue Process)

Issue Transferred from RES to NRR

Issue Bulletin 2003-01

Discuss Reg. Guide 1.82, Rev. 3 with ACRS SubCommittee on
Thermal-Hydraulic Phenomena

Present Final Version of Reg. Guide 1.82, Rev. 3 to ACRS Full
Committee

ACRS Letter on Final Version of Reg. Guide 1.82, Rev. 3

Draft Industry Guidance for Plant-Specific Analyses

Issue Reg. Guide 1.82, Rev.3

Industry Guidance for Plant-Specific Analyses

Develop Generic Letter for Resolution of GSI

Complete Plant-Specific Analyses

Licensees Complete GSI-1 91 Activities, Including All Modifications

Close Out Issue with Memo to the EDO

DATE DATE DATE

09/2001 -- 09/2001

04/2002

04/2002

09/2001

09/2001

09/2001

05/2003

08/2003

09/2001

06/2003

08/2003

09/2003 09/2003

09/2003

10/2003

09/2003

09/2003

02/2003

05/2005

01/2007

01/2007

09/2003

10/2003

11/2003

03/2004

08/2004

05/2005

06/2007

12/2007
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ISSUE NUMBER: 193 TYPE: GSI OFFICE/DIVISION/BRANCH: RES/DSARE/SMSAB
TITLE: BWR ECCS SUCTION CONCERNS

PRIORITY:
IDENT. DATE: 05/2002

ID STATUS: C
TASK MANAGER:

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 00/0000

PD STATUS:
TAC NUMBERS:

STATUS: Cn
RESOLUTION DATE: - -

RD STATUS:

WORK AUTH.: Memorandum to A. Thadani from F. Eltawila, "Results of Initial Screening of Generic Safety Issue 193, 'BWR ECCS
Suction Concerns,'" October 16, 2003

WORK SCOPE
This GSI addresses the possible failure of the ECCS pumps due to unanticipated, large quantities of entrained gas in the suction piping from
BWR suppression pools. The issue applies to MARK I, II, and III containments during large- and medium-break LOCAs, and could potentially
cause pump failure or degraded performance due to gas binding, vapor locking, or cavitation.

STATUS
A Task Action Plan for the Technical Assessment of the issue is being formulated by SMSAB/DSARE with assistance from REAHFB/DSARE.

MILESTONES
ORIGINAL CURRENT ACTUAL

DATE DATE DATE

03/2004 03/2004 --Complete Task Action Plan for a Technical Assessment
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ISSUE NUMBER: 193 TYPE: GSI
TITLE: BWR ECCS SUCTION CONCERNS

OFFICE/DIVISION/BRANCH: RES/DSARE/SMSAB
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ISSUE NUMBER: NMSS-0007 TYPE: GSI OFFICEIDIVISIONIBRANCH: NMSS/FCSS/SPIB
TITLE: CRITICALITY BENCHMARKS GREATER THAN 5% ENRICHMENT

PRIORITY: H ACTION LEVEL: ACTIVE STATUS:
IDENT. DATE: 05/1998 PRIORITIZATION DATE: 05/1998 RESOLUTION DATE: 06/2005

ID STATUS: C PD STATUS: C RD STATUS:
TASK MANAGER: H. FELSHER TAC NUMBERS:

WORK AUTH.:

FIN Number CONTRACTOR CONTRACT TITLE
J5443

WORK SCOPE
The importance of software (methods and data) in establishing the criticality safety of systems with fissile material is increasing as licensees
work to optimize facilities and storage/transport packages at the same time that access to experimental data is decreasing. Available
experimental data are insufficient to validate nuclear criticality safety evaluations for all required configurations at U-235 enrichments in the
range of 5-20%.

The purpose of this project is to develop and confirm the adequacy of methods, analytical tools, and guidance for criticality safety software to be
used in licensing nuclear facilities. The contractor will develop and test methods to estimate trends in calculational bias and uncertainty (thus
extending the range of applicability) using sensitivity analysis techniques that: relate the importance of the system parameters to the calculated
neutron multiplication factor; provide expert guidance on assessing the adequacy of the parameter phase space used in the validation process
and the resulting bias and uncertainty; and illustrate use of the guidance by application to a regime of experimental phase space (such as 5-10%
U-235 and degree of moderation) that has limited measured data but extensive interest in terms of current and planned safety evaluations.
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ISSUE NUMBER: NMSS-0007 TYPE: GSI OFFICE/DIVISION/BRANCH: NMSS/FCSS/SPIB
TITLE: CRITICALITY BENCHMARKS GREATER THAN 5% ENRICHMENT

STATUS
The final reports for the sensitivity/uncertainty (S/U) methods were published in November 1999 as Volumes 1 and 2 of NUREG/CR-6655. The
reports cover the following subjects: (1) methodology for defining range of applicability including extensions of enrichments from 5% to 11 %; (2)
test applications and results of the method; (3) test application for higher enrichments using foreign experiments; (4) feasibility study for
extending the method to multidimensional analyses, such as transport casks and reactor fuel.

Results of the test applications of the ORNL methods show that, for simple geometries with neutron spectra that are well moderated (high H/X),
benchmark experiments at 5% enrichment are applicable to calculations up to 11 % enrichment. On the other hand, these test applications also
show that benchmark experiments at intermediate and higher H/X values are not applicable to calculations at very low H/X. There are relatively
few benchmarks at these very low H/X values for many compositions of interest to LEU licensees.

Although the ORNL method must be applied by licensees to each individual process to determine an acceptable subcritical margin, the
preliminary results indicate that there may be situations where there are no applicable benchmarks. In these cases, the method does provide
sensitivity and uncertainty information to aid designers in allowing adequately large margins to cover the lack of benchmark validation.

A new statement of work is needed for other contract work (e.g., applying the methods developed to determine margins of safety for actual
scenarios, training NRC personnel on the methods, incorporating the codes into SCALE). A User-Need memo to RES dated 04/17/2001
requested assistance in these areas, including making computer codes for S/U methods available through the release of SCALE 5.0. In a
memo to NMSS from RES dated 06/11/2001, once funding is available, RES will work with NMSS. Since RES has not found any funding, no
work has been done. Therefore, the completion date was changed to 06/2005 and the preceding milestones were also changed. Under NMSS
Contract J5443, NRC was provided in May 2003 with a pre-release version of S/U Codes in SCALE 5.0, along with training in its use. However,
both the contractor and NRC have recognized problems with interpreting the results.

Since RES has not funded the effort under this item, NMSS is considering beginning to fund a project in FY-04 that will ultimately provide NMSS
with the tools necessary to evaluate the safety of processes with uranium enriched up to 1Owt.%, along with training in those tools.

RES has chosen to place this GSI on hold due to the need to fund higher priority tasks while plant-specific aspects of the issue are being
pursued. The staff expects to meet the current completion date for its technical assessment by building on the plant-specific efforts being
performed. However, NMSS has been verbally informed that RES intends to begin to fund this project in FY-04.

AFFECTED DOCUMENTS
To be determined.

PROBLEM I RESOLUTION
None.
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ISSUE NUMBER: NMSS-0007 TYPE: GSI OFFICE/DIVISION/BRANCH: NMSS/FCSS/SPIB
TITLE: CRITICALITY BENCHMARKS GREATER THAN 5% ENRICHMENT

ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Development of Generalized Sensitivity Methods 12/1997 - - 12/1997

Acquisition and Documentation of Russian Data 05/1998 - - 05/1998

Development of Guidance for Defining Ranges of Applicability 07/1998 - - 11/1998

Application of Guidance to Extend Low Enrichment Range 09/1998 - - 11/1998

Technical Assistance and Project Planning 03/1999 - - 03/1999

Receive Final ORNL Contract Reports 03/1999 - - 10/1999

Publish Final ORNL Contract Reports 10/1999 - - 11/1999

User Need Request Memo to RES 12/2000 - - 06/2001

Make New Computer Codes Available Through Scale 5.0 Release 03/2001 03/2004 - -

Revise Staff Procedures and Communicate Acceptability of New 10/2000 06/2004 - -
Methods to Licensees

Training to NRC Staff and Licensees

Determine If User Needs Have Been Met by ORNL Contract

Close Out Issue

09/2002

11/2000

03/2003

12/2004

03/2005

06/2005
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PRIORITY: M
IDENT. DATE: 06/1998

ID STATUS: C

ACTION LEVEL: ACTIVE
PRIORITIZATION DATE: 07/1998

PD STATUS: C

STATUS:
RESOLUTION DATE: 07/2004

RD STATUS:
TASK MANAGER: D. DIAZ-TORO TAC NUMBERS:

WORK AUTH.: NMSS Operational Events Briefing on 06-08-98.

WORK SCOPE
This research will provide a methodology to calculate surety for groundwater restoration activities at in situ leach uranium extraction facilities and
a post-restoration groundwater quality stability monitoring methodology. The research will be conducted by an RES contractor.

STATUS
RES developed a contract Statement of Work for this effort in July 2001. The scheduled completion of this GSI was delayed due to requests by
the NRC contractor (USGS) for additional information. The NRC contractor, USGS, has finished the sub-tasks and has completed the draft
report Consideration of Geochemical Issues in Groundwater Restoration at Uranium In-Situ Leach Mining Facilities.* NRC staff requested
additional information on October 2003. A Draft NUREG, including the requested information, is expected in April 2004.

AFFECTED DOCUMENTS
(1) SRP for In Situ Leach Uranium Extraction License Applications

(2) BTP on Financial Assurances for Reclamation, Decommissioning, and Long Term Surveillance and Control of Uranium Recovery Facilities

PROBLEM / RESOLUTION
None.

MILESTONES

Pore Volume - Data Evaluation (Task 1)

Commission Response to SECY-99-013

Complete Statement of Work

Draft NUREG to Staff for Comment

ORIGINAL CURRENT ACTUAL
DATE DATE DATE

12/1997

08/1999

06/2001

08/2002

06/1998

07/2000

07/2001

08/2003
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ORIGINAL CURRENT ACTUAL
MILESTONES DATE DATE DATE

Revised Draft NUREG 04/2004 04/2004 --

Public Meeting at NRC

Close Out Issue

09/2002

09/2002

06/2004

07/2004
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TITLE: ADEQUACY OF 0.05 WEIGHT PERCENT LIMIT IN 10 CFR 40

PRIORITY: M ACTION LEVEL: ACTIVE STATUS:

IDENT. DATE: 06/1998 PRIORITIZATION DATE: 07/1998 RESOLUTION DATE: - -
ID STATUS: C PD STATUS: C RD STATUS:

TASK MANAGER: G. COMFORT TAC NUMBERS:
WORK AUTH.: NMSS Operational Events Briefing on 06-08-98.

WORK SCOPE

Exposure to the 'unimportant quantities' of source material defined in 10 CFR 40.13(a) as < 0.05 Wt% uranium or thorium could result in annual
doses that exceed NRC's public dose limit of 100 mem/yr from all sources. In 07/96, DWM/NMSS staff developed a draft User Need memo
requesting development of a regulation to limit the transfer of source material meeting the unimportant quantity' limit, or to revise the definition
of source material.

Discussions in 1996 and 1997 with RES and OGC, as well as with other NMSS divisions, indicated that there were several options available to
the staff to revise the definition of source material. However, the User Need memo was never finalized because of lack of budgeted resources
and the limited potential for success of the options.

Subsequently, FCSS received a licensee request to transfer baghouse dust containing less than 0.05 Wt% uranium and thorium to an exempt
person per 10 CFR 40.51(b)(3) and 40.13 (a). Some conservative dose estimates indicated that the transfer could result in doses exceeding the
public dose limit. FCSS proposed a rulemaking to immediately cease transfers under 40.51 (b)(3) and 40.51 (b)(4) of source material exempted
under 40.13(a). By eliminating these provisions, any future transfers would have to meet existing general license conditions, or be specifically
approved on a case-by-case basis.
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STATUS
The recommendation to amend part 40 was dropped from the final FCSS Commission Paper. On 02-02-1999, an SRM on SECY-98-022
requested options for commission consideration on how to proceed with jurisdictional and technical issues on regulation of source material.
SECY-99-259 responding to SRM was issued on 11/0111999. SRM issued 03/09/2000 approving staff recommendations with comments. A
proposed rule was sent to the Commission on 09-25-2000 in SECY-00-0201. The SRM responding to SECY-00-0201, dated March 29, 2002,
directed the staff to publish the proposed rule for comment. Proposed rule was published in the Federal Register on August 28, 2002.
Twenty-five comment letters were received and are being evaluated.

'. *i

On June 24, 2003, the staff notified the Commission in SECY-03-0106 that it planned to postpone finalization of the Rule until the Commission
had an opportunity to review and direct the staff regarding other recent related issues. On October 8, 2003, the Commission Issued an SRM
that did not object to the postponement and directed the staff to continue to review transfers based on previous Commission guidance.

AFFECTED DOCUMENTS
To be determined.

PROBLEM / RESOLUTION
None.

MILESTONES

Issue Options Paper (SECY-99-259)

Receive SRM

Proposed Rule to the Commission

Publish Proposed Rule

Final Rule to Commission

Issue Final Rule

ORIGINAL
DATE

07/1998

CURRENT
DATE

ACTUAL
DATE

11/1999

02/2000

08/2000

08/2002

03/2000

09/2000

08/2002

Close Out Issue 12/2001


