RISK INFORMED TECHNICAL SPECIFICATION TASK FORCE (RITSTF)
RISK MANAGEMENT TECHNICAL SPECIFICATION INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

Technical Specification
Required Actions
Preferred End States

NRC provided comments
on TSTF-422 on 6/23/03.
TSTF and RITSTF
provided responses on
11/10/03.

TSTF-423 submitted to
NRC on 8/12/03.

TSTF-422, Rev. 1 was submitted to the NRC on
1/24/03.

The NRC provided comments on TSTF-422 on
6/23/03. The TSTF and RITSTF provided
responses on 11/10/03. Following NRC
acceptance of comments, the final TSTF-422 will
be submitted.

The BWROG SE was issued 9/27/02 and the
BWROG Topical A version was issued in 2/03.

TSTF-423 was submitted to the NRC on 8/12/03.

TSTF reviewed and provided comments on the
BWOG Topical Report.

BWOG Topical Report was submitted to NRC
week of 1/23/04.

RITSTF provided draft responses to NRC
comments on TSTF 423 at the 1/30/04 meeting.

NRC/Industry met 1/30/04 on TSTF 422 and
TSTF 423.

The NRC/RITSTF agreed to resolutions for all the
NRC comments.

TSTF will revise the TSTFs 422 and 423
accordingly and RITSTF/TSTF will provide a
draft of the Initiative 1 Implementation Guidance
to the NRC in March 2004.

CEOG - TSTF-422 RO
BWROG - TSTF-423 RO

BWOG - TSTF-431 RO
(Not created)

WOG - TSTF-432 RO
(Not created)

NEI

EXCEL
EPRI

Biff Bradley, 202 739-8083
Tony Pietrangelo, 202 739-8081
Don Hoffman, 301 984-4400
Frank Rahn, 650 855-2037
John Gaertner, 704 547-6169

NEI RITSTF

WOG Jack Stringfellow, Southern Nuclear, 205 992-7037
Jim Andrachek, Westinghouse, 412 374-5018
Jerry Andre, Westinghouse, 412 374-4723
BWOG Paul Infanger, Progress Energy, 352-563-4796
R. Schomaker, Framatome, 434 832-2917
Mike Kitlan, Duke, 980 373-8348
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CEOG Alan Hackerott, OPPD, 402 533-7276
Gary Chung, SCE, 949 368-9431
Ray Schneider, CE, 860 731-6461
BWROG Rick Hill, GE, 408 925-5388
Dusty Rhoads, Energy Northwest, 509 377-4298
Don McCamy, TVA 256 729-4595

2/11/2004




RITSTF INITIATIVE STATUS

INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ TSTF NUMBER
RESPONSIBILITY
2 Missed Surveillances TSTF-358, R6, has been Initiative Complete. TSTF-358 R6
SR 3.0.3 approved and published for
CLIIP adoption.
3 Increase Flexibility in TSTF-359, R9, has been Initiative Complete. TSTF-359 R9
Mode Restraints LCO approved and published for
3.04 CLIIP adoption.
The final Implementation
Guidance, NEI-03-10, was
issued on September 5,
2003.
4a Individual Risk Owners Groups (OGs) are Ongoing. TSTF-373 R2 (CEOG)
Informed Allowed pursuing generic Risk

Outage Times (AOTs)

Informed AOT extensions
through OG-specific
Topicals and license
amendments.

TSTF-409 R1 (CEOG)
TSTF-417 RO (WOG)
TSTF-430 RO (BWOG)
TSTF-439 R1
TSTF-446 RO (WOG)

TSTF-454 RO (BWROG)

Page 2 of 9

2/11/2004




RITSTF INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

4b

Risk Informed AOTs
With Configuration
Risk Management
Program or
Maintenance Rule
Backstop

TSTF-424 and the Draft Risk
Management Guide were
provided to the NRC on 1/21/03.

NRC provided acceptance review comments on
TSTF-424 on 10/2/03. NRC to provide first round
of RAIs in the near future.

RITSTF provided the Interim Report to NRC at
the 11/13/03 meeting.

RITSTF provided the Matrix of the responses to
the NRC comments to NRC on 11/21/03.

RITSTE/NRC met to discuss the responses and
documents 12/16/03.

STP met with NRC to discuss specifics of STP
submittal 1/21/04.

RITSTF/NRC met 1/29/04 to discuss the TSTF
424 and associated risk guidance document.

RITSTF provided draft responses to NRC
comments at the 1/29/04 meeting.

RITSTF will develop a White Paper to address the
interface of the a.4 process to the Initiative 4b and
Initiative 6 process to show the overlap and
transition and provide to NRC in March 2004.

NRC will provide comments on the RMGD
Industry response to NRC comments in March
2004.

TSTF-424 RO

Sa

Relocate Surveillance
Requirements Not
Related to Safety

e  Deterministic portion of
Initiative 5 transferred to
TSTF responsibility.

TSTF reviewing candidate SRs to be relocated.

TSTF will provide a TSTF to the NRC by 6/04.

None assigned
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RITSTF INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

5b

Relocate Surveillance
Test Intervals to
Licensee Control

RITSTF/BWROG/Pilot
Plant will be applying the
methodology and
interfacing with the NRC
on the issues in 2003.

RITSTF to address NRC
position that Surveillance
Test Intervals must be in the
Technical Specifications

NRC provided a new concern regarding
Surveillance Test Intervals at 5/15/03
RITSTF/NRC meeting. NRC stated that OGC
was concerned that test intervals (Frequencies)
should remain in Technical Specifications under
10 CFR 50.36. It may be acceptable for the
Technical Specifications to contain a methodology
rather than a fixed interval.

RITSTF to address NRC position that Surveillance
Test Intervals must be in the Technical
Specifications and NEI to provide a White Paper
to NRC.

BWROG has identified two pilot plants and will
develop a draft Traveler based on the application
of the methodology. BWROG will attach the
Guidance Document to the TSTF.

RITSTF provided a draft Technical Guidance
Document to the NRC at the 11/13/03 meeting.

NRC attended several Limerick IDP meetings to
observe process.

The TSTF is working closely with Limerick to
ensure cohesiveness of the Limerick LAR and the
TSTF.

Three documents will be submitted in late 3/04 to
early 4/04:
1. Limerick Pilot as a License Amendment
Request.
2. The Methodology Document
3. TSTF 425.

TSTF-425 RO
(Not created)
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RITSTF INITIATIVE STATUS

INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ TSTF NUMBER
RESPONSIBILITY
6a Modify LCO 3.0.3 On hold. On hold for resolution of Initiative 6b and 6¢ to None assigned
Actions and Timing 1 determine if Initiative 6a is required.
hour - 24 hours
6b Provide Conditions in NRC drafting Safety CEOG provided revised version to address the TSTF-426 RO
the LCOs for Those Evaluation. RAIs to NRC in 7/03. (Not created)
Levels of Degradation
Where No Condition NRC PSA Branch developed a draft SE and NRC
Currently Exists to will finalize the SE based on the CE responses.
Preclude Entry Into
LCO3.03 CEOG to provide a list of ISTS changes and
justification to TSTF after NRC completes Safety
Evaluation.
TSTF reviewed CEOG Topical Report and
recommended changes to support creation of a
Traveler. CEOG developed a revision to the
Topical to address NRC comments and the TSTF
comments.
This revised topical was submitted to NRC
10/3/03.
The revised Topical is under NRC review and
NRC plans to issue the draft SE 4/30/04.
TSTF to be submitted after NRC issues SE on
Topical.
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RITSTF INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

6¢

Provide Specific Times
in the LCO For Those
Conditions That
Require Entry Into
LCO 3.0.3 Immediately

NRC drafting Safety
Evaluation.

CEOG provided revised version to address the
RAIs to NRC in 7/03.

NRC PSA Branch developed a draft SE and NRC
will finalize the SE based on the CE responses.

CEOG to provide a list of ISTS changes and
justification to TSTF after NRC completes Safety
Evaluation.

TSTF reviewed CEOG Topical Report and
recommended changes to support creation of a
Traveler. CEOG developed a revision to the
Topical to address NRC comments and the TSTF
comments.

This revised topical was submitted to NRC
10/3/03.

The revised Topical is under NRC review and
NRC plans to issue the draft SE 4/30/04.

TSTF to be submitted after NRC issues SE on
Topical.

TSTF-426 RO
(Not created)
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RITSTF INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

7a

Impact of Non
Technical Specification
Design Features on
Operability
Requirements - Barriers

NRC provided comments
on TSTF-427 on 6/26.

Revision 3 of TSTF-372
submitted on 11/17/03.

Draft Revision 4 of TSTF-372 created on 2/24/03.
NRC reviewed and agreed it addressed their
comments. Draft being reviewed by TSTF,
RITSTF, and Snubbers Users Group (SNUG).

TSTF, Snubbers User Group (SNUG), and NRC
met to discuss TSTF-372 on June 16. SNUG
gathered information from their members and
worked with the TSTF to draft a revision that
addresses the NRC and Industry concerns.
Submitted Revision 3 on 11/17/03.

Draft Traveler for Initiative 7a (TSTF-427) drafted
for discussion with the RITSTF on 12/18/02 and
NRC 12/19/02.

TSTF-427 transmitted to NRC on 3/4/03.

NRC provided comments on TSTF-427 on
6/26/03. RITSTF provided response to NRC
comments on 11/7/03.

RITSTE/NRC discussed the RITSTF response at
the 11/13/03 meeting.

NRC will provide feedback on RITSTF responses
on TSTF 427 by February 2004.

TSTF/RITSTF will delete the additions to the
definition of OPERABILITY for TSTF 427 and
372 to address NRC concerns.

TSTF/RITSTF will provide bounding analysis in
the TSTF 372 for snubbers that affect both trains
of a system.

TSTF/RITSTF will provide revisions to TSTF 372
and TSTF 427 in March 2004.

NRC will review and respond on TSTF 372 in
March 2004.

TSTF-372 R3

TSTF-427 RO
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RITSTF INITIATIVE STATUS

INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ TSTF NUMBER
RESPONSIBILITY
7b Impact of Non TS A White Paper on the RITSTF will develop a White Paper to outline the | None assigned
Design Features on process to address this scope process to address this scope of SSCs by 6/04.
Operability of SSCs is being developed.
Requirements — All RITSTF/TSTF will work with the NRC on a risk
other SSCs not in informed revision of GL 91-18 and integrate the
Technical Initiatives.
Specifications
An Operability/GL 91-18 Workshop was held on
8/14/03 to discuss these issues.
A draft revision of GL 91-18 will be available
3/04 with another GL 91-18 Workshop currently
scheduled for 4/09/04
RITSTF/TSTF will develop a TSTF and submit to
NRC by 8/04.
8a Remove or Relocate A White Paper on the NEI 00-04 is being reviewed and will serve as the | None assigned

Systems LCOs That Do

Not Meet the 4
Criterion of 10 CFR

50.36 From Technical

Specifications

application of the 10 CFR
50.36 criteria is being
developed.

basis for Criterion 4 application.

RITSTF will develop a White Paper to outline the
guidance and methodology based on NEI 00-04
for the application of the four criteria of 10 CFR
50.36 and a list of the systems identified for
relocation. RITSTF working on the schedule —
current plans are third quarter 2004.
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RITSTF INITIATIVE STATUS

INITIATIVE

TITLE

INITIATIVE STATUS

NEXT ACTIONS/SCHEDULE/
RESPONSIBILITY

TSTF NUMBER

8b

Modify 50.36 Rule to
Permit Removal or
Relocation of Non Risk
Significant Systems out
of Technical
Specifications

Requires Rulemaking

e  RITSTF looking at coordinating Initiative 8b with
longer term initiatives given the requirements for
rulemaking.

e Approach favored by NEI and NRC is making
Criterion 4 a “two way door” (e.g., if it doesn’t
meet Criterion 4, Specification can be relocated
even if it meets Criteria 1, 2, or 3).

Not applicable

BWOG - Active in Initiatives 1, 4 and 7

CEOG - Active in Initiatives 1,4, 5 and 6

BWROG - Active in Initiatives 1, 4, 5 and 8

WOG - Active in Initiatives 1, 4, and 5
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