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Inspection Activity

- EMERGENCY EXERCISE
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Catawba
Inspection / Activity Plan
03/01/2004 - 09/30/2005

OL EP
IP 7111401
IP 7111404
IP 71151
EB2 SW
IP 55050
EB1-TFP

EB1-TFP

Title

Exercise Evaluation
Emergency Action Level and Emergency Plan Changes

Performance Indicator Verification

- SERVICE WATER WELDING REVIEW

Nuclear Welding General Inspection Procedure

- TFP PRE-INSPECTION VISIT
IP 7111105T
- TRIENNIAL FIRE PROTECTION
IP 7111105T
IP 7111105T

Fire Protection

Fire Protection

Fire Protection

EB2-MODS - MODIFICATIONS/10CFR50.59

IP 7111102

IP 7111117B
- PI&R INSPECTION

PB1PIR
IP 71152B
IP 71152B
OL RQ

PS-SEC
IP 7113001
IP 7113002
IP 71151
OL PREP
V23229
EB2-ISI

PS-RP
IP 7112101
IP 7112102
IP 7112202
IP 71151

2515/152

Evaluation of Changes, Tests, or Experiments

Permanent Plant Modifications

Identification and Resolution of Problems

Identification and Resolution of Problems

- REQUAL INSPECTION
IP 7111111B

Licensed Operator Requalification Program

- SECURITY

Access Authorization
Access Control

Performance Indicator Verification

- INITIAL EXAM PREP

CATAWBA/EXAMS AT POWER FACILITIES

- INSERVICE INSPECTION-U2
IP 7111108P

Inservice Inspection Activities - PWR

- RP OCCUPATIONAL BASELINE WEEK 1

Access Control to Radiologically Significant Areas
ALARA Planning and Controls
Radioactive Material Processing and Transportation

Performance Indicator Verification

- U-2 2515/152: RPV LOWER HEAD PENETRATION
IP 2515/152

Reactor Pressure Vessel Lower Head Penetration Nozzles (NRC Bulletin 2003-02)

No. of Staff
on Site

2

Planned Dates

Start

03/15/2004
03/15/2004
03/15/2004
03/22/2004

05/17/2004

06/07/2004
06/21/2004

07/26/2004
07/26/2004

08/09/2004
08/23/2004

08/16/2004
08/16/2004
08/16/2004
08/16/2004
09/13/2004
09/20/2004
09/20/2004
09/20/2004
09/20/2004

09/20/2004

09/27/2004

End

03/19/2004

03/19/2004

03/19/2004

03/24/2004

05/21/2004

06/11/2004
06/25/2004

07/30/2004
07/30/2004

08/13/2004
08/27/2004

08/20/2004

08/20/2004

08/20/2004

08/20/2004

09/17/2004

09/24/2004

09/24/2004

09/24/2004

09/24/2004

09/24/2004

10/01/2004

Inspection
Type
Baseline Inspections
Baseline Inspections
Baseline Inspections

Other Routine

Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Not Applicable

Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Safety Issues

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.
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Inspection Activity

- T1 2515/153 RX CONTAINMT SUMP BLOCKAGE
IP 2515/153
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Catawba
Inspection / Activity Plan
03/01/2004 - 09/30/2005

2515/153

EB2SGISI

OL EXAM
V23229
PS-RP
IP 7112101
IP 7112102
IP 7112202
IP 71151
60851
IP 60851
IP 60852
IP 60853
EB2-MR

OL EP
IP 7111401
IP 71151

EB2-HS

EB2-ISI

Title

Reactor Containment Sump Blockage (NRC Bulletin 2003-01)

- STEAM GENERATOR INSERVICE INSPECTION-U2
IP 7111108P

Inservice Inspection Activities - PWR

- INITIAL EXAM

CATAWBA/EXAMS AT POWER FACILITIES

- RP OCCUPATIONAL BASELINE WEEK 2

Access Control to Radiologically Significant Areas
ALARA Planning and Controls
Radioactive Material Processing and Transportation

Performance Indicator Verification

- ISFSI CONSTRUCTION INSPECTION

Design Control Of ISFSI Components
ISFSI Component Fabrication By Outside Fabricators
On-Site Fabrication Of Components And Construction On An ISFSI

- MAINTENANCE RULE
IP 7111112B
- EP INSPECTION

Maintenance Effectiveness

Exercise Evaluation

Performance Indicator Verification

- HEAT SINK
IP 7111107B
- INSERVICE INSPECTION-U1
IP 7111108P

Heat Sink Performance

Inservice Inspection Activities - PWR

EB1SSDPC - SSDPC PRE-INSPECTION VISIT

IP 7111121
PS-RP
IP 7112101
IP 7112103
IP 7112201
IP 7112203
IP 71151

Safety System Design and Performance Capability

- RP PUBLIC BASLINE

Access Control to Radiologically Significant Areas

Radiation Monitoring Instrumentation and Protective Equipment

Radioactive Gaseous and Liquid Effluent Treatment and Monitoring Systems
Radiological Environmental Monitoring Program

Performance Indicator Verification

EB1SSDPC - SAFETY SYSTEM DESIGN & PERF. CAPABILITY

IP 7111121

Safety System Design and Performance Capability

No. of Staff
on Site

1

Planned Dates

Start

09/27/2004
10/04/2004
10/04/2004
10/04/2004
10/04/2004
10/04/2004
10/04/2004
01/10/2005
01/10/2005
01/10/2005

03/14/2005

03/21/2005
03/21/2005

04/11/2005
05/02/2005
08/22/2005
08/22/2005
08/22/2005
08/22/2005
08/22/2005

08/22/2005

09/19/2005

End

10/01/2004

10/07/2004

10/08/2004

10/08/2004

10/08/2004

10/08/2004

10/08/2004

01/14/2005

01/14/2005

01/14/2005

03/18/2005

03/25/2005
03/25/2005

04/15/2005

05/06/2005

08/26/2005

08/26/2005

08/26/2005

08/26/2005

08/26/2005

08/26/2005

09/23/2005

Inspection
Type

Safety Issues
Baseline Inspections
Not Applicable
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Other Routine

Other Routine

Other Routine

Baseline Inspections

Baseline Inspections

Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.




