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Turkey Point
Inspection / Activity Plan
03/01/2004 - 09/30/2005

09:03:18

Title

2515/154 - TI 2515/154 - SPENT FUEL MC&A
IP 2515/154
DRP/BR3
IP 71152B
IP 71152B Identification and Resolution of Problems
EB1SSDPC - SSDPC PRE-INSPECTION VISIT
IP 7111121 Safety System Design and Performance Capability
EB1SSDPC - SAFETY SYS DESIGN & PERF. CAPABILITY

Spent Fuel Material Control and Accounting at Nuclear Power Plants
- PROBLEM IDENTIFICATION AND RESOLUTION
Identification and Resolution of Problems

IP 7111121 Safety System Design and Performance Capability

IP 7111121 Safety System Design and Performance Capability
2515/153 - TI 2515/153 RPV CONTAINMT SUMP BLOCKAGE

IP 2515/153 Reactor Containment Sump Blockage (NRC Bulletin 2003-01)
PS-SEC - SECURITY

IP 7113001 Access Authorization

IP 7113002 Access Control

IP 71151 Performance Indicator Verification
EB2 HEAD - REACTOR HEAD REPLACEMENT

IP 71007 Reactor Vessel Head Replacement Inspection
EB2-ISI - INSERVICE INSPECTION-U3

IP 7111108P Inservice Inspection Activities - PWR
PS-RP - RADIATION PROTECTION

IP 71007 Reactor Vessel Head Replacement Inspection

IP 7112101 Access Control to Radiologically Significant Areas
EB2 HEAD - CONTAINMENT WELDING REPAIR

IP 71007 Reactor Vessel Head Replacement Inspection
EB2SGISI - STEAM GENERATOR INSERVICE INSPECTION-U3

IP 7111108P Inservice Inspection Activities - PWR
EB2 HEAD - CONCRETE REPAIR

IP 71007 Reactor Vessel Head Replacement Inspection
2515/152 - U-3 2515/152: RPV LOWER HEAD PENETRATION

IP 2515/152 Reactor Pressure Vessel Lower Head Penetration Nozzles (NRC Bulletin 2003-02)

EB2-MODS - MODIFICATIONS/10CFR50.59
IP 7111102
IP 7111117B

Evaluation of Changes, Tests, or Experiments

Permanent Plant Modifications

No. of Staff
on Site

2

Planned Dates

Start

02/01/2004

03/08/2004
03/22/2004

05/17/2004

06/07/2004
06/21/2004

09/01/2004

06/28/2004

06/28/2004

06/28/2004

09/13/2004

10/04/2004

10/04/2004
10/04/2004

10/18/2004

10/25/2004

10/25/2004

10/25/2004

01/10/2005
01/10/2005

End

05/29/2004

03/12/2004
03/26/2004

05/21/2004

06/11/2004
06/25/2004

11/03/2004

07/02/2004

07/02/2004

07/02/2004

09/17/2004

10/08/2004

10/08/2004
10/08/2004

10/22/2004

10/28/2004

10/29/2004

11/01/2004

01/14/2005
01/14/2005

Inspection
Type

Safety Issues

Baseline Inspections

Baseline Inspections
Baseline Inspections

Baseline Inspections

Baseline Inspections
Safety Issues
Baseline Inspections
Baseline Inspections
Baseline Inspections
Other Routine

Baseline Inspections

Other Routine

Baseline Inspections
Other Routine
Baseline Inspections
Other Routine
Safety Issues

Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.
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- INITIAL EXAM PRE-INSPECTION VISIT
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Turkey Point
Inspection / Activity Plan
03/01/2004 - 09/30/2005

OL PREP
V23209

Title

TURKEY POINT/EXAMS AT POWER FACILITIES

EB2 HEAD - REACTOR HEAD REPLACEMENT

IP 71007
OL EP
IP 7111401
IP 71151
OL EXAM
V23209
EB2-ISI

Reactor Vessel Head Replacement Inspection

- EMERGENCY EXERCISE

Exercise Evaluation

Performance Indicator Verification

- LICENSED OPERATOR - INITIAL EXAM

TURKEY POINT/EXAMS AT POWER FACILITIES

- INSERVICE INSPECTION-U4
IP 7111108P

Inservice Inspection Activities - PWR

EB2 HEAD - CONTAINMENT WELDING REPAIR

IP 71007

Reactor Vessel Head Replacement Inspection

EB2 HEAD - CONCRETE REPAIR

IP 71007
PS-RP
IP 71007
IP 7112101
IP 7112102
IP 7112202
IP 71151
PS-RP
IP 71007
IP 7112101
IP 7112102
IP 7112202
IP 71151

Reactor Vessel Head Replacement Inspection

- RADIATION PROTECTION

Reactor Vessel Head Replacement Inspection
Access Control to Radiologically Significant Areas
ALARA Planning and Controls

Radioactive Material Processing and Transportation

Performance Indicator Verification

- RADIATION PROTECTION

Reactor Vessel Head Replacement Inspection
Access Control to Radiologically Significant Areas
ALARA Planning and Controls

Radioactive Material Processing and Transportation

Performance Indicator Verification

No. of Staff
on Site

3

Planned Dates

Start

02/07/2005

02/14/2005

02/14/2005
02/14/2005

02/21/2005

03/07/2005

03/14/2005

03/21/2005

04/18/2005
04/18/2005
04/18/2005
04/18/2005
04/18/2005

05/16/2005
05/16/2005
05/16/2005
05/16/2005
05/16/2005

End

02/11/2005

02/18/2005

02/18/2005
02/18/2005

03/04/2005

03/11/2005

03/18/2005

03/25/2005

04/22/2005
04/22/2005
04/22/2005
04/22/2005
04/22/2005

05/20/2005
05/20/2005
05/20/2005
05/20/2005
05/20/2005

Inspection
Type

Not Applicable
Other Routine

Baseline Inspections

Baseline Inspections
Not Applicable
Baseline Inspections
Other Routine
Other Routine

Other Routine

Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Other Routine

Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.




