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LSS DeS|gn & Implementatlon _

® DOE LSS Technical Working Group Final Report

® Eight Implementation Options all under $70 Million
“over 10 years

® Alternatives & “Make vs. Buy” Study -- 10/1/96
® InfoSTREAMS Reuse



LSS Operatlon & Malntenance

® NRC Operates & Maintains

® DOE Funds into Separate NRC Account

® Enforcement via Memorandum of Agreement (MOA)
® DOE/NRC to Come to Closure by 3/95

® System Turnover to NRC: Last half 1999

® DOE Captures Own Documents (85%)

® NRC Captures Non-DOE Documents (15%)



Issues: Development &

® NRC--15 Mo. Window for LSS Loading & Certification
® LSSARP-- Eliminate Licensing Option Under Subpart G

® DOE-- Pre-LSS Processing 1.6 Million Documents
Nead QC

® NRC-- Input Into DOE Systems Designs (Operational
Considerations) |

® NRC-- Will System Scale-up Under Loading?



Issues: Procurement & Funding

® DOE “Special Account” Preserved Against Raiding
(For Annual or Triennial under S.167)

® Compliance Assessment Plan (CAP) Funding

Resources

- Audit =9 1.2 Million/yr.

® Operation & Maintenance Contract -- Whose is It?
® Everything Related to Non-DOE Capture
e Ongoing Support for CAP
® YMP Management Commitment Not Yet Apparent
e OMB Approval of Retaining Split Responsibility



AN N YA e .- CLRXARAR A R R B e D e o e DO KA SN

® NRC Activities as an LSS Participant
- Document Estimates
- Flagging Relevant LSS Documents

S 167 Potential Impacts with Repository & LSS in
Lowest Priority

® |G Survey of the LSS



® Proposal for LSS Integration & Long-Term Support
- Scalability Research?
- Response Time Research?
- Full Text Search vs. Header Research?
- LSS Operations & Maintenance?
e Meeting with UNLV VP for Research in March



® Technical Subcommittee Convened

® Next LSSARP Meeting in March
e Quality of NRC Document Estimates

® Form of CAP Commitment Document (Reg Guide?,
etc...)

® Closure of Funding/O&M Issue
® Further discussion on CAP Commitments Document

® LSS Prototype: MPC No Longer Under Consideration
-- Look for Another Topic



® Develop a Narrative Concept of Implementation &
Operations

® Present New Approach for Approval (via Commission
Paper?)

® Use Narrative to Develop MOA

e Get OMB Buy-in Before Their Next Review of DOE
Budget |





