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Crystal River

Inspection / Activity Plan
09/01/2004 - 03/31/2006

Number | Inspection Activity Title
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EB1-TFP - TRIENNIAL FIRE PROTECTION PRE-INSP VISIT
IP 7111105T Fire Protection

EB1-TFP - TRIENNIAL FIRE PROTECTION
IP 7111105T
IP 7111105T Fire Protection

EB1SSDPC - SSDPC PRE-INSPECTION VISIT

Fire Protection

IP 7111121 Safety System Design and Performance Capability
OL EP - EP INSPECTION
IP 7111402 Alert and Notification System Testing
IP 7111403 Emergency Response Organization Augmentation Testing
IP 7111404 Emergency Action Level and Emergency Plan Changes
IP 7111405 Correction of Emergency Preparedness Weaknesses and Deficiencies
IP 71151 Performance Indicator Verification

EB1SSDPC - SAFETY SYSTEM DESIGN & PERF. CAPABILITY

IP 7111121 Safety System Design and Performance Capability

IP 7111121 Safety System Design and Performance Capability
OL PREP - INITIAL EXAM PREP
V23237 CRYSTAL RIVER/EXAMS AT POWER FACILITIES
EB2-MR - MAINTENANCE EFFECTIVENESS
IP 7111112B Maintenance Effectiveness
OL EXAM - INITIAL EXAM
V23237 CRYSTAL RIVER/EXAMS AT POWER FACILITIES
EB2-ISI - INSERVICE INSPECTION
IP 7111108P Inservice Inspection Activities - PWR
PS-RP - RP OCCUPATIONAL BASELINE - WEEK 1
IP 7112101 Access Control to Radiologically Significant Areas
IP 7112102 ALARA Planning and Controls
IP 7112202 Radioactive Material Processing and Transportation
IP 71151 Performance Indicator Verification
EB2SGISI - STEAM GENERATOR ISI
IP 7111108P Inservice Inspection Activities - PWR
PS-RP - RP OCCUPATIONAL BASELINE - WEEK 2
IP 7112101 Access Control to Radiologically Significant Areas
IP 7112102 ALARA Planning and Controls

No. of Staff
on Site

7

Planned Dates

Start

12/13/2004

01/10/2005
01/24/2005

03/28/2005
04/25/2005
04/25/2005
04/25/2005
04/25/2005

04/25/2005

04/25/2005
05/09/2005

08/08/2005

08/15/2005

08/29/2005

10/10/2005

10/17/2005

10/17/2005

10/17/2005

10/17/2005

10/24/2005

10/31/2005
10/31/2005

End

12/17/2004

01/14/2005
01/29/2005

04/01/2005
04/29/2005
04/29/2005
04/29/2005
04/29/2005

04/29/2005

04/29/2005
05/13/2005

08/12/2005

08/19/2005

09/02/2005

10/14/2005

10/21/2005

10/21/2005

10/21/2005

10/21/2005

10/28/2005

11/04/2005
11/04/2005

Inspection
Type

Baseline Inspections

Baseline Inspections

Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections
Not Applicable

Baseline Inspections
Not Applicable

Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.
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PS-RP - RP OCCUPATIONAL BASELINE - WEEK 2
IP 7112202 Radioactive Material Processing and Transportation
IP 71151 Performance Indicator Verification
EB2-MODS - MODIFICATIONS/10CFR50.59
IP 7111102 Evaluation of Changes, Tests, or Experiments
IP 7111117B Permanent Plant Modifications
EB2-HS - HEAT SINK
3 IP 7111107B Heat Sink Performance
OL RQ - REQUAL INSPECTION
3 IP 7111111B Licensed Operator Requalification Program

No. of Staff
on Site

2

Planned Dates

Start

10/31/2005
10/31/2005

11/14/2005
11/14/2005

01/09/2006

01/30/2006

End

11/04/2005
11/04/2005

11/18/2005
11/18/2005

01/13/2006

02/03/2006

Inspection
Type
Baseline Inspections

Baseline Inspections

Baseline Inspections

Baseline Inspections
Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.




