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4EB1-MODS - MODIFICATIONS/10CFR50.59
Baseline Inspections04/04/2005 04/08/2005Evaluation of Changes, Tests, or ExperimentsIP 71111021, 2   

Baseline Inspections04/04/2005 04/08/2005Permanent Plant ModificationsIP 7111117B1, 2   
2EB1SSDPC - SSDPC PRE-INSPECTION VISIT

Baseline Inspections05/09/2005 05/11/2005Safety System Design and Performance CapabilityIP 71111211, 2   
6EB1SSDPC - SAFETY SYSTEM DESIGN & PERF. CAPABILITY

Baseline Inspections06/13/2005 06/17/2005Safety System Design and Performance CapabilityIP 71111211, 2   

Baseline Inspections06/20/2005 06/24/2005Safety System Design and Performance CapabilityIP 71111211, 2   
2OL RQ - REQUAL INSPECTION

Baseline Inspections07/18/2005 07/22/2005Licensed Operator Requalification ProgramIP 7111111B1, 2   
4MTN-HEAD - REACTOR HEAD & PZR REPLACEMENT

Other Routine09/19/2005 09/23/2005Reactor Vessel Head Replacement InspectionIP 710071     

Other Routine10/31/2005 11/04/2005Reactor Vessel Head Replacement InspectionIP 710071     

Other Routine11/14/2005 11/18/2005Reactor Vessel Head Replacement InspectionIP 710071     
2MTN-ISI - U1 INSERVICE INSPECTION

Baseline Inspections10/10/2005 10/14/2005Inservice Inspection Activities - PWRIP 7111108P1     
2MTNSGISI - STEAM GENERATOR ISI

Baseline Inspections10/17/2005 10/21/2005Inservice Inspection Activities - PWRIP 7111108P1     
3PS-RP - RP OCCUPATIONAL BASELINE & RX HEAD  WK-1

Other Routine10/17/2005 10/21/2005Reactor Vessel Head Replacement InspectionIP 710071, 2   

Baseline Inspections10/17/2005 10/21/2005Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections10/17/2005 10/21/2005ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections10/17/2005 10/21/2005Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections10/17/2005 10/21/2005Performance Indicator VerificationIP 711511, 2   
3PS1-RP - RP OCCUPATIONAL BASELINE & RX HEAD WK-2

Other Routine11/14/2005 11/18/2005Reactor Vessel Head Replacement InspectionIP 710071, 2   

Baseline Inspections11/14/2005 11/18/2005Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections11/14/2005 11/18/2005ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections11/14/2005 11/18/2005Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections11/14/2005 11/18/2005Performance Indicator VerificationIP 711511, 2   
2MTN-MR - MR EFFECTIVENESS

Baseline Inspections01/30/2006 02/03/2006Maintenance EffectivenessIP 7111112B1, 2   
3PS2-EP - EP EXERCISE

Baseline Inspections02/13/2006 02/17/2006Exercise EvaluationIP 71114011, 2   

Baseline Inspections02/13/2006 02/17/2006Emergency Action Level and Emergency Plan ChangesIP 71114041, 2   

    This report does not include INPO and OUTAGE activities.
    This report shows only on-site and announced inspection procedures. Enclosure
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3PS2-EP - EP EXERCISE
Baseline Inspections02/13/2006 02/17/2006Performance Indicator VerificationIP 711511, 2   

3OL PREP - INITIAL EXAM PREP
Not Applicable02/27/2006 03/03/2006ST. LUCIE/EXAMS AT POWER FACILITIESV232201     

3OL EXAM - INITIAL EXAM
Not Applicable03/20/2006 03/31/2006ST. LUCIE/EXAMS AT POWER FACILITIESV232201     

1MTN-ISI - U2 INSERVICE INSPECTION
Baseline Inspections05/01/2006 05/05/2006Inservice Inspection Activities - PWRIP 7111108P  2   

1MTNSGISI - U2 STEAM GENERATOR ISI
Baseline Inspections05/08/2006 05/12/2006Inservice Inspection Activities - PWRIP 7111108P  2   

4DRP - PI&R
Baseline Inspections06/12/2006 06/16/2006Identification and Resolution of ProblemsIP 711521, 2   

Baseline Inspections06/26/2006 06/30/2006Identification and Resolution of ProblemsIP 71152B1, 2   
4EB2-TFP - TRIENNIAL FP PRE-INSPECTION VISIT

Baseline Inspections09/05/2006 09/07/2006Fire ProtectionIP 7111105T1, 2   

    This report does not include INPO and OUTAGE activities.
    This report shows only on-site and announced inspection procedures.


