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1PS2-EP - EP INSPECTION
Baseline Inspections03/14/2005 03/18/2005Alert and Notification System TestingIP 71114021, 2   

Baseline Inspections03/14/2005 03/18/2005Emergency Response Organization Augmentation TestingIP 71114031, 2   

Baseline Inspections03/14/2005 03/18/2005Emergency Action Level and Emergency Plan ChangesIP 71114041, 2   

Baseline Inspections03/14/2005 03/18/2005Correction of Emergency Preparedness Weaknesses and DeficienciesIP 71114051, 2   

Baseline Inspections03/14/2005 03/18/2005Performance Indicator VerificationIP 711511, 2   
1MTN-MR - MR EFFECTIVENESS

Baseline Inspections03/21/2005 03/25/2005Maintenance EffectivenessIP 7111112B1, 2   
1MTN-ISI - U1 INSERVICE INSPECTION

Baseline Inspections05/16/2005 05/20/2005Inservice Inspection Activities - PWRIP 7111108P1     
1MTNTI160 - 2515/160 U-1:  PZR PENETRATION NOZZLES

Safety Issues05/16/2005 05/20/2005Pzr Pene Nozzles & Stm Space Piping Connections in U.S. PWRs  [NRC Bulletin 2004-01]IP 2515/1601     
1MTNSGISI - U1 STEAM GENERATOR ISI

Baseline Inspections05/23/2005 05/27/2005Inservice Inspection Activities - PWRIP 7111108P1     
2MNTISFSI - ISFSI PAD CONSTRUCTION

Other Routine05/31/2005 06/03/2005On-Site Fabrication Of Components And Construction On An ISFSIIP 608531, 2   
1MTN-HS - HEAT SINK

Baseline Inspections08/01/2005 08/05/2005Heat Sink PerformanceIP 7111107B1, 2   
2EB1SSDPC - SSDPC PRE-INSPECTION VISIT

Baseline Inspections08/22/2005 08/26/2005Safety System Design and Performance CapabilityIP 71111211, 2   
4PS-RP - RP PUBLIC BASLINE

Baseline Inspections08/22/2005 08/26/2005Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections08/22/2005 08/26/2005Radiation Monitoring Instrumentation and Protective EquipmentIP 71121031, 2   

Baseline Inspections08/22/2005 08/26/2005Radioactive Gaseous and Liquid Effluent Treatment and Monitoring SystemsIP 71122011, 2   

Baseline Inspections08/22/2005 08/26/2005Radiological Environmental Monitoring ProgramIP 71122031, 2   

Baseline Inspections08/22/2005 08/26/2005Performance Indicator VerificationIP 711511, 2   
6EB1SSDPC - SAFETY SYSTEM DESIGN & PERF. CAPABILITY

Baseline Inspections09/19/2005 09/23/2005Safety System Design and Performance CapabilityIP 71111211, 2   

Baseline Inspections10/03/2005 10/07/2005Safety System Design and Performance CapabilityIP 71111211, 2   
3OL PREP - INITIAL PREP

Not Applicable11/14/2005 11/18/2005CATAWBA/EXAMS AT POWER FACILITIESV232291     
3OL EXAM - INITIAL EXAM

Not Applicable12/05/2005 12/09/2005CATAWBA/EXAMS AT POWER FACILITIESV232291     
3EB1-MODS - MODIFICATIONS/10CFR50.59

Baseline Inspections02/13/2006 02/17/2006Evaluation of Changes, Tests, or ExperimentsIP 71111021, 2   
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3EB1-MODS - MODIFICATIONS/10CFR50.59
Baseline Inspections02/13/2006 02/17/2006Permanent Plant ModificationsIP 7111117B1, 2   

3PS-RP - RP OCCUPATIONAL BASELINE - WEEK 1
Baseline Inspections03/20/2006 03/24/2006Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections03/20/2006 03/24/2006ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections03/20/2006 03/24/2006Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections03/20/2006 03/24/2006Performance Indicator VerificationIP 711511, 2   
2MTN-ISI - U2 INSERVICE INSPECTION

Baseline Inspections03/27/2006 03/31/2006Inservice Inspection Activities - PWRIP 7111108P  2   
1MTNTI160 - 2515/160 U-2:  PZR PENETRATION NOZZLES

Safety Issues03/27/2006 03/31/2006Pzr Pene Nozzles & Stm Space Piping Connections in U.S. PWRs  [NRC Bulletin 2004-01]IP 2515/160  2   
1MTNSGISI - U2 STEAM GENERATOR ISI

Baseline Inspections04/03/2006 04/07/2006Inservice Inspection Activities - PWRIP 7111108P  2   
3PS1-RP - RP OCCPATIONAL BASELINE - WEEK 2

Baseline Inspections04/03/2006 04/07/2006Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections04/03/2006 04/07/2006ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections04/03/2006 04/07/2006Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections04/03/2006 04/07/2006Performance Indicator VerificationIP 711511, 2   
2OL RQ - REQUAL INSPECTION

Baseline Inspections04/24/2006 04/28/2006Licensed Operator Requalification ProgramIP 7111111B1, 2   
3PS2-EP - EP EXERCISE

Baseline Inspections05/16/2006 05/20/2006Exercise EvaluationIP 71114011, 2   

Baseline Inspections05/16/2006 05/20/2006Emergency Action Level and Emergency Plan ChangesIP 71114041, 2   

Baseline Inspections05/16/2006 05/20/2006Performance Indicator VerificationIP 711511, 2   

    This report does not include INPO and OUTAGE activities.
    This report shows only on-site and announced inspection procedures.


