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0 *UNITED STATES
FNUCLEAR REGULATORY COMMISSION

Z WASHINGTON, D.C. 2055S-0001

March 7, 2005

OFFICE OF THE
INSPECTOR GENERAL

MEMORANDUM TO: Luis A. Reyes
Executive Director for Operations

FROM: Stephen D. Dingbaum
Assistant Inspector General for Audits

SUBJECT: AUDIT OF NRC'S HIGH-LEVEL WASTE PROGRAM
(OIG-05-A-1 0)

Attached is the Office of the Inspector General's (OIG) audit report titled, Audit of NRC's High-
Level Waste Program.

This report reflects the results of an OIG audit to determine if the Nuclear Regulatory
Commission (NRC) is properly prepared to meet its Nuclear Waste Policy Act (NWPA) pre-
licensing statutory requirements for a geologic high-level waste (HLW) repository at Yucca
Mountain in Nevada. The agency's HLW program satisfies NWPA responsibilities through the
promulgation and implementation of the Code of Federal Regulations Title 10 Part 63. The audit
found that while NRC has been carrying out its pre-licensing responsibilities per the NWPA, its
communications approach needs improvement. The agency's HLW communications are not
always effective because NRC lacks a holistic, agencywide communications approach.
Consequently, stakeholders do not always perceive agency communications as being clear and
open. NRC also faces uncertainties surrounding the Yucca Mountain project that are beyond
the agency's control. Such uncertainties may impact the agency's ability to review the
Department of Energy's license application for a geologic HLW repository at Yucca Mountain.

During an exit conference on December 15, 2004, NRC officials provided informal comments
concerning the draft audit report. Subsequent to that meeting, OIG met with agency senior
managers to address issues and comments needing further clarification and/or explanation.
Comments your office provided at the exit meeting, during subsequent discussions, and in your
February 1, 2005, written response to the formal draft report have been incorporated, as
appropriate, in our final report.

Please provide information on actions taken or planned on each of the recommendations by
March 31, 2005. Actions taken or planned are subject to OIG follow-up, as stated in the
attached instructions.

If you have any questions, please call me at 415-5915 or Russ Irish at 415-5972.

Attachment: As stated

cc: L. Barnett, DPBA
W. Dean, OEDO
M. Malloy, OEDO
P. Tressler, OEDO

EDO - -G20050165



Instructions for Responding to OIG Report Recommendations
Instructions for Action Offices

Action offices should provide a written response on each recommendation within 30 days of the
date of the transmittal memorandum or letter accompanying the report. The concurrence or
clearance of appropriate offices should be shown on the response. After the initial response,
responses to subsequent OIG correspondence should be sent on a schedule agreed to with
OIG.

Please ensure the response includes:

1. The report number and title, followed by each recommendation. List the
recommendations by number, repeating its text verbatim.

2. A management decision for each recommendation indicating agreement or
disagreement with the recommended action.

a. For agreement, include corrective actions taken or planned, and actual or target
dates for completion.

b. For disagreement, include reasons for disagreement, and any alternative
proposals for corrective action.

c. If questioned or unsupported costs are identified, state the amount that is
determined to be disallowed and the plan to collect the disallowed funds.

d. If funds put to better use are identified, then state the amount that can be put to
better use (if these amounts differ from OIG's, state the reasons).

OIG Evaluation of Responses

If OIG concurs with a response to a recommendation, it will (1) note that a management decision
has been made, (2) identify the recommendation as resolved, and (3) track the action office's
implementation measures until final action is accomplished and the recommendation is closed.

If OIG does not concur with the action office's proposed corrective action, or if the action office
fails to respond to a recommendation or rejects it, OIG will identify the recommendation as
unresolved (no management decision). OIG will attempt to resolve the disagreement at the
action office level. However, if OIG determines that an impasse has been reached, it will refer
the matter for adjudication to the Chairman.

Semiannual Report to Congress

In accordance with the Inspector General Act of 1978, as amended, OIG is required to report to
Congress semiannually on April 1 and October 1 of each year, a summary of each OIG report
issued for which no management decision was made during the previous 6-month period.
Heads of agencies are required to report to Congress on significant recommendations from
previous OIG reports where final action has not been taken for more than one year from the date
of management decision, together with an explanation of delays.
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0 UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

March 7, 2005

FICE OF THE
BPECTOR GENERAL

MEMORANDUM TO: Chairman Diaz

FROM: Hubert T. Bell
Inspector General

SUBJECT: AUDIT OF NRC'S HIGH-LEVEL WASTE PROGRAM
(OIG-05-A-1 0)

Attached is the Office of the Inspector Gen6ral's (OIG) audit report titled, Audit of NRC's
High-Level Waste Program.

This report reflects the results of an OIG audit to determine if the Nuclear Regulatory
Commission (NRC) is properly prepared to meet its Nuclear Waste Policy Act (NWPA) pre-
licensing statutory requirements for a geologic high-level waste (HLW) repository at Yucca
Mountain in Nevada. The agency's HLW program satisfies NWPA responsibilities through the
promulgation and implementation of the Code of Federal Regulations Title 10 Part 63. The audit
found that while NRC has been carrying out its pre-licensing responsibilities per the NWPA, its
communications approach needs improvement. The agency's HLW communications are not
always effective because NRC lacks a holistic, agencywide communications approach.
Consequently, stakeholders do not always perceive agency communications as being clear and
open. NRC also faces uncertainties surrounding the Yucca Mountain project that are beyond
the agency's control. Such uncertainties may impact the agency's ability to review the
Department of Energy's license application for a geologic HLW repository at Yucca Mountain.

During an exit conference on December 15, 2004, NRC officials provided informal comments
concerning the draft audit report. Subsequent to that meeting, OIG met with agency senior
managers to address issues and comments needing further clarification and/or explanation.
Agency comments provided at the exit meeting, during subsequent discussions, and in the
February 1, 2005, written response to the formal draft report have been incorporated, as
appropriate, in our final report.

If you have any questions, please contact Stephen D. Dingbaum, Assistant Inspector General for
Audits, at 415-5915 or me at 415-5930.

Attachment: As stated

cc: Commissioner McGaffigan
Commissioner Merrifield
Commissioner Jaczko
Commissioner Lyons
W. Dean, OEDO
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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 2055540001

February 24, 2005

OFFICE OF THE
INSPECTOR GENERAL

MEMORANDUM TO: Luis A. Reyes
Executive Director for Operations

FROM: Stephen D. Dingbaum
Assistant Inspector General for Audits

SUBJECT: AUDIT OF NRC'S HIGH-LEVEL WASTE PROGRAM
(OIG-05-A-1 0)

Attached is the Office of the Inspector General's (0IG) audit report titled, Audit of NRC's
High-Level Waste Program.

This report reflects the results of an OIG audit to determine if the Nuclear Regulatory
Commission (NRC) is properly prepared to meet its Nuclear Waste Policy Act (NWPA)
pre-licensing statutory requirements for a geologic high-level waste repository at Yucca
Mountain in Nevada. The agency's high-level waste (HLW) program satisfies NWPA
responsibilities through the promulgation and implementation of the Code of Federal
Regulations Title 10 Part 63. The audit found that while NRC has been carrying out its
pre-licensing responsibilities per the NWPA, its communications approach needs
improvement. The agency's HLW communications are not always effective because
NRC lacks a holistic, agencywide communications approach. Consequently,
stakeholders do not always perceive agency communications as being clear and open.
NRC also faces uncertainties surrounding the Yucca Mountain project that are beyond
the agency's control. Such uncertainties may impact the agency's ability to review the
Department of Energy's license application for a geologic HLW repository at Yucca
Mountain.

During an exit conference on December 15, 2004, NRC officials provided informal
comments concerning the draft audit report. Subsequent to that meeting, OIG met with
agency senior managers to address issues and comments needing further clarification
and/or explanation. Comments your office provided at the exit meeting, during
subsequent discussions, and in your February 1, 2005, written response to the formal
draft report have been incorporated, as appropriate, in our final report. Appendix C
contains your written response in its entirety. Appendix D contains our analysis of the
agency's formal comments.

If you have any questions, please call Russ Irish at 415-5972 or me at 415-5915.

Attachment: As stated
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Audit of NRC's High-Level Waste Program

EXECUTIVE SUMMARY

BACKGROUND

The Nuclear Regulatory Commission's (NRC) mission is the regulation of
the nation's civilian use of byproduct, source, and special nuclear material
to ensure adequate protection of public health and safety, the promotion of
the common defense and security, and the protection of the environment.
NRC is also responsible for providing regulatory oversight of spent nuclear
fuel from commercial nuclear reactors that must be stored and finally
disposed of in a way that protects the public. Today, spent nuclear fuel is
stored at plant sites either in steel-lined vaults filled with water [spent fuel
pools] or steel-and-concrete containers.

In 1977, the Federal government prohibited nuclear fuel reprocessing due
to nuclear proliferation concerns. President Reagan lifted this ban, but no
serious reprocessing efforts have been pursued in the United States.
Because utilities believed that reprocessing would be available, they did
not have spent fuel pools sufficiently large to hold all of the spent nuclear
fuel they would be generating over the course of the plants' licensed
lifetime. According to the Nuclear Energy Institute (NEI), by the end of
2006, about 60 commercial nuclear reactors will have no more storage
space in their spent fuel pools. NEI contends that building new spent fuel
pools is costly and almost impossible to fit into existing plant layouts and
building dry storage facilities is very costly.

In 1982, Congress passed the Nuclear Waste Policy Act (NWPA) and
amended it in 1987. The NWPA, as amended, outlines the process for the
siting and construction of a geologic high-level waste (HLW) repository.
Under the NWPA, the Department of Energy (DOE) is responsible for
evaluating a repository site at Yucca Mountain, and designing,
constructing, and operating the facility. NRC's role is to develop a
regulatory framework for evaluating a license application for the repository
and, thereafter, to regulate DOE's activities. NRC is also charged with the
duty to issue a final decision approving or disapproving the issuance of a
construction authorization for building the proposed repository. NRC is to
issue a license to DOE only if DOE can demonstrate that it can construct
and operate a repository safely and in compliance with NRC's regulations.

PURPOSE

The purpose of this audit was to determine if NRC is properly prepared to
meet its pre-licensing statutory requirements per the NWPA.

i
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Audit of NRC's High-Level Waste Program

RESULTS IN BRIEF

While NRC has been carrying out its pre-licensing responsibilities per the
NWPA, its communications approach needs improvement. NRC's HLW
program satisfies the NWPA responsibilities through the agency's
promulgation and implementation of the Code of Federal Regulations title
10 part 63 (10 CFR 63). Yet, NRC's HLW communications are not always
effective because NRC lacks a holistic, agencywide communications
approach. Consequently, stakeholders do not always perceive NRC's
communications as being clear and open. NRC also faces uncertainties
surrounding the Yucca Mountain project that are beyond the agency's
control. Such uncertainties may impact NRC's ability to review DOE's L
license application for a geologic HLW repository at Yucca Mountain.

RECOMMENDATION I
This report makes one recommendation to the Executive Director for
Operations to enhance the agency's internal and external HLW l
communications.

AGENCY COMMENTS 1

The agency basically agrees with the Office of the Inspector General's
(OIG) recommendation. On February 1, 2005, the Executive Director for
Operations provided comments concerning the draft audit report. OIG
modified the report as appropriate in response to these comments.
Appendix C contains NRC's formal comments and Appendix D contains I
OIG's specific response to each.

iiii



Audit of NRC's High-Level Waste Program

ABBREVIATIONS AND ACRONYMS

Atomic Safety and Licensing Board Panel ASLBP

Center for Nuclear Waste Regulatory Analyses CNWRA

Code of Federal Regulations CFR

Department of Energy DOE
high-level waste HLW

key technical issues KTIs

management directive MD
Nuclear Energy Institute NEI

Nuclear Regulatory Commission NRC

Nuclear Waste Policy Act of 1982 NWPA
Office of Nuclear Material Safety and Safeguards NMSS

Office of Public Affairs OPA
Office of State and Tribal Programs STP

Office of the General Counsel OGC

Office of the Inspector General OIG
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Audit of NRC's High-Level Waste Program

I. BACKGROUND

The mission of the NRC is the regulation of the nation's civilian use
of byproduct, source, and special nuclear material to ensure
adequate protection of public health and safety, the promotion of
the common defense and security, and the protection of the
environment. As part of its mission, NRC is involved in providing
the regulatory oversight of spent nuclear fuel from commercial
nuclear reactors that must be stored and finally disposed of in a
way that protects the public for a very long time.'

According to NEI,2 "The country's 103 commercial nuclear reactors
together produce about 2,000 metric tons of used fuel annually."
Today, this used fuel is stored at plant sites, either in steel-lined
vaults filled with water [spent fuel pools] or steel-and-concrete
containers. DOE determined that, by the end of 2003, the United
States had accumulated about 49,000 metric tons of spent nuclear
fuel from nuclear reactors. In addition, there were about 22,000
canisters of solid defense-related radioactive waste. According to
DOE estimates, by 2035, the United States will have about 105,000
metric tons of radioactive waste.

Utilities designed commercial nuclear power plants under the
assumption that spent nuclear fuel would be reprocessed and not
held on their sites. However, in 1977, the Federal government
prohibited nuclear fuel reprocessing due to nuclear proliferation
concerns. President Reagan lifted this ban, but no serious
reprocessing efforts have been pursued in the United States.
Because utilities believed that reprocessing would be available,
they did not have spent fuel pools sufficiently large to hold all of the
spent nuclear fuel they would be generating over the course of the
plants' licensed lifetime. According to NEI, by the end of 2006,
about 60 commercial nuclear reactors will have no more storage
space in their spent fuel pools.

NEI contends that building new spent fuel pools is not an option. It
is costly and almost impossible to fit a new structure into the
existing plant layout. A number of nuclear plants are storing used
fuel in large containers made of steel or steel-reinforced concrete.
The containers use materials like steel, concrete and lead (instead
of water) as a radiation shield. Depending on the design, a dry

According to the Technical Bases for Yucca Mountain Standards report Issued In 1995 by the Commission
on Geosciences, Environment and Resources, National Academy of Sciences, a time scale that Is feasible
for most physical and geologic aspects of repository performance for long-term stability Is on the order of
1,000,000 years.
2 NEI is a policy organization with over 260 corporate members (including companies that operate nuclear
power plants). NEI's objective Is to ensure the formation of policies that promote the beneficial uses of
nuclear energy and technologies in the United States and around the world.

I
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container can hold from 7 to 56 fuel assemblies.3 However, NEI L
indicates that building a dry storage facility at a plant site requires
an initial investment of $10-20 million. And, once the facility is L
operational, it will cost $5-7 million a year to add more containers
as storage needs grow and to maintain the facility. Although NRC
determined that spent nuclear fuel could be stored safely at power
plant sites for 100 years, both NRC and Congress believed
permanent disposal was necessary.

Congress passed the NWPA in 1982 and amended it in 1987. The
NWPA, as amended, outlines the process for the siting and
construction of a geologic HLW repository. The NWPA also L
assigned certain roles and responsibilities to different Federal
agencies. The NWPA, as amended, mandated to DOE the
responsibility for evaluating a repository site at Yucca Mountain, l
and designing, constructing, and operating the facility. NRC's role
is to develop a regulatory framework for evaluating a license
application for the repository and, thereafter, to regulate DOE's L
activities. The Environmental Protection Agency's role is to issue
generally applicable standards for protection of the general
environment from offsite releases to which NRC regulations must L
conform. Figure 1 is a diagram of the roles and interactions
between DOE and the agencies that are most actively involved with
DOE with regard to the NWPA.

11

j

I

3 Fuel assemblies are clusters of fuel rods used to make up a reactor core. Fuel rods are long, slender .i
metal tubes that hold nuclear reactor fuel.

2 J
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* Figure 1
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Audit of NRC's High-Level Waste Program

II. PURPOSE

The purpose of this audit was to determine if NRC is properly L
prepared to meet its pre-licensing4 statutory requirements per the
NWPA. See Appendix A for more details on the scope limitations
and methodology of this audit.

III. FINDINGS L
While NRC has been carrying out its pre-licensing responsibilities L
per the NWPA, its communications approach needs improvement.
NRC's HLW program satisfies the NWPA responsibilities through
the agency's promulgation and implementation of 10 CFR 63. Yet, L
NRC's HLW communications are not always effective because
NRC lacks a holistic, agencywide communications approach.
Consequently, stakeholders do not always perceive NRC's I
communications as being clear and open. NRC also faces
uncertainties surrounding the Yucca Mountain project that are
beyond the agency's control. Such uncertainties may impact IL
NRC's ability to review DOE's license application for a geologic
HLW repository at Yucca Mountain.

A. HLW PROGRAM FOR PRE-LICENSING POSITIONED TO MEET
NUCLEAR WASTE POLICY ACT REQUIREMENTS |

The NWPA provides the statutory requirements regarding the
development and licensing of a geologic repository for high-level
nuclear waste. NRC has taken steps to position its HLW program
to meet NWPA requirements through the promulgation and l
implementation of 10 CFR 635. Based on the requirements set
forth in 10 CFR 63, NRC developed more specific guidance to carry
out its role.

I

4 For purposes of this report, pre-licensing refers to all activities conducted prior to NRC docketing DOE's
license application.
5 Note: The Environmental Protection Agency's 10,000-year compliance period standard was vacated by
the United States Court of Appeals, District of Columbia Circuit Court on July 9, 2004, 373 F3d 1251 (2004).
Part 63 was also vacated to the extent it relied on the Environmental Protection Agency standard. Supreme
Court review of the court's ruling was not sought. As of the date of this report, 10 CFR 63 has not been _
revised.

4



Audit of NRC's High-Level Waste Program

HLW Criteria

The NWPA delineates NRC's role in reviewing and either approving
or disapproving a DOE license application for a HLW geologic
repository Yucca Mountain. Specifically, the NWPA requires that
NRC

* establish technical requirements and criteria that it will apply in
approving or disapproving the licensing of a repository, and

* provide timely and complete information with respect to
licensing and regulating the repository to the Governor and
legislature of the affected state and the governing body of
affected Indian tribes.

Disposal of High-Level Radioactive Wastes in a Geologic
Repository at Yucca Mountain, Nevada, 10 CFR 63, prescribes the
rules governing the licensing of DOE to receive and possess HLW
nuclear material at a geologic repository operation sited at Yucca
Mountain, Nevada. Part 63 also sets forth the rules that will be
followed for site characterization and licensing, as well as pre- and
post-closure activities.

The excavation and development facilities at Yucca Mountain.

5



Audit of NRC's High-Level Waste Program

Implementation

To provide guidance for NRC staff to evaluate a DOE license
application for the proposed geologic repository, the agency
developed the Yucca Mountain Review Plan. The principal
purpose of the Yucca Mountain Review Plan is to ensure the I
quality, uniformity, and consistency of NRC's staff reviews of the
license application. In March 2002, NRC made the draft Yucca
Mountain Review Plan available for public comment. In July 2003, 1
the agency published the Final Yucca Mountain Review Plan that
reflects revisions to address the comments received, as
appropriate.

NRC identified nine key technical issues (KTIs), originally key
technical uncertainties, to help enable an efficient licensing I
process. The KTls are principal issue areas divided into 293
agreements that were initially identified to help focus DOE's pre-
license application efforts on matters central to development of its l
application. NRC expects DOE to address these issues for any
geologic repository license application that it submits for Yucca
Mountain. NRC created KTIs in accordance with the NWPA's |
requirement that DOE and NRC interact before DOE submits its
license application.

In further support of processing DOE's license application, NRC
hired a contractor to develop a Yucca Mountain Licensing Review
Project Plan. The contractor provided a draft plan to NRC staff for I
review with a final version due in February 2005. The Yucca
Mountain Licensing Review Project Plan outlines how NRC will
conduct key elements of its project. The Plan includes written it
procedures as. well as electronic tools and organizational
commitments to reach NRC's goal of achieving best project
management practices resulting in a better, quality-focused project.

In 1987, to provide technical assistance for the HLW program, NRC
established the Center for Nuclear Waste Regulatory Analyses 11
(CNWRA), a federally funded research and development center.
The CNWRA is focused on addressing regulatory and technical
matters specific to the proposed Yucca Mountain repository. NRC
categorizes the Centers work as technical assistance - the
expertise of the CNWRA staff is to complement the technical
capabilities of the NMSS staff.

6 J



Audit of NRC's High-Level Waste Program

Meeting Pre-Licensing Statutory Requirements

NRC's HLW program is positioned to meet NWPA pre-licensing
requirements through the promulgation and implementation of 10
CFR 63 and its internal guidance. The agency developed guidance
to evaluate the license application, instituted controls to track
technical issues, and acquired technical assistance for the HLW
program.

B. HLW COMMUNICATIONS NEED IMPROVEMENT

While NRC has made strides in the communications area, its HLW
communications (both internal and extemal) are not well
coordinated across the agency. NRC's Principles of Good
Regulation, management directives, strategic plan, and
communication plan guidance illustrate standards for agencywide
communications. Furthermore, NRC has taken steps to improve its
communications through the implementation of various
communication activities. However, office roles and responsibilities
are not clear - particularly in the HLW communications area. As
such, stakeholders perceive NRC as not always being clear and
open. Because the agency's HLW communications lack a holistic
approach, NRC faces an increased risk of declining public
confidence.

Communication Standards

NRC staff established the Principles of Good Regulation to serve
as the framework for the development of standards of performance
and professionalism within the agency. NRC uses these principles
to guide its decision-making and behavior. To this end, NRC
strives for good regulation through the application of independence,
openness, efficiency, clarity, and reliability in its regulatory
activities, decision-making, operations, and planning processes.
(See Appendix B for a detailed description of the Principles of Good
Regulation.)

NRC management directives specify policy, objectives,
responsibilities, authorities, and other requirements in specific
functional areas. More specifically, certain directives contain
statements of organization and functions of NRC offices and
regions, and are a means by which functions may be assigned and
authority delegated to office directors and regional administrators.
Because NRC's pre-licensing activities in preparation for a DOE
license application span across the agency, the relevant policies,
objectives, and responsibilities are found in several different
management directives (MD).

7
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Audit of NRC's High-Level Waste Program l

NRC's Strategic Plan describes its mission and establishes the L
Commission's strategic direction by defining the vision, goals, and
outcomes NRC intends to pursue. One goal is to ensure openness
in NRC's regulatory process. The plan states -

The NRC believes in the importance of transparency L
in its communications, as well as early and
meaningful public involvement in the regulatory
process. The agency is committed to keeping the
public informed and believes that a responsible and
effective regulatory process includes an involved
public that is well informed.

NRC maintains an intranet site for information on internal and
external agencywide communication initiatives. One item
contained on this site is dedicated to communication plan guidance.
This guidance describes a communication plan as-

... the key messages and the methods for
communicating a project or event with NRC's
stakeholders. The primary objective of a
communication plan is to deliver a consistent
and accurate message about the project or
event to all stakeholders in a timely fashion. AL
Effective communications are instrumental in
building and maintaining an environment in
which safety, technical excellence, teamwork, AL
creativity and continuous improvement are
paramount.

Additionally, the guidance notes that while a communication plan
does not have to be developed for every NRC activity, one should
be developed when an NRC project or event is controversial or 11
visible and could provoke a significant reaction from stakeholders.

Communication Activities

With a focus on improving agencywide communications, the
Chairman established a task forces in June 2003 to evaluate NRC's a
public communications and provide strategies for enhancing
communications at all levels of the agency. The task force
concluded that NRC needs to substantially improve its
communications with many stakeholder groups and its use of key
communication tools. The task force proposed ten A

6The task force was chaired by a Commissioner with membership consisting of agency staff members from i
various offices, including the team leader of the NMSS Public Outreach Team.

8
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recommendations that covered topics such as the need for an
agencywide communications plan, an increased role for the Office
of Public Affairs (OPA), and community outreach efforts.

As a result of an OIG safety culture and climate survey,7 NRC
established a Communications Council. Responses to the safety
culture and climate survey indicated that less than half of NRC
employees felt that the agency does an excellent job of keeping
employees informed about matters affecting the NRC. Therefore,
the Executive Director for Operations established the
Communications Council to plan, coordinate, and implement NRC
internal communications strategies, and share best practices that
add value across the agency.

In August 2003, the Chairman established the Director of
Communications position to provide leadership and direction for
external communications with the public, the media, and the
Congress in support of the agency's strategic goals. In April 2004,
NRC filled the position, which reports directly to the Chairman.
While the newly appointed Director is involved in communications
and is planning to initiate outreach efforts, he is not directly involved
with discussions relating to HLW. However, the Director said NRC
needs to take a look at the transition from its pre-licensing role to its
role as a regulator.

The Director of Communications noted that he is moving to
establish a comprehensive plan that is tied to the agency's strategic
plan. Further, he would like to take communications to another
level and educate NRC offices about the role the agency plays in
upholding a unified effort to the public. He qualified that, while
agency communications are "not bad," NRC staff have a tendency
to simply respond to questions. He would rather see staff informing
and educating the public of NRC's role and not just taking a position
on the nuclear industry.

Through its organizational structure, NRC took steps to enhance
the integration of the HLW program. For example, in 2001, NRC
chartered a HLW Information Support Program Executive Steering
Committee as a forum to exchange information covering both
adjudicatory and programmatic HLW licensing process and system
activities. In March 2003, in an effort to assure the integration of all
programmatic and information technology/information management
elements necessary to support the HLW licensing process and
system, NRC established the position of High Level Waste
Business and Program Integration Staff (Integrator). This position

7 01G-03-A-03, OIG 2002 Survey of NRC's Safety Culture and Climate, Issued December 11, 2002.
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initially resided in NMSS8 with a responsibility to coordinate with
other agency offices to ensure the completeness of HLW business
needs. Further, the Integrator was to ensure that the business L
needs are defined and understood, and that systems exist (or will
exist) to meet those needs. In March 2004, the agency reorganized
NMSS and established the Division of High Level Waste Repository L
Safety to provide focus and management attention on its HLW
program and develop a comprehensive licensing program for the
nation's HLW repository.

In an effort to ensure openness and to foster public confidence in
NRC's commitment to carry out HLW licensing and regulatory |
responsibilities, NMSS established a Public Outreach Team.
NMSS documented the formation of the Public Outreach Team in
its HLW communication plan. The Team is active in making |
presentations and holding public meetings in Nevada, but it does
not have a formal charter and staff serves on the team as a
collateral duty.

The NMSS Public Outreach Team was involved with the two
workshops NRC had with Native American Tribal Governments I
regarding HLW. In 2001, the Public Outreach Team took the lead
for the first workshop, which was attended by an NRC
Commissioner. Based on the first workshop, the tribes wanted I1
more information. In response, NRC staff developed and held a
workshop in 2003 to provide background information on HLW.
The agency currently has no plans for additional workshops with I
the Tribal Governments.

The Public Outreach Team has held various meetings over the past l
several years. For example, in June 2003, the Team held a
meeting in Tecopa, California that was scheduled for 2 hours but
lasted twice that long. While many Tecopa residents were still
skeptical, they expressed their gratitude for the meeting. More
recently, the Public Outreach Team conducted a workshop for the
affected units of local government that resulted in positive
feedback.

D

8 In August 2004, the HLW Business and Program Integration Staff position was moved to the Office of the
Chief Information Officer with a continued focus on the information technology/information management A
elements.
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Roles and Responsibilities

NRC's pre-licensing HLW activities span the agency. NMSS has
the lead for the HLW program and other agency offices have
different levels of involvement, focus, and responsibility relating to
the program. As NRC becomes involved in the associated hearing
process, separation of functions regulations (i.e., keeping an arms
length distance) may impact how the different agency offices carry
out their roles.

Per MD 9.15, the Office of State and Tribal Programs (STP) is
charged with working cooperatively with Federal, State, and Tribal
Governments through its liaison program to maintain effective
relations and communications - yet NMSS is taking the lead for
communications with Tribal Governments. In April 2000, NRC
announced that the Commission designated STP to serve as the
first point of contact with Tribal Governments, as well as have the
responsibility for development and implementation of policies on
cooperation with State and Tribal Governments. According to the
agency announcement, this designation was made because Tribal
Government interest had increased in multiple areas where NRC
regulates, namely HLW transportation and disposal. The
announcement also stated that the STP name changes was not
intended to affect existing relationships and communications
between NRC program offices and States and Tribes on specific
technical issues. An STP official stated that in 1993, responsibility
for State, local and Tribal interactions involving HLW and Yucca
Mountain was transferred to NMSS, including one full time
equivalent. Therefore, STP officials view STP's role in the HLW
program as supportive because historically NMSS had the lead for
interactions with State, local, and Tribal Governments regarding the
proposed repository at Yucca Mountain. STP officials cited STP's
role for the two tribal workshops as an example of the supportive
role it provides. However, the Public Outreach Team expected
STP to be the driver regarding relations and communications with
the Tribal Governments.

STP has taken some steps to promote agency communications
with Tribal Governments. In October 2001, the office created a list
server"" to share communications of interest for Tribes, such as
press releases and information on public meetings. STP identified
representatives from Tribal Governments to receive this information
via the Internet. Currently, there are 39 subscribers to the Tribal list
server -8 are NRC subscribers and 31 subscribers are

9 Prior to becoming the Office of State and Tribal Programs, the office was called the Office of State
Programs.
10 A list server is the hardware and software for operating a system that serves as a repository for electronic
messages that can be accessed by multiple users, either automatically or on-demand.
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representatives of Native American Tribes. Further, STP officials
advised that they are trying to be proactive in communicating
information to Tribal Governments by drafting a new strategy that L
will have elements of a communication plan. Currently, STP's new
strategy has been slow to progress due to other, more pressing
needs. l

Per MD 9.11, OPA is responsible for developing and administering
agencywide policies and programs that inform the public and the l
news media of NRC's policies, programs, and activities, and inform
NRC management of media coverage on activities that interest the
agency. OPA officials stated that in general their responsibilities l
include counseling, training, public meetings, outreach planning,
and press releases. Yet, OPA officials believe that they have no
role during the pre-license application process beyond preparing AL
press releases (which must be approved by the Chairman before
issuance). OPA officials also noted that while they look at
communication plans, they do not help develop such plans. They |
also try to attend public meetings regarding HLW, but did not attend
the Tribal workshops.

While the Public Outreach Team's objective is to ensure openness
and foster public confidence, the Office of the General Counsel
(OGC) expressed concerns and reservations about NRC's public l
outreach actions taking place at the same time the agency is
preparing for mandated hearings associated with the licensing
process. As highlighted in NRC's strategic plan and Principles of I
Good Regulation, an agency goal is to ensure openness in its
regulatory process. Moreover, the NWPA requires NRC to provide
timely and complete information with respect to licensing and
regulating the repository to the Governor and legislature of affected
states and the governing body of affected Indian tribes. At the
same time, the Commission's regulations establish a structured and I
formal decisionmaking and hearing process associated with the
licensing of a facility. Thus, a senior OGC official is concerned that
continuing outreach activities as the agency transitions into its
formal license review and hearing process can adversely affect the
agency's credibility. The OGC official believes that public outreach
presentations and discussions can be misconstrued as the staffs
positions and potentially undermine the effectiveness of its case
during the formal hearing process. OGC believes that unless the
foregoing concerns can be accommodated in the agency staffsl
outreach activities, OGC recommends against continuing outreach
activities as the agency moves into the more formal license review
and hearing process. Further, OGC believes that public outreach
should be terminated once the formal hearing process is initiated.
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NRC must also ensure that the adjudicatory staff working for the
Commission and the Atomic Safety and Licensing Board Panel
(ASLBP) keep an "arms length" from those individuals involved in
the formal license review and hearing process. " That is, observe
the required separation of functions rule.12 A senior NRC official
stated that while the agency has the separation of functions rule in
place to guide NRC staff conduct in this area, NRC also has
experience in ensuring independence between these groups.
Further, the Commission created an independent group to serve as
its technical advisors should a matter in adjudication come before
the Commission. Nevertheless, not all NRC officials are clear on
when NRC will begin operating in this mode. While the agency
must ensure the separation of functions between the staff reviewing
the license application and the adjudicatory staff, other agency
support offices will still be involved with both sides. See Figure 2
for a depiction of how the agency should operate during the formal
license review and hearing process.

Figure 2
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Source: Office of the General Counsel, NRC

" ' The staff conducting the formal license review are in NMSS.
12 10 CFR 2.348, Separation of functions.
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Instead of one HLW agencywide communication plan guiding these
agency offices, NRC has multiple communication plans related to
the HLW program. NRC's communication plan guidance L
recommends that a communication plan be developed for
controversial or visible projects or events. Yet, a number of
communication plans that relate to specific aspects of the HLW
program exist across the agency.

Stakeholder Perceptions

Many stakeholders agree that NRC's HLW communications have
improved over the years; however, some still feel that NRC is |
withholding information and not making enough effort to help the
public understand the complexities of the proposed repository.
Several stakeholders believe that in the beginning of the HLW
program, NRC was unprepared and somewhat hostile in its public
relations. Some stakeholders find that the agency has since
learned to engage the public and keep them informed. Other
stakeholders believe that NRC is still not always sharing
information or making enough effort to explain the complexities of
the proposed repository. In particular, some Native American l
Tribe members believe that NRC is not showing enough interest in
tribal issues.

While NRC staff has conducted a number of public meetings, some
stakeholders view NRC as an unfair regulator because NRC staff
had closed meetings' 3 with DOE regarding the "audit" of three DOE
analysis model reports. The meetings between NRC staff and DOE
were announced, and the entrance and exit interviews were initially
open to the public and then closed. Stakeholders referred to these
meetings as the "secret meetings." While OIG investigators found
that these meetings were appropriately closed, it does not change |
stakeholders' perceptions regarding this apparent lapse in effective
communication.

Stakeholders find NRC's language regarding the KTIs to be
ambiguous. Many stakeholders believe that NRC is changing what
it expects of DOE regarding the resolution of the KTIs. According
to stakeholders, initially the KTIs were supposed to be complete at
the time of the license application. Stakeholders believe this has
been amended by DOE to say that the KTIs must all be addressed |
before DOE submits its license application. Stakeholders view this
as a sign of NRC bowing under the pressure that is being put on
them by DOE. NRC officials contend that the agency has not

13 Closed meetings are meetings that due to the subject matter are not open to the public.
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changed its expectations for the KTIs. Historic agency
documentation supports this assertion. However, this message has
not been clearly shared with stakeholders.

Stakeholders are not clear when NRC will assume its
congressionally mandated regulatory role. In accordance with the
NWPA, NRC is serving in a consultative role with DOE during the
pre-license application phase. Once DOE submits its license
application, NRC will need to assume the formal role of regulator.
Yet, stakeholders are concerned that the consultation phase will
continue throughout the licensing process, which would adversely
affect the quality of NRC's independent oversight. Some
stakeholders believe that NRC will do what DOE commands and
that DOE will force an application on NRC and control the
momentum of the process. A senior NRC official stated that NRC
will not automatically accept the license application.

HLW Communications Need Improvement

NRC's HLW communications are not always effective because the
agency lacks a holistic approach. The management directives that
specify relevant policies, objectives, and responsibilities are out of
date - adding to the situation of unclear roles regarding the HLW
program. The purposes of various public outreach efforts and the
role of the hearing process must be understood both internally and
externally. Until then, NMSS and OGC will continue to struggle
over their conflicting objectives regarding public outreach. In
addition, multiple communication plans related to the HLW program
make it difficult to identify which aspects of the program are being
covered and which aspects are not being covered. Overall, NRC
lacks systematic communication between the offices.

Stakeholders do not always perceive NRC as being clear and open
with its HLW communications. NRC lacks an agencywide HLW
communications plan. The agency's communication strategies and
activities, as well as dedicated resources for successfully carrying
out these strategies and activities are not documented in one place.
Furthermore, there is not always input and buy-in from all agency
offices involved with NRC's HLW communications.

Without a single agencywide HLW communication plan, NRC faces
an increased risk of public confidence declining. As public
confidence declines, the potential increases for additional agency
resources to be consumed. The consequence of unclear
communications could complicate the hearing process and further
distract from NRC's focus on the technical issues surrounding the
license application.
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Recommendation L
OIG recommends that the Executive Director for Operations- L
1. Develop and implement a single agencywide HLW

communication plan. L
C. HLW PROGRAM FACES EXTERNAL UNCERTAINTIES L

NRC faces external uncertainties beyond its control that may
impact the staffs review of DOE's license application. Specifically,
a court ruling vacated an Environmental Protection Agency L
10,000-year compliance period standard. Consequently, NRC will
have to revise its regulations when the Environmental Protection
Agency issues its new standard.

Further, an Atomic Safety and Licensing Board ruling struck DOE's
certification that it made available all DOE documentary material on I
its proposed Yucca Mountain HLW repository. DOE's certification
has an important impact on the overall licensing schedule as it
starts the 6-month clock for the earliest date when NRC can docket I
DOE's license application. DOE currently projects that it will
resubmit its certification in spring 2005. l

During this period of uncertainty, effective internal and external
communications are essential for NRC keeping itself properly
positioned to receive, review, and make a decision on DOE's 11
license application.

IV. SUMMARY AND CONCLUSION

NRC has taken steps to ensure that it is properly prepared to
receive DOE's license application. The agency has developed and
continues to develop guidance documents in accordance with the l
NWPA. Yet, the agency's HLW communications are lacking
because NRC does not have a single agencywide HLW
communication plan. In addition, NRC faces external uncertainties t
beyond its control that may impact the staff's review of DOE's
license application. While operating in this environment of
uncertainties, it is critical that NRC's communications are i
deliberate, open, clear, and independent.
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V. AGENCY COMENTS

On February 1, 2005, the Executive Director for Operations basically
agreed with OIG's recommendation and provided comments concerning
the draft audit report. OIG modified the report as we determined
appropriate in response to these comments. Appendix C contains the
Executive Directors for Operations transmittal memorandum and
comments on this report. Appendix D contains OIG's specific responses
to the comments.
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APPENDIX A

SCOPE AND METHODOLOGY

OIG initiated this audit to determine the status of NRC's HLW
program in relation to DOE's projected date for submitting a license
application to the agency for initiating construction of the proposed
HLW repository at Yucca Mountain. Specifically, OIG planned to
determine if NRC was sufficiently positioned to meet the 3 to 4-year
deadline for making a licensing decision as imposed by the NWPA,
as amended. However, in order to report useful information in a
timely manner, OIG limited the scope of this audit to determine if
NRC is properly prepared to meet its pre-licensing statutory
requirements per the NWPA. OIG plans to conduct a future audit of
NRC's HLW program to determine if the agency is sufficiently
positioned to evaluate and approve or disapprove the license
application within the 3 to 4-year NWPA timeframe.

In order to fulfill its objective, the OIG audit team toured Yucca
Mountain and the surrounding area. While in Nevada, auditors
interviewed representatives from affected units of government -
including the State of Nevada. The audit team also met with Native
American representatives, specifically members of the Timbisha
Shoshone and Westem Shoshone, and private citizen groups.
Auditors interviewed DOE managers and NRC staff and managers
involved with the HLW program. These meetings provided auditors
with a well-rounded concept of the different perceptions regarding
the proposed HLW repository at Yucca Mountain.

Additionally, the audit team reviewed and analyzed Federal
legislation and regulations to determine NRC's compliance with
these requirements. Auditors monitored current events associated
with Yucca Mountain. The audit team also conducted reviews of
agency communication plans and other documents related to the
Yucca Mountain project.

This audit was conducted in accordance with generally accepted
Govemment auditing standards and included a review of
management controls related to the objective of this audit. This
audit was conducted from May 2004 to November 2004.

Major contributors to this report are Russell Irish, Senior Level
Assistant for Audit Operations; Sherri Miotla, Audit Manager; Yvette
Russell, Senior Auditor; Debra Lipkey, Senior Management
Analyst; Andrew Blanco, Engineer; Jerrol Sullivan, Management
Analyst; and Matthew Dennis, Summer Intem.
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APPENDIX B

PRINCIPLES OF GOOD REGULATION

Independence - Nothing but the highest possible standards of ethical
performance and professionalism should influence regulation. However,
independence does not imply isolation. All available facts and opinions must be
sought openly from licensees and other interested members of the public. The
many and possibly conflicting public interests involved must be considered.
Final decisions must be based on objective, unbiased assessments of all
information and must be documented with reasons explicitly stated.
Openness - Nuclear regulation is the public's business and it must be
transacted publicly and candidly. The public must be informed about and have
the opportunity to participate in the regulatory process as required by law. Open
channels of communication must be maintained with Congress, other
Government agencies, licensees, and the public, as well as with the international
nuclear community.
Efficiency - The American taxpayer, the rate-paying consumer, and licensees
are all entitled to the best possible management and administration of regulatory
activities. The highest technical and managerial competence is required and
must be a constant agency goal. NRC must establish means to evaluate and
continually upgrade its regulatory capabilities. Regulatory activities should be
consistent with the degree of risk reduction they achieve. Where several
effective alternatives are available, the option which minimizes the use of
resources should be adopted. Regulatory decisions should be made without
undue delay.
Clarity - Regulations should be coherent, logical, and practical. There should
be a clear nexus between regulations and agency goals and objectives, whether
explicitly or implicitly stated. Agency positions should be readily understood and
easily applied.
Reliability - Regulations should be based on the best available knowledge from
research and operational experience. Systems interactions, technological
uncertainties, and the diversity of licensees and regulatory activities must all be
taken into account so that risks are maintained at an acceptably low level. Once
established, regulation should be perceived to be reliable and not unjustifiably in
a state of transition. Regulatory actions should always be fully consistent with
written regulations and should be promptly, fairly, and decisively administered so
as to lend stability to the nuclear operational and planning processes.
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APPENDIX C

AGENCY FORMAL COMMENTS

-i4l s UNITED STATES
A NUCLEAR REGULATORY COMMISSION

WASHNGON. D.C. 205ss5-ooI

February 1, 2005

MEMORANDUM TO; Stephen D. Dingbaum
Assistant Inspector General for Audits

FROM: Luis A. Reyes - 1
Executive Director for perations -3

SUBJECT: COMMENTS ON DRAFT REPORT OF THE AUDIT OF THE U.S.
NUCLEAR REGULATORY COMMISSION'S HIGH-LEVEL WASTE
PROGRAM

I welcome the opportunity to comment on the draft report of the Audit of NRC's High-Level
Waste (HLW) Program, as forwarded by your memorandum of January 25, 2005. These
comments reflect input from the technical staff, as well as from the Office of General Counsel.
the Office of Public Affairs, and the Office of State and Tribal Programs.

We understand that the purpose of this audit was to determine if NRC is properly prepared to
conduct its pre-licensing activities under the Nuclear Waste Policy Act of 1982, as amended
(NWPA). We are pleased that the Office of the Inspector General concurs that NRC is
prepared and has been carrying out its pre-ticensing activities under the law. NRC's activities
under NWPA. reflected in NRC's regulations at 10 CFR Part 63, include the provision of timely
and complete Information regarding determinations or plans with respect to the
characterization, siting, development, design, licensing, and regulation of the proposed
repository, among others. We also agree that a coordinated, comprehensive agency-wide
communications plan is a reasonable way to address staff's manifold communication
challenges. Staff's existing HLW communication plan, prepared originally in 2000, and updated
in 2003, was extensively coordinated with the Spent Fuel Project Office, the Office of General
Counsel, and the Office of Public Affairs. The staff will ensure that this exising plan continues
to evolve, with agency wide input and coordination, such that NRC is prepared to meet the new
communications challenges it will face should it receive a license application for a proposed
repository at Yucca Mountain.

In the most recent Inspector General's Assessment of the Most Serious Management
Challenges Facing NRC (OIG-05-A-01), the Inspector General states that "...[t]he agency
needs to provide a diverse group of external stakeholders (e.g.. the Congress, general public,
other Federal agencies, Industry and citizen groups) dear, accurate, and timely information
about, and a meaningful role in, NRC's regulatory activities." Over the past five years, NRC's
HLW program has greatly expanded its efforts to do just that, and has risen to the challenge.
Since 1999, staff has conducted more than twenty public meetings and workshops in Nevada
on its HLW regulatory program, five specifically on the HLW licensing process. The majority of
our more recent public meetings have been held at the request of local community
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representatives who have heard earlier NRC presentatIons. Our staff has also held open
houses in Nevada; participated in information sessions at professional society meetings; and
developed a growing library of information sheets, posters, and plain language materials, many
of which appear on our web site; to expand the availability of information about NRC's HLW L
program.

The HLW outreach program has been recognized both inside and outside of the agency for its
innovation and leadership in this area. The leader of the HLW program's public outreach team 11
was asked to serve on the Chairman's task force on external communication, in large measure,
because of the innovation and success the HLW program had achieved in improving its
outreach and communication efforts. HLW outreach staff represent the United States and the
NRC as invited experts on international panels and in the Organization for Economic I
Cooperation and Development's Forurn on Stakeholder Confidence. HLW outreach staff have
also chaired sessions and presented invited papers documenting NRC's progress in HLW
ccmmunication at both domestic and international conferences. Unfortunately, the tone and
balance of the audit report does not fairly reflect staff's considerable progress in tiis area. 01
course we agree that we need to continue to focus our efforts to improve communications as
we prepare to receive a license application. And, without question, we intend to co so in a
manner that is both sensitive to the need to achieve NRC s openness goals without causing Ii
confusion about the decision making process and that protects the integrity of the potential
hearing process. The NRC staff believes that the tone and balance of the draft report would be
greatly improved by acknowledging the extent of staff's successful activities, as carried out
within the resources authorized.

A list of specific comments, are attached. Please feel free to contact Melinda Malloy of my staff
at (301) 415-1785 if you have questions or require clarification of these comments. |

Attachment: Specific Comments

cc: W. Dean, OEDO
P. Shea, OEDO
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24 3



Audit of NRC's High-Level Waste Program

Specific Comments on the Draft Report of the Office of the Inspector General
"Audit of U.S. Nuclear Regulatory Commissions's High-Level Waste Program"

1. On page 3, line 11, delete "radiation protection standards and substitute 'generally
applicable standards for protection of the general environment from offsite releases' to
better track the Nuclear Waste Policy Act (NWPA).

2. On page 5, Section 111, in the first sentence ("While NRC . . ."), delete 'is prepared to meet
its pre-licensing statutory responsibilities per the NWPA," and substitute "has been carrying
out Its prelicensing responsibilities."

3. Also on page 5. third sentence under Section 1I1, 'Findings,' add 'agency-wide' so the
sentence reads: '...because NRC lacks a holistic, agency-wide communications approach.

4. On pages 5-6, under subsection A, in the second sentence, strike 'pre-licensing.'

5. On pago 7, second paragraph, correct the description of the purpose of the key technical
issues (KTIs) and the KTI agreements to read:

NRC putintoplace identified nine key technical issues (KTls), originally key
technical uncertainties, to help enable an efficient licensing process and
encourage development of a high-quality license application. These issues
provided a framework for development of NRC's Yucca Mountain Review Plan
(YMRP) and, eventually, for development of NRC's Safety Evaluation Report.
NRC entered into 293 agreementsconcerning the KTIs with DOE, to focus
NRC's pre-licensing Interactions with DOEThe KIs r 9 prnplisse
divide in 293 agieentents that w initiliy identfed to help focs DOE's pn
lice; sig application effort on matters central to development of its application.
NRC expects DOE must to address these issues-fo. agreements In any geologic
repository license application that it submits for Yucca Mountain.

6. On page 8, correct the first two sentences of first paragraph to read:

In further support of processing DOE's license application, NRC developed, with
contractor support, hired a l tdeelo a Yucca Mountain Licensing
Review Project Plan. The contractor has provided a draft plan to the NRC staff
agency tor review with a final version...

7. On page 11, in the section entitled "Commrunication Activities," the report should
acknowledge that the head of the HLW public outreach team served on the Chairman's task
force, and contributed to the cited recommendations. The fact that NRC' s HLW staff was
asked to serve on this task force was due, In large measure, to the improvements brought
about In the HLW communications area.

Attachment
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I
8. On page 14, change the second paragraph to read:

.Commissioner. Based on the first workshop, the tribes wanted more
information. and-in 203, the tribes' iited NRC back for In response, NRC staff L
developed and held a workshop in 2003 to provide background information on
HLW ftiher-training. The agency...

9. On page 15. beginning with line 19, revise to read: 11
...AAn STP official stated that as a -result in 1993. responsibility for State and
Tribal interactions involving HLW and Yucca Mountain was transferred to NMSS,
including one Full Time Equivalentey. wagiven-to-NMSS-so-tht-NVISS- wttid
neet ribaltaison-forlheTribes lt ouU bes afted bRyR's 1 1LW
progiam.Tcise te Ft::!tanc ofn th Eqtkvaie was "a
thaf d~m~t, the grecrnent-thatNC _~~l t4 k-h-ea-ith-~rib|
Governments-on--HLWissues- Therefore, STP officials statedthat viewed STP's
halsno-rect role in the HLW program as supportive because historically, NMSS
has had the lead for interactions with State, local, and Tribal Governments
regarding the proposed repository at Yucca Mountain. STP officials cited STP's i
support for the two tribal workshops as an example. HoweverThe Public
Outreach Team expected STP to continue to be the driver regarding overall
relations and communications with the Tribal Governments... |

10. On page 16, the draft report indicates says that Office of Public Affairs (OPA) officials
believe they have no role during the pro-license application process beyond preparing press
releases. However, OPA has stated that its role for high-level waste, as for all agency
activities, includes continuously responding to reporter requests, made by phone, e-mail, or 11
other means, and alerting reporters to agency actions and activities, in additiol to
answering questions from the public. OPA has written a fact sheet on the high-level waste
licensing process that is now posted on the agency's web site. It also has helped staff l
prepare for public meetings.

11. OIG in its report fails to recognize that the role of OPA will increase exponentially when a
license application is received and as the agency moves into the hearing stage.

12. On page 16, second full paragraph, line 5, delete "statutorily" between 'for" and 'mandated."
The Commission determined that a hearing was called for in the public interest; it is not
explicitly addressed in the NWPA. Also in this paragraph, on line 12. dolete "the Atomic I
Energy Act establishes" and insert "the Commission's regulations establish."

13. On page 17, the language in the top paragraph does not fully reflect our OGO's concerns
regarding the continuation of outreach efforts. Thus, after the first full sentence. strike "The
OGC official" and insert:

In particular. OGC is concerned that continuing outreach activities can cause
confusion in the minds of the public with respect to the NRC's decision making
process-informal outreach versus formal staff review and adjudication-and
create false expectations in regard to the pLblic's ability to influence agency
decisions through informal means. And while general discussion of the hearing

-2-
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process and associated requirements has already been provided to various
audiences at a number of outreach sessions, detailed direction as to how the
requirements for formal participation can be satisfied cannot be given by the
agency. OGC is also concerned that limited resources-both staff and OG0-not
be distracted from the required formal review and adjudicatory processes to
conduct discretionary, Informal outreach, especially in light of the very limited
timeframe for decision making specified in the NWPA. In addition, the OC
official...

Also, change construed" to misconstrued."

Delete the sentence beginning "As such..." and substitute:

Unless the foregoing concerns can be accommodated in the staff 's outreach
activities, OGC recommends against continuing outreach activities as the agency
moves into the more formal license review and hearing process, and, in any
event, terminating such activities once the formal hearing process is initiated.

In the second paragraph which starts on page 17, footnote 11 (from page 1 8) should be
moved up to the end of the second sentence. In the third sentence of the same paragraph.
substitute 'accordance" for 'addition' on page 18. Also on page 18, in the fourth sentence
of the paragraph, strike '...adjudicatory team should a legal appeal be filed with..." and
substitute '...technical advisors should a matter in adjudication come before..:.

14. On page 21, improve the tone and balance of the report by changing the heading `HLW
Communications Are Lacking" to "HLW Communications Need Further Improvement."

15. Also, on page 21, the two sentences beginning 'The purposes of various..." may not capture
the point. Internally, there is an understanding of both public outreach efforts and the
hearing process; the decision to continue public outreach notwithstanding the not-
insignificant downsides is a matter of policy and discretion.

16. On page 22, in the first sentence of Section C, 'HLW Program Faces External
Uncertainties," delete 'agency's ability to fulfill its role under the NWPA' and substitute
"potential submission of DOE's application and the agency's related review.' Also, strike
the next sentence, beginning "In recent months,..."

In the second paragraph, line 4, strike 'extremely."

17. On page 23, the point of the first full sentence ('In addition, NRC...") is unclear. The recent
court decision may affect when DOE submits an application and the timeframe for the
NRC's review, but it does not affect "the agency's ability to fulfill its responsibilities under the
NWPA.-

-3-
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APPENDIX D

DETAILED OIG ANALYSIS OF COMMENTS

At an exit conference on December 15, 2004, NRC provided informal, written
comments on the draft HLW report. OIG incorporated the suggestions as
appropriate. On February 1, 2005, NRC provided formal written comments on
the draft HLW report (see Appendix C), which in several cases were contrary to
the comments it provided at the exit conference.

Note: The page numbers used in NRC's Comments do not correspond with the
page numbers in this report because the draft report was double-spaced and this
final report is single-spaced. Therefore, the correct page numbers are stated, in
bold, before each comment.

NRC Comment I (Page 2 of report)

On page 3, line 11, delete "radiation protection standard" and substitute
"generally applicable standards for protection of the general environment from
offsite releases" to better track the Nuclear Waste Policy Act (NWPA).

OIG Response I
Wording changed as suggested.

NRC Comment 2 (Page 4 of report)

On page 5, Section 1I1, in the first sentence ("While NRC. . ."), delete "is prepared
to meet its pre-licensing statutory responsibilities per the NWPA," and substitute
"has been carrying out its prelicensing responsibilities."

IOIG Response
Wording changed as suggested.

NRC Comment 3 (Page 4 of report)

Also on page 5, third sentence under Section III, Findings,' add "agency-wide"
so the sentence reads: " ... because NRC lacks a holistic, agency-wide
communications approach."
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IL
I I

OIG Response
I Wording changed as suggested. III
I I I

ILNRC Comment 4 (Page 4 of report)

On pages 5-6, under subsection A, in the second sentence, strike 'pre-licensing." I.
OIG Response
Wording changed as suggested. 1

.11NRC Comment 5 (Page 6 of report)

On page 7, second paragraph, correct the description of the purpose of the key
technical issues (KTIs) and the KTI agreements to read: I

ding__

NRC put in to plaGe key technical issues (KTIs), originally key
technical uncertainties, to hele enable an efficient licensing rocess H_ Ii

o a Mcn __ ___ e _ s

eo_ e I
I

a PC VaIn~n~ l~Al~nmn~r~r~ Inuilyi gl 1IIn_"lswlntVI TI ^Lozqy,111ws
= 1' -=S**

RG'5I e-J INseitct UNMTho KTI's are 9 principal issue areas
divided into 293 agreements that wore initially identified to help focus DOE's pro

nine alep;aftien-efforts on matters central to develo of its application.
N x DOE must [Oaddress these isSuef te any geologic
repository license application that it submits

OIG Response
OIG's discussion of the KTIs is to give the agency credit for actions taken to help
ensure an efficient licensing process. While KTI data may be used in other
related applications, OIG did not seek out this information during its audit as it is
not significant to the objective of the report. Therefore, except for minor edits,
the text remains unchanged.

.1

.1
ISNRC Comment 6 (Page 6 of report)

On page 8, correct the first two sentences of first paragraph to read:

In further support of processing DOE's license application, NRC
bif Q hired a contractor to develop a Yucca Mountain Licensing

30
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Review Project Plan. The contractor has provided a draft plan to the
agency for review with a final version ...

OIG Response
According to the statement of work for the Development of a High-level Waste
Licensing Program Project Plan, "The Contractor shall develop a project plan to
support project planning, implementation, execution and closeout. At a
minimum, the project plan should be built using industry and NRC best practices.
. ." Thus, the statement of work shows that the contractor was hired to develop
the Plan. Therefore, except for minor edits, the text remains unchanged.

NRC Comment 7 (Page 8 of report)

On page 11, in the section entitled 'Communication Activities," the report should
acknowledge that the head of the HLW public outreach team served on the
Chairman's task force, and contributed to the cited recommendations. The fact
that NRC's HLW staff was asked to serve on this task force was due, in large
measure, to the improvements brought about in the HLW communications area.

IQG Response
Footnote added to show that the team leader of the NMSS Public Outreach
Team was a member of the Chairman's task force. It

M I

NRC Comment 8 (Page 10 of report)

On page 14, change the second paragraph to read:

. ..Commissioner. Based on the first workshop, the tribes wanted more
information. and in 2003, the tribo invited NRC back for In response, NRC staff
developed and held a workshop IS= to provide background information on
HLW further training. The agency. . .

M
OIG Response

I Wording changed as suggested. 'I
I

NRC Comment 9 (Page 11 of report)

On page 15, beginning with line 19, revise to read:

... An STP official stated that aaa-esulk i
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one Full Time Equivalen cy. was given to NMSS so that NMSS wxould
have a Tribal Liaiso for f on Tbieo that l affocted by NRG's WIWI
PrFgFaM.-.Th o-Mici statod that-theransf9r of tho Full Timo EquivalBGY ':aS
the doGume~ntation- ofthe agreement that NMSS w.ould tako tho load with Tribal
Governmonts on HLeW i66uo. Therefore, STP officials stated-that Me STP's
has no dir-ect role in the HLW program = because historically, NMSS
Ea had interactions with State, local, and Tribal Governments
regarding the proposed repositorv at Yucca Mountain. BoxaIMUMMM,

Ua IHeweF The Public
Outreach Team expected STP to be the driver regarding Em
relations and communications with the Tribal Governments ...

111R

l OIG Response
Wording basically changed as suggested, with a few minor edits.

NRC Comment 10 (Page 12 of report)

On page 16, the draft report indicates says [sic] that Office of Public Affairs
(OPA) officials believe they have no role during the pre-license application
process beyond preparing press releases. However, OPA has stated that its role
for high-level waste, as for all agency activities, includes continuously responding
to reporter requests, made by phone, e-mail, or other means, and alerting
reporters to agency actions and activities, in addition to answering questions
from the public. OPA has written a fact sheet on the high-level waste licensing
process that is now posted on the agency's web site. It also has helped staff
prepare for public meetings.

[ QIG Response
During an interview with members of the OIG audit team, OPA officials clearly
stated that OPA has 'no role" during the prelicensing process. However, OPA I
officials did provide a list of the office's general responsibilities. Text listing these
general responsibilities has been added to the report.

NRC Comment 11 (General comment, no specific page in the report)

OIG in its report fails to recognize that the role of OPA will increase exponentially
when a license application is received and as the agency moves into the hearing
stage.

I

-1

I

I

I

I

I -I

-.1

it
It
A'
I

32



Audit of NRC's High-Level Waste Program

OIG Response
The Communications Director informed OIG, during an interview, that OPA's
future role in the HLW area will be to continue taking care of the media. He did
not state that OPA's role would increase exponentially. Further, OPA officials did
not express this idea of an exponentially increased role to OIG during their
interview. Therefore, the text remains unchanged.

NRC Comment 12 (Page 12 of report)

On page 16, second full paragraph, line 5, delete ustatutorily" between "for" and
"mandated." The Commission determined that a hearing was called for in the
public interest; it is not explicitly addressed in the NWPA. Also in this paragraph,
on line 12, delete "the Atomic Energy Act establishes" and insert "the
Commission's regulations establish."

OIG Response
Wording changed as suggested.

NRC Comment 13 (Page 12 of report)

On page 17, the language in the top paragraph does not fully reflect our OGC's
concerns regarding the continuation of outreach efforts. Thus, after the first full
sentence, strike "the OGC official" and insert:

In particular, OGC is concerned that continuing outreach activities can cause
confusion in the minds of the public with respect to the NRC's decision making
process-informal outreach versus formal staff review and adjudication-and
create false expectations in regard to the public's ability to influence agency
decisions through informal means. And while general discussion of the hearing
process and associated requirements has already been provided to various
audiences at a number of outreach sessions, detailed direction as to how the
requirements for formal participation can be satisfied cannot be given by the
agency. OGC is also concerned that limited resources-both staff and OGC-
not be distracted from the required formal review and adjudicatory processes to
conduct discretionary, informal outreach, especially in light of the very limited
timeframe for decision making specified in the NWPA. In addition, the OGC
official...

Also, change "construed" to "misconstrued."

Delete the sentence beginning "As such. . ." and substitute:
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LUnless the foregoing concerns can be accommodated in the staffs outreach
activities, OGC recommends against continuing outreach activities as the agency
moves into the more formal license review and hearing process, and, in any
event, terminating such activities once the formal hearing process is initiated.

In the second paragraph which starts on page 17, footnote 11 (from page 18)
should be moved up to the end of the second sentence. In the third sentence of
the same paragraph, substitute "accordance" for"addition" on page 18. Also on
page 18, in the fourth sentence of the paragraph, strike ". . adjudicatory team
should a legal appeal be filed with. . ." and substitute ... .technical advisors
should a matter in adjudication come before. . ."

L

OIG Response
While OIG appreciates OGC's concerns and opinions, OIG cannot find evidence
to substantiate OGC's statement that the agency's HLW outreach program is an
informal process that can cause confusion in the minds of the public and create
false expectations in regard to the public's ability to influence agency decisions
through informal means. A number of representatives from the affected units of
government advised OIG that they have a strong working relationship with NRC
and they want ongoing and regular meetings. Therefore, the text remains
unchanged.

Wording changed as suggested - "construed" changed to "misconstrued."

Because the text was not changed to reflect OGC's first comment in this section
(see the first paragraph in this section), this comment is not relevant. Therefore,
the text remains unchanged.

As suggested, the footnote (which is now footnote 12 due to the addition of
footnote 6) was moved to after the second sentence. The third sentence has
been modified for clarification. Wording changed as suggested to the fourth
sentence.

I

I.

.1
I

I
I
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IL
aNRC Comment 14 (Page 15 of report)

On page 21, improve the tone and balance of the report by changing the heading
"HLW Communications Are Lacking" to "HLW Communications Need Further
Improvement."

.1
aN .- = l

QIG Response
I . Wording basically changed as suggested. lII11l

I. -- I
.1
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NRC Comment 15 (Page 15 of report)

Also, on page 21, the two sentences beginning 'The purposes of various. .. " may
not capture the point. Internally, there is an understanding of both public
outreach efforts and the hearing process; the decision to continue public
outreach notwithstanding the not-insignificant downsides is a matter of policy and
discretion.

OIG Response
Wording modified for clarification. The language in the report goes to the heart of
OIG's message - agency policy (e.g., Strategic Plan, Principles of Good
Regulation) clearly sets the standard for NRC's goal of openness. Therefore,
while NRC fulfills its openness goal through public outreach, it must also consider
its role in the hearing process. The staff and OGC need to realize the
importance of both efforts.

NRC Comment 16 (Page 16 of report)

On page 22, in the first sentence of Section C, UHLW Program Faces External
Uncertainties," delete 'agency's ability to fulfill its role under the NWPA" and
substitute "potential submission of DOE's application and the agency's related
review." Also, strike the next sentence, beginning "In recent months, ... "

In the second paragraph, line 4, strike "extremely."

OIG Response
Wording modified for clarification.

NRC Comment 17 (Page 16 of report)

On page 23, the point of the first full sentence ('In addition, NRC. . .") is unclear.
The recent court decision may affect when DOE submits an application and the
timeframe for the NRC's review, but it does not affect "the agency's ability to fulfill
its responsibilities under the NWPA."

OIG Response
Wording modified for clarification.
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-'p UNITED STATES
1AJ NUCLEAR REGULATORY COMMISSION

WASHINGTON, D. C. 205S5

MEMORANDUM FOR: EName]
Assistant Inspector General for Audits

[Name3
Title of appropriate Deputy Executive Director

SUBJECT: REVIEW OF THE COST EFFECTIVENESS OF NRC'S ITS TRAINING
LABORATORY

'his responds to the February 2, 1989 memorandum transmitting the subject audit
report. I am pleased to note your conclusion that the NRCIs ADP Training Program
has been successful in providing in-house training to NRC employees on how to
use NRC-supported micro-computer software at a cost comparable to that of outside
vendors in the Washington, D.C., Metropolitan area. With respect to your specific
recommendations, I submit the following:

Recommendation 1

Establish a policy whereby the training budget for offices will be charged
for employees failing to attend or failing to cancel a course in a timely manner.

Response

Agree. I intend to send a memorandum to all Offices and Regions to inform them
that providing for employee training is a function essential to improved job
performance and career development; and that I am seriously concerned about the
effect of "no-shows" and last minute cancellations when registered for NRC
courses. Completion date:. March 31, 1989.

Recommendation 2

Advise agency supervisors of the need to ensure that employees attend ADP
training courses once their attendance has been approved.

Response

Agree. Training programs where problems In attendance and cancellations are
of greatest concern will be indicated in the memorandum to all Office Directors
and Regional Administrators described in Response to Recommendation Number 1.
Completion date: March 31, 1989.

Recommendation.3

Assure that the ITS Training Laboratory contractor's monthly business reports
and detailed financial status reports include, at a minimum, segregation of
design costs between the original contract and each work scope modifications
identification of the course under design/revision, and the status of any
revisions.



Response

Agree. This has been accomplished. The contractor has been informed of this
requirement and reports are being modified to include identification by course
of design/revision and status of revisions in the contractor's business reports
and detailed financial status reports.


