
NRC/NSIR February 2005 Monthly Review and Approval of 
DOE/Commercial Work Prior to Payment

JCN:       F-1124 (formerly A-9082, —0396, —1120 and —1124)
TITLE:    NMMSS (Nuclear Materials Management and Safeguards System)
TASK ORDER NO./TITLE:
IF YOU ANSWER “NO” TO ANY OF QUESTIONS 1 THROUGH 5, OR “YES” TO 6, PROVIDE EXPLANATION IN THE COMMENTS SECTION OR ON
A SEPARATE ATTACHMENT

QUESTIONS YES NO N/A

1. Did contractor submit required deliverables and meet scheduled milestones during the
billing period?

 X  

2. Are the labor hours, travel, subcontract, equipment,  and other direct costs  reasonable
and commensurate for the type and nature of work completed during the billing period?

X

3. Is the contractor using personnel with required skills to ensure efficient and effective
performance? (Not applicable to fixed price contracts.)

 X

4. Is the quality of the deliverables and/or service acceptable and in compliance with the terms of
the contract?

X

5.Has the NRC met its contractual obligations during the billing period including provision
of government furnished property and timely review and comment on
reports/deliverables?

X

6.Are you aware of any present or future problems that may adversely affect contractor
performance and/or costs?

  X   

Comments:
1) The February 2005 “Technical” Monthly Letter Status Report (MLSR) and associated DOE “Fiscal”
MLSR  were provided in a timely manner.                                                                                                     
                                                                                                                                                                          
 6) As previously noted, the NAC International organization was formally acquired by USEC                 
November 18, 2004.  NRC and DOE legal staff have been discussing a potential conflict of interest     
associated with the USEC purchase of NAC International.  This issue is still being worked by both    
organizations.  We look forward to resolution of this issue that satisfies DOE and NRC.                        

         
6) The NRC notes that the projected yearly cost for the NRC’s use of NMMSS operations are within

the spending plan.                                                                                                                                          
                                                                                                                                          

1.  Signature - Technical Project Manager (TPM),  Brian G. Horn           /RA/                             Date 03 /   20   / 2005

2.  Signature - Acting Section Chief, Robert Caldwell                           /RA/                               Date 03 /   21 / 2005          


