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November 22, 2005

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, D.C. 20555-0001

Subject: Submittal Schedule for Licensing Topical Reports Related to ESBWR
(TAC # MC8168)

Enclosure 1 contains a list of the Licensing Topical Reports (LTRs) currently in process
to support ESBWR Design Certification. The scheduled submittal dates also are
indicated. If it becomes necessary to make any changes or additions to this schedule, an
update will be provided to the NRC.

If you have any questions about the information provided here, please let me know.

Sincerely,

David H. ]
Manager,

A

General Electric Company



MFN 05-140
Page 2 of 2

Enclosure:
1. MFN 05-140 - ESBWR LTR Submittal Schedule

cc: WD Beckner USNRC (w/o enclosure)
LA Dudes USNRC (w/o enclosure)
AE Cubbage USNRC (with enclosure)
GB StrambackGE San Jose (with enclosure)
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Scheduled
LTR Submittal Date Comments

Preapplication

Non proprietary version will be
NEDC-33082P, Rev 1 - ESBWR Scaling Report 01/13/06 included

Non proprietary version will be
NEDE-32176P, Rev. 3 -TRACG Model Description 01/06/06 included

Non proprietary version will be
NEDE-32177P, Rev. 2 - TRACG Qualification 03/31/06 included

Non proprietary version will be
NEDE-33083P, Supplement 2, TRACG ATWS 01/13/06 included

11/18/2005
Complete - MFN

NEDO-33083-A - TRACG Application for ESBWR 05-127 Non Proprietary version
NEDO-33079, Rev. I - ESBWR Test and Analysis
Program Description 12/02/05 Non Proprietary version

NEDO-33081, Rev. I - ESBWR Test Report 12/16/05 Non Proprietary version
NEDO-33080, Rev. I - TRACG Qualification for
ESBWR 01/06/06 Non Proprietary version

I&C

NEDE-33232P, Rev. 1, SSLC/RTIF System Remove conditional release - non
Performance Specification 12/12/05 proprietary version will be included
NEDE-33233P, Rev. 1, Safety System Logic and
Control/Reactor Trip and Isolation Functions Remove conditional release - non
(SSLC/RTIF) Hardware/Software Specification 12/12/05 proprietary version will be included
NEDE-33234P, Rev. 1, RTIF Digital Trip Module Remove conditional release - non
(DTM) Function Software Design Specification 12/12/05 proprietary version will be included
I _ _ _ _ _ _ _ I __ _ I _ _ _ _ _ _
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Scheduled
LTR Submittal Date Comments

NEDE-33226P, Rev. 1, ESBWR I&C Software Remove conditional release - non
Management Plan 04/07/06 proprietary version will be included
NEDE-33227P, Rev. 1, ESBWR I&C Software Remove conditional release - non
Configuration Management Plan 04/07/06 proprietary version will be included
NEDE-33229P, Rev. 1, ESBWR I&C Software Remove conditional release - non
Development Plan 04/07/06 proprietary version will be included

NEDE-33xxxP, ESBWR I&C Software QA Plan Conditional release - non proprietary
(SQAP) (Draft) 01/16/06 version will be included
NEDE-33xxxP, ESBWR I&C Software Safety Plan Conditional release - non proprietary
(SSP) (Draft) 02/10/06 version will be included
NEDE-33xxxP, ESBWR I&C Software V&V Plan Conditional release - non proprietary
(SV&VP) (Draft) 01/06/06 version will be included
NEDE-33xxxP, ESBWR I&C Integration Plan Conditional release - non proprietary
(Draft) 01/31/06 version will be included
NEDE-33xxxP, ESBWR I&C Installation Plan Conditional release - non proprietary
(Draft) 01/31/06 version will be included
NEDE-33xxxP, ESBWR I&C Maintenance Plan Conditional release - non proprietary
(Draft) 03/10/06 version will be included

Conditional release - non proprietary
NEDE-33xxxP, ESBWR I&C Training Plan (Draft) 03/10/06 version will be included
NEDE-33xxxP, ESBWR I&C Operations Plan (OP) Conditional release - non proprietary
(Draft) 03/10/06 version will be included

NEDE-33xxxP, Rev. 1, ESBWR I&C Software QA Remove conditional release - non
Plan (SQAP) (Final) 04/28/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Software Remove conditional release - non
Safety Plan (SSP) (Final) 04/28/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Software V&V Remove conditional release - non
Plan (SV&VP) (Final) 04/07/06 proprietary version will be included
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Scheduled
LTR Submittal Date Comments

NEDE-33xxxP, Rev. 1, ESBWR I&C Integration Remove conditional release - non
Plan (Final) 04/28/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Installation Remove conditional release - non
Plan (Final) 05/05/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Maintenance Remove conditional release - non
Plan (Final) 05/05/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Training Plan Remove conditional release - non
(Final) 05/05/06 proprietary version will be included
NEDE-33xxxP, Rev. 1, ESBWR I&C Operations Remove conditional release - non
Plan (OP) (Final) 05/12/06 proprietary version will be included

NEDE-33xxxP, ESBWR Instrumentation and
Control Defense-in-Depth and Diversity Evaluation Conditional release - non proprietary
Report (Draft) 03/10/06 version will be included
NEDE-33xxxP, Rev. 1, ESBWR Instrumentation and
Control Defense-in-Depth and Diversity Evaluation Remove conditional release - non
Report (Final) 05/12/06 proprietary version will be included

HFE
NEDO-33217, Rev, 1, ESBWR Man-Machine
Interface System and Human Factors Engineering
Implementation Plan 01/06/06 Remove conditional release
NEDO-33xxx, Operating Experience Review Plan 01/31/06
NEDO-33xxx, Functional Requirements Analysis
and Allocation Plans 01/31/06
NEDO-33xxx, Task Analysis Plan 01/31/06 ___

NEDO-33xxx, Staffing and Qualifications Plan 02/28/06
NEDO-33xxx, Human Reliability Analysis Plan 02/28/06

NEDO-33xxx, Human-System Interface Design Plan 02/28/06
NEDO-33xxx, Design Implementation Plan 03/31/06
NEDO-33xxx, Procedures Development Plan 03/31/06
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NEDO-33xxx, Training Development Plan 03/31/06 _

NEDO-33xxx, Human Factors Engineering
Verification and Validation Plan 03/31106

NEDO-33xxx, Human Performance Monitoring Plan 03/31/06

PRA

NEDO-33201, ESBWR Certification Probabilistic
Risk Assessment 01/06/06 Will include Rev. I changes

Fuel/Control Rods

11/21/2005
NEDE-33236P, GE14 Fuel Assembly Mechanical Complete FLN- Non proprietary version will be
Design Report 2005-31 included

11/21/2005
NEDE-33241P, GE14 Fuel Rod Thermal- Complete FLN- Non proprietary version will be
Mechanical Design Report 2005-31 included

Non proprietary version will be
NEDE-33238P, GE14 Pressure Drop Characteristics 12/12/05 included
NEDE-33242P, GEl4 for ESBWR Fuel Rod Non proprietary version will be
Thermal-Mechanical Design Report 01/23/06 included
NEDE-33240P, GEl4 for ESBWR Fuel Assembly Non proprietary version will be
Mechanical Design Report 02/06/06 included
NEDE-33239P, GE14 for ESBWR Nuclear Design Non proprietary version will be
Report 02/20/06 included
NEDE-33237P, GE14 for ESBWR Critical Power
Correlation, Uncertainty, and OLMCPR Non proprietary version will be
Development 03/06/06 included
NEDE-33243P, ESBWR Marathon Control Rod Non proprietary version will be
Nuclear Design Report 04/24/06 included
NEDE-33244P, ESBWR Marathon Control Rod Non proprietary version will be
Mechanical Design Report 04/24/06 included
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LTR Submittal Date Comments

Fission Product Removal _

NEDE-33xxxP, Fission Product Removal Evaluation Non proprietary version will be
Model 04/28/06 included

Flow Induced Vibration

NEDE-33xxxP, Flow Induced Vibration Evaluation Non proprietary version will be
Process, Part 1 01/13/06 included


