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Dear Mr. Case:

This letter is a follow-up to the discussions in a March 6, 2006, NRC public meeting
on the ITAAC Demonstration Project and new NRC Inspection Manual Chapter
2502, Construction Inspection Program (CIP)): Pre-Combined License (COL) Phase.

Enclosure 1 provides industry lessons learned to date from the ITAAC
Demonstration Project. These are slightly revised from the set that we discussed in
our March 6 meeting. These lessons learned are provided as input to the
information paper(s) being prepared for the Commission regarding construction
inspection program implementation. Enclosure 2 provides industry comments on
IMC-2502 and some of its supporting procedures. Key points from the enclosures
concerning IMC-2502 and the ongoing ITAAC Demonstration Project are
summarized below.

IMC-2502

We have one significant comment on IMC-2502 concerning the description of the
relationship between first-of-a-kind engineering (FOAKE) and the NRC decision to
issue a COL. FOAKE is the detailed engineering that translates the certified and
approved design information into lower tier construction and design documentation
that sup ports plant construction and equipment procurement.

Completion of FOAKE is not required for the issuance of a combined license (COL).
An applicant may decide to complete all or a portion of FOAKE for reasons of
construction efficiency and business advantage, but doing so is not a regulatory
requirement. For example, all of the prospective COL applicants - for business case
and project efficiency reasons - are working on a portion of the Design Acceptance
Criteria (DAC) for instrumentation and control (I&C) systems and the main control
room. .GV s
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Section 05.08 of INIC-2502 states FOAKE inspections will be scheduled and
conducted so that results can "be available as input to the NRC staff
recommendations for issuance of the COL." Appendix B, Section 4.b says that results
from both phases of envisioned FOAKE inspections would be considered "in the
determination of whether to issue a COL." FOAKE inspections will occur only after
sufficient information is available for audit. For some COL projects, especially for the
first-of-class I&C design, this may not be until after the SER or COL is issued.

Part 52 requires COL applicants referencing a design certification to provide certain
site-specific design information, including required interfaces 'with the approved
standard design. Part 52 does not require COL applications to include additional
design detail regarding systems, structures and components (SSC) within the
design certification scope.

There was significant discussion in the first NRC workshop on draft Regulatory
Guide DG-1 145, COL Applications for Nuclear Power Plants (LWR Edition), on the
level of design information needed for COL versus the FOAKE needed to construct
the plant and procure equipment. We request that the NRC staff take steps to
assure that future DG-1145 guidance and associated workshop discussions reflect
that FOAKE is not required for COL and that NRC inspection of FOAKE may occur
after the COL is issued. In addition, this important point should be clarified in the
upcomirLg Commission papers.

Recommendations for clarifying IMC-2502, including a proposed definition for
FOAKE, are provided in Enclosure 2.

ITAAC Demonstration Proiect

The upcoming SECY papers provide the opportunity to update the Commission on at
least two important ongoing issues related to the CIP and ITAAC verification. Both
are addressed in the lessons learned in Enclosure 1.

The first is our deepening level of common understanding regarding the
documentation to be relied upon to conclude that an ITAAC has been satisfied - the
so-called ITAAC determination bases (IDB) - including the distinction between ID]3
and underlying Quality Assurance Program documentation. We believe we have
made important progress in this area. W"e fully support the NRC staffs idea to
further examine the IDB for representative types of ITAAC and to hold a workshop
in the second half of this year to discuss these examples in detail.
The second issue is the industry expectation that licensee quality assurance,
corrective action, configuration control and maintenance programs will be relied upon
to maintain SSCs after ITAAC are completed. As we have discussed with the staff,
properly implemented maintenance and modification work on SSCs previously
verified via ITAAC - including post work testing and/or analysis that demonstrates
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that acceptance criteria continue to be met - should have no effect on the completed
status of affected ITAAC with respect to the Commission's Section 52.103(g) finding.
We understand that the NRC staff will address this issue in a forthcoming SECY
paper.

We appreciate the constructive series of interactions we have had since our joint
ITAAC Demonstration Project began in early 2004. The common understandings
that are being established are building confidence in Part 52 and the ITAAC
process. If you have any questions concerning this letter or the enclosures, please
contact me (202) 739-8094; aph~nci.org or Russ Bell (202) 739-8087; rib~nei.org.

Sincerely,

Adrian ]'. Heymer

Enclosures

c: Dr. William D. Beckner, NRC
AlMs. Mary Ann Ashley, NRC
Mr. Joseph Colaccino, NRC
Document Control Desk



Enclosure 1

Industry Lessons Learned from the
Industry - NRC ITAAC Demonstration Project (Phases 1 & 2)

Throughout the performance of the phase 1 and phase 2 of the ITAAC
Demonstration Project, the industry has been building a list of relevant lessons
learned that could be applied to the overall CIPIMS/ITAAC verification process.
Our resulting list for both phases is provided here for consideration by the NRC
staff:

1. Construction schedule information at a summary level (Level 3) should be
readily available to NRC and be current within a day or two. This information
will not include fabrication schedule information. Fabrication schedule
information can be provided to the NRC for specific items upon request to
support inspection planning.

2. The industry considers that construction schedule information is business
sens:Ltive and proprietary. The licensee will be responsible for making the
schedule available to the NRC and for justifying why construction schedule
information should be withheld pursuant to 10 CFR 2.390, "Public inspections,
exemptions, requests for withholding."

If NRR, using LIC-204, "Handling Requests to Withhold Proprietary Information
from Public Disclosure," determines that the construction schedule information
is proprietary, that determination will remain in place for the life of the
construction project. [Reference NRC memo, Ashley to Richards, dated 6/3/04.]

3. There are a variety of acceptable ways for electronic information transfer
between NRC and the COL holder. The specific mechanism will be determined
at time of need but will be compatible with CIPIMS.

4. The NRC can perform Construction Inspection activities as it wishes. These
activities include: inspection of fabrication and construction activities on site
and 'it offsite facilities, review of requested vendor and contractor documentation
and data, or review of the COL holder's Quality Assurance Records.

5. The NRC shall verify that the ITAAC referenced by the licensee have been
succe3ssfully completed and, based solely thereon, find the prescribed acceptance
criteria have been met [ref. Section IX.B.1 of the design certification rules].

6. Repackaging or submittal of the licensee's QA Records will not be required to
support licensee notification of ITAAC completion. QA Records will be available
for audit. (QAR as defined in 10 CFR Part 50, Appendix B, or equivalent.)
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7. Documentation to support Construction Inspection will be established and
controlled in accordance with importance to safety and the COL holder's Quality
Assurance Program. This includes: fabrication, procurement, installation, test,
acceptance of sub-tier QA Programs, recordkeeping, etc.

8. ITA.AC Determination Bases are those documents on which is based the
licensee's determination that one or more ITAAC are satisfied.

9. ITAAC determinations will be submitted to support each individual ITAAC
segment for which there is a specific acceptance criterion. ITAAC determinations
will be submitted to NRC in ITAAC completion letters. ITAAC completion
letters may cover multiple ITAAC determinations.

10. NRC acceptance of the licensee's ITAAC determination will occur for each
individual ITAAC segment for which there is a specific acceptance criterion.
Section 52.99 notices will be issued periodically by NRC and may cover multiple
ITAAC.

11.ITAAC completion letters should be submitted to NRC under oath and
affirmation, but may include information that is provided for information only.
In particular, ITAAC completion letters should identify - for information only -
ITAAC Determination Bases (IDB) documents and where they may be examined
to help focus and expedite NRC ITAAC verification.

12. NRC Headquarters staff are expected to be tasked with processing the licensee
determination letters and issuing the Federal Register Notices required by
10 CFIR 52.99. It is expected that the NRC will inspect the process used by the
licensee to generate the closeout letter and that the level of review of the licensee
letters, ITAAC Determination Bases (IDB) and any supporting information
would be determined, at least in part, by the NRC's level of confidence with the
process. Also, the level of review will be governed by the NRC's inspection
history related to the specific ITAAC (and similar ITA-AC and other NRC
inspections), the nature of the ITAAC, and related factors.

13. In public meetings, the industry has discussed several examples of IDB with the
NRC staff. In a November 21, 2005, letter to NEI, the NRC provided its
perspective on what should be included in the IDB documentation list. As we
discussed on March 6, in a few cases the requested 1DB documentation list is
beyond that which the industry envisions. For example, the NRC letter correctly
states the principle that "lDB should directly correspond to the acceptance
criteria;" however, the letter identifies receipt inspection records as an example
of po-ential IDB documentation. We would consider receipt inspection records as
part of underlying QAP information, not as IDB. We expect that follow-up
interactions related to IDB will assure there is a common understanding of the
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distinction between IDB information versus underlying Quality Assurance
records.

14. IDB documents will not be submitted to the NRC unless they are required in
connection with a hearing granted under Section 52.103(c). The NRC may
choo3e to examine licensee IDB documents on site, as well as additional licensee
records, as part of the ITAAC verification process. Consistent with current
practice, licensee construction, installation and testing documentation
(drawings, calculations, test procedures, etc.) will not be submitted to the NRC.

15. ITAAC are a key subset of the normal construction, inspection and test activities
performed by the licensee under its Quality Assurance Program (QAP). While
related, there are important distinctions between ITAAC and the QAP that
should be recognized and preserved in COL implementation and NRC inspection
guidance:

* QAP - Continuous licensee process for assuring that 1) design, construction
and testing activities, including ITAAC inspections, tests and analyses, are
performed in accordance with the license, NRC regulations and applicable
codes and standards, and 2) that SSCs will perform their intended functions

* ITAAC - ITAAC address the acceptability of the "end point" of specific design
and construction sequences, while the QAP provides more broadly for the
day-to-day evaluation of design and construction processes.ITAAC
verification - NRC process for confirming that the licensee has completed
specified ITAAC inspections, tests and analyses and that associated
acceptance criteria have been met

16.a) Issues identified during the inspection process that call into question the
ability of the licensee to meet the ITAAC acceptance criteria would be called an
"ITAAC open item." ITAAC Open Items and the specific ITAAC to which they
pertain should be clearly documented in NRC inspection reports. Inspection
reports may also document other issues of lesser significance or unrelated to
ITAAC that would not prevent the staff from finding that the ITAAC had been
met. ITAAC Open Items would need to be closed by the NRC in an inspection
report before the NRC would find that an ITAAC had been successfully met.
ITAAC Open Items and other inspection findings will be resolved via the
licen3ee's corrective action program.

b) It is expected that licensees will review ITAAC Open Items prior to sending
in ITAAC determination letters. Licensees should be able to determine that
ITAAC Open Items pertaining to the ITAAC have been closed or provide basis
for concluding that the ITAAC is met despite the continued existence of one or
more ITAAC Open Items. Remaining ITAAC Open Items (i.e., those found not to
preclude a conclusion that acceptance criteria are met) would continue to be
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resolved via the licensee's corrective action program.
c) It is expected that ITAAC Open Items (inspection findings potentially
material to a conclusion that an acceptance criteria has been met) wvill be rare
compared to routine NRC inspection findings on overall construction processes
and QAP implementation. NRC procedures will establish criteria for consistent
identification of ITAAC Open Items, and require management review and
appioval before inclusion in an NRC inspection report.

17.The licensee's QA, configuration control, and corrective action programs will be
relied upon to maintain the condition of the SSC consistent with specified
acce tance criteria following completion of the ITAAC.

* After an ITAAC is completed, SSCs may be taken out of service for normal or
corrective maintenance, or to implement design changes, in accordance with
established licensee procedures and processes. It is the responsibility of the
licensee to maintain the validity of the ITAAC using controlled and approved
processes and procedures. The licensee is responsible for evaluating any
work performed after an ITAAC determination has been made to ensure that
the acceptance criteria continue to be met. This evaluation may be based on.
post-work testing, engineering analysis, or a combination of both testing and
analysis.

* Il following maintenance or modification work, an SSC previously verified as
part of an ITAAC cannot be restored in a manner that satisfies the ITAAC,
the licensee must notify the NRC and seek exemption from the ITAAC in
accordance with Section 52.97(b)(2)(i).

* Licensees will maintain records of work affecting SSCs previously verified as
part of an ITAAC in accordance with approved maintenance and
configuration management processes. NRC inspectors may refer to the
corrective actions log and similar licensee records to determine the status of
SSCs following the completion of ITAAC.

18.A completed ITAAC would be withdrawn and re-verified only if the IDB in which
the licensee's determination was based is determined to be incorrect or invalid.
Properly implemented maintenance, corrective action and/or design changes
following completion and verification of ITAAC do not alter the completed status
of tha ITAAC and do not affect the basis for the Commission Section 52.103(g)
finding.

19. Some design certification ITAAC are identified as applicable to the "First-Plant-
Only" or "First-Three-Plants-Only." Each COL applicant must address all
ITAAC in a referenced design certification; however, for ITAAC applicable to
only the first, or first three, plants of a given design, subsequent applicants may
reference the ITAAC closure from a previous project and request those ITAAC to
be considered resolved in for purposes of additional COL proceedings.
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20. Some ITAAC acceptance criteria include tolerances. In the event of an out-of-
tolerance situation that cannot be otherwise resolved, the licensee would need to
request and be granted an exemption from the specified acceptance criterion.

21. COL applicants wishing to minimize time-to-market may initiate fabrication of
long lead components and modules before the COL is issued and perhaps even
prior to submitting the COL application. This is allowed under the regulations
and acceptable to the NRC staff. The staff has emphasized the importance that
COL, applicants communicate as early as possible plans and schedules for early
fabrication activities so that NRC inspectors have the opportunity to perform
associated inspections.

22.Some ITAAC acceptance criteria take the form of "A report exists and concludes
that ..." In some cases, this refers to a well-known report such as an ASME
Code report. In other cases, the "report" may consist of a document or set of
documents that demonstrate that the acceptance criterion has been met. More
discussion is needed on this type of the ID13. This should be the topic of
additional NRC-industry interactions.
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Enclosure 2

Industry Comments on
IWC 2502: Construction Inspection Program - Pre-Combined License Phase

1. We suggest that Section 03, "Definitions," include an explanation of the term "first-of-3-
kind engineering." Consider the following:

First-of-a-kind (FOAK) Enaineerinc FOAK Engineering is the detailed engineering that
translates the certified and approved design information into lower tier construction arid
design documentation. The FOAK Engineering products were generally not inspected in
support of design certification.

2. Appendix B (Section B.4.b) indicates that the FOAK engineering inspections will tie
initiated approximately one year before the COL might be issued. It would be more
appropriate to say that FOAKE inspections would begin as described in the base text of
Section 05.08 of this inspection manual chapter: "...when sufficient procurement,
construction, and installation specifications have been completed and are available for
auditing." This timing would be mutually agreed upon between the applicant and the
NRC. For projects geared to minimize time to market, FOAKE inspections could begin
prior to COLA, while for other projects, meaningful FOAKE may not be available for
inspection until after the SER or COL is issued.

Section 05.08 states FOAK engineering inspections will be scheduled and conducted so
that results can 'be available as input to the NRC staff recommendations for issuance of
the COL." Appendix B, Section 4.b says that results from both Phase 1 and Phase 2
FOAKE inspections would be considered 'in the determination of whether to issue a
COL." As indicated in comment (2) above, FOAKE inspections will occur only after
sufficient information is available for audit, and for some COL projects, this may not tie
until after the SER and/or COL is issued. The option to defer FOAKE until after the COL
is issued is permitted under NRC regulations. The NRC guidance should be clarified as
fcilows:

"Completion of FOAKE and associated NRC inspections is not a
prerequisite for issuance of a COL. However, if the COL applicant
performs significant FOAKE prior to issuance of the SER (e.g.,
completion of specific Design Acceptance Criteria (DAC)), the NRC may
conduct FOAKE inspections, and the results of those inspections may be
considered when issuing the COL. For example, the NRC may determine
and identify in the license that specific DAC elements have been
satisfactorily completed. If FOAKE inspections are not performed prior to
COL issuance, the NRC will perform those inspections after the license is
issued as the necessary information is completed and made available by
the licensee."

3. Section B.4, item (3) in Appendix B for FOAK inspections directs that "risk information"
be considered when selecting the systems to be inspected. Item (1) of the same
guidance suggests that the sample include systems that are "essential to plant safety."
For clarity, we recommend that the entry in item (1) be replaced with "essential to plant
safety or highly risk significant," and that item (3) be replaced with, "A discussion of
sampling and risk-informing construction inspection activities is included in Appendix C
tc NUREG-1789." This would make item (1) more consistent with Section 03.01a(1) of
IF' 37802.
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4. Section B.4, item (4) suggests that the FOAK inspection include an evaluation for
"...programmatic questions or significant Tierl - Tier 2 interrelationships.. .which could
affect design information flow..." Tier 1 - Tier 2 interrelationships are not explained in
any more detail elsewhere in the document and "programmatic questions" are not
defined. This section should clarify via use of examples what is meant by "Tierl - Tier 2
interrelationships" and "programmatic questions".

5. As described in NUREG-1789, FOAKE inspections are part of NRC engineering design
verification activities, which also include assessment of the applicant's design change
process. Satisfactory outcome of engineering design verification inspections will mark a
significant milestone for both the NRC and the applicant, signaling confidence in the
applicant's processes for translating high-level design certification information into lower
tier design, construction and procurement implementation information. We understand
aid expect that the results of FOAKE inspections will be identified in one or more NRC
inspection reports. In addition, due to the significance of the milestone, we recommend
that the NRC CIP also include plans for issuing a conspicuous finding upon satisfactory
completion of engineering design verification inspections. We understand that after
making such a conclusion early in the project, the NRC may continue to spot check the
applicant's design engineering processes to assure continued effective implementation.

IP 37802: First-of-a-Kind Engineering Inspections

6. Tie following discussion is included in Section 03.02:

"In some instances, the design may not be complete and design documentation will not
be available. In this case, ensure that there is a DAC which will verify the appropriate
design item at a later date. If there is no DAC to inspect or verify this item, ensure that
the engineering contractor, equipment vendor or the licensee has a commitment to
inspect and verify this item, and report the results of that inspection to the NRC
inspection team responsible for that item."

This section needs to be amended and clarified. The design acceptance criteria (DAC)
applicable to a given design have been limited to a select few technical areas, and these
will have been previously identified in the FSAR. In this instance the reference to "DAC "
is confusing. There may be items not related to a DAC that warrant follow-up inspection
al a later time when sufficient information is available. We recommend the procedure tie
revised to reflect the intent as described in Appendix B, Section 4.b of IMC-2502. There
it says that 'design areas that were not ready for inspection during Phase 1 [of the
FOAKE inspection], but which were deemed significant enough to warrant some level of
review and verification" should be flagged for inspection in Phase 2.

IP 35100: Review of QA Manual

7. It is suggested that, for clarity, the terms in IP 35100 and IMC 2502 be reviewed for
consistency in their usage. The title of IP 35100 is "Review of QA Manual;" however,
Aopendix A of IMC 2502 anticipates that IP 35100 would be titled, "Implementation of
Quality Assurance (QA) Program Described in Final Safety Analysis Report (FSAR)."
IMIC 2502 notes (05.05.a) that the review of the QA Manual is the responsibility of NRR,
an activity performed in accordance with the Standard Review Plan. However, 03a. of
IF' 35100 states, "If the inspector, during review of the QA manual, considers the QA

Page 2



Enclosure 2

program (as described) to be deficient, the matter should be referred to NRR for
resolution."

8. Also, we recommend that the timing of the proposed inspections and the assumed
status of the plant construction associated with this inspection be outlined in the IP.

IP 35005: Pre-Docketing Combined License Quality Assurance Controls Inspection

9. The Specific Guidance subsection of Section 03 identifies that sampling techniques will
be used during the examination of design and procurement activities. It would be
beneficial for the guidance to direct the sample to emphasize risk-significant activities.

IP 35017: Post-Docketing Development of the Quality Assurance Program for Design arid
Procurement Activities, and

IP 3502:1: Post-Docketing Implementation of Quality Assurance Activities Related to
Design, Procurement, and Construction

10. 1MC 2502 notes (Table A.1) that IP35017 may be implemented both after docketing and
alter the Draft SER. However, the General Guidance of Section 35017-03 only
references the period just after docketing. We believe that the intent was that the period
just after the draft SER would be addressed by IP35021. This should be clarified in
Table A.1 of IMC 2502 in the entries for the two IPs.

IP 35020: Applicant's Surveillance of Contractor Quality Assurance Activities

11. The objectives of this procedure, as described in 35020-01, are much more generally
stated than in the guidance of 35020-03. The first section should be clarified so as to
indicate that this procedure addresses follow-on inspections to address previously
identified deficiencies or concerns.

IP 36100: 10 CFR Parts 21 and 50.55(e) Programs, Reporting Defects and Noncompliance

12. Inspection Procedure 36100 states in Section 03, General Guidance, that the procedure
"...is not intended to be applied to vendors." However, Table A.4 from the Inspection
Manual Chapter 2502 appears to apply IP 36100 to "...any consultant or vendor tied to
1(0 CFR 21 thru the Applicant..."

IP 80210: Environmental Protection - Initial and Periodic Inspections

13. The phrase "...just before or just after receipt of application to review site" in Table A.1 of
IMlC-2502 is not clear. We suggest that the clearer wording from paragraph 03.01a of IP
80210 be used: "...no later than three months after the notification that (1) site
preparation activities will begin, or (2) either a CP or COL application is being prepared
for a site for which an ESP has previously been issued."

14. SDmewhat related to the previous comment, we suggest that for clarity the first sentence
in Section 02.01 be revised along the following lines: "For sites at which multiple units
are to be added, the management meeting in 02.01a, below, should normally only be
required prior to construction for the first unit."
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