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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

1 Technical Specification 
Required Actions 
Preferred End States 

• NRC issued the CLIIP 
Notice of Availability for 
TSTF-422 on July 5, 2005. 

 
• NRC issued the CLIIP 

Notice of Availability for 
TSTF-423 on March 10, 
2006. 

 
• Traveler for B&W plants 

under NRC review. 
 
• Topical Report for 

Westinghouse plants under 
NRC review. 

 

• NRC issued the TSTF-422 Notice of Availability 
on July 5, 2005. 

 
• NRC issued the TSTF-423 Notice of Availability 

on March 23, 2006. 
 
• BWOG Topical Report (BAW-2441) was 

approved on 8/25/06. 
 
• TSTF-431R1 was submitted to the NRC on 

11/3/06.  Implementation guidance is to be 
developed. 

 
• WOG submitted their Topical Report on 9/9/05.  

Final RAIs to be provide in April/May 2007.  At 
the 1/18/07 RITSTF/NRC meeting, NRC stated 
that the 2 year review schedule may not be met. 

 

TSTF-422-A R0 (CE) 
 
 
TSTF-423-A R0 (BWR) 
 
 
TSTF-431 R1 (B&W) 
 
 
 
 
 
 
TSTF-432 R0 (W) 
(Not created) 
 

2 Missed Surveillances 
SR 3.0.3 

• TSTF-358, R6 has been 
approved and published for 
CLIIP adoption. 

 

• Initiative Complete. 
 
• The TSTF issued implementation guidance, 

TSTF-IG-06-01, for TSTF-358 on 5/05/06. 
 

TSTF-358-A R6 

3 Increase Flexibility in 
Mode Restraints LCO 
3.0.4 

• TSTF-359, R9, has been 
approved and published for 
CLIIP adoption. 

 

• Initiative Complete. 
 
• The TSTF issued updated implementation 

guidance, TSTF-IG-06-02, for TSTF-359 on 
5/08/06 

 

TSTF-359-A R9 
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

4a Individual Risk 
Informed Completion 
Times 

• Owners Groups (OGs) are 
pursuing generic Risk 
Informed Completion Time 
extensions through OG-
specific Topicals and 
license amendments. 

 

• TSTF-373R2, "Increase CIV Completion Time in 
Accordance With CE-NPSD-1168," approved on 
2/27/04. 

 
• TSTF-409R2, "Containment Spray System 

Completion Time Extension (CE NPSD-1045-A)," 
was approved on 11/7/06. 

 
• TSTF-417R0, "AC Electrical Power System 

Completion Times (WCAP-15622)," has been 
withdrawn. 

 
• TSTF-430R0, "AOT Extension to 7 Days for LPI 

and Containment Spray (BAW-2295-A, Rev. 1)," 
was approved on 8/5/04. 

 
• NRC accepted TSTF-439R2, "Eliminate Second 

Completion Times Limiting Time From Discovery 
of Failure To Meet an LCO," as an administrative 
change in Rev. 3.1 of the ISTS NUREGs. 

 
• The NRC completed their review of the Topical 

Report that supports TSTF-446R0, "Risk Informed 
Evaluation of Extensions to Containment Isolation 
Valve Completion Times (WCAP-15791)," on 
3/10/06.  Based on the NRC review of the lead 
plant (Wolf Creek) LAR, a revision to TSTF-446 
was submitted to the NRC on 1/11/07. 

 
• TSTF-454R1, "Extend PCIV Completion Times  

(NEDC-33046)," was approved on 12/13/05. 
 
• TSTF-498, "Risk-Informed Containment Isolation 

Valve Completion Times (BAW-2461)," was 
submitted to the NRC on 12/22/06. 

 
• The BWROG submitted a Topical Report 

justifying Initiative 6b and 4a changes on 7/26/06.  
In 11/06, NRC stated that Topical Report would 
be rejected due to inadequate information on 
defense-in-depth and safety margins.  BWROG 
plans to revise and resubmit. 

TSTF-373-A R2 (CE) 
 
 
 
TSTF-409-A R2 (CE) 
 
 
 
TSTF-417 R0 (W) 
 
 
 
TSTF-430-A R0 (B&W) 
 
 
 
TSTF-439-A R2 (ALL) 
 
 
 
 
TSTF-446 R0 (WOG) 
 
 
 
 
 
 
 
TSTF-454-A R1 (BWR) 
 
 
TSTF-498, R 0 (B&W) 

 

None assigned 
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

4b 
 

Risk Informed 
Completion Times 
With Configuration 
Risk Management 
Program or 
Maintenance Rule 
Backstop 

• South Texas Project is the 
pilot application.  Approval 
anticipated in early 2007. 

 
• Fort Calhoun and South 

Texas Project have 
submitted their pilots.  Fort 
Calhoun withdrew their 
application and plans to 
resubmit in 2007.  San 
Onofre considering being a 
lead plant. 

 
• The NEI RITSTF submitted 

NEI 06-09, "Risk-Informed 
Technical Specifications 
Initiative 4B, Risk-Managed 
Technical Specifications 
(RMTS) Guidelines," to the 
NRC on 11/13/06.  NRC is 
drafting the Safety 
Evaluation on the 
document. 

 

• The RITSTF has created an Initiative 4b Subgroup 
to coordinate responses to the NRC RAIs. 

• The draft RMTS document was revised and 
provided to the NRC at the August 2005 
RITSTF/NRC meeting. 

• NRC provided comments on the draft RMTS to 
RITSTF on 9/21/05. 

• NRC and RITSTF met in 12/2005 to discuss the 
RAI responses on the STP pilot. 

• RITSTF provided the revised RMTS guidelines 
document to the NRC on 2/3/06. 

• RITSTF provided a revised RMTS guideline 
document to the NRC on 4/3/06 and 5/10/06. 

• NRC visited STP 6/19-22/06 to audit process.  
NRC approval of STP amendment anticipated in 
early 2007. 

• On September 8, Ft. Calhoun withdrew their lead 
plant amendment and plans to resubmit in the first 
quarter of 2007.  The NRC has closed the TAC for 
TSTF-424, the CE-only single system Traveler. 

• NEI submitted NEI 06-09, "Risk-Informed 
Technical Specifications Initiative 4B, Risk-
Managed Technical Specifications (RMTS) 
Guidelines," to the NRC on 11/13/06. 

• The TSTF is considering the development of a 
Traveler implementing Initiative 4b as a generic 
change. 

• At the 1/18/07 RITSTF/NRC meeting, the NRC 
Electrical Branch stated that they believe that use 
of the extended Completion Time for EDGs must 
be contingent on an alternate AC source being 
available and are pursuing making this an official 
agency position.  The RITSTF disagrees.  RITSTF 
and STP to pursue resolution. 

TSTF-424 R0  
(Not under active NRC 
review)  
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

5a Relocate Surveillance 
Requirements Not 
Related to Safety 

• Deterministic portion of 
Initiative 5 transferred to 
TSTF responsibility. 

• The BWROG may pursue this initiative in the last 
quarter of 2007 if funding is available. 

 

None assigned 

5b Relocate Surveillance 
Test Intervals to 
Licensee Control 

• RITSTF/BWROG/Pilot 
Plant are applying the 
methodology and 
interfacing with the NRC on 
the issues. 

 
• On 9/28/06, the NRC 

approved the Limerick lead 
plant submittal and issued 
the Safety Evaluation for 
the methodology document, 
NEI 04-10. 

 
• NEI developing a revision 

to NEI 04-10 and the TSTF 
is developing a revision to 
TSTF-425 to support 
general adoption of this 
Initiative. 

 
• Diablo Canyon has 

submitted a letter to the 
NRC expressing their 
intention to submit a 
follow-on pilot submittal for 
Initiative 5b. 

• The Limerick lead plant license amendment was 
submitted on 6/11/04. 

 
• TSTF-425 was submitted to the NRC on 8/31/04. 
 
• NEI provided the formal methodology document 

to the NRC on 2/3/05. 
 
• On 7/28/06, NEI submitted the final revision to 

NEI 04-10 and the RAI response. 
 
• On 8/23/06, the NRC provided the draft Limerick 

SE for review. 
 
• 0n 9/28/06, the NRC approved the Limerick LAR 

and issued the Safety Evaluation for NEI 04-10. 
 
• The Limerick LAR and NEI 04-10 approvals do 

not address Staggered Test Basis requirements.  
NEI to develop a revision to NEI 04-10 and the 
TSTF will develop a revision to TSTF-425 in 
2Q07 to address this issue and applicability to 
PWRs.  

 
• Diablo Canyon has submitted a letter to the NRC 

expressing their intention to submit a follow-on 
pilot submittal for Initiative 5b. 

 

TSTF-425 R0 
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

6a Modify LCO 3.0.3 
Actions and Timing 1 
hour - 24 hours 
 

• On hold. • On hold for resolution of Initiative 6b and 6c to 
determine if Initiative 6a is required. 

 

None assigned 

6b Provide Conditions in 
the LCOs for Those  
Levels of Degradation 
Where No Condition 
Currently Exists to 
Preclude Entry Into 
LCO 3.0.3 

• NRC issued Safety 
Evaluation for Topical 
Report on 7/9/04. 

 
• TSTF-426 R0 was 

submitted to the NRC on 
8/30/04. 

 
• NRC requested revisions to 

TSTF-426 and the Topical 
Report. 

 
• BWROG submitted a 

Topical Report justifying 
Initiative 6b and 4a 
changes.  NRC is planning 
to reject.  BWROG will 
revise and resubmit. 

• NRC issued Safety Evaluation for Topical Report 
on 7/9/04.  TSTF-426 R0 was submitted to the 
NRC on 8/30/04. 

 
• NRC provided an RAI on TSTF-426 on 11/13/04.  

The TSTF provided responses on 4/27/05. 
 
• The TSTF-426 Implementation Guidance was 

provided to NRC in 8/05. 
 
• NRC issued the Notice for Comment on 7/20/06.  

The TSTF provided comments on 8/21/06.   
 
• In a letter dated 11/28/06, the NRC requested 

significant revisions to TSTF-426.  At the 1/18/07 
RITSTF/NRC meeting, the NRC stated that they 
are going to withdraw their approval of the 
Topical Report.  The PWROG and TSTF will 
develop revisions to the Traveler and 
implementation guidance, and if necessary, the 
Topical Report. 

 
• The BWROG submitted a Topical Report 

justifying Initiative 6b and 4a changes on 7/26/06.  
In 11/06, NRC stated that Topical Report would 
be rejected due to inadequate information on 
defense-in-depth and safety margins.  BWROG 
plans to revise and resubmit. 

 

TSTF-426 R0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
None assigned 
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

6c Provide Specific Times 
in the LCO For Those 
Conditions That 
Require Entry Into 
LCO 3.0.3 Immediately 

• NRC issued Safety 
Evaluation for Topical 
Report on 7/9/04. 

 
• TSTF-426 R0 was 

submitted to the NRC on 
8/30/04. 

 
• NRC requested revisions to 

TSTF-426 and the Topical 
Report. 

 

• NRC issued Safety Evaluation for Topical Report 
on 7/9/04.  TSTF-426 R0 was submitted to the 
NRC on 8/30/04. 

 
• NRC provided an RAI on TSTF-426 on 11/13/04.  

The TSTF provided responses on 4/27/05. 
 
• The TSTF-426 Implementation Guidance was 

provided to NRC in 8/05. 
 
• NRC issued the Notice for Comment on 7/20/06.  

The TSTF provided comments on 8/21/06.   
 
• In a letter dated 11/28/06, the NRC requested 

significant revisions to TSTF-426.  At the 1/18/07 
RITSTF/NRC meeting, the NRC stated that they 
are going to withdraw their approval of the 
Topical Report.  The PWROG and TSTF will 
develop revisions to the Topical Report, Traveler, 
and implementation guidance. 

 

TSTF-426 R0 
 

7a Impact of Non 
Technical Specification 
Design Features on 
Operability 
Requirements - Barriers 

• The NRC issued the FRN 
Notice of Availability for 
TSTF-372, Rev. 4 on 
5/4/05. 

 
• The TSTF issued 

implementation guidance, 
TSTF-IG-05-03, for TSTF-
372 on 11/1/05. 

 
• The NRC issued the FRN 

Notice of Availability for 
TSTF-427, Rev. 2 on 
10/3/06. 

 
• The RITSTF issued 

implementation guidance, 
NEI 04-08, on 4/8/06. 

 
 

• Initiative Complete. 
 

TSTF-372-A R4 
 
 
 
 
 
TSTF-427-A R2 
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INITIATIVE TITLE INITIATIVE STATUS NEXT ACTIONS/SCHEDULE/ 
RESPONSIBILITY 

TSTF NUMBER 

7b Impact of Non TS 
Design Features on 
Operability 
Requirements – All 
other SSCs not in 
Technical 
Specifications 

• A White Paper on the 
process to address this scope 
of SSCs is being developed. 

• Areva has developed a White Paper outlining the 
process and proposed scope of SSCs. 

 
• The PWROG is pursing funding to pursue this 

Initiative in 2007 and 2008. 
 

None assigned 

8a Remove or Relocate 
Systems LCOs That Do 
Not Meet the 4 
Criterion of 10 CFR 
50.36 From Technical 
Specifications 

• A White Paper on the 
application of the 10 CFR 
50.36 criteria has been 
developed. 

 
 

• The TSTF has developed a White Paper to outline 
the guidance and methodology based on NEI 00-
04 for the application of the four criteria of 10 
CFR 50.36 and a list of the systems identified for 
relocation.   

 
• The PWROG will begin work on this Initiative in 

2007. 
 
• The BWROG will consider whether to pursue this 

Initiative at their May, 2007 meeting. 
 

None assigned 

8b Modify 50.36 Rule to 
Permit Removal or 
Relocation of Non Risk 
Significant Systems out 
of Technical 
Specifications 
 

• Requires Rulemaking • RITSTF looking at coordinating Initiative 8b with 
longer-term initiatives given the requirements for 
rulemaking. 

 
• Approach favored by NEI and NRC is making 

Criterion 4 a “two way door” (e.g., if it doesn’t 
meet Criterion 4, Specification can be relocated 
even if it meets Criteria 1, 2, or 3). 

 

Not applicable 

 
PWROG - Active in Initiatives 1, 4, 5, 6 and 7 

BWROG - Active in Initiatives 1, 4, 5 and 8 
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