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Subject: UniStar Nuclear, NRC Project No. 746
Review of Current Plans

References: 1) Letter from Joe C. Turnage (Constellation Energy) to David B.
Matthews (NRC), "Notification of Intent to Submit a Combined
Construction and Operating License Application: Follow-up to
November 2, 2005 Meeting," dated November 4, 2005

2) Letter from George Vanderheyden (UniStar Nuclear) to David B.
Matthews (NRC), "Request for Additional Combined Construction and
Operating License Pre-application Interactions: Follow-up to January
25, 2006 Meeting," dated February 10, 2006

3) NRC Meeting Summary, "Summary of the January 25, 2006,
Category 1 Meeting with UniStar-Constellation Energy to Discuss
Plans for a Constellation Combined License Applications," dated
March 3, 2006

4) Letter UN#06-003 from R. M. Krich (UniStar Nuclear) to Director,
Office of Nuclear Reactor Regulation (NRC), "NRC Project No. 746,
Early Submittal of Sections of the Combined License Application,"
dated May 18, 2006

5) NRC Meeting Summary, "Summary of the May 2, 2006, Category 1
Meeting with UniStar Nuclear to Discuss Plans for a Constellation
Combined License Application," dated May 25, 2006

6) Letter UN#06-004 from R. M. Krich (UniStar Nuclear) to U.S. Nuclear
Regulatory Commission, "NRC Project No. 746, Estimated Scheduled
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Projections for Follow-On Evolutionary Power Reactor License
Applications," dated June 8, 2006

7) Letter UN#06-005 from R. M. Krich (UniStar Nuclear) to U.S. Nuclear
Regulatory Commission, "NRC Project No. 746, Additional Information
Related to Estimated Schedule Projections for Evolutionary Power
Reactor License Applications," dated June 21, 2006

8) Letter UN#06-006 from R. M. Krich (UniStar Nuclear) to U.S. Nuclear
Regulatory Commission, "UniStar Nuclear, NRC Project No. 746,
Response to Regulatory Issue Summary 2006-006, New Reactor
Standardization Needed to Support the Design-Centered Licensing
Review Approach," dated July 13, 2006

9) NRC Meeting Summary, "Summary of August 17, 2006, Category 1
Meeting with UniStar Nuclear to Discuss Policy Issues Associated
with Filing a Combined License (COL) Application (Project No. 746),"
dated August 30, 2006

UniStar Nuclear formally notified the NRC during its meeting with the NRC on November
2, 2005 and documented in its letter dated November 4, 2005 (Reference 1), that it
intended to submit a Combined License (i.e., COL) application under 10 CFR 52, "Early
Site Permits; Standard Design Certifications; and Combined Licenses for Nuclear Power
Plants," for a new construction project, the U.S. Evolutionary Power Reactor (EPR),
within the upcoming years. In that letter we stated that "....site selection for this first of
several potential projects is expected to occur in early 2006. We will notify you [NRC] as
soon as practicable regarding that decision."

On January 25, 2006, UniStar Nuclear again met with the NRC in a public meeting. The
slide presentation handout, which was attached to the NRC's Meeting Summary
(Reference 3) included a number of information items. In particular, slide #12, entitled
"Potential Schedule for Early Submittals: 2 nd Quarter CY 2007," showed that the
Environmental Report (ER), in support of Limited Work Authorization (LWA)-1, would be
submitted in the second quarter of calendar year 2007. A subsequent slide, #15, entitled
"UniStar COLA Development - Schedule Continued," included the following bullet: "
Submit complete Environmental Report - 6/1/07." With respect to site selection, slide
#18, entitled "Summary," stated in part that the Calvert Cliffs Nuclear Power Plant
(CCNPP) site was"... one of several potential UniStar sites ...... " In a subsequent letter
summarizing the January 25, 2006 presentation, UniStar Nuclear documented its plans
to submit pre-application materials for review by the NRC. Specifically, Item #2 in
Attachment A to the February 10, 2006 letter (Reference 2) stated our plans to submit
the ER sections of the COL application within the second quarter of 2007 in support of
obtaining an LWA.

On May 2, 2006, UniStar Nuclear met with the NRC to present its plans for pre-
application submittals. The slide presentation handout, which was attached to the NRC
Meeting Summary (Reference 5) included two slides addressing submittal of the ER.
Slide #11, entitled "Early Submittal: LWA," showed that the ER, excluding the Severe
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Accident Mitigation Design Alternative (SAMDA) information, was an anticipated
submittal in June 2007 in support of LWA-1, and that supplemental ER information
providing the results of the site-specific SAMDA assessment was anticipated to be
submitted in December 2007. Secondly, slide #13, entitled "Early Submittal: Timeline,"
showed the ER for LWA-1 without SAMDA information as being submitted in June 2006
as part of the submittals supporting LWAs. This information was reflected in the NRC
Meeting Summary (Reference 5) where it stated that,,," in June 2007, [UniStar Nuclear]
would be submitting the Environmental Report, excluding severe accident mitigation
design alternatives .... As a follow-up to the May 2, 2006 meeting between UniStar
Nuclear and the NRC, UniStar Nuclear submitted a letter to the NRC dated May 18,
2006 (Reference 4) summarizing our plans for pre-application submittals that we
discussed during the May 2, 2006 meeting with the NRC. Specifically, the May 18, 2006
letter delineated our intention to submit documents, including the ER, that support the
granting an LWA-1, by the second quarter of 2007.

By letter dated June 8, 2006 (Reference 6), UniStar Nuclear provided the NRC with our
estimated schedule projections for its use in planning the NRC resources that would be
applied to the review of COL applications. In a follow-on letter dated June 21, 2006
(Reference 7), we stated that the reference COL application could be submitted to the
NRC as early as the fourth quarter of 2007 for the CCNPP site if that site is selected.

As stated in our response to the May 31, 2006 "NRC Regulatory Issue Summary 2006-
06, New Reactor Standardization Needed to Support the Design-Center Licensing
Review Approach," dated July 13, 2006 (Reference 8), UniStar Nuclear represents the
Design-Centered Working Group (DCWG) for the U.S. EPR. Information Request #5 of
Regulatory Issue Summary (RIS) 2006-06 asked in part, "Whether, for each design-
centered program, the vendor and applicants intend to submit pre-application topical
reports for staff review ....." UniStar Nuclear replied to this request in its July 13, 2006
response by stating that it intends to submit pre-application submittals for NRC review.
We did not limit our response to only the submittal of pre-application topical reports, but
included all anticipated pre-application submittals, including the ER, for completeness.
Our response referenced, in part, the January 10 and May 2, 2006 meetings between
UniStar Nuclear and the NRC described above, as well as the May 18, 2006 letter from
UniStar Nuclear to the NRC also described above.

UniStar Nuclear held a meeting with the NRC on August 17, 2006 to discuss policy
issues. The slide presentation handout, which was attached to the NRC Meeting
Summary dated August 30, 2006 (Reference 9), includes information concerning early
submittal of the ER. Specifically, slide #1, entitled "Early Submittal of Environmental
Report," includes a bullet that states," *Unistar Nuclear is planning an early submission
of the Environmental Report (ER) (information required by 10 CFR 50.30(f)) in
accordance with 10 CFR 2.101 (a)(5)."

At this time, UniStar Nuclear's plans and site section progress remain unchanged from
all of our and the NRC's previous indications cited above. Contrary to our statement in
our November 4, 2005 letter that site selection was expected to occur in early 2006,
UniStar Nuclear together with Constellation Energy Group, Inc., have not yet made a
final selection for the siting of one or more of the U.S. EPRs. While the CCNPP site is
still under serious consideration, a final decision has not been made. With respect to our
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early submittal plans, UniStar Nuclear still intends to submit the ER portion of the
reference COL application, in June 2007. Should there be any change to the status of
site selection or ER submittal plans, we will notify the NRC promptly.

If you have any questions or need additional information, please contact me at (410)
864-6441.

Respectfully,

R. M. Krich
UniStar Nuclear Development, LLC

cc: NRC Project Manager, U.S. EPR COL Application
NRC Project Manager, U.S. EPR Design Certification Application


