Page 1 of 1

Jonathan Rowley August 1 Ietter to W

From: Jonathan Rowley

To: Leslie Fields

Date: 09/04/2007 10:10 AM
Subject: August 1 letter to VY

This letter states the delay in the VY schedule. The RAI letter is a branch off of this letter. Meaning that the

delay may surpass the two months due to this RAI but the Aug 1 letter prowdes the leeway for a delay
beyond two months.
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July 31,2007

Mr. Michael A. Balduzzi

Sr. Vice President & COO
Regional Operations, NE
Entergy Nuclear Operations, Inc.
440 Hamilton Avenue

White Plains, NY 10601

SUBJECT: EXTENSION OF SCHEDULE FOR THE CONDUCT OF REVIEW OF THE
VERMONT YANKEE NUCLEAR POWER STATION LICENSE RENEWAL
APPLICATION

Dear Mr. Balduzzi:

The safety evaluation report (SER) with confirmatory items, in support of the staff's review of
the Entergy Nuclear Vermont Yankee, LLC, license renewal application for the Vermont Yankee
Nudlear Power Station (VYNPS), was issued on March 30, 2007. The staff identified six
confirmatory items related to the identification of the nonsafety-relate d portions of the service
water, circulating water, and reactor water cleanup systems to be included within the scope of
license renewal.

In February 2007, U.S. Nuclear Regulatory Commission (NRC) Region | performed a license
renewal scoping inspection and reviewed the information related to these confirmatory items.
The inspection team determined that VYNPS had not identified all boundaries of nonsafety-

po- related systems, attached to safety-relate d systems to be included within the scope of license
renewal, as documented in the June 5, 2007, inspection report. Subsequently, the applicant
reviewed the boundaries of nonsafety-rel ated systems, attached to safety-relate d systems, to
be included within the scope of license renewal to address the issues identified during the
inspection. During a telephone conversation on June 1, 2007, the staff requested that VYNPS
address the completeness of scoping activities for nonsafety-relate d systems, attached to
safety-related systems as a supplemental response to an earlier request for additional
information (RAIl 2.1-2).

By letter dated July 3, 2007, VYNPS provided additional information, as a supplemental
response to the RAI 2.1-2, to address the confirmatory items, and to address the issues
identified during the NRC inspection. The letter included the scoping boundaries for certain
nonsafety-relate d systems within the scope of license renewal and discussed new component
types. However, the letter did not provide sufficient information to allow the staff to complete its
review. During a telephone conversation on July 5, 2007, the staff requested that VYNPS
indicate any new component types which were brought within the scope of license renewal due
to the identification of the scoping boundaries identified in the July 3, 2007, letter to the NRC.
By letter dated July 30, 2007, VYNPS provided additional information which included sixteen
new systems to be added to the scope of license renewal, changes to thirty six systems related
to nonsafety-rel ated system components, and addition or revision to thirty two aging
management review (AMR) tables.
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The staff has performed an initial review of the information that VYNPS provided by letter dated
July 30, 2007, and has determined that substantial changes have been included in the areas of
scoping and AMR. In addition, the information that was provided does not incorporate certain
commitments made to the NRC as a result of the staff's audit and review activities. Therefore,
the staff requests that VYNPS review the information contained in the July 30, 2007, letter for
accuracy and submit the revised information.

Due to the volume and complexity of the information, the final SER will not be issued on
August 1, 2007, as originally scheduled. Upon receipt of satisfactory information which allows
us to complete our review, the NRC staff will issue a revised review schedule. The staff will
extend the overall schedule beyond the nominal thirty months (with hearing) by a minimum of
two months plus the length of time required by VYNPS to submit the revised information.

This letter can be accessed in the Agency Documents Access and Management System, under
(Accession No. MLO72120050). If you have any questions, please contact Jonathan Rowley of
my staff by telephone at 301-415-4053 or via e-mail at JGR@nrc.qov.

Sincerely,

/RA/

Pao-Tsin Kuo, Director
Division of License Renewal
Office of Nuclear Reactor Regulation

Docket No. 50-271

cc: See next page



