
1*iNESSEE VALLEY AUTHOR41 01
CHATTANOOGA, TENNESSEE 3740t-

400 Chestnut Street Tower II-.

August 7,, 19,-0

Mr. James P. O'Reilly, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Region II - Suite 3100
101 Marietta Street
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - QUALIFICATION OF COLD
FORMING PROCEDURES - NCR 2053 R - SUPPLEMENTAL INFORMATION

In my letter to you dated April 28, 1980, on the subject
deficiency, it was stated that corrective action was expected
to be complete by June 3, 1980. We are unable to meet this
schedule and now anticipate completion by September 8, 1980.

If you have any questions concerning this matter, please get
in touch with D. L. Lambert at FTS 857-2581.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

LM Mill, ýManager
Nuclear Regulation and Safety

cc: Mr. Victor Stello, Jr., Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555
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