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| November 21, 1991

A

Docket Nos. 50-390
and 50-391

LICENSEE: Tennessee Valley Authority (TVA)
FACILITY: Watts Bar Nuclear Plant, Units 1 and 2

SUBJECT: MEETING SUMMARY - NOVEMBER 19, 1991 ROUTINE CONFERENCE ON STATUS
OF VARIOUS LICENSING ISSUES (TAC NOS. M72434 AND M72495)

REFERENCES: lMeeting Notice by P. S. Tam (NRC), November 8, 1991

On November 19, 1991, NRC and TVA representatives met at NRC Region II offices
to discuss the status, needed actions, and schedules of various licensing
issues. These include all unresolved outstanding issues, confirmatory issues,
proposed license conditions, corrective action programs (CAPs), special
programs (SPs), TVA's response to generic letters and bulletins, and upcoming
NRR-led team inspections. Enclosure 1 is the list of meeting attendees.

Schedular information obtained in the conference has been used to update the
NRR staff's information system, Workload Information and Scheduling Program
(WISP, Enclosure 2), and flow charts showing milestones for the CAPs and SPs
(Enclosure 3). Annotations in Enclosure 2 represent the staff's understanding
of the current status of each action. Furthermore, Enciosure 2 captures all
active NRR actions on Watts Bar Unit 1 as of this date.

TVA informed the staff that various chapters of the Watts Bar FSAR will be

considered substantially finalized when the following amendments are submitted:

Chapters Amendment Planned Submittal Date
1-4 70 April 1992
5-8 71 August 1992
9-12 72 October 1992
13-17 73 March 1993

Original signed by

Peter S. Tam, Senior Project Manager
Project Directorate I1-4

2112040144 911121 Division of Reactor Projects - I/II
zDR ADOCK Osoogggo Office of Nuclear Reactor Regulation’
Enclosures:

1. Attendance List

2. Workload Information and
Scheduling Program

3. Flowcharts

cc w/enclosures:
See next page
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Mr. Marvin Runyon, Chairman
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ET 12A ,
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Knoxville, Tennessee 37902
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Mr. John B. Waters, Director
Tennessee Valley Authority
ET 12A

400 West Summit Hill Drive
Knoxville, Tennessee 37902

Mr. W. H. Kennoy, Director
Tennessee Valley Authority
ET 12A

400 West Summit Hill Drive
Knoxville, Tennessee 37902

Mr. W. F. Willis

Senior Executive Officer

ET 12B

400 West Summit Hill Drive
Knoxville, Tennessee 37902

General Counsel

Tennessee Valley Authority
ET 11H

400 West Summit Hill Drive
Knoxville, Tennessee 37902

Mr. Dwight Nunn

Vice President, Nuclear Projects
Tennessee Valley Authority

3B Lookout Place

1101 Market Street

Chattanooga, Tennessee 37402-2801

Dr. Mark 0. Medford

Vice President, Nuclear Assurance,
Licensing and Fuels

Tennessee Valley Authority

3B Lookout Place

1101 Market Street

Chattanooga, Tennessee 37402-2801

Mr. Edward G. Wallace
Manager, Nuclear Licensing
and Regulatory Affairs
Tennessee Valley Authority
5B lookout Place
Chattanooga, Tennessee 37402-2801

Mr. Dan A. Nauman

Senior Vice President, Nuclear Power

Tennessee Valley Authority
6N 38A Lookout Place

1101 Market Street
Chattanooga, Tennessee 37402-2801

Mr. John H. Garrity, Site Vice President
Watts Bar Nuclear Plant

Tennessee Valley Authority

P. 0. Box 800

Spring City, Tennessee 37381

Mr. George L. Pannell

Site Licensing Manager

Watts Bar Nuclear Plant
Tennessee Valley Authority

P. 0. Box 800

Spring City, Tennessee 37381

Mr. H. H. Weber, Manager
Engineering Modifications
Watts Bar Nuclear Plant

. Tennessee Valley Authority

P. 0. Box 800
Spring City, Tennessee 37381

Honorable Robert Aikman, County Judge
Rhea County Courthouse
Dayton, Tennessee 37322

Honorable Johnny Powell, County Judge
Meigs County Courthouse, Route 2
Decatur, Tennessee 37322

Mr. Michael H. Mobley, Director
Division of Radiological Health
T.E.R.R.A. Building 6th Floor
150 9th Avenue North

Nashvilie, Tennessee 37219-5404

Regional Administrator, Region II
U. S. Nuclear Regulatory Commission
101 Marietta Street, N. W.

Atlanta, Georgia 30323 -

Senior Resident Inspector

Watts Bar Nuclear Plant

U. S. Nuclear Regulatory Commission
Route 2, Box 700

Spring City, Tennessee 37381

Tennessee Valley Authorit
Rockville Office :
11921 Rockville Pike
Suite 402

Rockville, Maryland 20852
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ENCLOSURE 1
LIST OF PARTICIPANTS

ROUTINE LICENSING STATUS MEETING

NOVEMBER 19, 1991

Name : Affiliation

Ken Barr Region II

Gus Lainas NRR/AD for Region II Projects

Fred Hebdon NRR/PDII-4

Becky Mays TVA - Watts Bar Site Licensing
George Pannell TVA - Watts Bar Site Licensing
John Segala NRR/PDII-4

Peter Tam NRR/PDII-4

Ed Wallace TVA - Corporate Licensing
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Report Date 11/21/91

gTi(le

WATTS BAR 1 - CORRECTIVE ACTION PROGRAM:
Q - LIST.

TTS BAR 1 - SPECIAL PROGRAM: EQUIPMENT
GMLIFICATIW OPEN ISSUE 4

“WATTS BAR 1 - CORRECTIVE ACTION
PROGRAM: DESIGN VERIFI- CATION AND
LICENSING BASELINE PROGRAM

WATTS BAR 1 - SPECIAL PROGRAM: MODERATE
SNER?¥ LINE BREAK FLOODING (SECTION

"WATTS BAR 1 -
REVIEW

WATTS BAR UNIT 1 - QUTSTANDING ISSUE 21:
RTD BYPASS MODIFICATION

WATTS BAR 1 - IEB 79-02 (SECT 3.9.3.4),
QONF. ISSUE 9

WATTS BAR 1 - PRESERVICE INSPECTION
PROGRAM, OPEN ISSUE 5

"WATTS BAR 1 - MSLB OUTSIDECONTAINMENT
(SECT 3.11.3.3)"°

"WATTS BAR 1 - HEALTH PHYSICS PROGRAM
(SECT 12.6)"

WATTS BAR 1 - QORRECTIVE ACTION PROGRAM:
FIRE PROTECTION, OPEN ISSUE 12, CONF.
ISSUE 38, LIC. OOND 20

WATTS BAR 1 - POMER SYSTEM OONCERNS,
OONF. 28-35, LIC. COND.13,17

WATTS BAR 1 -EMERGENCY PLANNING LIC.
CQOND. 27 .

CONTAINMENT 1SOLATION

"WATTS BAR 1 - PHYSICALSECURITY PLAN
(SECT 13.6)"
"WATTS BAR 1 - IMPLEMENTATION OF THE

STATION BLACKOUT RULE, 10CFR50.63°
"WATTS BAR NONGONFORMING PIPING
MATERIALS (BULLETIN 88-05)°

"WATTS BAR 1 - CORRECTIVE ACTION PROGRAM
(CAP) FOR CABLE ISSUES®

“WATTS BAR 1 - OORRECTIVE ACTION PROGRAM
(CAP) - EQUIPMENT SEISMIC
QUALIFICATION"

"WATTS BAR 1 CORRECTIVE ACTION PROGRAM
(CAP) FOR QA RECQORDS

"WATTS BAR 1 - OORRECTIVE ACTION PROGRAM
(CAP) FOR WELDING ISSUES®

"WATTS BAR 1 - BULLETIN 88-11
PRESSURIZER SURGELINE THERMAL
STRATIFICATION"

"WATTS BAR 1 - THIMBLE THINNING IN PWR'S
(BULLETIN 88-09)"

Condensed Project Manager Report
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7/90C) (12/31/92T ) (04/30/92T ) TVA to consider 1/23/91 comments, volunteered to respond.
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Audit late 1992, SE afterwards. TVA priority score: 134.

Next ID! insp. date being considered. TVA priority score 74.
MELB analysis by 7/92.

8/92 tentative date for Kudrick site visft. TVA score: 37.

7/9/91 response and amend. 63 pages under review. SE coming.
Expect closeout in SSER 8. ‘
Revised submittal of aa/4/91 under review.

TVA:

submittal by 1/92. TVA priority score: 62.

Pedersen visits site when calcs. are done by TVA, app. 1/92.

TVA priority score: 56. SSD submittal by 1/92.

TVA priority score 31. RAI response under review.

TVA submittal app. 7/92. (NRC only needs 12 mo. before OL)
Submittal by 1/92.

Telecon of 9/19. Submittal June’92. TVA priority score 78.
RAI response 1/92. TVA priority score 43.TVA doing full test

Need U. Conn report. Audit(s) to come. TVA score:73.

8/22/91 under review; audit needed to close IR issues.

TVA priority: 135. Awaiting revised CAP. 10/16 under review.
TVA score 60. Response to 8/12/88 SE by Spring '92.

TVA to address ltem 2.a by mid 1992.

No need for submittal until after plant start.

*Due to the low priority assigned by TVA, the date indicated for this action may be

changed due to demands of higher priority work.
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Report Date 11/21/91

typ Title

“WATTS BAR 1- INDIVIDUAL PLANT

"WATTS BAR 1- QORRECTIVE ACTION PROGRAM
(CAP) - ELECTRICAL ISSUES"

"WATTS BAR 1 - ACCEPTABLE IST
PROGRAMS (GL 89-04)°

"WATTS BAR 1 - RESPONSE TO NRCB 90-01
LOSS OF FlLL OIL IN ROSEMOUNT
TRANSMITT!

WATTS BAR 1
REVIEW

WATTS BAR 1 - INSERVICE INSPECTION
(LICENSE CONDITION 4)

WATTS BAR UNIT 1 - QUALITY ASSURANCE
PROGRAM (SER SECTION 17.0)

WATTS BAR UNIT 1 - SPECIAL PROGRAM :
MASTER FUSE LIST

WATTS BAR UNIT 1 - SPECIAL PROGRAM :
MECHANICAL EQUIPMENT QUALIFICATION

WATTS BAR 1 - GL 83-.28, ITEM 4.2.1 AND
4.2.2 PREVENTIVE MAINTENANCE PROGRAM
FOR TRIP BREAKERS

WATTS BAR 1 - FSAR AMENIMENT 63 REVIEW
WATTS BAR 1 - GL 83-28, ITEM 4.2.3 AND
4.2.4, RTB LIFE TESTING AND PERIODIC
REPLACEMENT

WATTS BAR 1 - ™I 11.F.2, ON INADEQUATE
CORE (XSI)LIM INSTRUMENTATlm LiC.

- TECHNICAL SPECIFICATION

WATTS BAR 1 - HYDROGEN CONTROL MEASURES,
™I 11.B.7, LIC. COND. 9

WATTS BAR UNIT 1 . SEVERE ACCIDENT
DIAII“T_}geT'l;Gsi DESIGN ALTERNATIVES (SAMDA)

WATTS BAR 1 - PROCEDURE TO ESTIMATE QOORE
DAMAGE, (SECTION 9.3.2)

WATTS BAR 1 - SPECIAL PROGRAM ON SOIL
LIQUEPACTION

WATTS BAR 1 - CONFORMANCE WITH RG 1.97,
INSTRUMENTATION TO FOLLOW OOURSE OF
ACCIDENT

WATTS BAR 1 - OFFSITE DOSE CALCULATION
MANUAL (CDQM)

WATTS BAR 1 - HEAVY LOADS (LICENSE
CONDITION 39)

WATTS BAR 1 - STEAM GENERATOR TUBE
RUPTURE ANALYSIS PER WCAP - 11698

WATTS BAR 1 - CQONTAINMENT SUMP SCREEN
DESIGN ANCMALIES
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IPE submittal 9/92; IPEEE submittal by 6/94.

TVA priority score 64. Response to RAl under review.
IST submittal 6 months before fuel load.

TVA submittal by 12/91.

Relocated TS (Tech. Requ. Manual) to come, 6/92.

Submittal 6 months before fuel load.
TVA: respond to SSER 5 issue by 10/92.

5/30/91 response under review. TVA priority score 82. ‘
(same as TAC 63591). TVA priority score 82.

Under review,

Need certification letter per GL 87-07 by 12/91.

Supp. to GL 83-28 being issued.

Revised submittal by 1/92.

Would IPE address? Need confirmation.Possible SSER8 closeout

Awaiting TVA response to 1/29/91, submittal by 7/92.

SSER 5. TVA submittal by 7/92.
NRC evaluating Amend. 63 Sec. 2.5 and geotechnical calec.

RAI response under review.

Leta Brown, reviewer. NRC encourages early submittal.
TVA submittal by 12/92.
See SSER 5, 15.6.3. TVA submittal by 4/92.

What is TVA's intention: analysis or corrective action?
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Report Date 11/21/91

WATTS BAR 1 - PLANT OPERATING,

WATTS BAR | PRESSURIZED THERMAL SHOCK,
10 CFR 50.61

WATTS BAR 1 - NATURAL CIRCULATION
OOGLDOAN - BTP RSBS-1, REV2 (GL 81-21)

TTS BAR 1 - PIPE BREAK SPECTRA USED AS

WA’
RESULT OF LLB APPROVAL
WATTS BAR 1 - SEISMIC DESIGN CONCERNS

ORIGINATING FROM FSAR AMEND 64 OPEN
ISSUE 19
WATTS BAR 1 - MECHANICAL SYSTEMS

QONCERNS CRIGINATING FROM FSAR AMEND.
64, OPEN ISSUE 20

WATTS BAR 1 - SAFETY AND RELIEF VALVE
TESTING (T™MI 11.D.1)

WATTS BAR 1 - FSAR AMENIMENT NO. 65
REVIEW

WATTS BAR 1 - CQONTA
REMOVAL OF BORON INJECTION TANK

WATTS BAR 1 - FSAR AMENIMENT 66 REVIEW

WATTS BAR 1 - USE OF EAGLE 21 PROCESS
PROTECTION SYSTEM

WATTS BAR 1 - CHANGES TO ECCS MODEL
WATTS BAR 1 - FSAR AMENIMENT 67 REVIEW
WATTS BAR 1 - RESOLUTION OF Gl A30

ADEQUACY OF SAFETY RELATEDC POAER

SUPPLIES PURSUANT TO 10 CFR 50.54 (F) G.L.
WATTS BAR 1 - NUCLEAR PERFORMANCE PLAN,
1

VOL. 4, REV.

WATTS BAR UNIT 1 - USE OF VANTAGE - SH
FUEL DESIGN

WATTS BAR 1 - ASME OODE CASE N-491

WATTS BAR 1 - FIFTH DIESEL GENERATOR
NON-ELECTRICAL ISSUES

WATTS BAR UNIT 1 - FSAR AMENDMENT 68

WATTS BAR 1 - THIRD ANNUAL REPORT ON
EMPLOYEE CONCERN SPEC- 1AL PROGRAM

"WATTS BAR UNIT 1: QORRECTIVE PROGRAM
(CAP) PLAN FOR CONDUIT SUPPORT
INSTALLATION"

“WATTS BAR UNIT 1: OORRECTIVE ACTION
PROGRAM (CAP) PLAN FOR HAVACDUCT AND
DUCT SUPPORTS"

“WATTS BAR UNIT 1: CORRECTIVE ACTICN
PROGRAM (CAP) FOR HANGER AND ANALYSIS
UPDATE PROGRAM (HAAUP)

"WATTS BAR UNIT 1: OORRECTIVE ACTION
PROGRAM (CAP) PLAN FOR SEISMIC
ANALYSIS®

INMENT EFFECTS DUE TO
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(--/-/--
C-tent--

C-~l-et--
(--teet--

(Y
C-/-t-
C-/entm
C-Voet--
(-~toetn-

C-/--1--
C--/--1--

(--/--1--
-/t~

(08/31/92T
(12/31/92T
(10/31/92T

(01/731/93T

)
)

)

—

~—

[

[ -

)

)

)

)

nts
CRREAARD AT RN R RN
PGP submittal needed 12 mo. before OL; EOP insp 6 mo. b. OL
TVA recalculating fluence per draft RG. Submittal when?

Under review by D. Diec.
9/20/91 additional info. under review.

See attachment for details. TVA priority: 183.

See attachment for details. TVA score: 123.

Response to 10/10/91 RAI by 6/92. G. Hammer OK'd date.
Response to RAls on Sec. 4.2 and 8 under review. ‘.
Started by TVA letter of 5/2/84. FSAR amend. by 1/92.

Under review.

NRC will do V and V at W after submittal of technical info.

Under review.

Under review.

Addressed to OL holders only.

Review is mainly against NUREG-1232 Vol. 4.

Tech. info. by late 1992. Staff has no technical concern.

Sequoyah has lead on this review.

Previous TAC is 63606.

EMEB and ESGB are the only 2 review branches.
T. Ross has lead on this joint TVA submittal.

8/22/91 letter under review. TVA priority score 168.
TVA score: 168. Audit needed to close IR issues.

Audit needed to close IR issues.

Possibly one more calc. program audit in 1992.



rge 4 Report Date 11/21/91 Condensed Project Manager Re¢ .
Licensing

MPA Age Rev . . Appl RAI RAI Action Licenseae
skID Num (Mon) Mth Pri Aclyr Title Date lssued Response Comglexe lm?l. Comment s
.. P - L 2 X2 et SENSE LA 22 ] LA 2 E D) 22X X2 2R AR ER DS R] AR XX 2] LA 2 IR ERRY Y
3516 [ 30) TS 2 RN WATTS BAR UNIT 1: QORRECTIVE ACTION (05/22/89) (01/04/91) ¢ - 28/91C) (11/30/93T ) (11/30/93T ) Audit needed to close IR issues. TVA priority score 168.
:.."'t"""'.""""..'"."'."".""'.'Q"...lQ.t't...".-tl."..t."'."."' No‘ Sthednleu (ion. .".."Q..."..'"'."'."".Q..'..'.Q"."...'..".."'"""."'.""""'..' 168
0309 { 32) 2 DZ “WATTS BAR 1 - PROJECT MANAGEMENT (03/15/89) (--/--/--) (-~/--/-- ) (--1--/-- ) (--/--/-- ) :
ADMINISTRATION®
V72374 { 0] TS 3 Dz ;:mmT?g'l LICENSEE PERFORMANCE (CRVARVARD R CLYERYALD BN CEVEEY RRED BN CRV 20y FOUS N G 20 U Ongoing NRR work only, no TVA action needed.
M72494 [ o) ™M 2 Dz ‘WATTS BAR 1 - HEADQUARTERS FOCAL POINT  (--/--/--) (--/--7--) (--/--/-- Y G-/t ) (-t--t-- ) Ongoing NRR work only, no TVA action needed.
FOR INFORMATION AND COMMUNICATIONS*®
M72613 [ o) M 3 Dz “WATTS BAR 1 - SALP REPORT PREPARATION (CEVARYARD B CLVETVERS B GEV TV SR T QU Sy S | (--/--/-- ) Ongoing NRR work only, no TVA action needed.

AND MEETING ATTENDANCE"




SSER#
19 (a)
19 (b))
19 (c)
19 (4d)
19 (e)
19 (f)
19 (g)
19 (h)
19 (1)
19 (3)
19 (k)

. .

CIVIL/SEISMIC ISSUES STATUS (11/718/91)

Subject Reviewer TVA letters Next NRC
Milestone

No. of OBE events Fair 3/8 SE, 11/91x%
(TAC 79717, BO346)
Note: SE coming accepting submittal.

1.2 multi-mode fact. Fair 673, 10/10 SE, 11/91«x
(TAC 79717, 803446)

Note: SE will accept submittals if the last submittal

reflects agreement of telecons.

Code usage Fair 7/31 SE, 11/91«%
(TAC 79717, 80346)
Note: SE coming accepting submittal.

Conduit damping values Fair 5/8, 8/22 SE, 11/91x
(TAC 79717, B80346)

Note: SE coming accepting submittals.

Warst, critical case Fair 6/28 ) Early 92

(TAC ROOS08, 510, S16)
Note: Need audit to come to fimal conclusion, to
be dome as part of IDI audit in early °92. (Let the

result justify the method.)

Mass eccentricities Kim 5/8 Closed 9/30
(TAC 79717, 80346) ‘

Set A vs. set B | Kim —-- Early 92
(TAC 79717, 80346)

Note: ‘Addressed in audit report, L. B. Marsh, 10/10/90.

More to be addressed as part of CAP implcmentation audit

by the IDI team.

Cat. 1(L) piping Fair 12/18/90, SE, 11/91x
(TAC 79717, 80346) ?/20/91
Note: SE coming accepting submittals.

Press. relief devices Hammer 5/8, &/21 Closed 7/31
(TAC 79717, 80346) Also SSER7

Structural issues Kim 5/8, 8/22, SE, 11/91
(TAC 79717, B80346) 10/16

Note: Staff reviewing submittals in light of SEs and IRs
on Browns Ferry 2 ductility/inelasticity issues. Meeting
took place 10/31/91. Staff and TVA negotiating.

Update FSAR Segala 11/5/91 S5ERB8,12/91
(TAC 79717, 80346)
Note: Amend. &8 under review.




20 (a) FW check wvalve slam Fair 8/22 ?
(TAC 79718, 803493)
Note: TVA performing scoping analysis to see what fixes
are needed. Site review result issued 11/10/91. Conf.

call scheduled for 11/25/91.

20 (b)) Support stiffness Fair 4/18, 7/31, SE, 11/91x
(TAC 79718, 80345) ?/30
Note: SE coming accepting submittals.
4 (a) Equip. seismic qual. Fair 5/8, 8/22 SE. 11/91x
{TAC 71919)
Note: SE coming accepting submittals.
18 Cable tray classi. Fair 5/8, B/22, SE, 11/91x
(ROO308, 9516) %/18

Note: SE coming accepting submittals.

- Bulletin 79-02 Fair 1731, 7/26 SE, 11/91x%
(TAC &3625)
Note: SE coming accepting submittals.

-—— DBA spectra, LBB Fair/ 1729, 9/20 ?
(TAC 79692, 79693) D' Angelo
Note: 2/20 submittal under review.

¥ The staff expects to publish the SE in SSER 8, scheduled for the
12/91 to 1/92 time frame.




Dated 11/91

WATTS BAR UNIT 1 : MAJOR MILESTONES TO LOW POWER (LP) LICENSE Page 1
4/N
Security Cold Hot Prestart/Initial
Imposed CILRT Hydro Functional Tests Complete Load/&:el
Plant Pre-start /\ ATAN /\, /\
Activities — [ 5% Power Operation
Commences
s bACRS
ommittee :
Safety Evaluation SSER 6 SSER 7 SSER 8 SSER 9 SSER 10 SSER 11 v h%eeting SSER 12
.(Open Issues, Confirma- i — L 1 :
t(gry IssuLes Bulletins, = I L] L= U ACRS
eneric Letters, 4/91
CAPs, SPs etc. ) / Al 1291 ;ull co:gnlmee
Amend. 65 Amend. 66 Amend. ) ) eview & Letter
Submitted Submitted Amend. 67 S5 Mg Amend. Amend. Amend. Amend. Amend NRR Completes .
FSAR Review A b AN N N A AN e R
4/10/91 5/20/91 8/1/91 11/5/91 TVA Certifies
Plant Built Per FSAR
_Relocated TS . NRC to Provide Final TS
6/92 Proof & Review  Fina| Draft “Frozen”
, A Issued A ‘o
Tech. Spec. Review r A - { |
TS Certified ;S lss;edAats
Negotiations With by TVA P cense
. NRR Tech. Branches IPE
Submittal
Environmental Review {} —{} L’:
(TAC 77222) Issuance of Draft Env. Prot. { ] 1
Supp. FES on SAMDA  Plan to TVA Env. Prot. Plan Issued as
Appendix B to License
Special Activities: Note: Detailed Milestone Schedules for All CAPs/SPs are Provided Separately.
' Status Documented in SSERs.
CAP and SP
Implementation CAT
Follow-up SALP %on ]
IR 90-200 Period Ends SALP Report 94300 Letter
Routine Inspections —{- {7} ‘
Per Manual Chap. 2513 391 ' L u :
+ Special Inspections i
(Parts 4&5 of MLIP) ~ Closure of Vertical Closure of CAT Employee Concern
Slice Review Discrepancies insp. issues Problem Closure Issuance of LP License
License Issuance A {_—_IL
CP Extension CP Extension Draft LP Commission
Issued Requested License to TVA Agproval of
6/27/91 10/93 LP License
["] = NRC Milestones /\ = TVA Milestones O = Meetings 4_ = Date not defined

s aJhso’ >v)




Dated 11/91
WATTS BAR UNIT 1 CAPS Page 2
ACTIVITY 3-90 4-90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4-92 1-93 2-93 3-93 4-93
11490
1010 0EC 90
'_—‘W = . | 1
’ ADOMONAL EVALUATE RESOLUTION OF PROGRAMMATIC EMPLOYEE CONCERNS CATDS 1N THES AREA R L
N 4 RESPONSE ;“TM o
; mw 4/ ~ 128% ¥ viem v s
i 2A.CABLE ISSUE /N\— — ()
® AMPACITY MM N VEETNG A% REVEW CABLE REVEWREVSED  SUBMIT CABLE  SE ON CERTFY i A AN
: g:L“l?EGsE St AN NV DEC 30 TESTNGAT - POGMAMARSSIE  TESTREPORT  CABLE TEST Upsar REVEW
® INSTALLATION PRACTICES
o TESTING R-2 R0-27 A -12 o o &
*® HOT PIPES A% wummm
® CCRS DEC T
© SILICONE RUBBER CABLES
(TAC 71917) Vi mﬂ#ﬁ—' \\
' /’ Noveo 17491 2w e 90-05 DECO)  DECH!  ange \ WART
28, CABLE TRAY & CABLE TRAY -\—‘—;H — A — o 0 L e |
PPOATS \ FSAR OHANGES aom COMPLETE PEVEEW OF LETTER 0N s CERTIFY THE VATO SSUE Corm |
(TAC ROQ516) A0 FSAR REVEW o sese v serinc CLass, A s ron O \ o4 SSER sl
Walton/Fair \ Pl COMPLETE. Sosoe RESOLUTION
— . @ ™ GF PROGRAM.
MONTOR IMPLEMENTATION OF CAP & EVALUATE il
RESOLUTION OF SELECTED OPEN GSUES IMPLEMENTATION AND
PROGRAM CLOSEOUT.
AG %0 NOV 30 17491 st s DECO1  DECS) MNR N2 MR ocTR
" ELECTRIC CONDUI & CONDUTT L — °
PF ORTS CHANGES (AUDIT) REVIEW (AUDIT)  CEl CERTFY EVALUATE EFFECTVENESS CONFIM
{TAC RO0508) ‘\ m“) m:si‘v“nmn Eg;'éﬁ[ﬁs * “I(TE gg[“%m scs;‘cog_pss REY14 Mmc:v' Mmuom OF P:GRAMWLEKMAM / % SSUE
P \ RESOLUTIONS B>75% OSEOUT PROGRAM INSPECTION. Vi RESOLUTION
Walton/Feir \ OF ISSUES. ~ - SSUES T B
. MONFTOR IMPLEMETATION OF CAP § EVALUATE
RESOLUTION OF SELECETED ISSUES. -
FOLLOWUP OF IR 91-201
OPEN ISSUES, CAP WMPL.
{INCLD. WALKDOWN
ATTRBUTES), MECH.
kil Y20 FEB9Y yam Vi A% BRYR ang &g CMUSTRUC. AUG 92
%i. DESIGN BASELINE & VERIFICATION —ah— O ——
PROGRAM LICENSING VERIFICATION| ey 30F VA CERTFY MPLEMENTATION,  ISSUE RESPOND 1D PEVISION SAEVISIT  CERTIFY THE MAToCERTFY  /  ssiE Cowrru
{also called ID)) THAT CAP &5 1201 RO - OF DBVP  FOR CAPS>TSY ETECLOSUREY SSER =13
® RECONSTITUTED D8O - /Enwm /\ A Suns /SL (N * 1’ e
® CALCULATION REGENERATION —=) =) —Zx —%e) &
® GENERATE TESTING REQUIREMENTS ) REvEW TVA MPLEMENT REVEW CALC REVIEW FRAL DESIGN
o MPLEMENT DESIGN CONTROL BASED NSPECTIONS OF DESIGN FNAL DESIGN PROGRAM S
PROGRAM (TAC 63534) o PROGRAM Crus PRI Rt TATON pm0cUAM
BalfNortn/Wang CLOSEOUT NSPECTION
180 V0% I TR octe
- ELECTRICAL ISSUES rdh— 4 —L— <
PROPOSED FSAR FEVEW SIGN [} CERTFY /
o S \owe oy ST FomOw FToe MBeTRGmT s ol
 INTERNAL PANEL RATING 1y 7y S 4
® COIL & CONTACT RATING &) *@'—’
© TORQUE SWITCH AND THERMAL REVIEW CAP IPL PROGRAM CLOSEOUT
© OVERLOAD RELAY BYPASS AND EVALUATE RESOLUTION OF BSPECTION
(IAG 7 SBECTED SSUES.
Walton/Knox
LEGEND  /\ ~TvA MESTONE [ =wmc ucensing uinesTone () ~NSPECTION MILESTONE (™) =TEAMINSPECTION (4 = HEADQUARTERS INSPECTION (W) =RESIDENT INSPECTOR INSPECTION (™)) =REGIONAL BASED INSPECTION ) =veRncaL suce Review
NOTE: nmmBMMam.ummmmmmmA




Date 11,81
WATTS BAR UNIT 1 CAPS Page 3
ACTIiVITY 3-90 4-90 1-91 2-91 3-91 4 -91 1-92 2-92 3-92 4-92 1-93 2-93 -93 4 -93
SSERS
AUG 90 NOV 90 i sy DECOT  MNSR2 FEBSR AUG 92
11 APA 9%
2F. EQUIPMENT SEISMIC —hk—— i —— 7\~ ]
QUALIFICATION — SAME AS \ mm\gr‘n'g mkl:t‘\;!w& ;%nmmmfw LETTER Mo OPENTEMS - s 5,'"“7': TiaTocenmey 7/ ISSUE SSER TO CLOSE
14, 15
GUTSTANDING ISSUE 4(s) \\ o pivae m&am mmmsm o o 20-05, sy PROGRAM CLOSURE. I, CAP AND 4(n)
(TAC 71F919) \ auom o e WL; ,
Waltoni/ o
FEVEW CAP XDOWN PROCE PROGRAN CLOSEOUT INSPECTION REVIEW
PLEMENTATION %mm‘zlm e CAP MELENNTATON § Fuk ASCO
SOLENIOD & LIMIT SWTH
ISSUES. EVALUATE RESOLUTION OF
RELATED ISSUES.
%2 o2
26. FIRE PROTECTION . ‘.’L\ -} —{ <
(TAC 63648) \ TVA SUBMITTAL OF DRAFT PRECP (1) mvr%gm mn:m (] ﬁ: EVALUATE ADMIM &
Walton ‘\ 01 oL PSPECTION COMPLETE. RO ,' FOR FRE/PROTECTON'
— @—l 2513 PROGRAMS)
DSPECTION
EVALUATION PROGAAM
EVIEW CAP MPLEMENTATION EMDATON A
& EVALUATE B 79-02 & 79-14 PROGRAM CLOSEQUTY.
RESOLUTION AND WALKDOWN
CRITERIA.
m1me NOV 90 NOVOD 1/4t OERCOt  Jng2
M, mun:: 3 ANALYSIS UPOATE —©
PROG! \ IVAREVSEDCO & SUBMIT (SARREVEWS R 9020 COMPL CERTIFY THE VA COMPLETE CONFRM
(i ro0s 12 |\ e ST S SERTORAL S B e
Walton/Fair \ \ AUG 90 e APROT A VY 1
\ FINAL SCOPE OF TVA 10 CERTIFY 58 CAP Ly A&y
| SUBMIT CRITERA & SMALL BORE PROGRAM  REVIEW 58 PROGRAM PROGRAM &5 READY VA 10 CERTIFY EVALUATE EFFECTVENESS
NI e R Eaame”
. @ WONTO SUPPORT =)
R90-18 MOOFICATIONS
mve0 veamt SEP91 et
21 HEAT CODE TRACEABILITY (~—fi— —— ——
TAC 71 TVA COMPLETE CATO 40700 & SEON ORAFT CLOSEQUT AMEND. 68
WGt Seie e e R
PROGRAM COMPLETION
NnA0 NOV 90 17481 2w 0EC 9 ocT91. PN DEC 2 MAR 60
/\- — @
J. HVAC DUCT AND DUET a —/X 1l ‘
PPORTS VA TO SUBMT COMPLETE REVEW AUDIT OPEN (TEMS ~ CERTFY THE TVA 0 CERTFY SSUE
‘s,':c RO0S10) \‘ ouesa s TN T T e et Erdrk v arsn Oter ETECLOSURE ,' s8R
afton/Faie - E._.ﬁ"" ,_Llﬁ K
R91-01 Hw
MOMITOR MPLEMENTATION OF
SEVALATE acso o SSPECTION
SELECTED SSUES.

END  /\ <TvA MRESTONE

=NRC LICENSING MILESTONE () =INSPECTION MILESTONE
T nmmsmxmamnmmmmmmm.

a

(™) =TEAM INSPECTION () =HEADQUARTERS INSPECTION (%) =RESIDENT INSPECTOR INSPECTION () =REGIONAL BASED INSPECTION (Fs8) = VERTICAL SLICE REVIEW




WATTS BAR UNIT 1 CAPS

Page 4
1m0 To2ew vigm ey oeg wann -
< INSTRUMENT U T T — e (] ()
( 18) \  PROPOSED FSAR OF PROPOSED AVEND & CERTFY e VA 10 CERTEY SSUE  CONRMBSUE
WaltonjMarinos N\ CHANGES FSAR CHANGES SUBMITTED ON CAPIS>75% £1E PRO- 5SER RESOLUTION
\ um  APPROVED CHANGES COMPLETE. GRAM CLOSURE /
H— —@—
MOMTOR PROGRAMMATIC WPLEMENTATON OF CAP R 81-02 PROGRAMM
& EVALUATE RESOLUTIN OF RELATED ISSUES. Qaoseout
PSPECTION
1™ nm APRR2 SEP 2 oEC R
. PIECE PART/PROCUMENT . —\ L\ — N,
(REPLACEMENT ITEM CAP) VATO \ B Revson ATORESS WP CERTRY THE MATOCERIFYCOMPLETE  ,°  oox
(IAC 71922 CAPREVISION SSUE N 21191 AP > 758 PROGRAM CLOSURE. / SSER
Walton/Wharton \ LETTER COMPLETE. 7
— (e )— 8
MONITOR PROGRAMMATIC IMPLEMENTATION OF CAP VERFY CAP IMPLEMENTATION.
& EVALLIATE RESOLUTIN OF RELATED ISSUES, EVALUATE EFFECTWENESS OF
PROGRAM IMPLEMENTATION.
PROGRAM CLOSEOUT INSPECTION.
%0 vam REVSED CAP sePg 0eC
. PRESTART TEST PROGRAM T — ——E—— ] - —/\—
(TAC 71924) \ Aoweres EVALUATE / PROGRAM SE ON TVA COMPLETE NATOCERTFY __ PROGRAM  rssuf
PROGRAM ] 780 REVISED APPROVE COMPLETE CLOSURE CLOSURE
VRamrez ‘\ O FESTAR TEST S !/ R il ST e OF PROGRAM =
[ W Lro)—. )
—\&)
ON GONG
PROGRAM INSPECTION OF
PROCEDURES, TEST & RESULTS
SEP %0 NOV 90 e g oa N g 0en Nover EARLY 2 N AUG 82 oEC o8
2. QA RECORDS n
(TAC 71923) SSUER SSERS TARESPOND 506 pay RESPOND RESPONSE RESPOND  REVISED SEON DEVELOP PLAN  CERTFY THE VA 10 FNAL / ISSUE  CONFIRM
T0 10/30/80 TORM T0RM CAP 1S > 751 CERIFY S5ER BRE
Walton/Spraud vt LETIER O o VDO M Y Auor RESOLLIATION]
0 PROVDE REQUEST ON cLosuRe FEVIEW RESLLTS OF TV
CORRECTME ey REVIEW & EVALUATE EFFECTVENESS
ACTION. RECORS. TG .
ALSO EVALUATE RESOLLATION
OF RELATED ISSUES.
AUG0  SEPSO NOV 80 172 My g2 TR NS
0.0 LIST () [\ []
(TAC 63590) REVIEW CAP (SSUE IR TVA RESPOND EVALUATE CERTFY  VERFYADEQUACY FINAL VA 10 CERTFY ISSUE
REVISION  290/%0-08 IR 35090-08, ADEQUACY OF THECAP  OF Q-LIST AUDT COMPLETE SSER
Ww Lnﬂ PROVIDE CORRECTVE 5>75% BY SAMPUING IT'S CLOSURE.
CORRECTMVE ACTION COMPLETE. USE. EVALUATE
ACTION RESPONSE. SOLUTION OF
RELATED ISSUES

EGEND  /\ ~TvA MILESTONE

(] -wnc ucensing muestone () ~InsPEcTIon wiLEsToRE

NOTE: Nmmsmtmm,uhmmmmmmmwmm.

(™) =Team wspECTION @ =HEADQUARTERS INSPECTION @ =RESIDENT INSPECTOR INSPECTION  (R@) = REGIONAL BASED INSPECTION @ =VERTICAL SLICE REVIEW




WATTS BAR UNIT 1 CAPS

Dated 11/31
Page 5

ACTVITY 3-90 4 -90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4-92 1-93 2-93 3-93 4-93
AUG %0 NOV S0 "wa
2 st Mrss —Ah————— —/\ A {J— ;rD
/A 10 SUBMIT AUOA COMPLETE REVEW RTFY TVA T0 CERTIFY COMPLETE AUOT (7} BSUE
Waltoo/Kim '| i AMEND 64 FOAR CHONES Bk e PROGRAM CLOSIRE. 1w
l‘ ALUATION 5>75% '
- COMPLETE /94
1 s, /
. I
| PEVEW PROGRAM & EVALUATE i
' CRITERA & ENSURE THAT
THE TVA DCO RERECTS THES []
1 vmmkssim s H
| &Mo0sFORTE OnER []
l CML PROGRAM '
| !
[ “iso ™ Y991 :,
CML CALC. Igm]
e A o oA
MY CALC. PROGRAM oyt ToAUOT A LS (1
[T oy
NOV 90 FeB 82 SEPT R
m‘:f:lcbgl;;:l)mnmnou ) + @ N “'/_\' NA%RM 4 @—D
CERTFY THE PROGRAM  ISSUE
\\ ISSUE SSER S vza;vgmmgggﬂg»fﬂmm i PROGRAM CLOSURE [ e
\ ALSO EVALUATE RESOLUTION OF RELATED ISSUES. COMPLETE. INSPECTION
\ /
\ ON GONG
L (o) : /
MONITOR EFFECTVENESS OF VENDOR MANUAL UPGRADE PROGRAM
DURING REVIEWS OF MAINTENANCE/SURVEL LANCE
m N9 E ) vient 51091 Y189 159 [ AUG &2 NOV 2
2 WELDING A A A -—{} —®)
(TAC 72106) § TVA TO SUBMIT CAP REVISION ST CoMPLETED ST ReVEW LETTER s AMEND. 68 RESPONSETO  TVA T0 CERT¥Y 1 aoswrm CcoNFRM
Waltory/Gaorgiov | Pty APROVED o WELOKENTS AT BAies (oo by A OF PROGRAM § SR Ao
1 2904 AND 90.04 (TAC 80147} Y91 LETTER [J
o aew NOv 90 KBS MARO1 l’
o4 v B\
NOE VAN
PECION AN e T APEETON VoY
nea s SSPECTION  EFFECTVENESS OFCAP
PLEMENTATION.
“4END /N =TVA MILESTONE [ =R Licesing miesTonE () ~NSPECTION iLESTONE () =TEAMINSPECTION () ~HEADQUARTERS INSPECTION (™) =RESIDENT INSPECTOR INSPECTION (™) = REGIONAL BASED INSPECTION §o) =VERTICAL StICE REVIEW
.aff:ansmruam.mmmmmmawmummm. )




WATTS BAR UNIT 1 SP & MISCELLANEOUS ISSUES

Dated 11/32

Page 6
ACTIVITY 3-90 4-90 1-91 2-91 3-91 4-91 1-92 2-92 3-92 4 -92 1-93 2-93 3-93 4-93
[ VD M
3A. CONCRETE QUALITY —h—
{TAC 63596)
Xm VA mmm m&r&ma MA'I‘QMS %M N
SELECTED
SRR B T
MPLEMENTATION. I 90-28
1”0 2% NOY 82 WA G
. CONTAINMENT COOLING @_r /
(TAC 77284) TVA RESOLVE EVALUATE  ISSUE wfﬁ'\m CLOSEOUT N
Walton! efave YOL 4 SRS, ADEGUACY  EVALUATION a‘mumum ssene
V3 COLD SUTDOWN OF PROGRAM AND
. MODS
AU 90 APR ST DEC %2 NS MAREY ANG
- DETAIL CONTROL RoOM DESIGN [——— (I —
-3 \
sy mn N ot sen TR, ¢ TP o =
(TAC 63856)) - N e ’ cownere M
Waton/West OF PROGRAM \ ,
\ i A /
\ ON GONG 7
— (e )—. /
MOMTOR CR MODIFICATIONS &
UPGRAOES AND
DETERMINE EFFECTWENESS OF
PROGRAM
73190 AUG 80 43001 WAY 2 ocr R DECR
0. ENVIRONMENT QUALIFICATION /N
PROGRAM PROPCSED  AMEND. &4 WITH A SLEMT ™ wom VA CERTIFY PERFOPM  ISSUE
{TAC 63591) %S 7/31/90 CHANGES REVISED £Q COMPLETE  REVEW %’;‘fﬂ‘m m EVALUATION
Walton/Walker/Campbod SECTON AN O N Pho O PROGRAM " Gk o
e 29 0M APRS2 MAY 2 AL 2
& MAsTER rus sy ——ah —{— )
PROGRAM IMPLEMENTATION \ VaseMTAL REVEW 773190 L€6TTER RESPOND 10 SEON RA ™ TATOCERTFY | i CONIRM
(TAC 7697) \ PROPOSED CAITERMA | SSUE EVALLATION 2N RESPONSE COMPLETE COMPLETE CLOSURE )  SSER BSUE
Knox OF PROGRAM FESOLUMON
Walon/ \ ON GG ’
— (=) &) /
MONITOR BMPLEMENTATION OF MASTER FUSE PROGRAM
LIST ELECTRICAL CALCULATION PROGRAM, cLoseouT
AND INSPEC TION PROGRAM ITEMS. INSPECTION
s AG0 4200 AUG 2 NOV 2
f. HECN'AFEIL EQUIPMENT ﬁ‘ LJ e
oy ey 0 S o v ttnon Do seaaomey SN
Waston/Wakker SN FROGRAM o ASPECTON
m? DEC 90 19 L
AUG 0 1] MNR \4
. MIC - + R A { —po)—{ ]
NOE i EVALUATE MC smm cmm TVA CERTFY PROGRAM
(TAC eass:) m:n ':m"::‘;.. o] Saron SARILIECTess bt og s N Sarecion =
SSUE (NURES-1232, " ‘ OF PROGRAM

ONTOR WC AESOLTONs COMPLETE

LEGEND  /\ ~Tva MiLESTONE

NOTE: Nmmsmhambmmmmmmm

[ -wac ucewsing wnestone () = wspecTion MiLesTONE

() ~TEAMinspecTION () =HEADOUARTERS INSPECTION (™) =RESIDENT INSPECTOR INSPECTION () =REGIORAL BASED INSPECTION ) =VERTICAL SUICE REVIEW

B



Dated 119§+ .- ©

WATTS BAR UNIT 1 SP & MISCELLANEOUS ISSUES Page 7

.
ACTIVITY 3-90 4-90 1-91 2-91 3-91 4-9 1-92 2-92 3-92 4 -92 1-93 2-93 3-93 4-93
‘ AN 2 DEC T JANK o7 DEC B
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