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Agenda
° Introductions

• Overview of Essential Service Water (ESW)
piping replacement at Callaway

- Background / Problem Summary

- Plan for Replacement

- Selection of HDPE

" Callaway's Relief Request (ULNRC05434)

* Scope of Work & Schedule

* One-Time Callaway ESW Completion Time
Extension (ULNRC05445)-

* Comments, Questions & Discussion
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Current Undergro. .und ESW Piping

Withheld

3 of 20



Background / Problem Summary
• The existing ESW system buried piping is made of carbon steel.

• Numerous corrective action documents have been written
concerning the pinhole leaks, pitting and other localized degradation
of the ESW system piping due to erosion, corrosion and
microbiologically induced corrosion (MIC).

• The buried pipe degradation is internal versus external corrosion
based upon visual inspection results, Close Interval Survey (IR drop)
and Direct Current Voltage Gradient (DCVG) tests performed in
early 2007.

* Inspections during RF1 5 have indicated that the "A" train 30" above
ground pipe in the 1974' of the Control Building was significantly
degraded, such that RF15 outage was extended, and it was
replaced with carbon steel. The "B" train piping had numerous weld
overlays performed for repairs. There were 4 pin hole leaks in the
underground piping that were repaired during RF15. It was
concluded the underground portions of the piping are in the same
condition as those in the Control Building. Although none of the
pinhole leaks or identified pits have been a structural issue, it is
concluded the buried pipe needs to be replaced.
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Background / Problem Summary
(cont'd)

• Callaway currently has an Operability Determination that is
applicable to the ESW Piping with corrective action to replace the
buried piping by RF16.

* Callaway has identified the ESW buried piping health as the 2 nd

most important of the station health risks (behind the ESW small
bore piping health risk).

• Resolving this health risk in a timely manner has been an issue with
the NRC associated with Problem Identification & Resolution (Ref.
NCV 05000483/2007002-03 f rom 1st Quarter 2007). In addition it
has been an item with INPO for-not resolving long standing
equipment / station health issues which this risk has been. The
replacement of this pipe is the proper solution and will close this
long standing station health issue.
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Existing Buried Piping Pictures
from Spring 2007 Outage
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Overview of Replacement Plan
• The buried ESW system supply, return and strainer

backwash piping, and sections of the above-ground
ESW system piping in the ESW Pumphouse, the
Control Building and the UHS Cooling Tower, that
interface with the buried piping, will be replaced.

* Buried piping will be replaced with High Density
Polyethylene (HDPE) piping using the guidance of
ASME Code Case N-755.

* Above-ground -piping at the-interfaces will be
replaced with type 316L. stainless steel, which is
more resistant to MIC than carbon steel. This is
consistent with previous above ground ESW piping
replacements.
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Routing of Replacement Piping Overview

Withheld

8 of 20



Basis for Sele'ction of HDPE
* The benefits and advantages of the use of the HDPE

piping are given in the Plastics Pipe Institute (PPI)
Handbook as follows:

* Leak Free, Fully Restrained Joints
- HDPE heat fusion joining form'sleak-free joints as strong as, or

stronger than the pipe itself.
* Corrosion & Chemical Resistance

- HDPE pipe will not rust, rot, pit, corrode, tuberculate or support
biological growth.

Seismic Resistance
- HDPE pipe can safely accommodate i'epetitive pressure surges

above the static pressure rating of the, pipe and is well suited for
seismic loading due to its natural flexibility and fully restrained
butt fusion joints.
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Basis for Selection of HDPE (cont'd)

" Construction Advantages
- HDPE pipe's combination of light weight, flexibility and leak-free,

fully restrained joints permits unique and cost-effective
installation methods that are not practical with alternate
materials.

" Durability
- Properly designed, installed and"operated polyethylene piping

systems can achieve a service life of 50-100 years and require
little on-going maintenance. HDPE pipe is resistant to most
ordinary chemicals and is not susceptible to galvanic corrosion
or electrolysis.

" Hydraulically Efficient
- For water applications, HDPE pipe's Hazen Williams C factor is

150. Without corrosion, tuberculation, or biological growth HDPE
pipe maintains its smooth interior- wall and the C factor does not
decline over time.
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Callaway Relief Request

• ULNRC-05434 dated. August 30, 2007
" Requested approval date - May 31, 2008
" Callaway and Duke experience with HDPE

on non-safety related systems
* Replacement piping being designed,

procured, and installed using ASME Code
Case N-755 with exceptions noted
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Callaway Relief Request (cont'd)

Material (Section 2000) exceptions include:
- Latest revision of material standards referenced in

Section 2000 used
- HDPE Cell Classification, of 445574C to be used
- 450 and 22.50 fittings may be used
- Provision for repair of damaged piping

" Cutting out and replacing bUdried piping, or
" Removing scratches and blending material - any piping

section with damage greater than 10% of nominal wall
thickness shall be cut out and replaced
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Callaway Relief Request (cont'd)

Design (Section 3000) -exceptions include:
- Current code case limits piping to operation 140'F

and 150 psig
- Callaway design pressures of various lines will be:

* 165 psig at 950 F
• 160 psig at 950 F
e 45 psig at 1800 F

• ASME is in the process-of .revising Code Case
N-755 R
- The proposed revision will allow operation at 180°F

for short durations
- The proposed revision will allow long-term operation

at 140°F and 200 psig
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Callaway Relief Request (cont'd)

Update of changes/information since relief
request provided:
- PPI letter provided showing acceptability of Dow

DGDA-2492 BK 100 material (Cell classification
445574C) at -580 psi at.,,80°C (1760F) for 2 years

- Use of 175 0F versus 180°F based on additional
analysis ......

- Miner's Rule is used to account for operation under
normal and post-accident operating conditions over
the service life of the piping
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Scope of Work
ESW System In Service Work
- Excavations, relocations, and structural modifications
- All of the HDPE piping installat ion, examination and testing

will be performed while the existing system piping is in
service.

- New stainless steel piping spools will be prefabricated to
the greatest extent possible with ESW system in service.

ESW System Out of Service Work
- Tie-ins to existing ESW system piping will be performed

one train at a time with the plant online and the applicable
ESW train out of service. A request has been submitted to
allow a one time Tech Spec Completion Time extension
from 72 hours to 14 days per train (Ref. ULNRC05445)
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Implementation Schedule

* Excavation / Pipe Installation
- March 2008 - August,2008

Tie In to ESW system.
- September 2008
- Refueling Outage 16 scheduled to start

October 11, 2008
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One-Time Callaway ESW
Completion Time Extension

* ULNRC-05445 dated October 31, 2007

* Requested approval .date June 1, 2008

* Implementation by December 31, 2008
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One-Time Callaway ESW
Completion Time Extension

e Tier 1 -3 discussions on pages 11-1 6 of LAR
Attachment 1

* Risk Metric Values
ICCDP:
Delta-CDF:

3.87E-06 per 14-day CT
7.74E-06 per-year

ICLERP: 1.01 E-07 per 14-day CT
Delta-LERF: 2.02E-07 per year

* Risk metric values less than those approved for Catawba
(LA 228/223 dated 11-17-05,7 SE page 20)
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One-Time Callaway ESW
Completion Time Extension

" Normal (non-safety) Service Water Out-of-Service
(OOS) times listed in Tier 2 discussion (page 13 of
Attachment 1) are estimates only, not commitments

* Actual time that no service water (normal or ESW) will be
available in the train being worked may vary from the
LAR estimated values up to the entire 14-day CT

" Reported risk values assume no service water flow in the
train being worked for the entire 14 days
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Questions/Comments/Discussion???
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