
FY04 Q3 FY04 Q4 FY05 Q1 FY05 Q2 FY05 Q3 FY05 Q4
Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05

Submission 1 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
Submission 2 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
Submission 3 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
Submission 4 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
Submission 5 2536 2536 2536 2536 2536 2536 2536 2536 2536
Submission 6 2536 2536 2536 2536 2536 2536 2536
Submission 7 2536 2536 2536 2536 2536
Submission 8 2536 2536 2536
Submission 9 2536
Submission 10
Submission 11
Submission 12
Submission 13
Submission 14
Submission 15
Submission 16
Submission 17
Submission 18
Submission 19
Submission 20
Submission 21
Submission 22
Submission 23
Submission 24
Submission 25
Submission 26
Submission 27
Submission 28
Submission 29
Submission 30
Submission 31
Submission 32
Submission 33
Submission 34
Submission 35
Submission 36
Submission 37
Submission 38
Submission 39
Submission 40
Submission 41
Submission 42
Submission 43
Submission 44
Submission 45

License Renewal Applications 
Incurring Burden During the 

2008 - 2011 Clearance Period

Projected Monthly Industry Burden in Hours for the OMB Clearance Period from September 1, 2002, to August 31, 2005 (Partially Shown)
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FY06 Q1 FY06 Q2 FY06 Q3 FY06 Q4 FY07 Q1 FY07 Q2 FY07 Q3 FY07 Q4 FY08 Q1 FY08 Q2 FY08 Q3 FY08 Q4
Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07 Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536

2536 2536 2536
2536

Projected Monthly Industry Burden in Hours for the OMB Clearance Period from September 1, 2005, to August 31, 2008  (Previous Clearance)
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Burden 
(Hours)

Duration 
(Months)

81,150 32
3,000 22

84,150 54

FY09 Q1 FY09 Q2 FY09 Q3 FY09 Q4 FY10 Q1 FY10 Q2 FY10 Q3 FY10 Q4 FY11 Q1 FY11 Q2 FY11 Q3 FY11 Q4
Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11

0
0 0 0
0 1500 0 0 0
0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0
0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0

2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536 2536 2536 2536 2536

2536 2536 2536 2536 2536 2536 2536
2536 2536 2536 2536 2536

2536 2536 2536
2536

Projected Monthly Industry Burden in Hours for the OMB Clearance Period from September 1, 2008 to August 31, 2011 (Current Clearance, as Presented in the Supporting Statement)

Burden Incurred to Submit Amendments During Review Period:
Total

Burden Incurred to Prepare Application and Submit It for NRC Review: 504,900

Total Industry 
Burden for the 

Clearance Period
(Hours)

1,514,700

Annualized Burden 
for the Clerance 

Period
(Hours/Year)Typical Burden Split for a Single License Renewal Application
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FY12 Q1 FY12 Q2 FY12 Q3 FY12 Q4 FY13 Q1 FY13 Q2 FY13 Q3 FY13 Q4 FY14 Q1 FY14 Q2 FY14 Q3 FY14 Q4
Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14

0
0 0 0
0 1500 0 0 0
0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0
0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0

2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0 0 1500
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0 0 0
2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 2536 0 0 0 0 0

Projected Monthly Industry Burden in Hours for the OMB Clearance Period from September 1, 2011, to August 31, 2014 (Next Clearance)
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FY15 Q1 FY15 Q2 FY15 Q3 FY15 Q4 FY16 Q1 FY16 Q2
Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16

0
0 0 0
0 1500 0 0 0
0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0
0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0
0 0 0 0 0 0 0 1500 0 0 0 0 0 1500 0 0 0

Projected Monthly Industry Burden in Hours for the OMB Clearance from September 1, 2014, to August 31, 2017 (Partially Shown)
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Projected Monthly NRC Costs in $k for the OMB Clearance Period from September 1, 2005, to August 31, 2008  (Previous Clearance, Partially Show
FY07 Q1 FY07 Q2 FY07 Q3 FY07 Q4 FY08 Q1 FY08 Q2 FY08 Q3 FY08 Q4

Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07 Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08
Submission 1 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
Submission 2 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
Submission 3 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
Submission 4 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
Submission 5 229 229 229 229 229 229 229 229 229 229 229 229 229
Submission 6 229 229 229 229 229 229 229 229 229 229 229
Submission 7 229 229 229 229 229 229 229 229 229
Submission 8 229 229 229 229 229 229 229
Submission 9 229 229 229 229 229
Submission 10 229 229 229
Submission 11 229
Submission 12
Submission 13
Submission 14
Submission 15
Submission 16
Submission 17
Submission 18
Submission 19
Submission 20
Submission 21
Submission 22
Submission 23
Submission 24
Submission 25
Submission 26
Submission 27
Submission 28
Submission 29

License Renewal Applications 
Under Review During the 

2008 - 2011 Clearance Period

Government Cost Page 6 of 8



Cost ($k)
Duration 
(Months)

5,031 22

FY09 Q1 FY09 Q2 FY09 Q3 FY09 Q4 FY10 Q1 FY10 Q2 FY10 Q3 FY10 Q4 FY11 Q1 FY11 Q2 FY11 Q3 FY11 Q4
Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11

229
229 229 229
229 229 229 229 229
229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229

229 229 229 229 229 229 229
229 229 229 229 229

229 229 229
229

Projected Monthly NRC Costs in $k for the OMB Clearance Period from September 1, 2008 to August 31, 2011 (Current Clearance, as Presented in the Supporting Statement)

NRC Cost to Review a Single License Renewal Application

Total NRC Cost for 
the Clearance 

Period ($)

Annualized NRC 
Costs for the 

Clearance Period 
($/year)

90,561,312 30,187,104
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Projected Monthly NRC Cost in $k for the OMB Clearance Period from September 1, 2011, to August 31, 2014 (Next Clearance, Partially Shown
FY12 Q1 FY12 Q2 FY12 Q3 FY12 Q4 FY13 Q1 FY13 Q2 FY13 Q3

Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13

229
229 229 229
229 229 229 229 229
229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229 229
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