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OFFICE OF SECRETARY UNITED STATES OF AMERICA
RULEMAKINGSAND NUCLEAR REGULATORY COMMISSION

ADJUDICATIONS STAFF

BEFORE THE.SECRETARY

In the Matter of )
)

Carolina Power & Light Company ) Docket Nos. 52-022 COL
) 52-023 COL

(Shearon Harris Nuclear Power Plant, )
Units 2 and 3) )

SUPPLEMENT TO MOTION TO
IMMEDIATELY SUSPEND HEARING NOTICE

BY THE NORTH CAROLINA WASTE AWARENESS AND REDUCTION NETWORK

NOW COMES the North Carolina Waste Awareness and Reduction Network, Inc. ("NC

WARN"), by and through the undersigned counsel, with the following supplement to its

motion to the Secretary filed on June 24, 2008, to immediately suspend the hearing

notice in the matter of the review of the combined operating license application

("COLA") for the Harris Nuclear Power Plant ("NPP").

1. In a letter to Robert Sisk of Westinghouse Electric, dated June 27, 2008,

Thomas Bergman, Deputy, Director, NRC Division of New Reactor Licensing, Office of

New Reactors, stated that there would be a significant delay in the review schedule for

the AP1000 Revision 16 in Docket 52-006.1 The NRC notified Westinghouse that the

review schedule will itself not be updated until August 30, 2008, but that date is

1 ADAMS Accession No. ML081490403.
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contingent on Westinghouse's ability to resolve, several critical issues related to the

reactor-design.

2. The-delay is caused by Westinghouse's withdrawal of an earlier submittal-on

the screen design/analysis and the down-stream effects in the core from debris

generation and long-term recirculation cooling. In addition to the ongoing and

unresolved sump problem, Mr. Bergman in his letter also identified delays in making

required changes in' the-design in the pressure vessel .closure. head, emergency. core

cooling systems, revised analysis of the containment external pressures, revised

seismic analyses for rack design and various unidentified "impact reports." These along

with the sump screen are significant, if not critical, to the safe operation and shut down

of the proposed reactors at the Harris NPP.

3. As NC WARN argued in the Motion to Immediately Suspend Hearing Notice,

the most significant elements of the proposed reactor, i.e., the certified design and

resulting operational practices, continue to be lacking in the COLA for the Harris NPP.

It is impossible to conduct a meaningful technical and safety review of the Harris COLA

without knowing the final design of the AP1000 revision 16. As such, it places an

• undue burden on petitioners, such as NC WARN, who are attempting to prepare

contentions about technical, engineering and safety matters, not to have before them

any firm details about cooling in the. reactor design.

4. Mr. Bergman characterized the criticality of these components to the safety of

the reactors by stating that, "although the submittals have allowed the staff to begin

review of these issues, uncertainty remains with respect to completion of the long-term

cooling review." If the NRC staff finds there is enough uncertainty to delay its own
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review schedule, then the notice of hearing should also be delayed. The AP1000

Revision 16&design thatfis the subject of the notice of hearing remains a "moving target"

with -many unknowns which may be substantially modified by Westinghouse;, the

applicant or the NRC at some point in the future.

THEREFORE, the Secretary should suspend the hearing notice until the

application is complete.

Respectfully submitted this the 1 0th the day of July 2008.

John D. Runkle
Attorney at Law
Post Office Box 3793
Chapel Hill, N.C. 27515-3793
919-942-0600

jrunkle@pricecreek.com
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CERTIFICATE OF SERVICE

I hereby certify that copies of this SUPPLEMENT MOTION TO IMMEDIATELY
SUSPEND HEARING NOTICE: BYTHE NORTH CAROLINA WASTE AWARENESS
AND REDUCTION NETWORK was served onthe following via emailand/or deposit in
the U.S. Mail, postage-prepaid:

Office of the, Secretary
ATTN:. Docketing and Service
Mail Stop 0-16CI
US Nuclear Regulatory Commission
Washington, DC 20555-0001

hearinadocketc•nrc aov

John H. O'Neill, Jr
Pillsbury Winthrop Shaw, Pittman LLP
2300 N Street, NW
Washington, DC 20037

John.O'NeillBPillsburvlaw.com

Manny Comar
Site Safety Project Manager
US Nuclear Regulatory Commission
Washington, DC 20555-0001

manny.comarO-nrc.gov

Sara E. Brock
Office of the General' Counsel
Mail Stop 0-15 D21
US Nuclear Regulatory Commission
Washington, DC 20555-0001

sara.brock(&.nrc.gov

This is the 10t day July, 2008.

David T. Conley
Associate General Counsel
Legal Department
Progress Energy Service Company LLC
411 Fayetteville Street, PEB 17
Raleigh, NC 27602-1551

dave.conley@pgnmail.com

n D. Runkle, Attorney at Law
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