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From: Diediker, Nona H [nona.diediker@pnl.gov]
Sent: Friday, April 25, 2008 3:25 PM
To: Paul Kallan
Cc: Becker, James M; Hickey, Eva E; Keller, Tonya K
Subject: FW: STP EVR Status Report (Q4007 Task 1)
Attachments: South Texas EVR Status  042508.xls

Let's try this again - with the file attached.  
<<South Texas EVR Status 042508.xls>>  
Nona  

 

______________________________________________  
From:   Diediker, Nona H   
Sent:   Friday, April 25, 2008 12:21 PM  
To:     'Paul Kallan'  
Cc:     Becker, James M; Hickey, Eva E; Keller, Tonya K  
Subject:        STP EVR Status Report (Q4007 Task 1)  

Attached is the bi-weekly EVR for STP for the time period ending 03/28/08.  The report is provided to 
fulfill the requirements of the contract calling for an earned value report every two weeks.  Please call 
me if you have any questions regarding the attached report. 

The line items associated with review and issuance of the RAIs is no longer straight forward as NRC 
has added extra steps into the process by sending the applicant a "draft" version prior to a "final" 
version of the RAIs.  I am assuming this will result in two rounds of NRC/OGC  internal reviews as 
depicted in the attached report.  However, I have indicated that these reviews are 100% complete. 

Nona H. Diediker  

Pacific Northwest National Laboratory  
(509) 372-6538  
nona.diediker@pnl.gov  
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South Texas
Task Name Duration

0% 30% 60% 90% 100%
Status Description Percent 

Complete
COL REVIEW N/A N/A N/A N/A N/A N/A
   Environmental Review N/A N/A N/A N/A N/A N/A
      Phase 1, Scoping N/A N/A N/A N/A N/A N/A
         EIS Scoping Period Begins Milestone Activity not 

completed
N/A N/A N/A Activity 

Completed
Scoping Period was 
initiatied on 12/21/07

100%

P1 - Prepare for EIS Public Scoping Meeting (NRC/PNNL) Greater than 2 weeks Task Not Started Mtg location 
arranged

Mtg materials 
drafted

Mtg materials 
final

Travel 
arrangements 
complete

Completed 100%

         P1 - EIS Public Scoping Meeting (NRC) Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed Scoping meeting was 
held on 02/05/08

100%

         EIS Public Scoping Meeting Completed Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

Scoping meeting was 
held on 02/05/08

100%

         P1 - EIS Scoping Period (NRC) Greater than 2 weeks Task Not Started 25% of Task 
Duration 
expended

50% of Task 
Duration 
expended

75% of Task 
Duration 
expended

Task Completed Completed 100%

         P1 EIS Scoping Period Ends Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

Scoping period ended 
02/20/08

100%

P1 - Bin EIS Scoping Comments (PNNL) Greater than 2 weeks Task Not Started Public meeting 
comments 
binned

50% of email 
comments 
binned

All email 
comments 
binned

100% of 
comments 
binned

Completed delineation 
and binning of all 

comments.  Waiting 
for official copies of 

comment documents 
to be processed 

through ADAMS for 
downloading into 

database.

100%

         EIS Scoping Comments Binned (PNNL) Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

Completed 3/28/2008 100%

         P1 - NRC Review of EIS Scoping Comments Binning Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed Delineation/binning 
report will be provided 

to the NRC once 
PNNL has received all 

ADAMS versions of 
comment documents.

0%

         P1 - Draft Responses to EIS Scoping Comments 
(PNNL)

Greater than 2 weeks Task Not Started Public meeting 
comments 
dispositioned

50% of email 
comments 
dispositioned

All email 
comments 
dispositioned

100% of 
comments 
dispositioned

         P1 - NRC Reviews Responses to EIS Scoping 
Comments (NRC)

Greater than 2 weeks Task Not Started Draft comments 
read by NRC

NRC discuss 
responses with 
PNNL

NRC 
comments 
resolved

100% of draft 
comments 
reviewed by 
NRC

         P1 - Revise EIS Scoping Summary Report (PNNL) Greater than 2 weeks Task Not Started N/A Editing of draft 
summary report 
completed

N/A Draft sections 
blended into 
single document

P1 - Prepare Scoping Summary Report Concurrence Package 
(NRC)

Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed

         EIS Draft Scoping Summary Report Complete Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

         P1 - OGC Review of EIS Scoping Summary (NRC) Less or equal to 2 weeks Task Not Started N/A Task Started N/A Task Completed
         OGC Review of EIS Scoping Summary Complete Milestone Activity not 

completed
N/A N/A N/A Activity 

Completed

Status Complete Percent Criteria 25-Apr-08
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South Texas
Task Name Duration

0% 30% 60% 90% 100%
Status Description Percent 

Complete

Status Complete Percent Criteria 25-Apr-08

         EIS Scoping Summary Report Issued Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

      Phase 2, DEIS N/A N/A N/A N/A N/A N/A
         P2 - Develop Pre-Audit Draft DEIS Sections (PNNL) Greater than 2 weeks Task Not Started N/A 100% of ER 

sections read
N/A 100% of sections 

completed
100% of the EIS 

sections have been 
drafted

100%

         P2 - Prepare for Site Audit (PNNL/NRC) Greater than 2 weeks Task Not Started 100% of audit 
info needs 
drafted

Resolve NRC 
comments on 
audit info needs

Audit info 
needs given to 
applicant

Travel 
arrangements 
complete

Completed 100%

         P2 - EIS Site Audit (NRC, PNNL, & DHS) Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed Audit Completed on 
02/08/08

100%

         P2 - Prepare for EIS Site Audit of Alternate Sites 
(PNNL/NRC)

Greater than 2 weeks Task Not Started Visit plans 
drafted

Resolve NRC 
comments on 
visit plans

Visit plans to 
applicant or 
site owner

Travel 
arrangements 
complete

Completed 100%

         P2 - EIS Site Audit of Alternate Sites (NRC) Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed 03/03/08-03/07/08 100%

         P2 - Prepare EIS RAIs (PNNL) Greater than 2 weeks Task Not Started Section read 
and intial RAI s 
prepared

All RAIs 
prepared 

50% of RAIs 
resolved with 
TL 

All RAIs  
provided to PM

Submitted 04/04/08 100%

         P2 - Review EIS RAIs (NRC) Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed
         P2 - EIS RAI Writing Meeting with Contractor Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed 100%
         P2 - OGC Review of EIS RAIs Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed 100%
         OGC Review of EIS RAIs Complete Milestone Activity not 

completed
N/A N/A N/A Activity 

Completed
100%

         P2 - Resolve Mgmt Comments on EIS RAIs Less or equal to 2 weeks Task Not Started N/A N/A N/A Task Completed
         EIS RAIs Issued to Applicant Milestone Activity not 

completed
N/A N/A N/A Activity 

Completed
5/19/2008

         P2 - applicant Prepare Responses to EIS RAIs (NRC) Greater than 2 weeks Task Not Started N/A 50% of applicant 
RAI resdponses 
received 
(estimated by 
PM)

N/A 100% of 
applicant RAI 
resdponses 
received 
(estimated by 
PM)

         EIS RAIs Response from Applicant Received Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

6/19/2008

         P2 - Authors Draft Sections of DEIS (PNNL) Greater than 2 weeks Task Not Started 100% of RAI 
responses 
resolved

Open issues 
discussed with 
TL

Resolution for 
open issues 
identified

100% of sections 
completed

         DEIS Draft Sections to PNNL Task Leader (PNNL) Milestone Activity not 
completed

N/A N/A N/A Activity 
Completed

7/22/2008
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