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Bellefonte RAI status 8/1/08
ID Branch SRP Section Status
RAI 321 Balance of Plant Branch 1 (AP1000/EPR 

Projects) (SBPA)
01 - Introduction and Interfaces In Final Review

RAI 322 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

01 - Introduction and Interfaces In Evaluation

RAI 323 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

01 - Introduction and Interfaces In Evaluation

RAI 364 Instrumention, Controls and Electrical 
Engineering 1 (AP1000/EPR Projects) (ICE1)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 365 Instrumention, Controls and Electrical 
Engineering 1 (AP1000/EPR Projects) (ICE1)

01 - Introduction and Interfaces Issued/Waiting for Response

RAI 439 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces Issued/Waiting for Response

RAI 611 Health Physics Branch (CHPB) 01 - Introduction and Interfaces In OGC Review

RAI 671 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces Issued/Waiting for Response

RAI 767 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces Issued/Waiting for Response

RAI 337 Siting and Accident Conseq Branch (RSAC) 02.01.03 - Population Distribution Issued/Waiting for Response

RAI 338 Siting and Accident Conseq Branch (RSAC) 02.02.01-02.02.02 - Identification of 
Potential Hazards in Site Vicinity

Issued/Waiting for Response

RAI 339 Siting and Accident Conseq Branch (RSAC) 02.02.03 - Evaluation of Potential 
Accidents

Issued/Waiting for Response

RAI 232 Siting and Accident Conseq Branch (RSAC) 02.03.01 - Regional Climatology Issued/Waiting for Response

RAI 415 Siting and Accident Conseq Branch (RSAC) 02.03.01 - Regional Climatology Issued/Waiting for Response

RAI 856 Siting and Accident Conseq Branch (RSAC) 02.03.01 - Regional Climatology In Final Review

RAI 518 Siting and Accident Conseq Branch (RSAC) 02.03.02 - Local Meteorology Issued/Waiting for Response

RAI 857 Siting and Accident Conseq Branch (RSAC) 02.03.02 - Local Meteorology In TBC Review

RAI 414 Siting and Accident Conseq Branch (RSAC) 02.03.03 - Onsite Meteorological 
Measurements Programs

In Final Review

RAI 450 Siting and Accident Conseq Branch (RSAC) 02.03.03 - Onsite Meteorological 
Measurements Programs

Issued/Waiting for Response

RAI 461 Siting and Accident Conseq Branch (RSAC) 02.03.04 - Short Term Atmospheric 
Dispersion Estimates for Accident 
Releases

Issued/Waiting for Response

RAI 937 Siting and Accident Conseq Branch (RSAC) 02.03.04 - Short Term Atmospheric 
Dispersion Estimates for Accident 
Releases

In TBC Review

RAI 467 AP1000 Projects Branch 1 (NWE1) 02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine 
Releases

Issued/Waiting for Response

RAI 535 Siting and Accident Conseq Branch (RSAC) 02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine 
Releases

Issued/Waiting for Response

RAI 422 Hydrologic Engineering Branch (RHEB) 02.04.02 - Floods Issued/Waiting for Response

RAI 398 Hydrologic Engineering Branch (RHEB) 02.04.03 - Probable Maximum 
Flood (PMF) on Streams and 
Rivers

Issued/Waiting for Response

RAI 440 Hydrologic Engineering Branch (RHEB) 02.04.06 - Probable Maximum 
Tsunami Flooding

Issued/Waiting for Response
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ID Branch SRP Section Status
RAI 396 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 397 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 404 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 405 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 406 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 426 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 521 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater Issued/Waiting for Response

RAI 407 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in 
Ground and Surface Waters

Issued/Waiting for Response

RAI 408 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in 
Ground and Surface Waters

Issued/Waiting for Response

RAI 409 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in 
Ground and Surface Waters

Issued/Waiting for Response

RAI 427 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in 
Ground and Surface Waters

Issued/Waiting for Response

RAI 522 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in 
Ground and Surface Waters

Issued/Waiting for Response

RAI 17 Geosciences and Geotechnical Engineering 
Branch 1 (RGS1)

02.05.02 - Vibratory Ground Motion In Evaluation

RAI 783 Geosciences and Geotechnical Engineering 
Branch 2 (RGS2)

02.05.02 - Vibratory Ground Motion Pending Review

RAI 743 Geosciences and Geotechnical Engineering 
Branch 2 (RGS2)

02.05.03 - Surface Faulting Issued/Waiting for Response

RAI 690 Geosciences and Geotechnical Engineering 
Branch 2 (RGS2)

02.05.04 - Stability of Subsurface 
Materials and Foundations

In Final Review

RAI 582 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In Final Review

RAI 583 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In OGC Review

RAI 584 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In OGC Review

RAI 585 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.01 - Seismic Classification In Final Review

RAI 586 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Final Review

RAI 587 AP1000 Projects Branch 1 (NWE1) 03.02.02 - System Quality Group 
Classification

In OGC Review

RAI 588 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Final Review

RAI 589 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

03.02.02 - System Quality Group 
Classification

In Final Review

RAI 496 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

03.05.01.03 - Turbine Missiles Issued/Waiting for Response

RAI 486 Siting and Accident Conseq Branch (RSAC) 03.05.01.06 - Aircraft Hazards In Final Review

RAI 569 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.06.02 - Determination of Rupture 
Locations and Dynamic Effects 
Associated with the Postulated 
Rupture of Piping

In Final Review

RAI 49 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

03.06.03 - Leak-Before-Break 
Evaluation Procedures

In Evaluation
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ID Branch SRP Section Status
RAI 691 Structural Engineering Branch 1 (AP1000/EPR 

Projects) (SEB1)
03.07.01 - Seismic Design 
Parameters

In Final Review

RAI 523 Geosciences and Geotechnical Engineering 
Branch 2 (RGS2)

03.07.04 - Seismic Instrumentation In Final Review

RAI 649 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.09.03 - ASME Code Class 1, 2, 
and 3 Components

In Final Review

RAI 110 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

03.09.06 - Functional Design 
Qualification and Inservice Testing 
Programs for Pumps, Valves, and 
Dynamic Restraints

In Evaluation

RAI 135 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

03.09.06 - Functional Design 
Qualification and Inservice Testing 
Programs for Pumps, Valves, and 
Dynamic Restraints

In Evaluation

RAI 653 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.10 - Seismic and Dynamic 
Qualification of Mechanical and 
Electrical Equipment

In Final Review

RAI 198 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

03.11 - Environmental Qualification 
of Mechanical and Electrical 
Equipment

Issued/Waiting for Response

RAI 82 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.01.01 - Compliance With the 
Codes and Standards Rule, 10 
CFR 50.55a

In Evaluation

RAI 335 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.01.01 - Compliance With the 
Codes and Standards Rule, 10 
CFR 50.55a

In Evaluation

RAI 346 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the 
Codes and Standards Rule, 10 
CFR 50.55a

In Evaluation

RAI 348 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the 
Codes and Standards Rule, 10 
CFR 50.55a

In Evaluation

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the 
Codes and Standards Rule, 10 
CFR 50.55a

In Evaluation

RAI 336 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.01.02 - Applicable Code 
Cases

In Evaluation

RAI 349 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.02 - Applicable Code 
Cases

In Evaluation

RAI 38 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.03 - Reactor Coolant 
Pressure Boundary Materials

In Evaluation

RAI 76 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.04 - Reactor Coolant 
Pressure Boundary Inservice 
Inspection and Testing

In Evaluation

RAI 77 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.04 - Reactor Coolant 
Pressure Boundary Inservice 
Inspection and Testing

Issued/Waiting for Response

RAI 79 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.04 - Reactor Coolant 
Pressure Boundary Inservice 
Inspection and Testing

In Evaluation

RAI 80 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.04 - Reactor Coolant 
Pressure Boundary Inservice 
Inspection and Testing

In Evaluation

RAI 81 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.02.04 - Reactor Coolant 
Pressure Boundary Inservice 
Inspection and Testing

In Evaluation

RAI 39 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.03.01 - Reactor Vessel Materials In Evaluation
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ID Branch SRP Section Status
RAI 107 Component Integrity, Performance, and 

Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.03.02 - Pressure-Temperature 
Limits, Upper-Shelf Energy, and 
Pressurized Thermal Shock

In Evaluation

RAI 104 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator 
Program

In Evaluation

RAI 48 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

06.01.02 - Protective Coating 
Systems (Paints) - Organic 
Materials

In Evaluation

RAI 326 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat 
Removal Systems

Issued/Waiting for Response

RAI 299 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.06 - Containment Leakage 
Testing

Issued/Waiting for Response

RAI 204 Siting and Accident Conseq Branch (RSAC) 06.04 - Control Room Habitability 
System

In Evaluation

RAI 327 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability 
System

In Evaluation

RAI 537 Instrumention, Controls and Electrical 
Engineering 1 (AP1000/EPR Projects) (ICE1)

07.05 - Information Systems 
Important to Safety

Issued/Waiting for Response

RAI 369 Instrumention, Controls and Electrical 
Engineering 1 (AP1000/EPR Projects) (ICE1)

07.09 - Data Communication 
Systems

Issued/Waiting for Response

RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction In Evaluation

RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System In Evaluation

RAI 290 Balance of Plant Branch 2 (ESBWR/ABWR) 
(SBPB)

09.01.04 - Light Load Handling 
System (Related to Refueling)

Issued/Waiting for Response

RAI 291 Balance of Plant Branch 2 (ESBWR/ABWR) 
(SBPB)

09.01.05 - Overhead Heavy Load 
Handling Systems

Issued/Waiting for Response

RAI 273 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

09.02.01 - Station Service Water 
System

In Evaluation

RAI 712 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

09.02.01 - Station Service Water 
System

Issued/Waiting for Response

RAI 278 Balance of Plant Branch 2 (ESBWR/ABWR) 
(SBPB)

09.03.03 - Equipment and Floor 
Drainage System

In Evaluation

RAI 524 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

09.03.03 - Equipment and Floor 
Drainage System

Issued/Waiting for Response

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In TBC Review

RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
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ID Branch SRP Section Status
RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review

RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation

RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 656 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 51 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

09.05.04 - Emergency Diesel 
Engine Fuel Oil Storage and 
Transfer System

Issued/Waiting for Response

RAI 325 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

10.02.03 - Turbine Rotor Integrity In Evaluation

RAI 274 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

10.03 - Main Steam Supply System In Evaluation

RAI 169 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

10.03.06 - Steam and Feedwater 
System Materials

In Evaluation

RAI 275 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

10.04.05 - Circulating Water 
System

In Evaluation

RAI 906 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR Projects) 
(CIB1)

10.04.06 - Condensate Cleanup 
System

In Final Review

RAI 268 Balance of Plant Branch 1 (AP1000/EPR 
Projects) (SBPA)

10.04.07 - Condensate and 
Feedwater System

In Evaluation

RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review

RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management 
System

Issued/Waiting for Response

RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management 
System

Issued/Waiting for Response

RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management 
System

Issued/Waiting for Response

RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management 
System

Issued/Waiting for Response

RAI 330 Balance of Plant Branch 2 (ESBWR/ABWR) 
(SBPB)

11.02 - Liquid Waste Management 
System

Issued/Waiting for Response

RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste 
Management System

Issued/Waiting for Response

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste 
Management System

Issued/Waiting for Response

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management 
System

In Final Review

RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent 
Radiological Monitoring 
Instrumentation and Sampling 
Systems

Issued/Waiting for Response

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent 
Radiological Monitoring 
Instrumentation and Sampling 
Systems

Issued/Waiting for Response

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - 
Postulated Radioactive Releases 
Due to a Waste Gas System Leak 
or Failure

In Final Review
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ID Branch SRP Section Status
RAI 612 Health Physics Branch (CHPB) 12.01 - Assuring that Occupational 

Radiation Exposures Are As Low as 
is Reasonably Achievable

In Final Review

RAI 613 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection 
Design Features

In Final Review

RAI 863 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection 
Design Features

In OGC Review

RAI 865 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection 
Design Features

In Final Review

RAI 868 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection 
Design Features

In Final Review

RAI 866 Health Physics Branch (CHPB) 12.05 - Operational Radiation 
Protection Program

In OGC Review

RAI 867 Health Physics Branch (CHPB) 12.05 - Operational Radiation 
Protection Program

Pending Review

RAI 473 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

13.02.01 - Reactor Operator 
Requalification Program; Reactor 
Operator Training

Issued/Waiting for Response

RAI 387 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning Issued/Waiting for Response

RAI 646 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In OGC Review

RAI 778 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning Issued/Waiting for Response

RAI 472 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

13.05.01.01 - Administrative 
Procedures - General

Issued/Waiting for Response

RAI 498 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

13.05.02.01 - Operating and 
Emergency Operating Procedures

In Final Review

RAI 934 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

13.05.02.01 - Operating and 
Emergency Operating Procedures

In TBC Review

RAI 101 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

14.02 - Initial Plant Test Program - 
Design Certification and New 
License Applicants

In Evaluation

RAI 118 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

14.02 - Initial Plant Test Program - 
Design Certification and New 
License Applicants

In Evaluation

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - 
Design Certification and New 
License Applicants

In Evaluation

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - 
Design Certification and New 
License Applicants

In Evaluation

RAI 713 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

14.02 - Initial Plant Test Program - 
Design Certification and New 
License Applicants

In Final Review

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, 
Analyses, and Acceptance Criteria

In Evaluation

RAI 552 Construction Inspection and Allegations 
Branch (CCIB)

14.03.10 - Emergency Planning - 
Inspections, Tests, Analyses, and 
Acceptance Criteria

In Final Review

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant 
Accidents Resulting From 
Spectrum of Postulated Piping 
Breaks Within the Reactor Coolant 
Pressure Boundary

In OGC Review

RAI 752 Technical Specification Branch (CTSB) 16 - Technical Specifications In OGC Review
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ID Branch SRP Section Status
RAI 66 Quality and Vendor Branch 1 (AP1000/EPR 

Projects) (CQVP)
17.5 - Quality Assurance Program 
Description - Design Certification, 
Early Site Permit and New License 
Applicants

In Evaluation

RAI 89 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, 
Early Site Permit and New License 
Applicants

In Evaluation

RAI 136 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, 
Early Site Permit and New License 
Applicants

In Evaluation

RAI 137 Quality and Vendor Branch 1 (AP1000/EPR 
Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, 
Early Site Permit and New License 
Applicants

In Evaluation

RAI 344 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

18 - Human Factors Engineering Issued/Waiting for Response

RAI 351 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

18 - Human Factors Engineering Issued/Waiting for Response

RAI 357 Operating Licensing and Human Performance 
Branch (AP1000/EPR Projects) (COLP)

18 - Human Factors Engineering Issued/Waiting for Response

RAI 459 PRA Licensing, Operations Support and 
Maintenance Branch 1 (AP1000/EPR Projects) 
(SPLA)

19 - Probabilistic Risk Assessment 
and Severe Accident Evaluation

Issued/Waiting for Response

RAI 815 PRA Licensing, Operations Support and 
Maintenance Branch 1 (AP1000/EPR Projects) 
(SPLA)

19 - Probabilistic Risk Assessment 
and Severe Accident Evaluation

Pending Review

RAI 816 PRA Licensing, Operations Support and 
Maintenance Branch 1 (AP1000/EPR Projects) 
(SPLA)

19 - Probabilistic Risk Assessment 
and Severe Accident Evaluation

Pending Review
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