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Subject: status reports for 6/24/08 call 
 
Phil, 
 
Because I will be at the site audit with you on 6/23, I developed the status report items today.  Attached are the 
three status reports.   
 
Joe 
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

001 38, 48, and 
49 

Joshi ML080990812 04/10/2008 04/22/08 45 days 
and due 
date of 

05/25/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081980069 04/17/2008 04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

5/30/2008 ML081550226 

003 166 Joshi ML081130525 04/22/2008 04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

6/5/08 ML081610186 

004 104 Joshi Ml081140827 04/22/2008 04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081400762 

005 107 Joshi ML081150493 04/23/2008 04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

6/5/08 ML081610185 

006 135 Joshi ML081150819 04/24/2008 05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

6/5/08 ML081610184 

007 110 Joshi Ml081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007

6/12/08 ML081680127 
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

008 92 Simms ML081260058 05/05/08 05/06/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-008

06/11/08 ML081640483 

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/20/2008

BEL-
RAI-

LTR-009

  

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

  

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

  

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

  

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

  

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

  

015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 
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Date 
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within xx 
days and 
due date 
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Date 

Response ML 
number and 
comments 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

  

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-017

  

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-018

  

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-019

  

020 99 Simms ML081480357 5/13/08 
Resent 
6/3/08 

6/2/08 45 days 
from sent 

date  
07/18/2008

BEL-
RAI-

LTR-020

  

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BEL-
RAI-

LTR-021

  

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BEL-
RAI-

LTR-022

6/12/2008 ML081680126 
Partial response  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BEL-
RAI-

LTR-023

  

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BEL-
RAI-

LTR-024

  

025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-025
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-026

  

027 171 Anderson ML081490339 5/28/08 6/4/08 30 days; 
6/27/08 

BEL-
RAI-

LTR-027

  

028 239 Anderson ML081490371 5/28/08 6/4/08 45 days; 
7/12/08 

BEL-
RAI-

LTR-028

  

029 268 Anderson ML081550660 6/3/08 6/10/08 45 days; 
7/18/08 

BEL-
RAI-

LTR-029

  

030 326 Joshi ML081580010 6/6/08 6/13/08 30 days 
7/7/08 

BEL-
RAI-

LTR-030

  

031 302,303, 
304,305 

Joshi ML081580057 6/6/08 6/13/08 45 days 
7/22/08 

BEL-
RAI-

LTR-031

  

032 327 Joshi ML081580317 6/6/08 6/13/08 30days 
7/7/08 

BEL-
RAI-

LTR-032

  

033 306,307 Joshi ML081580384 6/6/08 6/13 45 days  
7/22/08 

BEL-
RAI-

LTR-033

  

034 337 Sebrosky ML081610505 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-034

  

035 338 Sebrosky ML081610519 
 

6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-035

  



 5

Letter 
Number 
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Date 

Response ML 
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036 339 Sebrosky ML081610517 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-036

  

037 274 Anderson ML081620440 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-037

  

038 275 Anderson ML08120453 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-038

  

039 325 Anderson ML081630409 6/11/08 6/17/08 45 days; 
7/26/08 

BEL-
RAI-

LTR-039

  

040 201 Simms ML081690158 6/17/08 6/24/08 30 days  
7/17/2008 

BEL-
RAI-

LTR-040

  

041 330 Joshi ML081700272 6/18/08 6/25/08 45 days  
8/4/08 

BEL-
RAI-

LTR-041

  

042 278 Simms ML081710481 6/19/08 6/26/08 30 days  
7/21/2008 

BEL-
RAI-

LTR-042

  

043 310,311 Joshi ML081710752 6/19/08 6/26/08 45 days 
8/5/2008 

BEL-
RAI-

LTR-043

  

044 322 Simms ML081720103 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-044

  

045 323 Simms ML081720112 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-045
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 
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Response 
Date 

Response ML 
number and 
comments 

046 317 Simms ML081720135 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-046

  

047 299 Joshi ML081720232 6/20/08 6/27/08 45 days 
8/6/2008 

BEL-
RAI-

LTR-047

  

048 198 Joshi ML081720308 6/20/08 6/27/08 45days 
8/6/08 

BEL-
RAI-

LTR-048

  

049 273 Simms ML 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-049

  

          
 



ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 

Engineering Branch 1 (RGS1)
02.05.02 - Vibratory Ground Motion In Evaluation

RAI 38 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.03 - Reactor Coolant Pressure 
Boundary Materials

In Evaluation

RAI 39 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.01 - Reactor Vessel Materials Issued/Waiting for 
Response

RAI 48 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

06.01.02 - Protective Coating Systems 
(Paints) - Organic Materials

In Evaluation

RAI 49 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.06.03 - Leak-Before-Break Evaluation 
Procedures

In Evaluation

RAI 51 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

09.05.04 - Emergency Diesel Engine Fuel 
Oil Storage and Transfer System

In Final Review

RAI 53 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 66 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 75 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In TBC Review

RAI 76 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 77 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In OGC Review

RAI 79 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 80 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 81 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 82 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for 
Response

RAI 89 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 101 Quality and Vendor Branch 1 

(AP1000/EPR Projects) (CQVP)
14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 104 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 107 Component Integrity, Performance, 05.03.02 - Pressure-Temperature Limits, In Evaluation
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and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

Upper-Shelf Energy, and Pressurized 
Thermal Shock

RAI 110 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

In Evaluation

RAI 118 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 135 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

In Evaluation

RAI 136 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 137 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator Program In Evaluation
RAI 169 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.03.06 - Steam and Feedwater System 
Materials

Issued/Waiting for 
Response

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and 
Acceptance Criteria

Issued/Waiting for 
Response

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 174 Electrical Engineering Branch (EEB) 08.03.01 - AC Power Systems (Onsite) In TBC Review
RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction Issued/Waiting for 

Response
RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/Waiting for 

Response
RAI 198 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.11 - Environmental Qualification of 
Mechanical and Electrical Equipment

Issued/Waiting for 
Response

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 204 Siting and Accident Conseq Branch 
(RSAC)

06.04 - Control Room Habitability System Issued/Waiting for 
Response

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant Accidents 
Resulting From Spectrum of Postulated 
Piping Breaks Within the Reactor Coolant 
Pressure Boundary

In OGC Review

RAI 232 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Issued/Waiting for 
Response

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 268 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.07 - Condensate and Feedwater 
System

Issued/Waiting for 
Response

RAI 273 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System Issued/Waiting for 
Response

RAI 274 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.03 - Main Steam Supply System Issued/Waiting for 
Response

RAI 275 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.05 - Circulating Water System Issued/Waiting for 
Response

RAI 278 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.03.03 - Equipment and Floor Drainage 
System

Issued/Waiting for 
Response

RAI 290 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.04 - Light Load Handling System 
(Related to Refueling)

In OGC Review

RAI 291 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.05 - Overhead Heavy Load Handling 
Systems

Issued/Waiting for 
Response

RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review
RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
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Response
RAI 299 Containment and Ventilation Branch 1 

(AP1000/EPR Projects) (SPCV)
06.02.06 - Containment Leakage Testing Issued/Waiting for 

Response
RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review
RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 

System
Issued/Waiting for 
Response

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

Issued/Waiting for 
Response

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - 
Postulated Radioactive Releases Due to a 
Waste Gas System Leak or Failure

In Final Review

RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 

Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for 
Response

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for 
Response

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 321 Balance of Plant Branch 1 

(AP1000/EPR Projects) (SBPA)
01 - Introduction and Interfaces In Chapter PM Review

RAI 322 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 323 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 325 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.02.03 - Turbine Rotor Integrity Issued/Waiting for 
Response

RAI 326 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat Removal 
Systems

Issued/Waiting for 
Response

RAI 327 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability System Issued/Waiting for 
Response

RAI 328 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

09.04.01 - Control Room Area Ventilation 
System

In TBC Review

RAI 330 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

11.02 - Liquid Waste Management System Issued/Waiting for 
Response

RAI 335 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 336 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.02 - Applicable Code Cases In Final Review

RAI 337 Siting and Accident Conseq Branch 
(RSAC)

02.01.03 - Population Distribution Issued/Waiting for 
Response

RAI 338 Siting and Accident Conseq Branch 
(RSAC)

02.02.01-02.02.02 - Identification of Potential 
Hazards in Site Vicinity

Issued/Waiting for 
Response

RAI 339 Siting and Accident Conseq Branch 
(RSAC)

02.02.03 - Evaluation of Potential Accidents Issued/Waiting for 
Response

RAI 344 Operating Licensing and Human 
Performance Branch (AP1000/EPR 

18 - Human Factors Engineering In Final Review
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Projects) (COLP)
RAI 346 Engineering Mechanics Branch 1 

(AP1000/EPR Projects) (EMB1)
05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 348 AP1000 Projects Branch 1 (NWE1) 05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 349 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.02 - Applicable Code Cases In Final Review

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 351 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 357 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 364 Instrumention, Controls and Electrical 

Engineering 1 (AP1000/EPR Projects) 
(ICE1)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 365 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review
RAI 366 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Final Review
RAI 367 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 368 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 369 AP1000 Projects Branch 1 (NWE1) 07.09 - Data Communication Systems In Chapter PM Review
RAI 387 Licensing and Inspection Branch 

(NSIR/DPR/LIB (EP))
13.03 - Emergency Planning In Final Review

RAI 396 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 397 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 398 Hydrologic Engineering Branch 
(RHEB)

02.04.03 - Probable Maximum Flood (PMF) 
on Streams and Rivers

In Final Review

RAI 404 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 405 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 406 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 407 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 408 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 409 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 414 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In OGC Review

RAI 415 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology In OGC Review

RAI 422 Hydrologic Engineering Branch 
(RHEB)

02.04.02 - Floods In Final Review

RAI 426 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 427 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 437 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.09.03 - ASME Code Class 1, 2, and 3 
Components

In Final Review

RAI 439 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review
RAI 440 Hydrologic Engineering Branch 

(RHEB)
02.04.06 - Probable Maximum Tsunami 
Flooding

In Final Review
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RAI 450 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In OGC Review

RAI 459 PRA Licensing, Operations Support 
and Maintenance Branch 1 
(AP1000/EPR Projects) (SPLA)

19 - Probabilistic Risk Assessment and 
Severe Accident Evaluation

In OGC Review

RAI 461 Siting and Accident Conseq Branch 
(RSAC)

02.03.04 - Short Term Atmospheric 
Dispersion Estimates for Accident Releases

In OGC Review

RAI 467 AP1000 Projects Branch 1 (NWE1) 02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine Releases

In OGC Review

RAI 472 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.01.01 - Administrative Procedures - 
General

In Chapter PM Review

RAI 473 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.02.01 - Reactor Operator Requalification 
Program; Reactor Operator Training

In Chapter PM Review

RAI 474 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

03.06.01 - Plant Design for Protection 
Against Postulated Piping Failures in Fluid 
Systems Outside Containment

In TBC Review

RAI 486 AP1000 Projects Branch 1 (NWE1) 03.05.01.06 - Aircraft Hazards In Chapter PM Review
RAI 496 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.05.01.03 - Turbine Missiles In Final Review

RAI 498 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.02.01 - Operating and Emergency 
Operating Procedures

In TBC Review

RAI 518 Siting and Accident Conseq Branch 
(RSAC)

02.03.02 - Local Meteorology Pending Review

RAI 521 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In OGC Review

RAI 522 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In OGC Review

RAI 523 Geosciences and Geotechnical 
Engineering Branch 2 (RGS2)

03.07.04 - Seismic Instrumentation Pending Review

RAI 524 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.03.03 - Equipment and Floor Drainage 
System

In TBC Review
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ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 

Engineering Branch 1 (RGS1)
02.05.02 - Vibratory Ground Motion In Evaluation

RAI 38 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.03 - Reactor Coolant Pressure 
Boundary Materials

In Evaluation

RAI 39 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.01 - Reactor Vessel Materials Issued/Waiting for 
Response

RAI 48 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

06.01.02 - Protective Coating Systems 
(Paints) - Organic Materials

In Evaluation

RAI 49 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.06.03 - Leak-Before-Break Evaluation 
Procedures

In Evaluation

RAI 51 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

09.05.04 - Emergency Diesel Engine Fuel 
Oil Storage and Transfer System

In Final Review

RAI 53 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 66 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 75 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In TBC Review

RAI 76 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 77 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

In OGC Review

RAI 79 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 80 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 81 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure 
Boundary Inservice Inspection and Testing

Issued/Waiting for 
Response

RAI 82 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

Issued/Waiting for 
Response

RAI 89 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 101 Quality and Vendor Branch 1 

(AP1000/EPR Projects) (CQVP)
14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 104 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 107 Component Integrity, Performance, 05.03.02 - Pressure-Temperature Limits, In Evaluation
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and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

Upper-Shelf Energy, and Pressurized 
Thermal Shock

RAI 110 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

In Evaluation

RAI 118 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 135 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification 
and Inservice Testing Programs for Pumps, 
Valves, and Dynamic Restraints

In Evaluation

RAI 136 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 137 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program 
Description - Design Certification, Early Site 
Permit and New License Applicants

Issued/Waiting for 
Response

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator Program In Evaluation
RAI 169 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.03.06 - Steam and Feedwater System 
Materials

Issued/Waiting for 
Response

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and 
Acceptance Criteria

Issued/Waiting for 
Response

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 174 Electrical Engineering Branch (EEB) 08.03.01 - AC Power Systems (Onsite) In TBC Review
RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction Issued/Waiting for 

Response
RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/Waiting for 

Response
RAI 198 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.11 - Environmental Qualification of 
Mechanical and Electrical Equipment

Issued/Waiting for 
Response

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
Response

RAI 204 Siting and Accident Conseq Branch 
(RSAC)

06.04 - Control Room Habitability System Issued/Waiting for 
Response

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant Accidents 
Resulting From Spectrum of Postulated 
Piping Breaks Within the Reactor Coolant 
Pressure Boundary

In OGC Review

RAI 232 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Issued/Waiting for 
Response

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for 
Response

RAI 268 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.07 - Condensate and Feedwater 
System

Issued/Waiting for 
Response

RAI 273 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System Issued/Waiting for 
Response

RAI 274 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.03 - Main Steam Supply System Issued/Waiting for 
Response

RAI 275 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.05 - Circulating Water System Issued/Waiting for 
Response

RAI 278 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.03.03 - Equipment and Floor Drainage 
System

Issued/Waiting for 
Response

RAI 290 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.04 - Light Load Handling System 
(Related to Refueling)

In OGC Review

RAI 291 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.05 - Overhead Heavy Load Handling 
Systems

Issued/Waiting for 
Response

RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review
RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 
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Response
RAI 299 Containment and Ventilation Branch 1 

(AP1000/EPR Projects) (SPCV)
06.02.06 - Containment Leakage Testing Issued/Waiting for 

Response
RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review
RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for 

Response
RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 

System
Issued/Waiting for 
Response

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management 
System

Issued/Waiting for 
Response

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - 
Postulated Radioactive Releases Due to a 
Waste Gas System Leak or Failure

In Final Review

RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 

Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for 
Response

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

Issued/Waiting for 
Response

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for 

Response
RAI 321 Balance of Plant Branch 1 

(AP1000/EPR Projects) (SBPA)
01 - Introduction and Interfaces In Chapter PM Review

RAI 322 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 323 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 325 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.02.03 - Turbine Rotor Integrity Issued/Waiting for 
Response

RAI 326 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat Removal 
Systems

Issued/Waiting for 
Response

RAI 327 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability System Issued/Waiting for 
Response

RAI 328 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

09.04.01 - Control Room Area Ventilation 
System

In TBC Review

RAI 330 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

11.02 - Liquid Waste Management System Issued/Waiting for 
Response

RAI 335 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 336 Component Integrity, Performance, 
and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.02 - Applicable Code Cases In Final Review

RAI 337 Siting and Accident Conseq Branch 
(RSAC)

02.01.03 - Population Distribution Issued/Waiting for 
Response

RAI 338 Siting and Accident Conseq Branch 
(RSAC)

02.02.01-02.02.02 - Identification of Potential 
Hazards in Site Vicinity

Issued/Waiting for 
Response

RAI 339 Siting and Accident Conseq Branch 
(RSAC)

02.02.03 - Evaluation of Potential Accidents Issued/Waiting for 
Response

RAI 344 Operating Licensing and Human 
Performance Branch (AP1000/EPR 

18 - Human Factors Engineering In Final Review
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Projects) (COLP)
RAI 346 Engineering Mechanics Branch 1 

(AP1000/EPR Projects) (EMB1)
05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 348 AP1000 Projects Branch 1 (NWE1) 05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 349 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.02 - Applicable Code Cases In Final Review

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes 
and Standards Rule, 10 CFR 50.55a

In Final Review

RAI 351 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 357 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 364 Instrumention, Controls and Electrical 

Engineering 1 (AP1000/EPR Projects) 
(ICE1)

01 - Introduction and Interfaces Issued/Waiting for 
Response

RAI 365 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review
RAI 366 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Final Review
RAI 367 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 368 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review
RAI 369 AP1000 Projects Branch 1 (NWE1) 07.09 - Data Communication Systems In Chapter PM Review
RAI 387 Licensing and Inspection Branch 

(NSIR/DPR/LIB (EP))
13.03 - Emergency Planning In Final Review

RAI 396 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 397 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 398 Hydrologic Engineering Branch 
(RHEB)

02.04.03 - Probable Maximum Flood (PMF) 
on Streams and Rivers

In Final Review

RAI 404 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 405 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 406 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 407 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 408 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 409 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 414 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In OGC Review

RAI 415 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology In OGC Review

RAI 422 Hydrologic Engineering Branch 
(RHEB)

02.04.02 - Floods In Final Review

RAI 426 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In Final Review

RAI 427 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In Final Review

RAI 437 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.09.03 - ASME Code Class 1, 2, and 3 
Components

In Final Review

RAI 439 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review
RAI 440 Hydrologic Engineering Branch 

(RHEB)
02.04.06 - Probable Maximum Tsunami 
Flooding

In Final Review
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RAI 450 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological 
Measurements Programs

In OGC Review

RAI 459 PRA Licensing, Operations Support 
and Maintenance Branch 1 
(AP1000/EPR Projects) (SPLA)

19 - Probabilistic Risk Assessment and 
Severe Accident Evaluation

In OGC Review

RAI 461 Siting and Accident Conseq Branch 
(RSAC)

02.03.04 - Short Term Atmospheric 
Dispersion Estimates for Accident Releases

In OGC Review

RAI 467 AP1000 Projects Branch 1 (NWE1) 02.03.05 - Long-Term Atmospheric 
Dispersion Estimates for Routine Releases

In OGC Review

RAI 472 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.01.01 - Administrative Procedures - 
General

In Chapter PM Review

RAI 473 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.02.01 - Reactor Operator Requalification 
Program; Reactor Operator Training

In Chapter PM Review

RAI 474 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

03.06.01 - Plant Design for Protection 
Against Postulated Piping Failures in Fluid 
Systems Outside Containment

In TBC Review

RAI 486 AP1000 Projects Branch 1 (NWE1) 03.05.01.06 - Aircraft Hazards In Chapter PM Review
RAI 496 Component Integrity, Performance, 

and Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.05.01.03 - Turbine Missiles In Final Review

RAI 498 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

13.05.02.01 - Operating and Emergency 
Operating Procedures

In TBC Review

RAI 518 Siting and Accident Conseq Branch 
(RSAC)

02.03.02 - Local Meteorology Pending Review

RAI 521 Hydrologic Engineering Branch 
(RHEB)

02.04.12 - Groundwater In OGC Review

RAI 522 Hydrologic Engineering Branch 
(RHEB)

02.04.13 - Accidental Releases of 
Radioactive Liquid Effluents in Ground and 
Surface Waters

In OGC Review

RAI 523 Geosciences and Geotechnical 
Engineering Branch 2 (RGS2)

03.07.04 - Seismic Instrumentation Pending Review

RAI 524 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.03.03 - Equipment and Floor Drainage 
System

In TBC Review
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