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PMBelCOL PEmails

From: BelCol Resource
Sent: Saturday, September 27, 2008 12:25 PM
To: PMBelCOL PEmails
Subject: FW: Status documents for TVA/NRC status call-- July 22, 2008
Attachments: Bellefonte RAI letter index.doc; 7-21-08 bellefonte rollup schedule.xls

note: xml format changed to xls to allow the document to be processed.  no other changes made. 
 
From: Ravindra Joshi  
Sent: Monday, July 21, 2008 2:58 PM 
To: Ray, Phillip M; Eddie R Grant; bob Hirman 
Cc: Stephanie Coffin; BelCol Resource; Brian Anderson; Brian Hughes; Christian Araguas; Joseph Sebrosky; Manny 
Comar; Tanya Simms 
Subject: Status documents for TVA/NRC status call-- July 22, 2008 
 
To  
Phil, 
Attached are  documents related to RAI letter status and Phase 1A work completion status as of 07/21/08 for 
your info. As I told you today that I am having problem getting E-RAI status report generated and printed at this 
time. Hopefully, I will be able to the report by the end of today. 
Ravi Joshi 
301-415-6191 



 
 
Hearing Identifier:  Bellefonte_COL_Public_EX  
Email Number:  1116  
 
Mail Envelope Properties   (B7A38802E3EA2D42834928D4E570981C82C5438608)  
 
Subject:   FW: Status documents for TVA/NRC status call-- July 22, 2008  
Sent Date:   9/27/2008 12:25:18 PM  
Received Date:  9/27/2008 12:25:19 PM  
From:    BelCol Resource 
 
Created By:   BelCol.Resource@nrc.gov 
 
Recipients:     
"PMBelCOL PEmails" <PMBelCOL.PEmails@nrc.gov>  
Tracking Status: None 
 
Post Office:   HQCLSTR01.nrc.gov  
 
Files     Size      Date & Time  
MESSAGE    751      9/27/2008 12:25:19 PM  
Bellefonte RAI letter index.doc    202234  
7-21-08 bellefonte rollup schedule.xls    50792  
 
Options  
Priority:     Standard   
Return Notification:    No   
Reply Requested:    No   
Sensitivity:     Normal  
Expiration Date:      
Recipients Received:     
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

N/A Seismic 
issue 

Sebrosky ML080450502 2/15/08 2/21/08 3/19/08 N/A 3/19/2008
5/30/2008 
6/30/08 

ML081070473. 
ML081550232.   
ML081850548. 

001 38, 48, and 
49 

Joshi ML080990812 04/10/20
08 

04/22/08 45 days 
and due 
date of 

05/25/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081080069 04/17/20
08 

04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

5/30/2008 ML081550226 

003 166 Joshi ML081130525 04/22/20
08 

04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

6/5/08 ML081610186 

004 104 Joshi ML081140827 04/22/20
08 

04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081550226 

005 107 Joshi ML081150493 04/23/20
08 

04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

6/5/08 & 
6/26/08 

ML081610185 & 
ML081790812 

006 135 Joshi ML081150819 04/24/20
08 

05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

6/5/08 ML081610184 
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 
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Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number and 
comments 

007 110 Joshi ML081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007

6/12/08 ML081680127 

008 92 Simms ML081260058 05/05/08 05/06/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-008

06/11/08 ML081640483 

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-009

06/23/08 ML081770133 

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

06/23/08 ML081770134 

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

06/23/08 ML081770135 

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

06/23/08 ML081770136 

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

6/26/08 ML081790811 

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

06/11/08 ML081640484 
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Date 

Response ML 
number and 
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015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015

06/11/08 ML081640486 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

6/24/08 ML081780171 

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-017

6/26/08 ML081790597 

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-018

6/27/08 ML081830410 

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-019

06/11/08 ML081640485 

020 99 Simms ML081480357 5/13/08 
Resent 
6/3/08 

6/2/08 45 days 
from sent 

date  
07/18/2008

BEL-
RAI-

LTR-020

7/10/08 ML081960192 

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BEL-
RAI-

LTR-021

06/26/08 ML081790813 

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BEL-
RAI-

LTR-022

6/12/2008 ML081680126 
Partial response  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BEL-
RAI-

LTR-023

7/3/08 ML081900153 

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BEL-
RAI-

LTR-024

7/3/08 ML081900154 
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025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-025

6/24/08 ML081780173 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-026

  

027 171 Anderson ML081490339 5/28/08 6/4/08 30 days; 
6/27/08 

BEL-
RAI-

LTR-027

6/24/08 ML081780172 

028 239 Anderson ML081490371 5/28/08 6/4/08 45 days; 
7/12/08 

BEL-
RAI-

LTR-028

6/30/08 ML081840259 

029 268 Anderson ML081550660 6/3/08 6/10/08 45 days; 
7/18/08 

BEL-
RAI-

LTR-029

  

030 326 Joshi ML081580010 6/6/08 6/13/08 30 days 
7/7/08 

BEL-
RAI-

LTR-030

  

031 302,303, 
304,305 

Joshi ML081580057 6/6/08 6/13/08 45 days 
7/22/08 

BEL-
RAI-

LTR-031

  

032 327 Joshi ML081580317 6/6/08 6/13/08 30days 
7/7/08 

BEL-
RAI-

LTR-032

7/7/08 ML081910137 

033 306,307 Joshi ML081580384 6/6/08 6/13 45 days  
7/22/08 

BEL-
RAI-

LTR-033

  

034 337 Sebrosky ML081610505 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-034

7/8/08 ML081990513 
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035 338 Sebrosky ML081610519 
 

6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-035

7/8/08 ML081990514 

036 339 Sebrosky ML081610517 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-036

7/9/08 ML081960687 

037 274 Anderson ML081620440 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-037

  

038 275 Anderson ML081620453 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-038

  

039 325 Anderson ML081630409 6/11/08 6/17/08 45 days; 
7/26/08 

BEL-
RAI-

LTR-039

7/10/08 ML081960191 

040 201 Simms ML081690158 6/17/08 6/24/08 30 days  
7/17/2008 

BEL-
RAI-

LTR-040

7/16/08 ML081990511 

041 330 Joshi ML081700272 6/18/08 6/25/08 45 days  
8/4/08 

BEL-
RAI-

LTR-041

  

042 278 Simms ML081710481 6/19/08 6/26/08 30 days  
7/21/2008 

BEL-
RAI-

LTR-042

  

043 310,311 Joshi ML081710752 6/19/08 6/26/08 45 days 
8/5/2008 

BEL-
RAI-

LTR-043

  

044 322 Simms ML081720103 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-044
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Name 
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Response ML 
number and 
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045 323 Simms ML081720112 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-045

  

046 317 Simms ML081720135 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-046

  

047 299 Joshi ML081720232 6/20/08 6/27/08 45 days 
8/6/2008 

BEL-
RAI-

LTR-047

  

048 198 Joshi ML081720308 6/20/08 6/27/08 45days 
8/6/08 

BEL-
RAI-

LTR-048

  

049 273 Simms ML081720348 6/20/08 6/27/08 30 days  
7/22/2008 

BEL-
RAI-

LTR-049

  

050 364 Simms ML081770013 6/25/08 7/01/08 45 days  
8/09/2008 

BEL-
RAI-

LTR-050

  

051 335, 346, 
348, and 

350 

Joshi ML081770070 6/25/08 7/01/08 45 days 
08/09/08 

BEL-
RAI-

LTR-051

  

052 336 and 
349 

Joshi ML081770079 6/25/08 7/01/08 45 days 
08/09/08 

BEL-
RAI-

LTR-052

  

053 496 Joshi ML081790160 6/27/08 7/03/08 45 days 
08/11/08 

BEL-
RAI-

LTR-053

  

054 295 Simms ML081820018 6/29/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-054
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
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Author 
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Response 
Date 

Response ML 
number and 
comments 

055 294 Simms ML081820035 6/30/08 7/06/08 30 days  
7/30/2008 

BEL-
RAI-

LTR-055

  

056 319 Simms ML081820402 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-056

  

057 316 Simms ML081820311 6/30/08 7/06/08 45 days  
8/14/2008 

BEL-
RAI-

LTR-057

  

058 298 Simms ML081830180 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-058

  

059 365 Simms ML081830611 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-059

  

060 369 Simms ML081830647 7/01/08 7/07/08 45 days  
8/15/2008 

BEL-
RAI-

LTR-060

  

061 291 Simms ML081840267 7/02/08 7/08/08 45 days  
8/18/2008 

BEL-
RAI-

LTR-061

  

062 396, 397, 
404, 405, 

406 

Sebrosky ML081850079 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-062

  

063 407, 408, 
409, 427 

Sebrosky ML081850165 7/3/08 7/9/08 30 days 
08/04/2008

BEL-
RAI-

LTR-063

  

064 422 Sebrosky ML081850252 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-064
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Number(s) 
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Author 
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Date 

Response ML 
number and 
comments 

065 440 Sebrosky ML081850307 7/3/08 7/9/08 30 days 
8/4/08 

BEL-
RAI-

LTR-065

  

066 439 Joshi ML081890047 7/7/08 7/13/08 45 days 
8/21/08 

BEL-
RAI-

LTR-066

  

067 426 Sebrosky ML081890177 7/7/08 7/13/08 30 days 
8/7/08 

BEL-
RAI-

LTR-067

  

068 292 Simms ML081910104 7/09/08 7/15/08 45 days  
8/25/2008 

BEL-
RAI-

LTR-068

  

069 387 Anderson ML081930257 7/11/08 7/17/08 30 days 
8/11/08 

BEL-
RAI-

LTR-069

  

070 351 Anderson ML081930381 7/11/08 7/17/08 45 days 
8/25/08 

BEL-
RAI-

LTR-070

  

071 671 Joshi ML081980025 7/16/08 7/22/08 45 days 
9/2/008 

BEL-
RAI-

LTR-071

  

072 521 Sebrosky ML081980026 7/16/08 7/22/08 30 days 
8/15/08 

BEL-
RAI-

LTR-072

  

073 522 Sebrosky ML081980027 7/16/08 7/22/08 30 days 
8/15/08 

BEL-
RAI-

LTR-073

  

074 77 Joshi ML081980777 7/16/08 7/22/08 45days 
9/2/08 

BEL-
RAI-

LTR-074
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 
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Date 
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days and 
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Response 
Date 

Response ML 
number and 
comments 

075 450 Sebrosky ML081980787 7/16/08 7/22/08 30 days 
8/15/08 

BEL-
RAI-

LTR-075

  

076 535 Sebrosky ML081980789 7/16/08 7/22/08 30 days 
8/15/08 

BEL-
RAI-

LTR-076

  

077 518 Sebrosky ML081980790 7/16/08 7/22/08 30 days 
8/15/08 

BEL-
RAI-

LTR-077

  

078 344 Anderson ML082000954 7/18/08 7/24/08 45 days 
9/1/08 

BEL-
RAI-

LTR-078

  

079 357 Anderson ML082001068 7/18/08 7/24/08 
 

45 days 
9/1/08 

BEL-
RAI-

LTR-079

  

080 472 Anderson ML082001069 7/18/08 7/24/08 
 

45 days 
9/1/08 

BEL-
RAI-

LTR-080

  

081 473 Anderson ML082001071 7/18/08 7/24/08 
 

45 days 
9/1/08 

BEL-
RAI-

LTR-081

  

082 398 Sebrosky ML081990598 7/17/08 7/23/08 30 days 
8/18/08 

BEL-
RAI-

LTR-082

  

083 459 Joshi ML082030028 7/21/08 7/27/08 45 days 
9/5/08 

BEL-
RAI-

LTR-083

  

084 290 Anderson  7/21/08 7/27/08 45 days 
9/5/08 

BEL-
RAI-

LTR-084
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 
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within xx 
days and 
due date 
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Date 
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number and 
comments 

085 524 Anderson  7/21/08 7/27/08 30 days 
8/21/08 

BEL-
RAI-

LTR-085

  

086 712 Anderson  7/21/08 7/27/08 45 days 
9/5/08 

BEL-
RAI-

LTR-086

  

087 537 Anderson  7/21/08 7/27/08 45 days 
9/5/08 

BEL-
RAI-

LTR-087

  

 



Task Name % Work Complete Finish
AP1000_BELLEFONTE_RCOL 16% 9/28/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 17% 9/28/2011
      Acceptance Decision 100% 1/28/2008

         Acceptance Decision to Proceed with Safety Review 100% 1/28/2008

         Acceptance Decision to Proceed with Environmental Review 100% 1/28/2008

      Safety Review 19% 2/14/2011
         Phase 1A - PSER and RAIs 68% 8/25/2008
            P1A - PSER and RAI Preparation 68% 8/5/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 0% 7/29/2008
                  P1A - Chap 1.0 Technical Review 0% 7/11/2008
                  P1A - Chap 1.0 RAI Issuance 0% 7/29/2008

                     P1 - Chap 1.0 PSER and RAI Input Complete 0% 7/11/2008

                     P1 - Chap 1.0 RAI Processing 0% 7/29/2008

                     P1 - Chap 1.0 Complete 0% 7/29/2008

               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 42% 7/28/2008
                  P1A - Chap 3.0 Technical Review 45% 7/10/2008
                  P1A - Chap 3.0 RAI Issuance 0% 7/28/2008

                     P1 - Chap 3.0 PSER and RAI Input Complete 0% 7/10/2008

                     P1 - Chap 3.0 RAI Processing 0% 7/28/2008

                     P1 - Chap 3.0 Complete 0% 7/28/2008

               P1A - Chap 4.0 Reactor 86% 6/25/2008
                  P1A - Chap 4.0 Technical Review 100% 5/28/2008
                  P1A - Chap 4.0 RAI Issuance 64% 6/25/2008

                     P1 - Chap 4.0 PSER and RAI Input Complete 100% 5/28/2008

                     P1 - Chap 4.0 RAI Processing 67% 6/13/2008

                     P1 - Chap 4.0 OGC review and comment resolution of final RAIs 50% 6/20/2008

                     P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant 67% 6/25/2008

                     P1 - Chap 4.0 Complete 100% 6/25/2008

               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 98% 6/19/2008
                  P1A - Chap 5.0 Technical Review 99% 6/3/2008
                  P1A - Chap 5.0 RAI Issuance 79% 6/19/2008
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Task Name % Work Complete Finish

                     P1 - Chap 5.0 PSER and RAI Input Complete 0% 6/3/2008

                     P1 - Chap 5.0 RAI Processing 87% 6/19/2008

                     P1 - Chap 5.0 Complete 0% 6/19/2008

               P1A - Chap 6.0 Engineered Safety Features 91% 6/30/2008
                  P1A - Chap 6.0 Technical Review 96% 6/12/2008
                  P1A - Chap 6.0 RAI Issuance 71% 6/30/2008

                     P1 - Chap 6.0 PSER and RAI Input Complete 0% 6/12/2008

                     P1 - Chap 6.0 RAI Processing 71% 6/30/2008

                     P1 - Chap 6.0 Complete 0% 6/30/2008

               P1A - Chap 7.0 I&C Systems 99% 7/1/2008
                  P1A - Chap 7.0 Technical Review 100% 5/27/2008
                  P1A - Chap 7.0 RAI Issuance 93% 7/1/2008

                     P1 - Chap 7.0 PSER and RAI Input Complete 100% 5/27/2008

                     P1 - Chap 7.0 RAI Processing 93% 6/18/2008

                     P1 - Chap 7.0 OGC review and comment resolution of final RAIs 93% 6/30/2008

                     P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant 93% 7/1/2008

                     P1 - Chap 7.0 Complete 0% 7/1/2008

               P1A - Chap 8.0 Electric Power 100% 5/22/2008
                  P1A - Chap 8.0 Technical Review 100% 4/21/2008
                  P1A - Chap 8.0 RAI Issuance 100% 5/22/2008

                     P1 - Chap 8.0 PSER and RAI Input Complete 100% 4/21/2008

                     P1 - Chap 8.0 RAI Processing 100% 5/12/2008

                     P1 - Chap 8.0 OGC review and comment resolution of final RAIs 100% 5/19/2008

                     P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant 100% 5/22/2008

                     P1 - Chap 8.0 Complete 100% 5/22/2008

               P1A - Chap 9.0 Auxiliary Systems 99% 7/28/2008
                  P1A - Chap 9.0 Technical Review 99% 6/17/2008
                  P1A - Chap 9.0 RAI Issuance 95% 7/28/2008

                     P1 - Chap 9.0 PSER and RAI Input Complete 100% 6/17/2008

                     P1 - Chap 9.0 RAI Processing 96% 7/9/2008

                     P1 - Chap 9.0 OGC review and comment resolution of final RAIs 90% 7/16/2008
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Task Name % Work Complete Finish

                     P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant 91% 7/28/2008

                     P1 - Chap 9.0 Complete 0% 7/28/2008

               P1A - Chap 10.0 Steam and Power Conversion System 92% 6/3/2008
                  P1A - Chap 10.0 Technical Review 99% 5/5/2008
                  P1A - Chap 10.0 RAI Issuance 64% 6/3/2008

                     P1 - Chap 10.0 PSER and RAI Input Complete 100% 5/5/2008

                     P1 - Chap 10.0 RAI Processing 67% 5/21/2008

                     P1 - Chap 10.0 OGC review and comment resolution of final RAIs 50% 5/29/2008

                     P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant 67% 6/3/2008

                     P1 - Chap 10.0 Complete 100% 6/3/2008

               P1A - Chap 11.0 Radioactive Waste Management 95% 7/29/2008
                  P1A - Chap 11.0 Technical Review 99% 7/11/2008
                  P1A - Chap 11.0 RAI Issuance 82% 7/29/2008

                     P1 - Chap 11.0 PSER and RAI Input Complete 0% 7/11/2008

                     P1 - Chap 11.0 RAI Processing 82% 7/29/2008

                     P1 - Chap 11.0 Complete 0% 7/29/2008

               P1A - Chap 12.0 Radiation Protection 53% 7/29/2008
                  P1A - Chap 12.0 Technical Review 66% 7/11/2008
                  P1A - Chap 12.0 RAI Issuance 0% 7/29/2008

                     P1 - Chap 12.0 PSER and RAI Input Complete 0% 7/11/2008

                     P1 - Chap 12.0 RAI Processing 0% 7/29/2008

                     P1 - Chap 12.0 Complete 0% 7/29/2008

               P1A - Chap 13.0 Conduct of Operations 82% 8/5/2008
                  P1A - Chap 13.0 Technical Review 84% 8/5/2008
                  P1A - Chap 13.0 RAI Issuance 58% 7/3/2008

                     P1 - Chap 13.0 PSER and RAI Input Complete 0% 6/17/2008

                     P1 - Chap 13.0 RAI Processing 58% 7/3/2008

                     P1 - Chap 13.0 Complete 0% 7/3/2008

               P1A - Chap 14.0 Initial Test Program 63% 8/4/2008
                  P1A - Chap 14.0 Technical Review 65% 7/10/2008
                  P1A - Chap 14.0 RAI Issuance 44% 8/4/2008
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                     P1 - Chap 14.0 PSER and RAI Input Complete 0% 7/10/2008

                     P1 - Chap 14.0 RAI Processing 44% 8/4/2008

                     P1 - Chap 14.0 Complete 0% 8/4/2008

               P1A - Chap 15.0 Safety Analysis 92% 6/24/2008
                  P1A - Chap 15.0 Technical Review 100% 6/6/2008
                  P1A - Chap 15.0 RAI Issuance 80% 6/24/2008

                     P1 - Chap 15.0 PSER and RAI Input Complete 0% 6/6/2008

                     P1 - Chap 15.0 RAI Processing 66% 6/24/2008

                     P1 - Chap 15.0 Complete 0% 6/24/2008

               P1A - Chap 16.0 Technical Specifications 37% 7/28/2008
                  P1A - Chap 16.0 Technical Review 45% 7/10/2008
                  P1A - Chap 16.0 RAI Issuance 0% 7/28/2008

                     P1 - Chap 16.0 PSER and RAI Input Complete 0% 7/10/2008

                     P1 - Chap 16.0 RAI Processing 0% 7/28/2008

                     P1 - Chap 16.0 Complete 0% 7/28/2008

               P1A - Chap 17.0 Quality Assurance 92% 6/3/2008
                  P1A - Chap 17.0 Technical Review 100% 5/16/2008
                  P1A - Chap 17.0 RAI Issuance 64% 6/3/2008

                     P1 - Chap 17.0 PSER and RAI Input Complete 100% 5/5/2008

                     P1 - Chap 17.0 RAI Processing 67% 5/21/2008

                     P1 - Chap 17.0 OGC review and comment resolution of final RAIs 50% 5/29/2008

                     P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant 67% 6/3/2008

                     P1 - Chap 17.0 Complete 100% 6/3/2008

               P1A - Chap 18.0 Human Factors 99% 6/25/2008
                  P1A - Chap 18.0 Technical Review 100% 5/27/2008
                  P1A - Chap 18.0 RAI Issuance 30% 6/25/2008

                     P1 - Chap 18.0 PSER and RAI Input Complete 100% 5/27/2008

                     P1 - Chap 18.0 RAI Processing 50% 6/13/2008

                     P1 - Chap 18.0 OGC review and comment resolution of final RAIs 33% 6/20/2008

                     P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant 0% 6/25/2008

                     P1 - Chap 18.0 Complete 0% 6/25/2008
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               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 80% 6/27/2008
                  P1A - Chap 19.0 Technical Review 87% 6/11/2008
                  P1A - Chap 19.0 RAI Issuance 57% 6/27/2008

                     P1 - Chap 19.0 PSER and RAI Input Complete 0% 6/11/2008

                     P1 - Chap 19.0 RAI Processing 36% 6/27/2008
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