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From: Joseph Sebrosky
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To: Ray, Phillip M; 'erg-xl@cox.net'
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Phil and Eddie,
Attached are the status sheets to support tomorrow's call.

Joe
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index

Letter eRAI Letter (E- ML Number Date Release | Response File Response | Response ML
Number | Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date
N/A Seismic Sebrosky | ML080450502 | 2/15/08 | 2/21/08 3/19/08 N/A 3/19/2008 | ML081070473.
issue 5/30/2008 | ML081550232.
6/30/08 | ML081850548.
001 38, 48, and Joshi ML080990812 | 04/10/20 | 04/22/08 | 45 days BEL- 5/23/08 ML081490154
49 08 and due RAI-
date of LTR-001
05/25/2008
002 39 Joshi ML081080069 | 04/17/20 | 04/25/08 | 45 days BEL- 5/30/2008 | ML081550226
08 and due RAI-
date of LTR-002
06/01/2008
003 166 Joshi MLO081130525 | 04/22/20 | 04/30/08 | 45 days BEL- 6/5/08 ML081610186
08 and due RAI-
date of LTR-003
06/05/2008
004 104 Joshi ML081140827 | 04/22/20 | 04/29/08 | 45 days BEL- 5/16/08 ML081550226
08 and due RAI-
date of LTR-004
06/05/2008
005 107 Joshi ML081150493 | 04/23/20 | 04/28/08 | 45 days BEL- 6/5/08 & | ML081610185 &
08 and due RAI- 6/26/08 ML081790812
date of LTR-005
06/06/2008
006 135 Joshi ML081150819 | 04/24/20 | 05/02/08 | 45 days BEL- 6/5/08 ML081610184
08 and due RAI-
date of LTR-006

06/07/2008




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date
007 110 Joshi ML081200506 | 04/28/08 | 05/05/08 | 45 days BEL- 6/12/08 ML081680127
and due | LTR-007
date of
06/12/2008
008 92 Simms ML081260058 | 05/05/08 | 05/06/08 | 45 days BEL- 06/11/08 | ML081640483
and due RAI-
date of LTR-008
06/24/2008
009 94 Simms ML081270253 | 05/08/08 | 05/16/08 | 45 days BEL- 06/23/08 | ML081770133
and due RAI-
date of LTR-009
06/20/2008
010 96 Simms ML081300091 | 05/09/08 | 05/16/08 | 45 days BEL- 06/23/08 | ML081770134
and due RAI-
date of LTR-010
06/23/2008
011 98 Simms ML081300722 | 05/09/08 | 05/19/08 | 45 days BEL- 06/23/08 | ML081770135
and due RAI-
date of LTR-011
06/24/2008
012 204 Joshi ML081330542 | 5/12/08 | 05/19/08 | 45 days BEL- 06/23/08 | ML081770136
and due RAI-
date of LTR-012
6/26/2008
013 066 Anderson ML081330515 5/12/08 | 5/19/08 45 days; BEL- 6/26/08 MLO081790811
06/26/2008 RAI-
LTR-013
014 089 Anderson ML081330593 5/12/08 | 5/19/08 30 days; BEL- 06/11/08 | ML081640484
06/11/2008 RAI-

LTR-014




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date
015 136 Anderson ML081330628 5/12/08 | 5/19/08 30 days; BEL- 06/11/08 | ML081640486
06/11/2008 RAI-
LTR-015
016 137 Anderson ML081330640 5/12/08 | 5/19/08 45 days; BEL- 6/24/08 MLO81780171
06/26/2008 RAI-
LTR-016
017 172 Anderson ML081340409 5/13/08 | 5/20/08 45 days; BEL- 6/26/08 MLO081790597
06/27/2008 RAI-
LTR-017
018 169 Anderson ML081340606 5/13/08 | 5/20/08 45 days; BEL- 6/27/08 ML081830410
06/27/2008 RAI-
LTR-018
019 118 Anderson ML081340627 5/13/08 | 5/20/08 45 days; BEL- 06/11/08 | ML081640485
06/27/2008 RAI-
LTR-019
020 99 Simms ML081480357 | 5/13/08 6/2/08 45 days BEL-
Resent from sent RAI-
6/3/08 date LTR-020
07/18/2008
021 101 Anderson | ML081360305 | 5/15/08 | 5/21/08 45 days; BEL- 06/26/08 | ML081790813
06/29/2008 RAI-
LTR-021
022 232 Sebrosky | ML081410822 | 5/20/08 | 5/29/08 30 days; BEL- 6/12/2008 | ML081680126
6/19/2008 RAI- Partial response
LTR-022
023 76,79, 80, | Sebrosky | ML081420438 | 5/21/08 | 5/30/08 45 days; BEL-
and 81 7/7/2008 RAI-
LTR-023
024 82 Sebrosky | ML081430663 | 5/21/08 6/2/08 45 days BEL-
7/7/2008 RAI-

LTR-024




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date
025 175 Simms ML081440255 5/23/08 | 5/30/08 30 days BEL- 6/24/08 ML081780173
7/10/2008 RAI-
LTR-025
026 177 Simms ML081440628 | 5/23/08 | 5/30/08 30 days BEL-
7/10/2008 RAI-
LTR-026
027 171 Anderson | ML081490339 | 5/28/08 6/4/08 30 days; BEL- 6/24/08 ML081780172
6/27/08 RAI-
LTR-027
028 239 Anderson | ML081490371 5/28/08 6/4/08 45 days; BEL- 6/30/08 ML081840259
7/12/08 RAI-
LTR-028
029 268 Anderson | ML081550660 6/3/08 6/10/08 45 days; BEL-
7/18/08 RAI-
LTR-029
030 326 Joshi ML081580010 6/6/08 6/13/08 30 days BEL-
7/7/08 RAI-
LTR-030
031 302,303, Joshi ML081580057 6/6/08 6/13/08 45 days BEL-
304,305 7/22/08 RAI-
LTR-031
032 327 Joshi ML081580317 6/6/08 6/13/08 30days BEL-
7/7/08 RAI-
LTR-032
033 306,307 Joshi ML081580384 6/6/08 6/13 45 days BEL-
7/22/08 RAI-
LTR-033
034 337 Sebrosky | ML081610505 6/9/08 6/15/08 30 days BEL-
7/9/08 RAI-

LTR-034




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date

035 338 Sebrosky | ML081610519 6/9/08 6/15/08 30 days BEL-

7/9/08 RAI-

LTR-035

036 339 Sebrosky | ML081610517 6/9/08 6/15/08 30 days BEL-

7/9/08 RAI-

LTR-036

037 274 Anderson | ML081620440 | 6/10/08 | 6/16/08 45 days; BEL-

7/25/08 RAI-

LTR-037

038 275 Anderson | ML081620453 | 6/10/08 | 6/16/08 45 days; BEL-

7/25/08 RAI-

LTR-038

039 325 Anderson | ML081630409 | 6/11/08 | 6/17/08 45 days; BEL-

7/26/08 RAI-

LTR-039

040 201 Simms ML081690158 | 6/17/08 | 6/24/08 30 days BEL-

7/17/2008 RAI-

LTR-040

041 330 Joshi ML081700272 | 6/18/08 | 6/25/08 45 days BEL-

8/4/08 RAI-

LTR-041

042 278 Simms ML081710481 6/19/08 | 6/26/08 30 days BEL-

7/21/2008 RAI-

LTR-042

043 310,311 Joshi MLO81710752 | 6/19/08 | 6/26/08 45 days BEL-

8/5/2008 RAI-

LTR-043

044 322 Simms ML081720103 | 6/20/08 | 6/27/08 30 days BEL-

7/22/2008 RAI-

LTR-044




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date

045 323 Simms ML081720112 | 6/20/08 | 6/27/08 30 days BEL-

7/22/2008 RAI-

LTR-045

046 317 Simms ML081720135 | 6/20/08 | 6/27/08 30 days BEL-

7/22/2008 RAI-

LTR-046

047 299 Joshi ML081720232 | 6/20/08 | 6/27/08 45 days BEL-

8/6/2008 RAI-

LTR-047

048 198 Joshi MLO081720308 | 6/20/08 | 6/27/08 45days BEL-

8/6/08 RAI-

LTR-048

049 273 Simms ML081720348 | 6/20/08 | 6/27/08 30 days BEL-

7/22/2008 RAI-

LTR-049

050 364 Simms ML081770013 | 6/25/08 | 7/01/08 45 days BEL-

8/08/2008 RAI-

LTR-050

051 335, 346, Joshi ML081770070 | 6/25/08 | 7/01/08 45 days BEL-

348, and 08/08/08 RAI-

350 LTR-051

052 336 and Joshi ML081770079 | 6/25/08 | 7/01/08 45 days BEL-

349 08/08/08 RAI-

LTR-052

053 496 Joshi ML081790160 | 6/27/08 | 7/03/08 45 days BEL-

08/11/08 RAI-

LTR-053

054 295 Simms ML081820018 | 6/29/08 | 7/06/08 45 days BEL-

8/14/2008 RAI-

LTR-054




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date

055 294 Simms ML081820035 | 6/30/08 | 7/06/08 30 days BEL-
7/30/2008 RAI-

LTR-055
056 319 Simms ML081820402 | 6/30/08 | 7/06/08 45 days BEL-
8/14/2008 RAI-

LTR-056
057 316 Simms ML081820311 6/30/08 | 7/06/08 45 days BEL-
8/14/2008 RAI-

LTR-057
058 298 Simms ML081830180 7/01/08 | 7/07/08 45 days BEL-
8/15/2008 RAI-

LTR-058
059 365 Simms ML081830611 7/01/08 | 7/07/08 45 days BEL-
8/15/2008 RAI-

LTR-059
060 369 Simms ML081830647 7/01/08 | 7/07/08 45 days BEL-
8/15/2008 RAI-

LTR-060
061 291 Simms ML081840267 7/02/08 | 7/08/08 45 days BEL-
8/18/2008 RAI-

LTR-061
062 396, 397, Sebrosky | ML081850079 7/3/08 7/9/08 30 days BEL-
404, 405, 08/04/2008 RAI-

406 LTR-062
063 407, 408, Sebrosky | ML081850165 7/3/08 7/9/08 30 days BEL-
409, 427 08/04/2008 RAI-

LTR-063
064 422 Sebrosky | ML081850252 7/3/08 7/9/08 30 days BEL-
8/4/08 RAI-

LTR-064




Letter eRAlI Letter (E- ML Number Date Release | Response File Response | Response ML
Number Tracking mail) issued Date Due Name Date number and
Number(s) | Author within xx comments
days and
due date
065 440 Sebrosky | ML081850307 7/3/08 7/9/08 30 days BEL-
8/4/08 RAI-
LTR-065
066 439 Joshi ML081890047 7/7/08 7/13/08 45 days BEL-
8/21/08 RAI-
LTR-066
067 426 Sebrosky | ML081890177 7/7/08 7/13/08 30 days BEL-
8/7/08 RAI-
LTR-067




ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 02.05.02 - Vibratory Ground Motion In Evaluation
Engineering Branch 1 (RGS1)
RAI 38 Component Integrity, Performance, and |05.02.03 - Reactor Coolant Pressure Boundary |In Evaluation
Testing Branch 1 (AP1000/EPR Materials
Projects) (CIB1)
RAI 39 Component Integrity, Performance, and |05.03.01 - Reactor Vessel Materials Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR
Projects) (CIB1)
RAI 48 Component Integrity, Performance, and |06.01.02 - Protective Coating Systems (Paints) - |In Evaluation
Testing Branch 1 (AP1000/EPR Organic Materials
Projects) (CIB1)
RAI 49 Component Integrity, Performance, and |03.06.03 - Leak-Before-Break Evaluation In Evaluation
Testing Branch 1 (AP1000/EPR Procedures
Projects) (CIB1)
RAI 51 Component Integrity, Performance, and |09.05.04 - Emergency Diesel Engine Fuel Oil In Final Review
Testing Branch 1 (AP1000/EPR Storage and Transfer System
Projects) (CIB1)
RAI 53 Licensing and Inspection Branch 13.03 - Emergency Planning In TBC Review
(NSIR/DPR/LIB (EP))
RAI 66 Quiality and Vendor Branch 1 17.5 - Quality Assurance Program Description - |In Evaluation
(AP1000/EPR Projects) (CQVP) Design Certification, Early Site Permit and New
License Applicants
RAI 75 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |In TBC Review
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 76 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 77 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |In OGC Review
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 79 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 80 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 81 Component Integrity, Performance, and |05.02.04 - Reactor Coolant Pressure Boundary |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Inservice Inspection and Testing
Projects) (CIB1)
RAI 82 Component Integrity, Performance, and |05.02.01.01 - Compliance With the Codes and  |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Standards Rule, 10 CFR 50.55a
Projects) (CIB1)
RAI 89 Quiality and Vendor Branch 1 17.5 - Quality Assurance Program Description - |In Evaluation
(AP1000/EPR Projects) (CQVP) Design Certification, Early Site Permit and New
License Applicants
RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Evaluation
RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 101 Quiality and Vendor Branch 1 14.02 - Initial Plant Test Program - Design In Evaluation
(AP1000/EPR Projects) (CQVP) Certification and New License Applicants
RAI 104 Component Integrity, Performance, and |05.03.03 - Reactor Vessel Integrity In Evaluation

Testing Branch 1 (AP1000/EPR
Projects) (CIB1)
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ID Branch SRP Section State
RAI 107 Component Integrity, Performance, and |05.03.02 - Pressure-Temperature Limits, Upper- |In Evaluation
Testing Branch 1 (AP1000/EPR Shelf Energy, and Pressurized Thermal Shock
Projects) (CIB1)
RAI 110 Component Integrity, Performance, and |03.09.06 - Functional Design Quialification and  |In Evaluation
Testing Branch 1 (AP1000/EPR Inservice Testing Programs for Pumps, Valves,
Projects) (CIB1) and Dynamic Restraints
RAI 118 Quiality and Vendor Branch 1 14.02 - Initial Plant Test Program - Design In Evaluation
(AP1000/EPR Projects) (CQVP) Certification and New License Applicants
RAI 135 Component Integrity, Performance, and |03.09.06 - Functional Design Quialification and  |In Evaluation
Testing Branch 1 (AP1000/EPR Inservice Testing Programs for Pumps, Valves,
Projects) (CIB1) and Dynamic Restraints
RAI 136 Quality and Vendor Branch 1 17.5 - Quality Assurance Program Description - |In Evaluation
(AP1000/EPR Projects) (CQVP) Design Certification, Early Site Permit and New
License Applicants
RAI 137 Quality and Vendor Branch 1 17.5 - Quality Assurance Program Description - |In Evaluation
(AP1000/EPR Projects) (CQVP) Design Certification, Early Site Permit and New
License Applicants
RAI 166 AP1000 Projects Branch 1 (NWEL) 05.04.02.02 - Steam Generator Program In Evaluation
RAI 169 Component Integrity, Performance, and |10.03.06 - Steam and Feedwater System In Evaluation
Testing Branch 1 (AP1000/EPR Materials
Projects) (CIB1)
RAI'171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and In Evaluation
Acceptance Criteria
RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design In Evaluation
Certification and New License Applicants
RAI 174 Electrical Engineering Branch (EEB) 08.03.01 - AC Power Systems (Onsite) In TBC Review
RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction In Evaluation
RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/W aiting for Response
RAI 198 Component Integrity, Performance, and |03.11 - Environmental Qualification of Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Mechanical and Electrical Equipment
Projects) (CIB1)
RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 204 Siting and Accident Conseq Branch 06.04 - Control Room Habitability System In Evaluation
(RSAC)
RAI 209 AP1000 Projects Branch 1 (NWEL1) 15.06.05 - Loss of Coolant Accidents Resulting |In OGC Review
From Spectrum of Postulated Piping Breaks
Within the Reactor Coolant Pressure Boundary
RAI 232 Siting and Accident Conseq Branch 02.03.01 - Regional Climatology Issued/Waiting for Response
(RSAC)
RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design In Evaluation
Certification and New License Applicants
RAI 268 Balance of Plant Branch 1 10.04.07 - Condensate and Feedwater System |Issued/W aiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 273 Balance of Plant Branch 1 09.02.01 - Station Service Water System Issued/Waiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 274 Balance of Plant Branch 1 10.03 - Main Steam Supply System Issued/Waiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 275 Balance of Plant Branch 1 10.04.05 - Circulating W ater System Issued/Waiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 278 Balance of Plant Branch 2 09.03.03 - Equipment and Floor Drainage Issued/Waiting for Response
(ESBWR/ABWR) (SBPB) System
RAI 290 Balance of Plant Branch 2 09.01.04 - Light Load Handling System (Related |In Final Review
(ESBWR/ABWR) (SBPB) to Refueling)
RAI 291 Balance of Plant Branch 2 09.01.05 - Overhead Heavy Load Handling Issued/Waiting for Response
(ESBWR/ABWR) (SBPB) Systems
RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Final Review
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ID Branch SRP Section State
RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 299 Containment and Ventilation Branch 1 |06.02.06 - Containment Leakage Testing Issued/Waiting for Response
(AP1000/EPR Projects) (SPCV)
RAI 301 AP1000 Projects Branch 1 (NWEL) 11.01 - Source Terms In Final Review
RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response
RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response
RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response
RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response
RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management System Issued/Waiting for Response
RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management System Issued/Waiting for Response
RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - Postulated In Final Review
Radioactive Releases Due to a Waste Gas
System Leak or Failure
RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review
RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological Issued/W aiting for Response
Monitoring Instrumentation and Sampling
Systems
RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological Issued/W aiting for Response
Monitoring Instrumentation and Sampling
Systems
RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review
RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response
RAI 321 Balance of Plant Branch 1 01 - Introduction and Interfaces In OGC Review
(AP1000/EPR Projects) (SBPA)
RAI 322 Balance of Plant Branch 1 01 - Introduction and Interfaces Issued/Waiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 323 Balance of Plant Branch 1 01 - Introduction and Interfaces Issued/Waiting for Response
(AP1000/EPR Projects) (SBPA)
RAI 325 Component Integrity, Performance, and |10.02.03 - Turbine Rotor Integrity Issued/Waiting for Response
Testing Branch 1 (AP1000/EPR
Projects) (CIB1)
RAI 326 Containment and Ventilation Branch 1 |06.02.02 - Containment Heat Removal Systems |Issued/W aiting for Response
(AP1000/EPR Projects) (SPCV)
RAI 327 Containment and Ventilation Branch 1 |06.04 - Control Room Habitability System Issued/Waiting for Response
(AP1000/EPR Projects) (SPCV)
RAI 328 Containment and Ventilation Branch 1 |{09.04.01 - Control Room Area Ventilation System |In TBC Review
(AP1000/EPR Projects) (SPCV)
RAI 330 Balance of Plant Branch 2 11.02 - Liquid Waste Management System Issued/Waiting for Response

(ESBWR/ABWR) (SBPB)
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ID Branch SRP Section State

RAI 335 Component Integrity, Performance, and |05.02.01.01 - Compliance With the Codes and  |Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR Standards Rule, 10 CFR 50.55a
Projects) (CIB1)

RAI 336 Component Integrity, Performance, and {05.02.01.02 - Applicable Code Cases Issued/Waiting for Response
Testing Branch 1 (AP1000/EPR
Projects) (CIB1)

RAI 337 Siting and Accident Conseq Branch 02.01.03 - Population Distribution Issued/Waiting for Response
(RSAC)

RAI 338 Siting and Accident Conseq Branch 02.02.01-02.02.02 - Identification of Potential Issued/W aiting for Response
(RSAC) Hazards in Site Vicinity

RAI 339 Siting and Accident Conseq Branch 02.02.03 - Evaluation of Potential Accidents Issued/W aiting for Response
(RSAC)

RAI 344 Operating Licensing and Human 18 - Human Factors Engineering In Final Review
Performance Branch (AP1000/EPR
Projects) (COLP)

RAI 346 Engineering Mechanics Branch 1 05.02.01.01 - Compliance With the Codes and  |Issued/W aiting for Response
(AP1000/EPR Projects) (EMB1) Standards Rule, 10 CFR 50.55a

RAI 348 Engineering Mechanics Branch 1 05.02.01.01 - Compliance With the Codes and  |Issued/W aiting for Response
(AP1000/EPR Projects) (EMB1) Standards Rule, 10 CFR 50.55a

RAI 349 Engineering Mechanics Branch 1 05.02.01.02 - Applicable Code Cases Issued/Waiting for Response
(AP1000/EPR Projects) (EMB1)

RAI 350 Engineering Mechanics Branch 1 05.02.01.01 - Compliance With the Codes and  |Issued/W aiting for Response
(AP1000/EPR Projects) (EMB1) Standards Rule, 10 CFR 50.55a

RAI 351 Operating Licensing and Human 18 - Human Factors Engineering In Final Review
Performance Branch (AP1000/EPR
Projects) (COLP)

RAI 357 Operating Licensing and Human 18 - Human Factors Engineering In Final Review
Performance Branch (AP1000/EPR
Projects) (COLP)

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review

RAI 364 Instrumention, Controls and Electrical |01 - Introduction and Interfaces Issued/Waiting for Response
Engineering 1 (AP1000/EPR Projects)
(ICE1)

RAI 365 Instrumention, Controls and Electrical |01 - Introduction and Interfaces Issued/Waiting for Response
Engineering 1 (AP1000/EPR Projects)
(ICE1)

RAI 366 AP1000 Projects Branch 1 (NWEL1) 07.02 - Reactor Trip System In Final Review

RAI 367 AP1000 Projects Branch 1 (NWEL1) 07.02 - Reactor Trip System In Final Review

RAI 369 Instrumention, Controls and Electrical  [07.09 - Data Communication Systems Issued/Waiting for Response
Engineering 1 (AP1000/EPR Projects)
(ICE1)

RAI 387 Licensing and Inspection Branch 13.03 - Emergency Planning In Final Review
(NSIR/DPR/LIB (EP))

RAI 396 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response

RAI 397 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response

RAI 398 Hydrologic Engineering Branch (RHEB) |02.04.03 - Probable Maximum Flood (PMF) on  |In Final Review

Streams and Rivers

RAI 404 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response

RAI 405 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response

RAI 406 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response

RAI 407 Hydrologic Engineering Branch (RHEB) |02.04.13 - Accidental Releases of Radioactive  |lssued/W aiting for Response

Liquid Effluents in Ground and Surface W aters
RAI 408 Hydrologic Engineering Branch (RHEB) |02.04.13 - Accidental Releases of Radioactive  |lssued/W aiting for Response

Liquid Effluents in Ground and Surface W aters
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ID Branch SRP Section State
RAI 409 Hydrologic Engineering Branch (RHEB) |02.04.13 - Accidental Releases of Radioactive  |lssued/W aiting for Response
Liquid Effluents in Ground and Surface W aters
RAI 414 Siting and Accident Conseq Branch 02.03.03 - Onsite Meteorological Measurements |In Final Review
(RSAQC) Programs
RAI 415 Siting and Accident Conseq Branch 02.03.01 - Regional Climatology In OGC Review
(RSAC)
RAI 422 Hydrologic Engineering Branch (RHEB) |02.04.02 - Floods Issued/W aiting for Response
RAI 426 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater Issued/W aiting for Response
RAI 427 Hydrologic Engineering Branch (RHEB) |02.04.13 - Accidental Releases of Radioactive  |lssued/W aiting for Response
Liquid Effluents in Ground and Surface W aters
RAI 437 Engineering Mechanics Branch 2 03.09.03 - ASME Code Class 1, 2, and 3 In Final Review
(ESBWR/ABWR Projects) (EMB2) Components
RAI 439 AP1000 Projects Branch 1 (NWEL1) 01 - Introduction and Interfaces Issued/W aiting for Response
RAI 440 Hydrologic Engineering Branch (RHEB) |02.04.06 - Probable Maximum Tsunami Flooding |lssued/W aiting for Response
RAI 450 Siting and Accident Conseq Branch 02.03.03 - Onsite Meteorological Measurements |In Final Review
(RSAQC) Programs
RAI 459 PRA Licensing, Operations Support 19 - Probabilistic Risk Assessment and Severe |In OGC Review
and Maintenance Branch 1 Accident Evaluation
(AP1000/EPR Projects) (SPLA)
RAI 461 Siting and Accident Conseq Branch 02.03.04 - Short Term Atmospheric Dispersion |In Final Review
(RSAC) Estimates for Accident Releases
RAI 467 AP1000 Projects Branch 1 (NWEL) 02.03.05 - Long-Term Atmospheric Dispersion |In Final Review
Estimates for Routine Releases
RAI 472 Operating Licensing and Human 13.05.01.01 - Administrative Procedures - In Final Review
Performance Branch (AP1000/EPR General
Projects) (COLP)
RAI 473 Operating Licensing and Human 13.02.01 - Reactor Operator Requalification In Final Review
Performance Branch (AP1000/EPR Program; Reactor Operator Training
Projects) (COLP)
RAI 486 Siting and Accident Conseq Branch 03.05.01.06 - Aircraft Hazards In Chapter PM Review
(RSAC)
RAI 496 Component Integrity, Performance, and |03.05.01.03 - Turbine Missiles Issued/W aiting for Response
Testing Branch 1 (AP1000/EPR
Projects) (CIB1)
RAI 498 Operating Licensing and Human 13.05.02.01 - Operating and Emergency In Final Review
Performance Branch (AP1000/EPR Operating Procedures
Projects) (COLP)
RAI 518 Siting and Accident Conseq Branch 02.03.02 - Local Meteorology In Final Review
(RSAC)
RAI 521 Hydrologic Engineering Branch (RHEB) |02.04.12 - Groundwater In Final Review
RAI 522 Hydrologic Engineering Branch (RHEB) |02.04.13 - Accidental Releases of Radioactive In Final Review
Liquid Effluents in Ground and Surface W aters
RAI 523 Geosciences and Geotechnical 03.07.04 - Seismic Instrumentation In Chapter PM Review
Engineering Branch 2 (RGS2)
RAI 524 Balance of Plant Branch 1 09.03.03 - Equipment and Floor Drainage In TBC Review
(AP1000/EPR Projects) (SBPA) System
RAI 535 Siting and Accident Conseq Branch 02.03.05 - Long-Term Atmospheric Dispersion  |In Final Review
(RSAC) Estimates for Routine Releases
RAI 537 Instrumention, Controls and Electrical |07.05 - Information Systems Important to Safety |In Chapter PM Review
Engineering 1 (AP1000/EPR Projects)
(ICE1)
RAI 552 Construction Inspection and Allegations {14.03.10 - Emergency Planning - Inspections, In OGC Review

Branch (CCIB)

Tests, Analyses, and Acceptance Criteria
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ID Branch SRP Section State
RAI 569 Engineering Mechanics Branch 2 03.06.02 - Determination of Rupture Locations In Chapter PM Review
(ESBWR/ABWR Projects) (EMB2) and Dynamic Effects Associated with the
Postulated Rupture of Piping
RAI 586 Engineering Mechanics Branch 1 03.02.02 - System Quiality Group Classification |In Chapter PM Review
(AP1000/EPR Projects) (EMB1)
RAI 611 Health Physics Branch (CHPB) 01 - Introduction and Interfaces Pending Review
RAI 612 Health Physics Branch (CHPB) 12.01 - Assuring that Occupational Radiation Pending Review
Exposures Are As Low as is Reasonably
Achievable
RAI 613 Health Physics Branch (CHPB) 12.03-12.04 - Radiation Protection Design Pending Review
Features
RAI 646 Licensing and Inspection Branch 13.03 - Emergency Planning Pending Review
(NSIR/DPR/LIB (EP))
RAI 649 Engineering Mechanics Branch 2 03.09.03 - ASME Code Class 1, 2, and 3 In TBC Review
(ESBWR/ABWR Projects) (EMB2) Components
RAI 653 Engineering Mechanics Branch 2 03.10 - Seismic and Dynamic Qualification of In Chapter PM Review
(ESBWR/ABWR Projects) (EMB2) Mechanical and Electrical Equipment
RAI 656 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In Chapter PM Review
RAI 671 AP1000 Projects Branch 1 (NWEL1) 01 - Introduction and Interfaces In TBC Review
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Task Name % Work Complete Finish
AP1000_BELLEFONTE_RCOL 13% 9/27/2011
COL Review - RCOL - TVA - Bellefonte AL - 2 Units 13% 9/27/2011
Acceptance Decision 100% 1/28/2008
Acceptance Decision to Proceed with Safety Review 100% 1/28/2008
Acceptance Decision to Proceed with Environmental Review 100% 1/28/2008
Safety Review 16% 2/11/2011
Phase 1A - PSER and RAls 53% 8/29/2008
P1A - PSER and RAI Preparation 53% 8/8/2008
P1A - Chap 1.0 Introduction and General Description of Plant 0% 8/7/2008
P1A - Chap 1.0 Technical Review 0% 7/10/2008
P1A - Chap 1.0 RAI Issuance 0% 8/7/2008
P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 32% 7/31/2008
P1A - Chap 3.0 Technical Review 35% 7/2/2008
P1A - Chap 3.0 RAl Issuance 0% 7/31/2008
P1A - Chap 4.0 Reactor 86% 6/25/2008
P1A - Chap 4.0 Technical Review 100% 5/28/2008
P1A - Chap 4.0 RAI Issuance 64% 6/25/2008
P1A - Chap 5.0 Reactor Coolant System and Connected Systems 79% 7/1/2008
P1A - Chap 5.0 Technical Review 99% 6/3/2008
P1A - Chap 5.0 RAI Issuance 0% 7/1/2008
P1A - Chap 6.0 Engineered Safety Features 76% 7/11/2008
P1A - Chap 6.0 Technical Review 96% 6/12/2008
P1A - Chap 6.0 RAI Issuance 0% 7/11/2008
P1A - Chap 7.0 1&C Systems 57% 6/30/2008
P1A - Chap 7.0 Technical Review 60% 5/27/2008
P1A - Chap 7.0 RAl Issuance 21% 6/30/2008
P1A - Chap 8.0 Electric Power 95% 5/22/2008
P1A - Chap 8.0 Technical Review 100% 4/21/2008
P1A - Chap 8.0 RAI Issuance 64% 5/22/2008
P1A - Chap 9.0 Auxiliary Systems 83% 7/28/2008
P1A - Chap 9.0 Technical Review 88% 6/17/2008




Task Name % Work Complete Finish

P1A - Chap 9.0 RAI Issuance 46% 7/28/2008
P1A - Chap 10.0 Steam and Power Conversion System 92% 6/3/2008
P1A - Chap 10.0 Technical Review 99% 5/5/2008
P1A - Chap 10.0 RAI Issuance 64% 6/3/2008
P1A - Chap 11.0 Radioactive Waste Management 70% 8/8/2008
P1A - Chap 11.0 Technical Review 95% 7/11/2008
P1A - Chap 11.0 RAl Issuance 0% 8/8/2008
P1A - Chap 12.0 Radiation Protection 14% 8/8/2008
P1A - Chap 12.0 Technical Review 18% 7/11/2008
P1A - Chap 12.0 RAIl Issuance 0% 8/8/2008
P1A - Chap 13.0 Conduct of Operations 56% 8/5/2008
P1A - Chap 13.0 Technical Review 57% 8/5/2008
P1A - Chap 13.0 RAl Issuance 50% 7/16/2008
P1A - Chap 14.0 Initial Test Program 43% 8/1/2008
P1A - Chap 14.0 Technical Review 43% 7/10/2008
P1A - Chap 14.0 RAIl Issuance 36% 8/1/2008
P1A - Chap 15.0 Safety Analysis 58% 7/7/2008
P1A - Chap 15.0 Technical Review 100% 6/6/2008
P1A - Chap 15.0 RAI Issuance 0% 7/7/2008
P1A - Chap 16.0 Technical Specifications 4% 8/7/2008
P1A - Chap 16.0 Technical Review 5% 7/10/2008
P1A - Chap 16.0 RAI Issuance 0% 8/7/2008
P1A - Chap 17.0 Quality Assurance 92% 6/3/2008
P1A - Chap 17.0 Technical Review 100% 5/16/2008
P1A - Chap 17.0 RAI Issuance 64% 6/3/2008
P1A - Chap 18.0 Human Factors 99% 6/24/2008
P1A - Chap 18.0 Technical Review 100% 5/27/2008
P1A - Chap 18.0 RAl Issuance 30% 6/24/2008
P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 56% 7/9/2008
P1A - Chap 19.0 Technical Review 74% 6/10/2008
P1A - Chap 19.0 RAI Issuance 0% 7/9/2008
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