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PMBelCOL PEmails

From: Joseph Sebrosky
Sent: Tuesday, September 30, 2008 6:34 AM
To: PMBelCOL PEmails
Subject: FW: weekly phone call 
Attachments: Bellefonte RAI letter index.doc; Bellefonte RAI status 6-11-08.xls; bellefonte rollup schedule 

6-11-08 (2).xls

note: format of spreadsheet changed to allow the document to be processed.  no other changes made 
 
From: Joseph Sebrosky  
Sent: Wednesday, June 11, 2008 7:08 AM 
To: Ray, Phillip M 
Subject: weekly phone call  
 
Phil, 
 
Attached is information for the 3:00 pm status call today.  We hope to have the call done by 3:30. 
 
Joe 



 
 
Hearing Identifier:  Bellefonte_COL_Public_EX  
Email Number:  1134  
 
Mail Envelope Properties   (C4A4C9A16294FB4CBA5A36312D05FFAC0AC07C83F5)  
 
Subject:   FW: weekly phone call   
Sent Date:   9/30/2008 6:33:48 AM  
Received Date:  9/30/2008 6:33:51 AM  
From:    Joseph Sebrosky 
 
Created By:   Joseph.Sebrosky@nrc.gov 
 
Recipients:     
"PMBelCOL PEmails" <PMBelCOL.PEmails@nrc.gov>  
Tracking Status: None 
 
Post Office:   HQCLSTR02.nrc.gov  
 
Files     Size      Date & Time  
MESSAGE    352      9/30/2008 6:33:51 AM  
Bellefonte RAI letter index.doc    98810  
Bellefonte RAI status 6-11-08.xls    30714  
bellefonte rollup schedule 6-11-08 (2).xls    31460  
 
Options  
Priority:     Standard   
Return Notification:    No   
Reply Requested:    No   
Sensitivity:     Normal  
Expiration Date:      
Recipients Received:     
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Bellefonte Units 3 & 4 RAI Letter (E-mail) Index 
 

Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

001 38, 48, and 
49 

Joshi ML080990812 04/10/2008 04/22/08 45 days 
and due 
date of 

05/15/2008

BEL-
RAI-

LTR-001

5/23/08 ML081490154 

002 39 Joshi ML081980069 04/17/2008 04/25/08 45 days 
and due 
date of 

06/01/2008

BEL-
RAI-

LTR-002

  

003 166 Joshi ML081130525 04/22/2008 04/30/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-003

6/5/08  

004 104 Joshi Ml081140827 04/22/2008 04/29/08 45 days 
and due 
date of 

06/05/2008

BEL-
RAI-

LTR-004

5/16/08 ML081400762 

005 107 Joshi ML081150493 04/23/2008 04/28/08 45 days 
and due 
date of 

06/06/2008

BEL-
RAI-

LTR-005

6/5/08  

006 135 Joshi ML081150819 04/24/2008 05/02/08 45 days 
and due 
date of 

06/07/2008

BEL-
RAI-

LTR-006

6/5/08  

007 110 Joshi Ml081200506 04/28/08 05/05/08 45 days 
and due 
date of 

06/12/2008

BEL-
LTR-007
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

 
008 

 
92 

 
Simms 

 
ML081260058

 
05/05/08 

 
05/06/08

 
45 days 
and due 
date of 

06/24/2008

 
BEL-
RAI-

LTR-008

  

009 94 Simms ML081270253 05/08/08 05/16/08 45 days 
and due 
date of 

06/20/2008

BEL-
RAI-

LTR-009

  

010 96 Simms ML081300091 05/09/08 05/16/08 45 days 
and due 
date of 

06/23/2008

BEL-
RAI-

LTR-010

  

011 98 Simms ML081300722 05/09/08 05/19/08 45 days 
and due 
date of 

06/24/2008

BEL-
RAI-

LTR-011

  

012 204 Joshi ML081330542 5/12/08 05/19/08 45 days 
and due 
date of 

6/26/2008 

BEL-
RAI-

LTR-012

  

013 066 Anderson ML081330515 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-013

  

014 089 Anderson ML081330593 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-014

  

015 136 Anderson ML081330628 5/12/08 5/19/08 30 days; 
06/11/2008

BEL-
RAI-

LTR-015
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

016 137 Anderson ML081330640 5/12/08 5/19/08 45 days; 
06/26/2008

BEL-
RAI-

LTR-016

  

017 172 Anderson ML081340409 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-017

  

018 169 Anderson ML081340606 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-018

  

019 118 Anderson ML081340627 5/13/08 5/20/08 45 days; 
06/27/2008

BEL-
RAI-

LTR-019

  

020 99 Simms ML081480357 5/13/08 
Resent 
6/3/08 

6/2/08 45 days 
from sent 

date  
07/18/2008

BEL-
RAI-

LTR-020

  

021 101 Anderson ML081360305 5/15/08 5/21/08 45 days; 
06/29/2008

BEL-
RAI-

LTR-021

  

022 232 Sebrosky ML081410822 5/20/08 5/29/08 30 days; 
6/19/2008 

BEL-
RAI-

LTR-022

  

023 76, 79, 80, 
and 81 

Sebrosky ML081420438 5/21/08 5/30/08 45 days; 
7/7/2008 

BEL-
RAI-

LTR-023

  

024 82 Sebrosky ML081430663 5/21/08 6/2/08 45 days 
7/7/2008 

BEL-
RAI-

LTR-024

  

025 175 Simms ML081440255 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-025
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

026 177 Simms ML081440628 5/23/08 5/30/08 30 days  
7/10/2008 

BEL-
RAI-

LTR-026

  

027 171 Anderson ML081490339 5/28/08 6/4/08 30 days; 
6/27/08 

BEL-
RAI-

LTR-027

  

028 239 Anderson ML081490371 5/28/08 6/4/08 45 days; 
7/12/08 

BEL-
RAI-

LTR-028

  

029 268 Anderson ML081550660 6/3/08 6/10/08 45 days; 
7/18/08 

BEL-
RAI-

LTR-029

  

030 326 Joshi ML081580010 6/6/08 6/13/08 30 days 
7/7/08 

BEL-
RAI-

LTR-030

  

031 302,303, 
304,305 

Joshi ML081580057 6/6/08 6/13/08 45 days 
7/22/08 

BEL-
RAI-

LTR-031

  

032 327 Joshi ML081580317 6/6/08 6/13/08 30days 
7/7/08 

BEL-
RAI-

LTR-032

  

033 306,307 Joshi ML081580384 6/6/08 6/13 45 days  
7/22/08 

BEL-
RAI-

LTR-033

  

034 337 Sebrosky ML081610505 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-034

  

035 338 Sebrosky ML081610519 
 

6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-035
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Letter 
Number 

eRAI 
Tracking 

Number(s) 

Letter (E-
mail) 

Author 

ML Number Date 
issued 

Release 
Date 

Response 
Due 

within xx 
days and 
due date 

File 
Name 

Response 
Date 

Response ML 
number 

036 339 Sebrosky ML081610517 6/9/08 6/15/08 30 days 
7/9/08 

BEL-
RAI-

LTR-036

  

037 274 Anderson ML081620440 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-037

  

038 275 Anderson ML08120453 6/10/08 6/16/08 45 days; 
7/25/08 

BEL-
RAI-

LTR-038

  

 



ID Branch SRP Section State
RAI 17 Geosciences and Geotechnical 

Engineering Branch 1 (RGS1)
02.05.02 - Vibratory Ground Motion In Evaluation

RAI 38 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.03 - Reactor Coolant Pressure Boundary 
Materials

In Evaluation

RAI 39 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.01 - Reactor Vessel Materials Issued/Waiting for Response

RAI 48 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

06.01.02 - Protective Coating Systems (Paints) - 
Organic Materials

In Evaluation

RAI 49 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.06.03 - Leak-Before-Break Evaluation 
Procedures

In Evaluation

RAI 51 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

09.05.04 - Emergency Diesel Engine Fuel Oil 
Storage and Transfer System

In Final Review

RAI 53 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 66 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program Description - 
Design Certification, Early Site Permit and New 
License Applicants

Issued/Waiting for Response

RAI 75 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

In TBC Review

RAI 76 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

Issued/Waiting for Response

RAI 77 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

In Chapter PM Review

RAI 79 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

Issued/Waiting for Response

RAI 80 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

Issued/Waiting for Response

RAI 81 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.04 - Reactor Coolant Pressure Boundary 
Inservice Inspection and Testing

Issued/Waiting for Response

RAI 82 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes and 
Standards Rule, 10 CFR 50.55a

Issued/Waiting for Response

RAI 89 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program Description - 
Design Certification, Early Site Permit and New 
License Applicants

Issued/Waiting for Response

RAI 92 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 94 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 96 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 97 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 98 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 99 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 101 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response



RAI 104 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.03 - Reactor Vessel Integrity In Evaluation

RAI 107 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.03.02 - Pressure-Temperature Limits, Upper-
Shelf Energy, and Pressurized Thermal Shock

In Evaluation

RAI 110 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification and 
Inservice Testing Programs for Pumps, Valves, 
and Dynamic Restraints

Issued/Waiting for Response

RAI 118 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 135 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.09.06 - Functional Design Qualification and 
Inservice Testing Programs for Pumps, Valves, 
and Dynamic Restraints

In Evaluation

RAI 136 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program Description - 
Design Certification, Early Site Permit and New 
License Applicants

Issued/Waiting for Response

RAI 137 Quality and Vendor Branch 1 
(AP1000/EPR Projects) (CQVP)

17.5 - Quality Assurance Program Description - 
Design Certification, Early Site Permit and New 
License Applicants

Issued/Waiting for Response

RAI 166 AP1000 Projects Branch 1 (NWE1) 05.04.02.02 - Steam Generator Program In Evaluation

RAI 169 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.03.06 - Steam and Feedwater System 
Materials

Issued/Waiting for Response

RAI 171 Electrical Engineering Branch (EEB) 14.03 - Inspections, Tests, Analyses, and 
Acceptance Criteria

Issued/Waiting for Response

RAI 172 Electrical Engineering Branch (EEB) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 174 Electrical Engineering Branch (EEB) 08.03.01 - AC Power Systems (Onsite) In TBC Review

RAI 175 Electrical Engineering Branch (EEB) 08.01 - Electric Power - Introduction Issued/Waiting for Response

RAI 177 Electrical Engineering Branch (EEB) 08.02 - Offsite Power System Issued/Waiting for Response

RAI 198 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

03.11 - Environmental Qualification of 
Mechanical and Electrical Equipment

In Final Review

RAI 201 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program Issued/Waiting for Response

RAI 204 Siting and Accident Conseq Branch 
(RSAC)

06.04 - Control Room Habitability System Issued/Waiting for Response

RAI 209 AP1000 Projects Branch 1 (NWE1) 15.06.05 - Loss of Coolant Accidents Resulting 
From Spectrum of Postulated Piping Breaks 
Within the Reactor Coolant Pressure Boundary

In Chapter PM Review

RAI 232 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Issued/Waiting for Response

RAI 239 Fire Protection Team (SFPT) 14.02 - Initial Plant Test Program - Design 
Certification and New License Applicants

Issued/Waiting for Response

RAI 268 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.07 - Condensate and Feedwater System Issued/Waiting for Response

RAI 273 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

09.02.01 - Station Service Water System In Final Review

RAI 274 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.03 - Main Steam Supply System Issued/Waiting for Response

RAI 275 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

10.04.05 - Circulating Water System Issued/Waiting for Response

RAI 278 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.03.03 - Equipment and Floor Drainage 
System

In OGC Review

RAI 290 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.04 - Light Load Handling System (Related 
to Refueling)

In OGC Review

RAI 291 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

09.01.05 - Overhead Heavy Load Handling 
Systems

In Final Review



RAI 292 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 294 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 295 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 298 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 299 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.06 - Containment Leakage Testing In Final Review

RAI 301 AP1000 Projects Branch 1 (NWE1) 11.01 - Source Terms In Final Review

RAI 302 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 303 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 304 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 305 Health Physics Branch (CHPB) 11.02 - Liquid Waste Management System Issued/Waiting for Response

RAI 306 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management System Issued/Waiting for Response

RAI 307 Health Physics Branch (CHPB) 11.03 - Gaseous Waste Management System Issued/Waiting for Response

RAI 308 Health Physics Branch (CHPB) 11-05 Branch Technical Position - Postulated 
Radioactive Releases Due to a Waste Gas 
System Leak or Failure

In Final Review

RAI 309 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In Final Review

RAI 310 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

In Final Review

RAI 311 Health Physics Branch (CHPB) 11.05 - Process and Effluent Radiological 
Monitoring Instrumentation and Sampling 
Systems

In Final Review

RAI 315 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 316 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 317 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 319 Fire Protection Team (SFPT) 09.05.01 - Fire Protection Program In OGC Review

RAI 321 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Chapter PM Review

RAI 322 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Chapter PM Review

RAI 323 Balance of Plant Branch 1 
(AP1000/EPR Projects) (SBPA)

01 - Introduction and Interfaces In Chapter PM Review

RAI 325 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

10.02.03 - Turbine Rotor Integrity In Final Review

RAI 326 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.02.02 - Containment Heat Removal Systems Issued/Waiting for Response

RAI 327 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

06.04 - Control Room Habitability System Issued/Waiting for Response

RAI 328 Containment and Ventilation Branch 1 
(AP1000/EPR Projects) (SPCV)

09.04.01 - Control Room Area Ventilation 
System

In TBC Review

RAI 330 Balance of Plant Branch 2 
(ESBWR/ABWR) (SBPB)

11.02 - Liquid Waste Management System In Final Review

RAI 335 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.01 - Compliance With the Codes and 
Standards Rule, 10 CFR 50.55a

In Final Review

RAI 336 Component Integrity, Performance, and 
Testing Branch 1 (AP1000/EPR 
Projects) (CIB1)

05.02.01.02 - Applicable Code Cases In Final Review



RAI 337 Siting and Accident Conseq Branch 
(RSAC)

02.01.03 - Population Distribution Issued/Waiting for Response

RAI 338 Siting and Accident Conseq Branch 
(RSAC)

02.02.01-02.02.02 - Identification of Potential 
Hazards in Site Vicinity

Issued/Waiting for Response

RAI 339 Siting and Accident Conseq Branch 
(RSAC)

02.02.03 - Evaluation of Potential Accidents Issued/Waiting for Response

RAI 344 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 346 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes and 
Standards Rule, 10 CFR 50.55a

In Final Review

RAI 348 AP1000 Projects Branch 1 (NWE1) 05.02.01.01 - Compliance With the Codes and 
Standards Rule, 10 CFR 50.55a

In Final Review

RAI 349 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.02 - Applicable Code Cases In Final Review

RAI 350 Engineering Mechanics Branch 1 
(AP1000/EPR Projects) (EMB1)

05.02.01.01 - Compliance With the Codes and 
Standards Rule, 10 CFR 50.55a

In Final Review

RAI 351 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 357 Operating Licensing and Human 
Performance Branch (AP1000/EPR 
Projects) (COLP)

18 - Human Factors Engineering In Final Review

RAI 358 Health Physics Branch (CHPB) 11.04 - Solid Waste Management System In OGC Review

RAI 364 Instrumention, Controls and Electrical 
Engineering 1 (AP1000/EPR Projects) 
(ICE1)

01 - Introduction and Interfaces In OGC Review

RAI 365 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In Final Review

RAI 366 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In OGC Review

RAI 367 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review

RAI 368 AP1000 Projects Branch 1 (NWE1) 07.02 - Reactor Trip System In Chapter PM Review

RAI 369 AP1000 Projects Branch 1 (NWE1) 07.09 - Data Communication Systems In Chapter PM Review

RAI 387 Licensing and Inspection Branch 
(NSIR/DPR/LIB (EP))

13.03 - Emergency Planning In TBC Review

RAI 396 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In Final Review

RAI 397 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In Final Review

RAI 398 Hydrologic Engineering Branch (RHEB) 02.04.03 - Probable Maximum Flood (PMF) on 
Streams and Rivers

In Final Review

RAI 404 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In Final Review

RAI 405 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In OGC Review

RAI 406 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In Final Review

RAI 407 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of Radioactive 
Liquid Effluents in Ground and Surface Waters

In Final Review

RAI 408 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of Radioactive 
Liquid Effluents in Ground and Surface Waters

In OGC Review

RAI 409 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of Radioactive 
Liquid Effluents in Ground and Surface Waters

In OGC Review

RAI 414 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological Measurements 
Programs

Pending Review

RAI 415 Siting and Accident Conseq Branch 
(RSAC)

02.03.01 - Regional Climatology Pending Review

RAI 422 Hydrologic Engineering Branch (RHEB) 02.04.02 - Floods Pending Review



RAI 426 Hydrologic Engineering Branch (RHEB) 02.04.12 - Groundwater In OGC Review

RAI 427 Hydrologic Engineering Branch (RHEB) 02.04.13 - Accidental Releases of Radioactive 
Liquid Effluents in Ground and Surface Waters

In OGC Review

RAI 437 Engineering Mechanics Branch 2 
(ESBWR/ABWR Projects) (EMB2)

03.09.03 - ASME Code Class 1, 2, and 3 
Components

In TBC Review

RAI 439 AP1000 Projects Branch 1 (NWE1) 01 - Introduction and Interfaces In TBC Review

RAI 440 Hydrologic Engineering Branch (RHEB) 02.04.06 - Probable Maximum Tsunami 
Flooding

Pending Review

RAI 450 Siting and Accident Conseq Branch 
(RSAC)

02.03.03 - Onsite Meteorological Measurements 
Programs

Pending Review



Task Name Start
AP1000_BELLEFONTE_RCOL 1/28/2008
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 1/28/2008
      Acceptance Decision 1/28/2008

         Acceptance Decision to Proceed with Safety Review 1/28/2008

         Acceptance Decision to Proceed with Environmental Review 1/28/2008

      Safety Review 1/28/2008
         Phase 1A - PSER and RAIs 1/28/2008
            P1A - PSER and RAI Preparation 1/28/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 1/28/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 1/28/2008
               P1A - Chap 4.0 Reactor 1/28/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 1/28/2008
               P1A - Chap 6.0 Engineered Safety Features 1/28/2008
               P1A - Chap 7.0 I&C Systems 1/28/2008
               P1A - Chap 8.0 Electric Power 1/28/2008
               P1A - Chap 9.0 Auxiliary Systems 1/28/2008
               P1A - Chap 10.0 Steam and Power Conversion System 1/28/2008
               P1A - Chap 11.0 Radioactive Waste Management 1/28/2008
               P1A - Chap 12.0 Radiation Protection 1/28/2008
               P1A - Chap 13.0 Conduct of Operations 1/28/2008
               P1A - Chap 14.0 Initial Test Program 1/28/2008
               P1A - Chap 15.0 Safety Analysis 1/28/2008
               P1A - Chap 16.0 Technical Specifications 4/3/2008
               P1A - Chap 17.0 Quality Assurance 1/28/2008
               P1A - Chap 18.0 Human Factors 1/28/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 1/28/2008

            Phase 1A - Draft Input for PSER and RAIs Complete 7/11/2008

            Phase 1A - OGC Review of RAIs Complete 8/5/2008

            Phase 1A - PSER and RAIs Complete 8/8/2008

            SER Phase 1 Managed Reserve 8/11/2008

            Phase 1A - PSER and RAIs Complete (with Managed Reserve) 8/29/2008

         Phase 1B - PSER and RAIs 1/28/2008
            P1B - PSER and RAI Preparation 1/28/2008
               P1B - Chap 2.0 Site Characteristics 1/28/2008

            Phase 1B - Draft Input for PSER and RAIs Complete 10/20/2008

            Phase 1B - OGC Review of RAIs Complete 11/20/2008

            Phase 1B - PSER and RAIs Complete 11/25/2008

            Phase 1B - Managed Reserve 11/26/2008

            Phase 1B - PSER and RAIs Complete (with Managed Reserve) 12/17/2008

         Phase 1 Support 1/28/2008



Finish
9/27/2011
9/27/2011
1/28/2008

1/28/2008

1/28/2008

2/11/2011
8/29/2008
8/8/2008
8/7/2008
7/31/2008
6/25/2008
7/1/2008
7/11/2008
6/27/2008
5/22/2008
7/28/2008
6/3/2008
8/8/2008
8/8/2008
8/5/2008
8/1/2008
7/7/2008
8/7/2008
6/3/2008
6/24/2008
7/9/2008

7/11/2008

8/5/2008

8/8/2008

8/29/2008

8/29/2008

12/17/2008
11/25/2008
11/25/2008

10/20/2008

11/20/2008

11/25/2008

12/17/2008

12/17/2008

12/16/2008
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