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PMHarrisCOL PEmails

From: Snead, Paul [paul.snead@pgnmail.com]
Sent: Sunday, July 06, 2008 6:38 PM
To: Dirkes, Roger L; Tomeka Terry; Donald Palmrose
Cc: Douglas Bruner; Bruce Olson; Kenneth See; Nancy Kuntzleman; Richard Emch; Steve 

Shaffer; O'Neil, Tara; Kitchen, Robert; Eric.Woods@CH2M.com; lorin.young@ch2m.com; 
Pavletich, Joseph

Subject: RE: Harris -- Revised DRAFT Site Audit Schedule
Attachments: HAR - SCOL Site Audit Schedule_DRFT 2_PEC Comments.xls

Roger and Don, 
 
Attached are PEC’s feedback on the latest draft schedule that you provided on Tuesday of last week as we discussed on 
our conference call on Wednesday.  Please note that each cell of the schedule spreadsheet that has PEC recommended 
changes or questions is shaded in bright blue.  Also note that in the far right column we have noted the questions that 
we posed during our call last Wednesday. 
 
Please let us know if you have further questions about the attached and we look forward to finalizing this schedule with 
you in the coming week. 
 
Thanks, 
 
Paul Snead  
Lead Environmental Specialist  
Nuclear Plant Development & License Renewal  
Progress Energy  
paul.snead@pgnmail.com 
(919) 546-2836  
 
 
 

From: Dirkes, Roger L [mailto:rl.dirkes@pnl.gov]  
Sent: Tuesday, July 01, 2008 3:50 PM 
To: Tomeka Terry; Donald Palmrose; Snead, Paul 
Cc: Douglas Bruner; Bruce Olson; Kenneth See; Nancy Kuntzleman; Richard Emch; Steve Shaffer; O'Neil, Tara; Kitchen, 
Robert; Eric.Woods@CH2M.com; lorin.young@ch2m.com 
Subject: Harris -- Revised DRAFT Site Audit Schedule 
 
 

     <<HAR - SCOL Site Audit Schedule_DRFT 2_063008.xls>>  

Don asked in his absence that I forward the attached revised draft schedule for the July 14-18 HAR Environmental Site 
Audit.  This revision is based on feedback from NRC, PEC, and several PNNL SMEs.  We've separated out Land Use 
(including Transmission Lines) and Need for Power to facilitate the efficient use of resources during the audit.  We've also 
changed the remainder of the Socioeconomic/EJ/Cost Benefit discussions to different days and added sessions for an 
overview of the Transportation Impact Analysis and subsequent discussion thereof on Tuesday afternoon.   In addition 
there are a few other changes in the schedule regarding site visits and break out sessions.  It remains a work in progress.

While prudent to take another look at the entire schedule, we have highlighted in green where there were changes or 
additions from the previous version.  Yellow highlights indicate where there is double booking of an NRC individual, which 
we will need to resolve.  Red font within the table indicates a slot where we need to provide the input or change the 
existing text as appropriate as a result of a change or addition.  Hopefully it is not too confusing or frustrating. 
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It is anticipated that this will be the primary discussion topic during tomorrow's 2:00 EDT conference call.  As with the 
initial draft, comments and suggestions on the draft schedule should be forwarded to Don and myself for incorporation. 

Thanks.  We're looking forward to talking with you tomorrow.  
roger  
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Harris Site Audit Schedule - DRAFT

Time Action/Item Location PNNL NRC PEC CH2M-Hill Objective

All All All All

7:30 AM Coordination

8:00 AM
Arrive at Progress 
Energy's HEEC & 
Complete Sign In

Auditorium A All All All All

8:15 - 9:30 AM
Entrance Meeting, 
Introductions, 
Overview

All All All All

9:30 - 11:30 AM Site Tour All All All All General Site Familiarity

9:30 - 12:30 PM

Offsite Visits: 
Socioeconomics - 
Land Use - Cost 
Benefit - EJ  

Field Dave Anderson Doug Bruner n/a n/a
Meet with Community 
Organizations

11:30 - 12:30 PM
Meteorology / Air 
Quality

Security Office Jeremy Rishel Bruce Olson
Paul Snead,            
Bill Bryan (HNP)

George Howroyd,  Mark 
Carroll (by phone) Discuss needs

11:30 - 12:30 PM
NRC/State and 
Federal Agencies 
Ecology Meeting

Mezzanine 1

Ann Miracle, 
Janelle Downs,      
Lance Vail, 
Mark Wigmosta 

Nancy 
Kuntzleman, Ken 
See

n/a n/a

Independent Interaction 
between NRC & 
Regulators to identify 
issues
FWS:         
                   
NCDENR:                
                   
EPA:           

USCOE:

Others:     

11:30 - 12:30 PM Need for Power Mezzanine 2 Jim Cabe Doug Bruner
Joe Pavletich Rick Zeroka      Charles 

Uhlarick        Eric 
Woods

Discuss needs

11:30 - 12:30 PM
Health Physics and 
Waste

C-306
Cheryl Antonio; 
Eva Hickey

Steven Schaffer
Hamer Carter       
Chris Morecroft

Wayne Schofield    Bob 
Hameetman (S&L) (by 
phone)

Discuss needs

11:30 - 12:30 PM Cultural Resources Simulator Mezz Doug McFarland Rich Emch Dave Bruzek
Chris Espenshade 
Elizabeth Calvit   Eric 
Woods

Discuss needs

Sunday, July 13
Travel, Arrive at Hotels

Monday, July 14

Leave hotel lobby to travel to site
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Harris Site Audit Schedule - DRAFT

12:30 - 1:30 PM Lunch Boardroom All All All All

1:30 - 4:45 PM Team Leads Auditorium A
Roger Dirkes
Tara O'Neil Donald Palmrose n/a n/a Coordination

1:30 - 3:30 PM
Meteorology / Air 
Quality -- site visit

Met Tower Jeremy Rishel Bruce Olson
Paul Snead            Bill 
Bryan (HNP)

George Howroyd  Mark 
Carroll (by phone)

Continue discussion of 
needs; visit met tower 
sites

3:30 - 4:45 PM
Meteorology and Air 
Quality Documents

Security Office Jeremy Rishel Bruce Olson
Paul Snead            Bill 
Bryan (HNP)

George Howroyd  Mark 
Carroll (by phone)

Continue discussions & 
document examination

1:30 - 4:45 PM

Offsite Visits: 
Socioeconomics - 
Land Use - Cost 
Benefit - EJ  

Field Dave Anderson Doug Bruner n/a n/a
Meet with Community 
Organizations

1:30 - 4:45 PM Need for Power Mezzanine 2 Jim Cabe Doug Bruner
Joe Pavletich Rick Zeroka      Charles 

Uhlarick        Eric 
Woods

Discuss  needs; review 
documents and 
calculation packages

1:30 - 4:30 PM

Ecology Boat Tour: 
Intake Structure, 
Discharge, Eastern 
Reservoir Shoreline, 
etc.

field
Ann Miracle, 
Janelle Downs

Nancy 
Kuntzleman

Tom Thompson   Rick 
Smith

Ray Bogardus      
Scott Freeman

State/Federal Agency 
people: TBD               
Observe locations best 
seen from the water

1:30 - 4:30 PM

Hydrology Van Tour: 
Intake Structure, 
Discharge, Buckhorn 
Dam, Cape Fear 
Power Plant, Cape 
Fear River Gauging 
Stations, etc

field
Lance Vail, 
Mark Wigmosta

Ken See

Jim Nevill           
Louise England

Bryan 
Burkingstock  
Aditya Tyagi       
Klaus Albertin  

 Discuss needs and observe 
locations best seen from land  
State/Federal Agency people:  
TBD                                   

1:30 - 3:30 PM
HP and Waste; Tour 
monitoring sites and 
critical dose locations

field
Cheryl Antonio; 
Eva Hickey  

Steven Schaffer
Hamer Carter       
Chris Morecroft    
Wiley Payton

Wayne Schofield    Bob 
Hameetman (S&L) (by 
phone)

Site specific tour and/or 
continue discussions 

3:30 - 4:45 PM
Health Physics and 
Waste

C-305
Cheryl Antonio; 
Eva Hickey

Steven Schaffer;
Rich Emch

Hamer Carter       
Chris Morecroft

Wayne Schofield    Bob 
Hameetman (S&L) (by 
phone)

Documentation/Data 
package review

1:30 - 4:30 PM
Cultural Resources - 
Field tour

field Doug McFarland Rich Emch
Dave Bruzek Chris Espenshade 

Elizabeth Calvit   Eric 
Woods

Site specific tour and/or 
continue discussions 
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Harris Site Audit Schedule - DRAFT

4:00 - 4:45 PM Staff Data Needs Auditorium A Tara O'Neil Donald Palmrose n/a n/a

Each technical reviewer 
meets with Tara and Don 
to coordinate data or 
document needs

4:45 PM
Daily Close Out:     
NRC-PNNL Team 
with PEC Team

Auditorium A
Roger Dirkes; 
Tara O'Neil

Donald 
Palmrose, Bruce 
Olson

All All

Identify issues from the 
days interactions, briefly 
discuss plans for the next 
day

6:00 PM
NRC-PNNL Team 
Debrief

Auditorium A All All n/a n/a

Summarize 
accomplishments, share 
lessons learned, identify 
needs for following day

Tuesday, July 15

7:30 - 10:00 AM

Ecology Tour: 
Wetlands, Buckhorn 
Dam, Cape Fear 
Water Intake

field
Ann Miracle (A), 
Janelle Downs (T)

Nancy 
Kuntzleman

Rick Smith            
Tom Thompson          
Robin Bryson

Scott Freeman           
Ray Bogardus         Rich 
Reeves

Site observations; needs 
discussions

8:00 - 8:15 AM
Arrive at HEEC/ Sign 
In / Announcements

All All All All

8:15 - 10:00 AM Team Leads Auditorium A
Roger Dirkes; 
Tara O'Neil

Donald Palmrose n/a n/a Coordination

8:15 - 12:00 PM

Offsite Visits: 
Socioeconomics - 
Land Use - Cost 
Benefit - EJ  

Field Dave Anderson Doug Bruner n/a n/a
Meet with Community 
Organizations

8:15 - 10:00 AM
Severe and Design 
Basis Accidents

C-306 Jeremy Rishel Bruce Olson

Jan Kozyra          
Chris Morecroft

Wayne Schofield  Mike 
Waselus or Ken Weis 
(WP) (by phone)

Discuss status of info 
needs

8:15 - 10:00 AM
Health Physics and 
Waste Documents

C-306 Cheryl Antonio Steven Schaffer

Hamer Carter       
Chris Morecroft

Wayne Schofield    Bob 
Hameetman (S&L) (by 
phone)

Continue discussions & 
document examination
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Harris Site Audit Schedule - DRAFT

8:15 - 10:00 AM
Cultural Resources 

Simulator Mezz Doug McFarland Rich Emch
Dave Bruzek Chris Espenshade 

Elizabeth Calvit   Eric 
Woods

Continue discussions & 
document examination

Hydrology  
Discussions 

Mezzanine 1
Mark Wigmosta, 
Lance Vail

Ken See

Jim Nevill           
Louise England

Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin     Gopal 
Komanduri (S&L) (by 
phone)                 Matt 
Gavin (by phone) 

Discuss needs

Alternatives C-305 Jim Cabe Rich Emch
Joe Pavletich  Chase 
Thomas       (part 
time)

Rick Zeroka           
Robert Field (S&L) (by 
phone)

Discuss status of info 
needs

10:00 AM - Noon
Alternative site 
selection process and 
alternative site

Auditorium A All All All All
Overview of alternative 
sites for - selection 
process Google Earth

12:00 - 1:00 PM Lunch Boardroom All All All All

1:00 - 2:30 PM

Transportation 
Impact Analysis 
Overview and 

Discussion

Auditorium A

Roger Dirkes; 
Tara O'Neil; Dave 
Anderson; Mark 

Wigmosta; Lance 
Vail; Ann Miracle; 
Janelle Downs; 

Doug McFarland

Donald 
Palmrose; Doug 
Bruner; Ken See; 

Nancy 
Kuntzleman

Jim Nevill        
Paul Snead

Carl Hultgren 
(Kimley-Horn)      
Kira Zender     

Jonathan Subacz

Overview and discussion 
of recently completed 
Transportation Impact 

Analysis

1:00 - 4:45 PM Alternatives C-305 Jim Cabe Rich Emch
Joe Pavletich  Chase 
Thomas       (part 
time)

Rick Zeroka           
Robert Field (S&L) (by 
phone)

Continue discussions; 
Calculation review; 
document examination

1:00 - 4:45 PM  Accidents C-306 Jeremy Rishel Bruce Olson

Jan Kozyra          
Chris Morecroft

Wayne Schofield  Mike 
Waselus or Ken Weis 
(WP) (by phone)

Continue discussions; 
Calculation review; 
document examination

2:30 - 4:00 PM Team Leads Auditorium A
Roger Dirkes; 
Tara O'Neil Donald Palmrose n/a n/a Coordination

 8:00 to 10:00 
AM

10/2/2008; 8:02 AM DRAFT Page 4 of 18



Harris Site Audit Schedule - DRAFT

2:30 - 4:45 PM
Roadway Tour: 

Impacts of raising 
reservoir

Field Dave Anderson Doug Bruner Jim Nevill  

Carl Hultgren 
(Kimley-Horn)      
Kira Zender     

Jonathan Subacz

Tour roadways potentially 
impacted by raising 
reservoir elevation 
(roadbed, bridges, 
overpasses, etc.)               
NC DOT:

2:30 - 4:45 PM
Hydrology / Water 
Quality Discussions

Mezzanine 1
Mark Wigmosta
Lance Vail

Ken See

Louise England Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin     Gopal 
Komanduri (S&L) (by 
phone)                 Matt 
Gavin (by phone) 

Continue needs 
discussion; Calculation 
package review; 
Document review

2:30 - 4:45 PM  Ecology Auditorium B
Ann Miracle (A), 
Janelle Downs (T)

Nancy 
Kuntzleman

Rick Smith            
Tom Thompson          
John Crutchfield  
Robin Bryson

Scott Freeman           
Ray Bogardus         Rich 
Reeves Discuss needs

2:30 - 4:45 PM Cultural Resources Simulator Mezz Doug McFarland Rich Emch n/a n/a
Site visit prep; Document 
review

1:00 - 3:30 PM
Decommisioning; 
Uranium Fuel Cycle

C-306
Cheryl Antonio; 
Eva Hickey

Donald Palmrose
Hamer Carter       Bob 
Kitchen       Chris 
Morecroft

Wayne Schofield    Bob 
Hameetman (S&L) (by 
phone)

Discuss needs and 
document review

3:30 - 4:45 PM Noise C-306 Cheryl Antonio Donald Palmrose
Haemer Carter George Howroyd   

Heather Dyke Discuss needs

4:00 - 4:45 PM Staff Data Needs Auditorium A Tara O'Neil Donald Palmrose n/a n/a

Each technical reviewer 
meets with Tara and Don 
to coordinate data or 
document needs

4:45 PM
NRC-PNNL Team 
close out with PEC

Audititorium A
Roger Dirkes; 
Tara O'Neil

Donald 
Palmrose, Bruce 
Olson

All All

Identify issues from the 
days interactions, briefly 
discuss plans for the next 
day

6:00 PM
NRC-PNNL Team 
Debrief

Auditorium A All All n/a n/a

Summarize 
accomplishments, share 
lessons learned, identify 
needs for following day

Wednesday, July 16

AM Travel Home Cheryl; Tara
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Harris Site Audit Schedule - DRAFT

7:30 AM

8:00 AM
Arrive at HEEC / Sign 
In

All All All All

  8:00 - 12:00 PM Team Leads Auditorium A Roger Dirkes Donald Palmrose n/a n/a Coordination

  8:00 - 12:00 PM
Cultural Resources 
Site Visits

field Doug McFarland Rich Emch
Dave Bruzek Chris Espenshade 

Elizabeth Calvit   Eric 
Woods

Visit sites and surveyed 
areas

8:00 - 12:00 PM
Socioeconomics - 
Cost Benefit - EJ  

Mezzanine 2 Dave Anderson Doug Bruner
Eric Horner            Joe 
Pavletich

Kira Zender,  Jonathan 
Subacz,  Mary Jo Kealy

Discuss needs; 
Calculation review; 
document examination

  8:00 - 12:00 PM
Meteorology and Air 
Quality Documents

Security Office Jeremy Rishel Bruce Olson
Paul Snead            Bill 
Bryan (HNP)

George Howroyd,  Mark 
Carroll (by phone)

Continue discussions; 
Calculation review;  
document examination

  8:00 - 10:00 PM
Emergency 
Preparedness

Boardroom? Eva Hickey ?? Tony Pilo Discuss needs

 8:00 - 10:00 AM
Hydrology / Water 
Quality & Aquatic 
Ecology Discussions

Auditorium B

Mark Wigmosta; 
Lance Vail; Ann 
Miracle; Janelle 
Downs

Ken See, Nancy 
Kuntzleman

Jim Nevill           
Louise England  Rick 
Smith            Tom 
Thompson          John 
Crutchfield  Robin 
Bryson

Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin          Scott 
Freeman           Ray 
Bogardus         Rich 
Reeves

Cross-cutting issues 
and/or needs

10:00 - 12:00 PM
Hydrology / Water 
Quality Discussions 
and/or site visits

Mezzanine 1      
Field

Mark Wigmosta, 
Lance Vail

Ken See

Jim Nevill           
Louise England

Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin     Gopal 
Komanduri (S&L) (by 
phone)                 Matt 
Gavin (by phone) 

Continue site visits and 
discussions; Calculation 
review;  document 
examination

10:00 - 12:00 PM
Aquatic Ecology: 
Cape Fear Power 
Plant van tour

field
Ann Miracle (A),  
Janelle Downs (T)

Nancy 
Kuntzleman

Rick Smith            
Tom Thompson          
John Crutchfield  
Robin Bryson

Scott Freeman           
Ray Bogardus Visit Cape Fear Power 

Plant Intake; other sites 

11:00 - 12:00 PM Transportation C-306
Roger Dirkes, Phil 
Daling (by phone) 
509 371-7899

Bruce Olson,
Donald Palmrose

Jan Kozyra Wayne Schofield
Discuss transportation of 
fuel to Yucca Mountain 
and RAM in general.

12:00 - 1:00 PM Lunch Boardroom All All All All

1:00 - 2:00 PM Permitting Discussion Auditorium A All All All All
To discuss and clarify 
permitting plans

Leave hotel lobby to travel to site
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Harris Site Audit Schedule - DRAFT

2:00 - 4:45 PM Team Leads Auditorium A
Roger Dirkes

Donald Palmrose n/a n/a Coordination

2:00 - 4:45 PM
Land Use; 
Transmission Lines  

Mezzanine 2 Dave Anderson Doug Bruner
Eric Horner            
Buzz Bryson         Bob 
Wilson (HNP)  

Kira Zender,  Heather 
Dyke

Discuss needs; 
Calculation review; 
document examination

2:00 - 4:45 PM
Hydrology / Water 
Quality Discussions

Mezzanine 1
Mark Wigmosta, 
Lance Vail

Ken See

Jim Nevill           
Louise England

Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin     Gopal 
Komanduri (S&L) (by 
phone)                 Matt 
Gavin (by phone) 

Continue needs 
discussions; document 
review

2:00 - 4:45 PM
Ecology - 
Discussions

Auditorium B
Ann Miracle (A), 
Janelle Downs (T) 

Nancy 
Kuntzleman

Rick Smith            
Tom Thompson          
John Crutchfield  
Robin Bryson

Scott Freeman           
Ray Bogardus         Rich 
Reeves

Continue needs 
discussions; document 
review

2:00 - 4:45 PM Cultural Resources field Doug McFarland Rich Emch n/a n/a
Continue offsite 
discussions/visits

4:00 - 4:45 PM Staff Data Needs Auditorium A
Roger Dirkes;    
Eva Hickey 

Donald Palmrose n/a n/a

Each technical reviewer 
meets with Tara and Don 
to coordinate data or 
document needs

4:45 PM
NRC-PNNL Team 
close out with PEC

Auditorium A
Roger Dirkes

Donald Palmrose All All

Identify issues from the 
days interactions, briefly 
discuss plans for the next 
day

6:00 PM
NRC-PNNL Team 
Debrief

Auditorium A All All n/a n/a

Summarize 
accomplishments, share 
lessons learned, identify 
needs for following day

Thursday, July 17

Morning Travel Home Jeremy, 
7:30 AM Coordination

8:00 AM
Arrive at HEEC / Sign 
In

All All All All

8:00 - 12:00 PM Team Leads Auditorium A Roger Dirkes Donald Palmrose n/a n/a
Coordination; Close-Out 

Prep

Leave hotel lobby to travel to site
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Harris Site Audit Schedule - DRAFT

8:00 - 12:00 PM
Cultural Resources 
follow-up as needed

Simulator Mezz Doug McFarland
Dave Bruzek Chris Espenshade 

Elizabeth Calvit   Eric 
Woods

Survey site visits as 
needed; document review

8:00 - 12:00 PM

Offsite Visits:  
Socioeconomics - 
Land Use - EJ - Cost 
Benefit 

Field Dave Anderson Doug Bruner n/a n/a
continue site visits, 
document review, close-
out preparations

8:00 - 12:00 PM Ecology Auditorium B
Ann Miracle (A), 
Janelle Downs (T)  

Nancy 
Kuntzleman

Rick Smith            
Tom Thompson          
John Crutchfield  
Robin Bryson

Scott Freeman           
Ray Bogardus         Rich 
Reeves

continue site visits, needs 
resolution, document 
review, close-out 
preparations

8:00 - 12:00 PM
Travel to State water 
agencies or continued 
discussions:  VAN

field
Mark Wigmosta,
Lance Vail

Ken See

Jim Nevill           
Louise England       
???

Bryan Burkingstock  
Aditya Tyagi       Klaus 
Albertin     Gopal 
Komanduri (S&L) (by 
phone)                 Matt 
Gavin (by phone)        
???

continue site visits, needs 
resolution, document 
review, close-out 
preparations

12:00 - 1:00 PM Lunch Boardroom All All All All

Afternoon Travel Home  
Eva, Ann, Janelle, 
Mark, Lance, Jim

1:00 - 3:00 PM
Exit Meeting / 
Closeout discussions

Auditorium A Roger Dirkes
Donald 
Palmrose, Bruce 
Olson

All All
Coordinate to-do lists and 
action items

1:00 - 4:30 PM

Offsite Visits:  
Socioeconomics - 
Land Use - EJ - Cost 
Benefit 

Field Dave Anderson Doug Bruner n/a n/a
continue site visits, 
document review, close-
out preparations

1:00 - 4:45 PM
Cultural Resource:  
SHPO Visit

Field Doug McFarland Rich Emch n/a n/a SHPO interview

Friday, July 18

Morning Travel Home
Everyone who is 
left

Everyone who is 
left

All All
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Questions
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Harris Site Audit Schedule - DRAFT

Why is the Cape Fear Power 
Plant in the list for the Hydrology 
Tour?  There is another Aquatic 
Ecology tour for this facility on 
Weds from 10 to noon.
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Harris Site Audit Schedule - DRAFT

Note that this and the row below 
include some of the same 
PEC/CH2M resources.  We need 
to try and accompish these in the 
same place in sequence if 
possible.  Thanks.
Note that this and the row above 
include some of the same 
PEC/CH2M resources.  We need 
to try and accompish these in the 
same place in sequence if 
possible.  Thanks.
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Harris Site Audit Schedule - DRAFT

Is this the same as the severe 
and design basis accidents that 
were discussed in the conflicted 
time at 8:15 earlier on this day?
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Harris Site Audit Schedule - DRAFT

Note that Jim Nevill will need to 
leave the Hydrology discussion 
to support the Roadway Tour, 
but he will be available later if 
needed for Hydrology.
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Note that location may need to 
change if a speaker phone is 
needed

10/2/2008; 8:02 AM DRAFT Page 14 of 18



Harris Site Audit Schedule - DRAFT

10/2/2008; 8:02 AM DRAFT Page 15 of 18



Harris Site Audit Schedule - DRAFT

Do you want PEC/CH2M 
personnel to travel with you to 
the State Agencies AND do you 
want PEC to provide a VAN?
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Permits / 316 NRC PNNL PEC CH2M-Hill

Meteorology / Air Quality Bruce Olson Jeremy Rishel
Paul Snead 
Bill Bryan (HNP)

George Howroyd
Mark Carroll 
(by phone)

Hydrology Ken See
Mark Wigmosta (SW)
Lance Vail (GW/SW)

Jim Neville
Louise England

Bryan Burkingstock
Aditya Tyagi
Klaus Albertin
Gopal Komanduri 
(S&L) (by phone)
Matt Gavin 
(by phone)

Aquatic (A) and Terrestrial (T) Ecology Nancy Kuntzleman
Ann Miracle (A)
Janelle Downs (T)

Rick Smith
Tom Thompson
John Crutchfield
Robin Bryson

Scott Freeman
Ray Bogardus
Rich Reaves

Socioeconomics/EJ/Cost Benefit Doug Bruner Dave Anderson Eric Horner

Kira Zender
Jonathon Subacz
Mary Jo Kealy
Carl Hultgren
(Kimley-Horn, TIA)

Need for Power Doug Bruner Jim Cabe Joe Pavletich
Rick Zeroka 
Charlie Uhlarik
Eric Woods

Land Use
Nancy Kuntzleman,
Doug Bruner

Dave Anderson
Buzz Bryson
Bob Wilson (HNP)
Eric Horner

Heather Dyke
Kira Zender

Health Physics and Waste Steven Schaffer Cheryl Antonio
Hamer Carter
Chris Morecroft

Wayne Schofield 
Bob Hameetman
(S&L) (by phone)

Severe and Design Basis Accidents Rich Emch Jeremy Rishel
Jan Kozyra
Chris Morecroft

Wayne Schofield
Bob Hameetman or Ken 
Weis (WP) (by phone)

Decommissioning/Uranium Fuel Cycle Bruce Olson Cheryl Antonio
Hamer Carter
Bob Kitchen
Chris Morecroft

Wayne Schofield 
Bob Hameetman
(S&L) (by phone)

Noise Steven Schaffer Cheryl Antonio Hamer Carter
George Howroyd
Heather Dyke

Cultural Resources Rich Emch Doug McFarland Dave Buzek
Chris Espenshade
Elizabeth Calvit
Eric Woods

Alternative System Designs Rich Emch Jim Cabe
Joe Pavletich
Chase Thomas
(part time)

Rick Zeroka 
Robert Field 
(S&L) (by phone)

Alternative Site Selection/Evaluation All Jim Cabe/All

Jim Neville
Garry Miller
Joe Pavletich

Kyle Turner (MT)
Charlie Uhlarik

Transmission Line Maintenance Dave Anderson
Buzz Bryson
Bob Kitchen
Eric Horner

Heather Dyke 
Scott Steele
(S&L) (by phone)

Transportation Bruce Olson Phil Daling (via phone?) Jan Kozyra Wayne Schofield

Permits / 316 Steve Cahoon
Ray Bogardus
Scott Freeman

Emergency Planning TBD (1) Eva Hickey Tony Pilo N/A

Leads / Supervision
Donald Palmrose and 
Bruce Olson

Roger Dirkes
Tara O'Neil

Paul Snead
Bob Kitchen

Lorin Young

Shadows

George Last
Patrick Balducci
Ellen Prendergast
Mike Lazaro
Halil Avci
+6 others

Other
Paul Carter (HNP)
Tillie Wilkins
Jamie Hunter

Admin Support
Betsy Cox
Dawn Bisson

Sara Vivas
Karen Sanders

Totals - NRC/PNNL/PEC/CH2M-Hill 8? 23 24 22

NuStart

State and Other Federal Agencies
?



NOTE:  THIS IS A TEMPLATE AS OF 061808.  TO BE FILLED OUT ONCE MORE INFORMATION BECOMES AVAILABLE

How many 
people will fit in 

the room?
11:00 - 
Noon

1:00 - 
3:00

3:00 - 
4:00

8:00 - 
10:00

10:00 - 
Noon

1:00 - 
4:00

8:00 - 
Noon

1:00 - 
4:00

8:00 - 
Noon

1:00 - 
4:00

15 Hyd Hyd Hyd Hyd Hyd Hyd Hyd Hyd
~60 Eco NFP Eco Eco Eco Eco
15 Soc Soc Accid. Soc?
12 Land Land Land HP HP HP HP HP
147 Alt Site NRC T-Line Permits T-Line Permits
8 Air Air Air Air Air
12 Ctr Res Ctr Res Ctr Res

10 HP Alt Sys HP
??
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11:00 - 
Noon

1:00 - 
3:00

3:00 - 
4:00

8:00 - 
10:00

10:00 - 
Noon

1:00 - 
4:00

8:00 - 
Noon

1:00 - 
4:00

8:00 - 
Noon

1:00 - 
4:00

1 1 1 1 1 1 6 Security Office X Field X X X X
1 2 1 1 2 1 8 Mezzanine 1 X Boat X X X X X X X
2 2 1 2 1 1 9 Auditorium B X Boat Field X X X X
1 1 1 1 1 1 6 Mezzanine 2 X X Field? MH?
1 1 1 1 1 1 6 Mezzanine 2 X X X
1 1 1 2 2 1 8 C-306 X Field? X X X X X X
1 1 1 1 1 1 6 Simulator Mezz X Field Field? Site?
1 1 1 1 1 1 6 Mezzanine 2 X
1 1 1 1 1 1 6 C-306 X
1 1 1 1 1 1 6 C-305 X

Auditorium A X
1 1 3 - 1 6 Mezzanine 2 X X

1 1 C-306 X X

Mezzanine 2 (incl Land)
C-306 (for HP)

Monday Tuesday Wednesday

Room
Mezzanine 1
Auditorium B

NRC / PNNL
Security Office
Simulator Mezzanine

Tuesday

C-305 (Alt Sys)
Lobby

Auditorium A

Wednesday

Meteorology / Air Quality
Hydrology

Topic

Number of Participants

Break-Out 
Room

Monday

Ecology
Socioeconomics / EJ / CB Offsite
Land Use

All

Health Physics / Waste
Cultural Resources SHPO
Need for Power / 

Thursday

PEC / NuStart

Transmission Line Maint.
Noise

Thursday

Offsite

SHPO

Severe and Design Basis 
Alternative - System Designs
Alternative Site Selection 
Process & Site



<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /PageByPage
  /Binding /Left
  /CalGrayProfile (None)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /OK
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket true
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.1000
  /ColorConversionStrategy /UseDeviceIndependentColor
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Preserve
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 150
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages false
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth 8
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /FlateEncode
  /AutoFilterColorImages false
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /ColorImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 150
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages false
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth 8
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /FlateEncode
  /AutoFilterGrayImages false
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /GrayImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages false
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 450
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly true
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile (None)
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /Description <<
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e55464e1a65876863768467e5770b548c62535370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc666e901a554652d965874ef6768467e5770b548c52175370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /DAN <>
    /DEU <>
    /ESP <>
    /FRA <>
    /ITA (Utilizzare queste impostazioni per creare documenti Adobe PDF adatti per visualizzare e stampare documenti aziendali in modo affidabile. I documenti PDF creati possono essere aperti con Acrobat e Adobe Reader 5.0 e versioni successive.)
    /JPN <>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020be44c988b2c8c2a40020bb38c11cb97c0020c548c815c801c73cb85c0020bcf4ace00020c778c1c4d558b2940020b3700020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken waarmee zakelijke documenten betrouwbaar kunnen worden weergegeven en afgedrukt. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /PTB <>
    /SUO <>
    /SVE <>
    /ENU (Use these settings to create Adobe PDF documents suitable for compliance with 10CFR1, Appendix A.  Created PDF documents can be opened with Adobe Reader 5.0 and later.)
  >>
>> setdistillerparams
<<
  /HWResolution [300 300]
  /PageSize [612.000 792.000]
>> setpagedevice


