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Please review the attached STP Project Status Report.  If you are satisfied with the information please concur, 
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SOUTH TEXAS PROJECT COMBINED LICENSE APPLICATION  
 

PROJECT STATUS REPORT  
 
Date: July August 1, 2008  
Contact: George Wunder  
 
General Information  
Design: Advanced Boiling Water Reactor (ABWR)  
Application Type: Reference COL with certified design  
Location: Matagorda County, Texas  
Docket Date: November 29, 2007 (ML073320290)  
Review Completion Date:  

Original: N/A – A review schedule has not been developed. 
Current: N/A  

 
EPM Summary  
Current Review Phase:    
Safety Review – Partial Phase 21 (see below)  

 
Environmental Review – Phase 1  

 
Current Phase Completion Dates:  
 
Safety Review – Per our January 30, 2008 letter (ML080230721), the staff will continue  
its review of FSAR Chapter 2, parts of FSAR Chapter 13, and parts of FSAR sSections  
3.4, 3.6, 5.2, 9.1, 9.3, 10.3, 10.4, 11.4, and 17.5. No completion dates have been  
established.  
 
Environmental Review – Per the January 30, 2008 letter, the staff will continue its review  
of the Eenvironmental Rreport. No completion dates have been established.  
 
Current, Critical Path and near Critical Path Task(s):  
There is no critical path pending development of the schedule. The staff is conducting a  
partial Phase 21 safety review with no published schedule. On January 31, 2008,  
STPNOC submitted revision 1 of their application.  
 
Items of Interest  
 
A public meeting is scheduled for July 23, 2008.  At this meeting, STPNOC will present 
their due diligence report on Toshiba, Inc.  We anticipate that this report will constitute 
their demonstration that Toshiba is qualified to provide the U.S. ABWR certified design 
for the STP COLA.  At this meeting they will also go over the format and content of 
Revision 2 to their COLA.  This revision should allow the staff to resume review of the 
full application.  The applicant will probably submit this revision in mid October 2008.   
 
 
Resource Management  
 
The staff review of and the associated review activities related to the applicant’s due 
diligence report have not yet been scheduled in EPM.  We estimate that the effort will 



require five to six technical staff experts for two discrete three-week periods between 
July 28, 2008, and September 30, 2008.    



Project Risks  
 
● Per letter dated January 10, 2008 (ML080160242), STPNOC informed NRC that 

they are trying to arrange for the vendor support necessary to further develop 
their referenced AWBR design. In addition, STPNOC requested that NRC hold its 
review of certain sections of the FSAR, Part 2, of the application and continue its 
review of other sections. This request will cause a delay in the establishment of a 
project schedule.  The staff suspended its review of the applicant’s FSAR with 
exceptions as detailed above. The staff is continuing its review of both the 
Environmental Report and the Emergency Plan submitted as part of the COLA.  

 
● In a press release dated March 25, 2008, NRG Energy announced that Toshiba 

Corp. would serve as the prime contractor for the STP Unit 3 and 4 projects. 
Because the design certification for the ABWR was obtained by General Electric, 
STPNOC as the COL applicant is responsible for demonstrating that Toshiba is 
qualified to supply the ABWR design; in accordance with 10 CFR 52.73(a).  
While the staff plans to complete the review and inspection activities necessary 
to reach a conclusion regarding Toshiba’s qualification to supply the ABWR 
certified design this year, the documentation of the review and inspection will be 
included in the appropriate section of the SER for the COL.   

 
● The following issues may have an impact on the project schedule. These issues 
have been included in the staff’s request for additional information (RAI) for the 
environmental review provided to the applicant on May 19, 2008 (ML081360531), or 
have been recently identified by the applicant.  
: 

•-  Design change in the cooling tower  
 
•  - Ecological monitoring  
 
•  - Alternative site selection  
 
•  - USACE jurisdiction determination of the main cooling reservoir  

 
Schedule Changes:  
 
N/A.  A review schedule has not been developed for the STP COLA. 
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