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Offers must acknowtedge receipt of tlis amendment prior to the hour and date specified in the solIcItation or as amended, by one of the following methods:
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RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegrmn or letter makes reference to the solicitation and this amendment, and Is received prior to the opening hour
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12. ACCOU14TIAG AND APPROPRITION DATA (rim#]s This modification does not obligate funding.

DUNS# 607932829 FFS# ADM-05-333

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.
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The purpose of this modification is to:

I.. Exercise Option Period #4 in accordance with FAR clause 52.217-9.
2. Increase the ceiling of the delivery order.
3. Revise FAR clause 52.232-19 Availability of Funds for the Next Fiscal Year..
4. Revise Section A.2 Consideration and Obligation.

See page #2 for details.
All other terms and conditions shell remain the same.
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Delivery Order DR-33-05-333 is hereby revised as follows:

1. Option Period #4 is hereby exercised in accordance with FAR clause 52.217-9 Option to Extend the Term
of the Contract. The period of performance is hereby extended to September 30, 2009.

2. The ceiling of the delivery order is hereby increased by $172,497.88 from $560,618.11 to $733,115.99.

3. FAR clause 52.232-19 Availability of Funds for the Next Fiscal Year is hereby revised as follows:

"Funds are not presently available for performance under this contract beyond September 30, 2008. The
Government's obligation for performance of this contract beyond that date is contingent upon the
availability of appropriated funds from which payment for contract purposes can be made. No legal
liability on the part of the Government for any payment may arise for performance under this contract
beyond September 30, 2008, until funds are made available to the Contracting Officer for performance and
until the Contractor receives notice of availability, to be confirmed in writing by the Contracting Officer.

4. Section A.2 Consideration and Obligation - Part (a) - Sentence 1 is hereby revised as follows:

"The total estimated amount of this contract (ceiling) for the products/services ordered, delivered and
accepted under this contract is $733,115.99."

5. This modification does not obligate funding. Funds shall remain at $563,494.35.

6. Summary of Obligations:

Basic Award:
Modification #1:
Modification #2:
Modification #3:
Modification #4:
Modification #5:
Modification #6:
Total Obligations

$ 43,124.47
$172,497.88
$ 43,124.00
$129,374.00
$129,374.00
$ 46,000.00
$ 0.00
$563.494.35


