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Aughtman, Amy G.

From: Aughtman, Amy G.
Sent: Tuesday, July 29, 2008 12:57 PM
To: stephanie.coffin@nrc.gov
Cc: Christian Araguas; Pierce, Chuck R.; Davis, James T.; Sparkman, Wesley A.; Waites, 

Brandon Wiley
Subject: Vogtle schedule re: LWA scope activities

Attachments: LWA Schedule - attach AR-08-1201.pdf

Stephanie,
During the phone call held on July 22 to discuss NRC's ongoing review of the Vogtle 3 and 4 LWA request, you 
requested schedule-related information for the scope of activities described in the Vogtle 3 and 4 LWA request. 
Attached is a schedule with a description of each activity and a legend indicating whether the item is 
considered pre-construction, LWA, or COL scope.  

Please advise should you need clarification or additional information.

Sincerely,
Amy 

LWA Schedule - 
attach AR-08-12..

Correspondence No. AR-08-1201
Docket No. 52-011
RType AR01
File AR.01.01.06

-------------------------------------------------

Amy Greene Aughtman, P.E.
Vogtle 3&4 COL Engineer, Nuclear Development
Southern Nuclear Operating Company
40 Inverness Center Parkway - Bin B056
PO Box 1295
Birmingham, AL 35201
(205) 992-5805  Work
(205) 585-1351  Cell
(205) 992-5296  Fax
agaughtm@southernco.com
-------------------------------------------------
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Vogtle Construction Schedule
Activities Associated with LWA Request

Activity Description

Excavate power block

Perform geological mapping

Backfill to base of NI 

Prep for MSE wall installation

Place first mud mat

Construct MSE wall to grade

Backfill behind MSE to grade for Unit 3

Apply membrane to mudmat and wall

Place second mudmat 

Place rebar for NI 

Place first concrete for Nuclear Island
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Finish
Date

11/10/09

12/03/09

5/19/10

5/21/09

6/21/10

12/27/10

12/27/10

2/07/11

2/09/11

6/28/11

7/01/11

Pre-Construction Scope
LWA Scope
COL Scope

NOTES

All activities shown are for Unit 3.  Unit 4 activities lag the Unit 3 
activities and have a similar duration.

Schedule shown is based on LWA date of November 1, 2009 and 
COL date of June 30, 2011.
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