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Report 22 03/01/2009 - 06/30/2010

Unit
Number

Planned Dates
Start           End Inspection Activity Title

No. of Staff
on Site

Sequoyah

PSB1-RP - RP OCCUPATIONAL INSPECTION WK1 (OUTAGE) 2

1, 2 IP Access Control to Radiologically Significant Areas711210103/30/2009 04/03/2009

1, 2 IP ALARA Planning and Controls711210203/30/2009 04/03/2009

1, 2 IP Radioactive Material Processing and Transportation711220203/30/2009 04/03/2009

1, 2 IP Performance Indicator Verification7115103/30/2009 04/03/2009

 EB3ISI - UNIT 1 INSERVICE INSPECTION 2

1 IP Inservice Inspection Activities - PWR7111108P04/06/2009 04/10/2009

EB3TI172 - TI-172 RCS DM BUTT WELDS 1

1 IP Reactor Coolant System Dissimiliar Metal Butt Welds2515/17204/06/2009 04/10/2009

PSB1-RP - RP OCCUPATIONAL INSPECTION WK2 (OUTAGE) 2

1, 2 IP Access Control to Radiologically Significant Areas711210104/13/2009 04/17/2009

1, 2 IP ALARA Planning and Controls711210204/13/2009 04/17/2009

1, 2 IP Radioactive Material Processing and Transportation711220204/13/2009 04/17/2009

1, 2 IP Performance Indicator Verification7115104/13/2009 04/17/2009

PI&R - PROBLEM IDENTIFICATION AND RESOLUTION 6

1 IP Identification and Resolution of Problems71152B07/13/2009 07/17/2009

1 IP Identification and Resolution of Problems71152B07/27/2009 07/31/2009

EB3-HS - HEAT SINK 1

1, 2 IP Heat Sink Performance7111107T08/24/2009 08/28/2009

PSB1EP - EMERGENCY PREPAREDNESS INSPECTION 1

1, 2 IP Alert and Notification System Testing711140210/19/2009 10/23/2009

1, 2 IP Emergency Response Organization Augmentation Testing711140310/19/2009 10/23/2009

1, 2 IP Emergency Action Level and Emergency Plan Changes711140410/19/2009 10/23/2009

1, 2 IP Correction of Emergency Preparedness Weaknesses and Deficiencies711140510/19/2009 10/23/2009

1, 2 IP Performance Indicator Verification7115110/19/2009 10/23/2009

EB3ISI - UNIT 2 INSERVICE INSPECTION 1

2 IP Inservice Inspection Activities - PWR7111108P11/02/2009 11/06/2009

EB3TI172 - TI-172 RCS DM BUTT WELDS 1

2 IP Reactor Coolant System Dissimiliar Metal Butt Welds2515/17211/02/2009 11/06/2009

EB3SGISI - UNIT 2 STEAM GENERATOR ISI 1

2 IP Inservice Inspection Activities - PWR7111108P11/09/2009 11/13/2009

OL EXAM - INITIAL EXAM PREP 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328712/07/2009 12/11/2009

PSB1-RP - RP GROUND WATER INITIATIVE 1

1, 2 IP Review of the Implementation of the Industry Ground Water Protection Voluntary Initiative2515/17312/07/2009 12/11/2009

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures.  
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OL EXAM - INITIAL EXAM - WEEK 1 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328701/18/2010 01/22/2010

OL EXAM - INITIAL EXAM - WEEK 2 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328701/25/2010 01/29/2010

CDBI - COMPONENT DESIGN BASES INSPECTION 7

1, 2 IP Component Design Bases Inspection711112103/01/2010 03/05/2010

1, 2 IP Component Design Bases Inspection711112103/15/2010 03/19/2010

1, 2 IP Component Design Bases Inspection711112103/29/2010 04/02/2010

1, 2 IP Component Design Bases Inspection711112104/12/2010 04/16/2010

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures.  

Enclosure




