
1

PMComanchePeakPEm Resource

From: Stephen Monarque
Sent: Tuesday, April 28, 2009 2:01 PM
To: Michael Willingham
Cc: ComanchePeakCOL Resource
Subject: FW: comanche peak RAI Table
Attachments: Agenda.pdf

 
 
From: Donald.Woodlan@luminant.com [mailto:Donald.Woodlan@luminant.com]  
Sent: Tuesday, April 28, 2009 1:51 PM 
To: Stephen Monarque 
Cc: John.Conly@luminant.com; joseph_tapia@mnes-us.com; russell_bywater@mnes-us.com; jairus_greene@mnes-
us.com; Eric.Evans@luminant.com 
Subject: RE: comanche peak RAI Table 
 
Thanks Steve.  Here is the draft agenda I mentioned.   
 
D. R. Woodlan 
Donald R. Woodlan 
Luminant 
bus 254-897-6887, cell 214-542-7761, fax 254-897-6890 
Donald.Woodlan@luminant.com 

From: Stephen Monarque [mailto:Stephen.Monarque@nrc.gov]  
Sent: Tuesday, April 28, 2009 12:43 PM 
To: Woodlan, Don 
Cc: ComanchePeakCOL Resource 
Subject: comanche peak RAI Table 
 
 
 
Stephen Monarque 
U. S. Nuclear Regulatory Commission 
NRO/DNRL/NMIP 
301-415-1544 
 

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential 
information intended only for the addressee. If you are not an intended recipient of this message, be advised that 
any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is 
strictly prohibited. If you have received this message in error, please notify the sender immediately by reply 
message and delete this email message and any attachments from your system.  
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Licensing Conference Calls

CPNPP Units 3 and 4

Filter

Title Description Date NRO Lead CPNPP Lead 

 010 Logistics (1)

         Japanese Holiday
Last week in April and first week in May include a Japanese holiday.  Please do not 
schedule meetings or conference calls during these two weeks and please add 10 
business days or 14 calendar days to RAIs that span this period.

5/11/2009

 020 Weekly (1)

         
Discuss status of COLA 
Reviews

Use the spreadsheet of COLA parts and FSAR SRP sections created by Stephen 
Monarque as updated by CPNPP project.

4/29/2009

 030 RAIs (5)

         
RAI #2 Vessel 
Properties

eRAI 2317 
Question(s): 05.03.02-1 

5/6/2009

         
RAI #1 verifying Fire 
Connections

eRAI  
Question(s): 14.03-1 

5/19/2009

         
RAI #3 Meteorology 
Data

eRai 2584 
Question(s): 02.03.03-1 

5/29/2009

         
RAI #4 UHS Sys and 
Normal/Safe Shutdown

eRAI 2504 
Question(s): 07.04(1) 

6/12/2009

         RAI #5 EOF Displays
eRAI 2506 
Question(s): 07.05-1 

6/12/2009

 040 Recent Submissions (5)

         Online Reference Portal
TXNB-09012 
Luminant confirms compliance with terms and conditions specified by NRC.  Portal is 
up and running. 

4/21/2009

         
Mitigative Measures 
Evaluation

TXNB-09014 
IBR the Mitigative Meassures Report (MME) report prepared for the US-APWR.  This 
report covers the design enhancements for Large Area Fire strategies as required by 
the new 10CFR50.80(d) rule which becomes effective 5/26/09.  The report also covers 
a portion of the plant specific response required by that rule. 

4/24/2009

         
Documents for 
Environmental Review

TXNB-09008 4/27/2009

         COLA UTR
TXNB-09009 
ER UTR Rev. 2 and FSAR UTR Rev.1 
ER Site Visit and Hazards Safety Site Visit 

4/28/2009

         
Sensitivity Study of 
Evacuation Parameters

TXNB-09013 
Evaluates the sensitivity of evacuation analyses to percent of population that 
evacuates and distance from site for dose assessment.  Includes marked up pages to 
revise COLA to address conservative assumption of 90% evacuation and assess dose 
of evacuees out to 50 miles. 

4/28/2009

 050 Future Submissions (3)

         
Responses to RAIs #1 
and #2

TXNB-09008 4/30/2009

         
10CFR52.80(d), Large 
Area Fire

The rule regarding security becomes effective on 5/26/09.  Luminant intends to 
submit the information required by the rule by 5/26/09 or shortly thereafter.

5/26/2009

Luminant is considering the best schedule for revision 1 of the COLA.  The primary 



         COLA Revision 1

purpose would be to update the COLA to reflect responses provided in the acceptance 
review.   

In the December Project Meeting, MNES proposed August of 2009.  This will be 
discussed with the NRC after the COLA review schedule is provided to Luminant. 

8/31/2009

 060 Public Meetings (2)

         
Radioactive Releases/ 
Hydrology

2009-05-18, 1pm to 5pm EDT  

A DCWG meeting may be appropriate based on NRC review of responsed to DCD RAI 
responses.  Looking at May.  NRC to define scope for meeting and to propose date and
time.  Paul Kallan has the lead for NRO. 

5/18/2009

         
DCWG Meetings on 
RITS and PRA

No date established yet.  

Discuss the path forward to approved the RITS in DCD and COLA.   

Meeting completed as scheduled.  Follow-up meetings based on NRC needs may be 
appropriate.  NRC to identify needs, notify Luminant and then propose meeting 
date/time.

5/27/2009

 070 Site Visits/Audits (6)

         
Meteorology Safety 
Site Visit

Maybe three people, sometime in May.  NRC to provide needs list at least 3 weeks in 
advance.  NRC said the valid meteorological data required before site visit.

5/20/2009

         
Hydrology Safety Site 
Visit

Date not firm.  Looking at June or July.  This visit will occur after the DCWG meeting 
on hydrology.

6/1/2009

         
Security Safety Site 
Visit

Date is not firm.  Looking at probably one person in June for two days. 6/1/2009

         
Geology Safety Site 
Visit

Date not firm but looking at June, 4 or 5 people for a couple days.  NRC to provide 
needs list at least 3 weeks in advance.

6/2/2009

         
Homeland Security 
Visit

Week of July 6.  3 or 4 people.  A brief presentation is followed by a site tour.  Only 
one or two days on site.

7/6/2009

         QA Audit
Expected in phase IV of the review.  A date of December 2009 assigned as a place 
holder until the NRC releases a proposed review schedule.  This is a phase 4 activity.

12/31/2010

 075 Conference Calls (4)

         
RAI #3 (02.03.03-1) 
Meteorology Data

NRC proposed week of 5/4 - is holiday week a conflict? 

Luminant submitted data (2001-2004 and 2006) with the orginal COLA and more 
(2005) following the ER site visit.  Luminant believes the required format was followed 
and the data was properly validated.  Luminant needs to understand the needs of the 
reviewer. 

4/29/2009

         
COLA Chapter 19 
Changes

2009-04-30, 8am EDT (7am CDT) 

In FSAR UTR Rev. 0, Luminant revised some information in Chapter 19.  These 
changes update the COLA to reflect changes made to the DCD regarding COL 19.3(5) 
and COL 19.3(6).  Both were deleted per MHI letter UAP-HF-08259 dated 11/7/2008. 

4/30/2009

         
RAIs #4 (07.04-1) and 
RAI #5 (07.05-1) I&C 
Systems

NRC proposed week of 5/4 - is holiday a conflict? 

Luminant believes it understands the questions but wants to confirm that the response
it anticipates is consistent with the needs of the reviewer(s).  In a phone call between 
Steve Monarque and Don Woodlan on 4/27, the due date for these two RAIs was 
extended to 6/12/09. 

5/4/2009

         
Bi-weekly COLA 
Conference Calls

Every other week a call will be scheduled between the CPNPP project and NRO 
projects to discuss the CPNPP COLA review. 

Note, there is a conflict on 5/13 which is the upcomong generic topics meeting. 

5/13/2009



 090 Action CPNPP (3)

         Hearing Petitions

Respond to hearing Petitions 
- Petition to stay process (Luminant answer submitted and petition denied by 
Commission on 4/27/09) 
- Petition to intervene (Luminant and NRC to submit answers by 5/1/2009) 

5/1/2009 Don Woodlan

         
Electronic Reading 
Room

Get Electronic Reading Room up and running.  As of 3/31/09, the reading room is up 
and running.  About 140 documents have been uploaded.  Luminant to continue 
uploading documents.

5/8/2009

         FEMA RAIs

Respond to 15 FEMA RAIs attached to FEMA letter dated April 10, 2009.  Responses 
due in 45 business days (June 12, 2009). 

Luminant has a plan to complete and submit responses on time.  Completion tied to 
approval to revision in state's plan. 

6/12/2009 John Conly

 100 Action NRO (3)

         
Create and maintain 
spread sheet for CPNPP 
COLA TRs, etc.

ON HOLD - PLACEHOLDER
A spread sheet to track technical reports (TRs) and other submittals related to the 
COLA is very valuable to schedule reviews and arrange resources.  Don expects there 
will be few if any Tech Reports for COLA.  Since no TRs have been identified, this item 
is only a place holder at this time. 

Recent rulemaking raises the possibility that technical reports may be needed for 
B.5.b, cyber security and aircraft impacts (although these may be DCD reports).

1/30/2009
Stephen 
Monarque

         
Hazards Safety Site 
Visit

Issue audit report. 4/30/2009
Stephen 
Monarque

         
Respond to COLA 
Withholding request

There will be two letters - one from projects for financial information and one from 
environmental re alternate site information. 

NRC letter dated October 28, 2008, accepted withholding request for Part 1 of COLA.

NRC will probably respond to our letter withdrawing our withholding request for 
alternate site information.

4/30/2009

 120 ACRS (2)

         
2009-?? ACRS 
Presentation

The ACRS may ask for an orientation meeting re the CPNPP R-COLA.  Because CPNPP 
is an Reference COL, we may have 3 to 5 ACRS meetings.  COL first visit will be in 
Phase 3.

1/30/2010 Don Woodlan

         
Joint DCD/R-COLA 
ACRS Meetings

Steve was going to discuss the timing of the US-APWR and CPNPP R-COLA reviews by 
ACRS.  ACRS may find it more efficient and effective to jointly review all or portions of 
these products at the same time.  Steve will discuss with Jeff and Branch Chief (and 
possibly their ACRS contact).  DCD reviews/meeting should not be delayed to support 
this approach.

1/31/2010

 140 Other Items (2)

         PAIL Review Plant Action Item List (see database on Certrec)

         
Upcoming Industry 
Meetings

Review upcoming industry meetings to discuss attendance by project representatives. 
(See collections on left)

John Conly

 150 Licensing Projects (3)

         
Documents to be 
Docketed per Environ. 
Site Audit

Review the status of collecting and submitting the requested documents.  (See MNES 
needs spreadsheet)

3/31/2009

         
Electronic Reading 
Room Documents

Review the status of collecting documents and updating the Electronic Reading Room. 3/31/2009

There are some concerns about the review schedules: 
- DCD Chapter 15 review has slipped about 6 months 



         
DCD and COLA Review 
Schedule

- There is a 3 month gap between DCD and COLA review 

There was a 6 month reduction in the template.  This reduction was comsumed by the 
Chapter 15 delay.  As the CPNPP COLA review enters phase 2, we need to revisit the 
phase 2 completion date. 

MHI is working to pull back the DCD phase 2 date by a closer review of Chapter 15 
activities.  Luminant needs to make sure the COLA review schedule for phase 2 
doesn't just fill in the time available. 

5/15/2009 Don Woodlan

Total: 40
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