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Report 22 09/01/2009 - 12/31/2010

Unit
Number

Planned Dates
Start           End Inspection Activity Title

No. of Staff
on Site

Sequoyah

PSB1EP - EMERGENCY PREPAREDNESS INSPECTION 1

1, 2 IP Alert and Notification System Testing711140210/19/2009 10/23/2009

1, 2 IP Emergency Response Organization Augmentation Testing711140310/19/2009 10/23/2009

1, 2 IP Emergency Action Level and Emergency Plan Changes711140410/19/2009 10/23/2009

1, 2 IP Correction of Emergency Preparedness Weaknesses and Deficiencies711140510/19/2009 10/23/2009

1, 2 IP Performance Indicator Verification7115110/19/2009 10/23/2009

EB3ISI - UNIT 2 INSERVICE INSPECTION 1

2 IP Inservice Inspection Activities - PWR7111108P11/02/2009 11/06/2009

EB3TI172 - TI-172 RCS DM BUTT WELDS 1

2 IP Reactor Coolant System Dissimiliar Metal Butt Welds2515/17211/02/2009 11/06/2009

EB3SGISI - UNIT 2 STEAM GENERATOR ISI 1

2 IP Inservice Inspection Activities - PWR7111108P11/09/2009 11/13/2009

PSB1-RP - RP GROUND WATER INITIATIVE 1

1, 2 IP Review of the Implementation of the Industry Ground Water Protection Voluntary Initiative2515/17312/07/2009 12/11/2009

PI&R - PI&R 1

1, 2 IP Identification and Resolution of Problems7115201/01/2010 03/31/2010

OL EXAM - INITIAL EXAM PREP 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328701/11/2010 01/15/2010

OL EXAM - INITIAL EXAM - WEEK 1 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328702/15/2010 02/19/2010

OL EXAM - INITIAL EXAM - WEEK 2 3

1 SEQUOYAH/JANUARY 2010 EXAM AT POWER FACILITIESV2328702/22/2010 02/26/2010

CDBI - COMPONENT DESIGN BASES INSPECTION 6

1, 2 IP Component Design Bases Inspection711112103/01/2010 03/05/2010

1, 2 IP Component Design Bases Inspection711112103/15/2010 03/19/2010

1, 2 IP Component Design Bases Inspection711112103/29/2010 04/02/2010

1, 2 IP Component Design Bases Inspection711112104/12/2010 04/16/2010

PSB1-RP - RP PUBLIC RADIATION PROTECTION 3

1, 2 IP Radiation Monitoring Instrumentation and Protective Equipment711210307/12/2010 07/16/2010

1, 2 IP Radioactive Gaseous and Liquid Effluent Treatment and Monitoring Systems711220107/12/2010 07/16/2010

1, 2 IP Radiological Environmental Monitoring Program (REMP) And Radioactive Material Control Program711220307/12/2010 07/16/2010

1, 2 IP Performance Indicator Verification7115107/12/2010 07/16/2010

OL EXAM - INITIAL EXAM PREP 4

1 SEQUOYAH/AUGUST 2010 EXAM AT POWER FACILITIESV2330808/02/2010 08/06/2010

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure
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OL EXAM - INITIAL EXAM WEEK 1 3

1 SEQUOYAH/AUGUST 2010 EXAM AT POWER FACILITIESV2330808/23/2010 08/27/2010

OL EXAM - INITIAL EXAM WEEK 2 3

1 SEQUOYAH/AUGUST 2010 EXAM AT POWER FACILITIESV2330808/30/2010 09/03/2010

PSB1-RP - RP ACCESS CONTROLS 1

1, 2 IP Access Control to Radiologically Significant Areas711210109/27/2010 10/01/2010

EB3ISI - UNIT 1 INSERVICE INSPECTION 1

1 IP Inservice Inspection Activities - PWR7111108P10/04/2010 10/08/2010

EB3TI172 - EB3 RX COOLANT SYSTEM DM BUTT WELDS 1

1 IP Reactor Coolant System Dissimiliar Metal Butt Welds2515/17210/04/2010 10/08/2010

EB3SGISI - UNIT 1 SG INSERVICE INSPECTION 1

1 IP Inservice Inspection Activities - PWR7111108P10/11/2010 10/15/2010

OL RQ - REQUAL INSPECTION 2

1, 2 IP Licensed Operator Requalification Program7111111B11/15/2010 11/19/2010

PSB1EP - EMERGENCY PREPAREDNESS EXERCISE 3

1, 2 IP Exercise Evaluation711140111/15/2010 11/19/2010

1, 2 IP Emergency Action Level and Emergency Plan Changes711140411/15/2010 11/19/2010

1, 2 IP Performance Indicator Verification7115111/15/2010 11/19/2010

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure




