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The purpose of this; modifLcatioa is to correct the rate for the systeM8 analyst from $152.21 to $60.66,. which
the overall ceiling for thls task order by $13O,464.64,from $4B9,360.09 to $308,895.45.
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See paqe 2 for details.

All other terms and coanditione reaun the same.

Total order ceiling: $308895.45 (cbangedý
Total abligated Amount:. $91, 45B (unchanged)
Period of Performance: 9/1512009-2121(20010 (unchanged) .
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NRC-07-08-145
NRC-T004
Modification No. 001

The purpose of this modification is to correct the rate for the systems analyst. From $152.21 to $60.66 'which
reduces the overall ceiling for this task order by $180,464.64 from $489,360.09 to $308,895.45. Accordingly
the following changes are made to the task order:

1. Section A. 1 of the order is revised to read as follows:

Award date - Feb 21, 2010
Est. Labor

Labor Categories Hrs Rate Total
Senior PMO consultant

'Systems Analyst
Help Desk tech Support II

Help Desk tech Support II
Total $137,719.62

Feb 22, 2010-September 14, 2010
Est. Labor

Labor Categories Hrs Rate Total
Senior PMO consultant ___

Systems Analyst .
Help Desk tech Support U1
Help Desk tech Support II
Total

Task Order Total $308,895.45

2. Paragraphs (a) and (c) of Section A.2 is also revised to read as follows:

(a) The total not to exceed cost to the Government for full performance of this task is $308,895.45.

(c) It is estimated that the amount currently allotted will cover performance through December 31, 2009

All other terms and conditions remain the same.
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