
August 3, 1973

i £O FILE (N, 'pA)

George W. Knighton, Chief 
Environmental Projects Branch 1 
Directorate of Licensing 

INDIAN POINT 3 - ENVIRONMENTAL STATEMENT DELAY 

Reference: Your note dtd 7/24/73 

Thank you for advising me that the new estimate for the environmental 
hearing on Indian Point 3 was not based on the two-month slip in the 
December 11, 1973 FES.  

Please transmit the change request associated with the environmental 
statement delay to me so that I can amend the analysis to reflect what 
actually caused the delay in the DES, and its subsequent impact which 
will delay the FES to December 11, 1973.

Robert 
H. I. S.  
Office

C. Rossi, Chief 
Branch 
of Plans & Schedules, L
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