
Tennessee Valley Authority, 1101 Market Street, Chattanooga, Tennessee 37402-2801

January 11, 2010
10 CFR 73.4

ATTN: Document Control Desk
Director, Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555-0001

Sequoyah Nuclear Plant, Units 1 and 2
Facility Operating License Nos. DPR-77 and DPR-79
NRC Docket Nos. 50-327 and 50-328

Subject: Request for Schedular Exemption from Certain Physical Security
Implementation Requirements of 10 CFR 73.55 for Sequoyah
Nuclear Plant, Revised Non-Safeguards Information Version

Reference: Letter from TVA to NRC dated November 6, 2009, "Request for
Schedular Exemption from Certain Physical Security Requirements of
10 CFR 73.55 for Sequoyah Nuclear Plant"

The purpose of this letter is to provide a revised public version of the request for a
schedular exemption from certain physical security requirements of 10 CFR 73.55
submitted in the referenced letter. This supplemental letter removes the information
considered to be Safeguards Information and Security Sensitive Information from the
referenced letter but includes the Environmental Assessment.

In accordance with the requirements of 10 CFR 73.5, "Specific exemptions," the
Tennessee Valley Authority (TVA), requests that Nuclear Regulatory Commission
(NRC) approve a schedular exemption for the implementation of certain new
requirements of 10 CFR Part 73, "Physical Protection of Plants and Materials," for the
Sequoyah Nuclear Plant (SQN), Units 1 and 2. TVA requests approval to extend the
March 31, 2010, implementation date for certain requirements in the revised rule to
the dates described below. The details of this exemption request were discussed
during a meeting between representatives of the NRC and TVA that was held on
October 23, 2009.
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The NRC recently issued a new Rule regarding security requirements in the Federal
Register (FR) dated March 27, 2009 (i.e.,74 FR 13926). In accordance with the
requirements of the new Rule, the new security requirements must be implemented
by March 31, 2010. TVA has evaluated these new requirements and determined that
most of the new requirements can be implemented by the required date. However,
TVA has also determined that implementation of specific parts of the new
requirements will require additional time to implement since they involve new
components and engineering that cannot be obtained or completed by the rule
implementation date.

[Security Sensitive Information Removed] Implementation of certain changes to
ensure compliance with these specific provisions of the new Rule require procurement
and engineering that will not be completed until after the March 31, 2010
implementation date. The schedular exemption request for the specific portions of the
new Rule for which an exemption is needed, and a description of the associated
security modifications are provided in Enclosure 1.

Enclosure 2 provides the Environmental Assessment input for the schedular
exemption request.

The schedular extension is needed to complete the required modifications to comply
with the new Rule. TVA's currently implemented security program along with the new'
Rule requirements that will be implemented by March 31, 2010, will continue to
provide high assurance of public health and safety and common defense and security.
Accordingly, the requested exemption is authorized by law and will not endanger life
or property or the common defense and security in accordance with 10 CFR 73.5.
Granting this exemption will allow TVA to implement the changes necessary to
comply with the new provisions of 10 CFR 73.55 and is therefore in the public interest.

TVA requests approval of this exemption request prior to March 1, 2010, so that
appropriate and timely actions can be taken to revise and implement the TVA security
program. TVA requests that the exemptions, if approved, be effective upon issuance.

Enclosure 3 provides the commitments made in the referenced letter.

In addition, similar schedular exemption requests are being submitted for TVA's
Browns Ferry and Watts Bar Nuclear Plants.
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Should you have any questions concerning this submittal, please contact Mr. Kevin
Casey at (423) 751-8523.

Respectfully,

R. M. Krich
Vice President
Nuclear Licensing

Enclosures: 1. Request for Schedular Exemption from the Implementation Date for
New Physical Security Requirements for Sequoyah Nuclear Plant,
Units 1 and 2

2. Environmental Assessment Input Supporting the Schedular
Exemption Request

3. 10 CFR 73.55 Schedular Exemption Request Commitments



ENCLOSURE1

REQUEST FOR SCHEDULAR EXEMPTION FROM
THE IMPLEMENTATION DATE FOR

NEW PHYSICAL SECURITY REQUIREMENTS FOR
SEQUOYAH NUCLEAR PLANT, UNITS I AND 2

NON-SAFEGUARDS VERSION
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ENCLOSUREI

A. Background

The NRC recently issued a new Rule regarding security requirements in the Federal
Register dated March 27, 2009. In accordance with the requirements of the new Rule,
the new security requirements must be implemented by March 31, 2010.
Implementation of these new requirements will be performed along with several other
modifications to improve and upgrade the security system at the Sequoyah Nuclear
Plant. The Tennessee Valley Authority (TVA) has evaluated these new requirements
and determined that some of the new requirements can be implemented by
March 31, 2010. TVA has determined that implementation of specific parts of the new
requirements will require additional time beyond the March 31, 2010, since they
involve procurement and engineering that will not be completed until after the March
31, 2010, implementation date.

B. Security System Upgrade

Several projects are being implemented at Sequoyah Nuclear Plant to meet the new
provisions of 10 CFR 73.55. As noted, these projects are being performed along with
other modifications to improve and upgrade the security system at Sequoyah Nuclear
Plant. These projects include the following:

[Safeguards Information Removed]

Due to the amount of engineering design and component procurement activities
involved in these projects, and subsequent implementation of the [Safeguards
Information Removed] Projects, portions of the new requirements contained in
10 CFR 73.55 will require additional time beyond March 31, 2010 to be completed.
The specific exemptions being requested and supporting details are described in
Section C below.

C. Requested Exemptions

TVA requests schedular exemptions, from the implementation deadline only, for the
two portions of the new 10 CFR 73.55 requirements listed in this section. TVA's
currently implemented security program along with the new Rule requirements that will
be implemented by March 31, 2010, will continue to provide high assurance of public
health and safety and common defense and security. Accordingly, the requested
exemptions are authorized by law and will not endanger life or property or the common
defense and security in accordance with 10 CFR 73.5, "Specific exemptions."
Granting this exemption will allow TVA to implement the changes necessary to comply
with the new provisions of 10 CFR 73.55, and is therefore in the public interest.
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Item 1

Regulation

[Security Sensitive Information Removed]

Issue

[Safeguards Information Removed]

Requested Schedular Exemption

TVA requests a schedular exemption from the March 31, 2010, implementation
requirement of 10 CFR 73.55, to September 24, 2012, for the implementation of
the new Rule provision described in Item 1 above for the Sequoyah Nuclear Plant.
The isolation zone at the Sequoyah Nuclear Plant is currently maintained in
outdoor areas adjacent to the protected area perimeter barrier. This isolation zone
is currently monitored with assessment equipment and/or personnel of the
detected activities before and after each alarm annunciation.
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Item 2

Regulation

[Security Sensitive Information Removed]

Issue

[Safeguards Information Removed]

Requested Schedular Exemption

TVA requests a schedular exemption from the March 31, 2010, implementation
requirement of 10 CFR 73.55, to September 24, 2012, for the implementation of
the new Rule provision described in item 2 above for the Sequoyah Nuclear Plant.
The existing intrusion detection and assessment equipment will continue to provide
the required protection.
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SEQUOYAH NUCLEAR PLANT
ENVIRONMENTAL ASSESSMENT INPUT

SUPPORTING THE.SCHEDULAR EXEMPTION REQUEST
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Enclosure 2

SEQUOYAH NUCLEAR PLANT
10 CFR 73.55 SCHEDULAR EXEMPTION REQUEST

ENVIRONMENTAL ASSESSMENT INPUT

The Tennessee Valley Authority (TVA) is submitting under 10 CFR 73.5, "Specific
exemptions," a request for a schedular exemption from the required March 31, 2010,
implementation date for specific new requirements of 10 CFR 73.55, "Requirements for
physical protection of licensed activities in nuclear power reactors against radiological
sabotage." This exemption is authorized by law and it will not endanger life or property
and is consistent with the common defense and security.

To support the Nuclear Regulatory Commission's effort to prepare an environmental
assessment for the 10 CFR 73.55 Schedular Exemption, the following information is
provided:

1. The proposed action would provide TVA with a schedular exemption from the
required implementation date of March 31, 2010.

2. The schedular exemption is needed to provide TVA with additional time from the
required March 31, 2010, implementation date to perform the required security
system upgrades to meet specific new requirements of 10 CFR 73.55 at the
Sequoyah Nuclear Plant.

3. The schedular exemption request is to allow implementation of security system
changes to be completed beyond the required implementation date. The
schedular exemption request does not:

a. result in any expected changes to radiological or non-radiological liquid or
gaseous effluents discharged from the site;

b. result in changes to type or quantity of solid radioactive waste generated; or,
c. result in any expected change in the radiological impact on either the workforce

or public.

The design change packages implementing the physical modifications for the
security system upgrades are being prepared per the requirements of TVA
Standard Programs and Process (SPP) 9.3, "Plant Modifications and Engineering
Change Control." As part of the design change package preparation, each
package is screened for environmental impacts to ensure that if required, the
applicable environmental review is performed.

4. The alternative to granting the schedular exemption would be to deny it, thereby
requiring TVA to shutdown the Sequoyah Nuclear Plant and remove all nuclear
fuel prior to March 31, 2010.
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ENCLOSURE3

10 CFR 73.55 SCHEDULAR EXEMPTION REQUEST
COMMITMENTS
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Enclosure 3

10 CFR 73.55 SCHEDULAR EXEMPTION REQUEST
COMMITMENTS

[Security Sensitive Information Removed]
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