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The purpose of this modification is to (1) reduce the level of effort, (2) reduce the contract ceiling by
$83,883.00 from $245,568.00 to $161,685.00, (3) deobligate funds in the amount of $83,883.00 thereby
reducing the total obligations from $245,568.00 to $161,685.00, (4) extend the period of performance from May
18, 2010 to September 18, 2010 and (5) accept ISL's 2009 Provisional Billing/Forward Pricing Rates for this
Task Order No. 04. Accordingly, the subject Task Order is modified as follows:

NOTE: The Task Order No. 04 "Statement of Work" remains unchanged.

Task Order No. 04 shall be in effect from November 19, 2007 through September 18, 2010, with a cost ceiling
of $161,685.00. The amount of $153,082.00 represents the estimated reimbursable costs, and the amount of
$8,602.00 represents the fixed fee.

The amount obligated by the Government with respect to this task order is $161-,685.00, of which $153,082.00
represents the estimated reimbursable costs, and the amount of $8,602.00 represents the fixed fee.

A.1 2052.216-71 INDIRECT COST RATES (JAN 1993)

(a) Pending the establishment of final indirect rates which must be negotiated based on audit of actual costs,
the contractor shall be reimbursed for allowable indirect costs as follows:

APPLIES ONLY TO TASK ORDER NO. 04, UNDER NRC-42-07-036

,INDIRECT COST POOL RATE BASE PERIOD

Fringe. Benefits Direct Labor January 1, 2009 - Task 04 Expiration
Overhead Direct Labor'.. January 1, 2009 - Task 04 Expiration
G&A Total Value Added Cost Input January 1, 2009 - Task 04 Expiration
Material Handling Materials and Subcontractor January 1, 2009 - Task 04 Expiration

Costs

(b) The contracting officer may adjust these rates as appropriate during the term of the contract upon
acceptance of any revisions proposed by the contractor. It is the contractor's responsibility to notify the
contracting officer in accordance with FAR 52.232-20, Limitation of Cost, or FAR 52.232-22, Limitation of
Funds, as applicable, if these changes affect performance of work within the established cost or funding
limitations.

****ALL OTHER TERMS AND CONDITIONS OF THE SUBJECT TASK ORDER REMAIN UNCHANGED***
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