
SJohn D. O'Toole e 
Assistant Vice President 

Consolidated Edison Company of New York, Inc.  
4 Irving Place, New York, N Y 10003 
Telephone (212) 460-2533 

Letter No. 81-37 
February 26, 1981 

Re: Indian Point Unit No. 2 
Docket No. 50-247 

Director of Nuclear Reactor Regulation 
U. S. Nuclear Regulatory Commission 
Washington, D. C. 20555 

ATTN: Mr. Darrell G. Eisenhut, Director 
Division of Licensing 

Dear Mr. Eisenhut: 

By letter dated October 31, 1980, you requested that all licensees 
provide confirmation that the implementation dates indicated in 
Enclosure 1 of NUREG-0737 "Clarification of TMI Action Plan Re
quirements" will be met. Where the dates could not be met,' you 
requested a proposed revised date, justification for the 
delay, and any planned compensating safety actions during the 
interim.  

As you are aware, Indian Point Unit No. 2 has been shutdown since 
October 17, 1980 and will remain so until April 15, 1981 for refueling, 
maintenance, inservice inspection and testing, fan cooler heat 
exchanger replacement and modifications resulting from our investigation 
of the recent containment flooding incident. In addition, we are 
implementing plant modifications for various NRC regulatory re
quirements including asymmetric RCS loading, environmental qual
ification, fire protection and TMI-2 lessons learned. Accordinqly, 
any Task Item requiring a January 1, 1981 implementation is 
planned for completion prior to returning the unit to service and 
is, therefore, considered tomDe, ! inpliance with the implementation 
schedule of Enclosure 1 to ..... j'3 U.  
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Attachment 1 to this letter provides our response to NUREG-0737.  
This Attachment addresses all Task Items applicable to Indian Point 
Unit No. 2 with particular emphasis on the items requiring imple
mentation by January 1, 1981. Any NUREG-0737 Task Item for which 
we are proposing an alternative implementation schedule is identified 
in Attachment 1 by an asterisk (*). For these items, alternative 
implementation dates, justification for the delays, and any compensating 
actions are addressed in the individual Task Item responses.  

With regard to your July 2, 1980 letter to all licensees requesting 
proposed technical specifications for certain TMI lessons learned 
items, please be advised that such a proposal will also be submitted 
to the Commission prior to returning the unit to service from the 
present outage.  

In accordance with your October 31, 1980 letter, this submittal 
is being made pursuant to 10 CFR 50.54(f). Should you or your 
staff have any questions, please contact us.  

yVery truly yours, 

John D. O'To. e 
attach. Assistant Vice President 

Subscribed and sworn to 
before me this 2 day 
February, 1981.  

Not r y -Public 

ROBERT P. SELYA 
Notary Public, State of New York 

No. 8917645 
Qualified in New York County 

Commission Expires March 30, 191A_


