
Vice President 

Consolidated Edison Company of New York, Inc.  
4 Irving Place, New York, NY 10003 
Telephone (212) 460-2533 

August 6, 1984 

Re: Indian Point Unit No. 2 
Docket No. 50-247 

Mr. Harold.R. Denton, Director 
Nuclear Reactor Regulation 
U. S. Nuclear Regulatory Commission 
Washington, D. C. 20555 

Dear Mr. Denton

This letter provides schedule information on one of our NUREG-0737 
Supplement 1 commitments and clarifies a schedular error in your 

Confirmatory Order addressing NURPEG-0737 Supplement 1 commitments dated 
June 12, 1984.  

In our letter of March 14, 1984 we informed you that by July 31, 1984 we 
would complete our schedule reassessment and provide you with a date for 

submittal of a final version of the Indian Point 2 Detailed Control Room 
Design Review (DCRDR) Summary Report. The schedule reassessment, which 
considered the integration of the other NUREG-0737 Supplement 1 

initiatives and was discussed with NRC reviewers at a meeting held on 

June 26, 1984, concluded that the date for submittal of the Indian Point 
DCRDR Summary Report will not change from our commitment of June;- 1986 
made in our April 15, 1983 submittal.  

on April 15, 1983 we responded to NRC Generic Letter 82-33 (December 17, 
1982) pursuant to 10 CFR 50.54(f) furnishing you with a proposed schedule 
for completing each of our commitments to the basic requirements for the 
items identified in Supplement 1 to NUREG-0737. This response was 
subsequently supplemented by letters dated August 31, 1983, November 18, 
1983, February 14, 1984 and March 12, 1984.  

With respect to Supplement 1 to NUREG-0737 item titled "Regulatory Guide 
1.97 (R.G. 1.97) - Application to Emergency Response Facilities" Con 
Edison in all the abovementioned letters did not make a schedular 

commitment to implement the conclusions of the P.G. 1.97 summary report 
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describing how the requirements of Supplement 1 to NUREG-0737 have been 
or will be met by December, 1985 as stated in the attachment to the June 
12, 1984 Confirmatory order (page 1 of the attachment, item 3b and page 2 
of the attachment, item 5 footnote). In fact in the first paragraph of 
page 1-20 of our April 15, 1983 submittal we stated, in part, "However, 
following completion of the Regulatory Guide 1.97 review and any initial 
design efforts that may be required as a part of it, finalization of the 
implementation schedule will then be possible." 

We also note that, in paragraph I of the Order, "Confirming Licensee 
Commitments on Emergency Response Capability," there is an incorrect 
reference to Indian Point No. 2's facility operating license number which 
is DPR-26 and not DPR-64.  

Accordingly, we suggest that an amendment to the Confirmatory order dated 
June 12, 1984 would be appropriate prior to September, 1985.  

Should you or your staff have any questions please contact me.  

This information is being submitted pursuant to 10 CFR 50.54(f).  

Very ruly yours, 

John D. O'Toole 
vice President 

Subc , an s rn to 

.Notary Public State of New York 
No. 30-4022875 

Qualified in Nassau County ~ 
Terms expires March 30, 198 .  

cc: Senior Resident Inspector 
U. S. Nuclear Regulatory Commission 
P. 0. Box 38 
Buchanan, New York 10511


