Stephen B. Bram . .
Vice President

Consolidated Edison Company of New York, Inc.

Indian Point Station

Broadway & Bleakley Avenue March 29, 1991
Buchanan, NY 10511

Telephone (914) 737-8116 Re: Indian Point Unit No. 1

and No. 2
Docket No. 50-003 and
"No. 50-247

Document Control Desk

US Nuclear Regulatory Commission
Mail Station P1-137
Washington, DC 20555

SUBJECT: Supplemental Response to Inspection Report
No. 50-247/90-24

In our response, dated November 19, 1990 to Inspection Report
No. 50-247/90-24, we described our plan for identifying the
contents of all tanks 1located in Indian Point Unit No. 1
which are no longer in use, and which contain spent resins or
radioactively contaminated waste water. That plan focused on
the nine tanks specifically mentioned in the inspection
report and was anticipated to be completed by March 31, 1991.
In addition, we agreed to perform a complete survey of tanks
within the facility, obtain representative samples and
perform chemical and radiological analyses of those samples.

Both the complete survey of the tanks located in Unit No. 1
and the sampling and analysis of the nine original tanks have
been accomplished. As a result of the survey, which was
supplemented by extensive interviews with operating
personnel previously licensed on Unit No. 1, we have
identified 58 additional vessels to be added to the sampling
program. These 67 vessels, which we believe constitute a
complete list, represent a larger work scope than anticipated
in our initial response.

In addition, sampling locations are not available or
accessible for many of these vessels, necessitating physical
breaching of the vessels to obtain samples. Although this
effort is well under way, we now anticipate completion by May
31, 1991. This is due to the substantial increase in the
required work scope and the access difficulties encountered.
As discussed in our November 19, 1990 response, it is our
intent to carefully plan all aspects of the sampling process
to assure that representative samples are obtained while
minimizing personnel exposure. Ve believe that our revised
schedule reflects this intent.
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Should you or your staff have any' question regarding this
matter, please contact Mr. Charles W. Jackson, Manager,
Nuclear Safety and Licensing.
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Very truly yours,

: ; K;dew
Mr. Thomas T. Martin

Regional Administrator - Region I
US Nuclear Regulatory Commission
475 Allendale Road

King of Prussia, PA 19406

Mr. Francis J. Williams, Jr., Project Manager
Project Directorate I-1

Division of Reactor Projects I/II

US Nuclear Regulatory Commission

Mail Stop 14B-2

Washington, DC 20555

Senior Resident Inspector

US Nuclear Regulatory Commission
PO Box 38

Buchanan, NY 10511




