
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

REGION I 
475 ALLENDALE ROAD 

A KING OF PRUSSIA, PENNSYLVANIA 19406-1415 
"JI TUB 

MEMORANDUM FOR: New York Power Authority Assessment Panel (NAP) Members 

FROM: Curtis J. Cowgill, NAP Chairman 

SUBJECT: MINUTES FROM NAP MEETING 93-08 

NAP meeting 93-08 began at 1:30 PM on May 20, 1993. Pete Eselgroth opened the meeting 
by reviewing the previous meeting minutes and the open NAP Action Items. There were no 
additions or corrections to the 93-07 NAP meeting minutes. NAP Action Item 93-05-04 was 
closed; the revised NAP charter was issued on May 13, 1993. NAP Action Item 93-06-03 was 
closed; Bill Cook inspected the QA oversight/classification of maintenance activities at Indian 
Point 3. He concluded that the circumstances surrounding the AMSAC system was an isolated 
case and that this QA concern need not be made a generic restart issue for other systems. The 
NAP agreed with his recommendation. NAP Action Item 93-07-01 was closed; the restart 
issues subcommittee incorporated NAP member comments and revised the Draft Restart Issues 
List. NAP Action Item 93-07-03 was closed; Glenn Tracy communicated the current restart 
issues to NYPA through discussions with the Resident Manager, John Garrity. NAP Action 
Item 93-07-04 was closed; NAP member comments were incorporated into the Restart Action 
Plan. Enclosure 1 contains the NAP Action Item List.  

Bill Cook discussed the current plant status at FitzPatrick. The plant shut down on May 19, 
1993, to repair the HPCI system discharge check valve, which had a body to bonnet leak past 
the pressure seal. While shutdown, the licensee plans to work some priority 1 work requests 
and address NRC Bulletin 93-02. FitzPatrick is sending four department managers to Indian 
Point 3 to assist them with their Performance Improvement Outage during the weeks of May 24 
and 31, 1993. Brian McCabe informed the NAP that a letter from NRR would be issued shortly 
seeking information on FP60, a type of fire barrier material used at various nuclear power 
plants. The latest INPO plant evaluation rated NYPA a Category 3 with two areas of concern.  
The first area involved the high number of changes issued to field modifications due to 
installation problems and technical errors. The second concern focused on non-licensed 
individuals being qualified to perform certain duties without receiving proper training.  

Glenn'Tracy reported the current plant status at Indian Point 3. Work on the reactor coolant 
pumps and their associated motor coolers is continuing. Work on various other equipment is 
continuing such as the condensate storage tank and primary water storage tank bladders, 
overhaul of the #31 auxiliary boiler feed pump, and preparations for overhaul of the #33 diesel 
generator.  

Pete Eselgroth briefly reviewed the preliminary findings of the Special Team Inspection. Once 
the findings are finalized by the Team, the NAP will review them for addition to the Draft 
Restart Issues List.  
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14. Address deficiencies in the areas of 
temporary procedure change (TPC) 
control, TFC usage, and periodic 
procedure reviews and present the basis 
for concluding that sufficient 
irrproverents have been rmde to just i fy 
safe operation of the facility.  

15. Address deficiencies in the areas of 
deficiency evaluation and the 
engineering process and present the 
basis for concluding that sufficient 
irrproverents have been rmde to just i fy 
safe operation of the facility.  

16. Review all CARs and audit findings to 
ensure that startup related item are 
properly addressed.  

17. Address deficiencies in the areas of 
procedural adherence, attention to 
detail, and understanding of 
rmnagement's expectations and present 
the basis for concluding that sufficient 
irnprovefents have been mde to just i fy 
safe operation of the facility.



Memorandum for NAP Members

Nick Conicella briefly highlighted the changes to the Draft Restart Issues List. A major change 
was the addition of actions associated with NRC Bulletin 93-02. Nick Conicella also discussed 
the Restart Action Plan. In response to concerns raised by members of the NAP, Pete Eselgroth 
was assigned NAP Action Item 93-08-01, to resolve how the NAP will apply the restart process 
checklist from Manual Chapter 0350.  

The final area for discussion was inspection support at Indian Point 3. Glenn Tracy requested 
specialist inspection support from resources outside the resident staff. Lee Bettenhausen was 
assigned NAP Action Item 93-08-02 to propose assistance from DRS. The areas involved were 
AMSAC, fire protection/Appendix R, cable separation, orifice plates, fuse control, EDSFI 
followup, jacketed cable, seismic batteries, submerged cable, Bulletin 93-02, instrument bus 
voltage, and surveillance tests from last the refueling outage. Curt Cowgill questioned whether 
NYPA should verify and validate the Indian Point 3 surveillance test database and provide their 
results to the NRC; the NAP assigned Glenn Tracy NAP Action Item 93-08-03 to provide a 
recommendation at the next panel meeting. The NAP assigned Curt Cowgill NAP Action Item 
93-08-04 to determine if another temporary resident inspector position should be assigned to IP3 
once the current temporary position vacates in July.  

The meeting adjourned at 3:30 PM.  

2- Curtis; J. Cow il/~aran" 

New York Pow Authority Assessment Panel 

Enclosure: 
NAP Action Items 

NAP Members 
R. Capra, NRR * 

B. McCabe, NRR * 
N. Conicella, NRR * 
M. Davis, NRR * 
L. Bettenhausen, DRS * 
J. Joyner, DRSS 
C. Cowgill, DRP * 
P. Eselgroth, DRP * 
W. Cook, SRI - FitzPatrick * 
G. Tracy, SRI -Indian Point 3*

(*) Denotes meeting participants



Memorandum for NAP Members 

cc: 
Region I Docket Room (w/concurrences) 
Reactor Projects Section 1B FAP/NAP File 
T. Martin, RA 
W. Kane, DRA 
C. Hehl, DRP 
J. Wiggins, DRP 
W. Lanning, DRS 
R. Urban, DRP 
L. Scholl, DRP 
B. Welling, DRP 
W. Hodges, DRS 
E. Imbro, DRS 
J. Trapp, DRS 
R. Cooper, DRSS 
S. Shankman, DRSS 
V. McCree, OEDO 
T. Murley, NRR 
F. Miraglia, NRR 
J. Partlow, NRR 
S. Varga, NRR 
J. Calvo, NRR 
E. Jordan, AEOD 
S. Rubin, AEOD



ENCLOSURE1 

NAP ACTION ITEM LIST

Responsible 
Individual NAP Action Item Summary

Eselgroth

Cowgill 

Cook

NAP Members

Cowgill

93-03-02 Eselgroth 

93-03-03 Cook

Conicella 

Eselgroth 

Eselgroth

93-01-01

Item#

Coordinate meeting with NYPA on site to discuss: 

1. Startup self-assessment in mid-March.  
2. Second RIP self-assessment in mid-June.  

Issue memorandum addressing FAP lessons learned 
from FitzPatrick restart by 3/19/93.  

Review FitzPatrick PSIs to recommend a contact 
and closure method for each item by NAP meeting 
93-04. Add long term fire protection items to IFS 
by NAP meeting 93-04.  

Review Indian Point 3 PIP and provide comments 
to Conicella by 2/5/93. Conicella to consolidate 
comments into a single document and provide to 
NAP members by 2/12/93. NAP members to 
review prior to 2/17/93 meeting.  

Inform NYPA of NRC intent to provide PIP 
comments after completion of OSTI at IP3.  

Provide written comments to NYPA concerning the 
PIP by April 2, 1993.  

Review EEIs from Enforcement Action No. 92-033 
to recommend a contact and closure method.  

Draft a letter to NYPA providing NAP comments 
& questions about the PIP and provide to NAP 
members by February 26, 1993.  

Prepare response to NYPA's 3/26/93 letter.  
Request a meeting to clarify startup issues.  

W. Lanning to discuss the scope of the Special 
Team Inspection for IP3 at the next NAP meeting.

93-01-02 

93-01-03

93-01-04

93-03-01

Closed 
Closed 

Closed 

Closed

Closed 

Closed 

Closed 

Closed 

Closed 

Closed 

Closed

93-03-04 

93-04-01 

93-05-01



93-05-02 

93-05-03 

93-05-04 

93-06-01

Tracy 

Conicella 

Urban 

Tracy

93-06-02 Bettenhausen 

93-06-03. Cook

93-07-01 Tracy

93-07-02 NAP Members

93-07-03 

93-07-04 

93-08-01 

93-08-02

Tracy

Conicella 

Eselgroth 

Tracy

The NAP Restart Issues subcommittee will review 
the list of startup concerns developed by the IP3 
resident staff. Develop a proposed IP3 Startup 
Issues List using the restart issues criteria for 
discussion at the next NAP meeting.  

The NAP Restart Action Plan subcommittee will 
develop a proposed Restart Action Plan by 4/22/93.  

Revise NAP Charter to reflect development and 
approval of a Restart Action Plan in accordance 
with MC 0350.  

Provide recommendation for proposed restart issue 
item A-14 (Salem turbine overspeed event).  

Provide recommendation for proposed restart items 
A-10 and A-16 (Station battery seismic qualification 
and submerged cable).  

Provide recommendation for proposed restart issue 
item B-1 1 (QA oversight/classification of 
maintenance activities).  

The restart issues subcommittee shall revise the 
Draft Restart Issues List to include the NAP 
comments by May 10, 1993.  

The NAP shall review and approve the Draft 
Restart Issues List.  

Glenn Tracy shall communicate the restart issues to 
NYPA by May 14, 1993.  

Revise Restart Action Plan to incorporate NAP 
comments by May 14, 1993.  

Provide recommendation for use of the restart 
process checklist from Manual Chapter 0350.  

Should licensee relook at IP3 surveillance test 
baseline and provide justification.

Closea 

Closed 

Closed 

Closed 

Open

Closed 

Open 

Closed 

Closed 

Open 

Open


