PMVogtIeCOLPEm Resource

From: Joshi, Ravindra
Sent: Friday, February 26, 2010 3:31 PM
To: Coffin, Stephanie; Moulding, Patrick; Hodgdon, Ann; Akstulewicz, Frank; Wilson, Jerry;

Hatchett, Gregory; Sutton, Mallecia; Cook, Christopher; Karas, Rebecca; Gilles, Nanette;
Price, Sarah; Matthews, David

Cc: VogtleCOL Resource

Subject: FW: DRAFT Presentation for Next Wednesday
Attachments: NRC_Exemption_Rebar_3.3.2010_v_d.pdf
Importance: High

To All,

Attached a draft of the SNC's presentation for next Wednesday's meeting (Proposed exemption related to 10
CFR 50.10, LWA) for your info.

Ravi Joshi
415-6191

From: Sparkman, Wesley A. [mailto:WASPARKM@southernco.com]
Sent: Friday, February 26, 2010 12:00 PM

To: Joshi, Ravindra

Subject: DRAFT Presentation for Next Wednesday

Ravi,

As stated on the phone, this is a DRAFT of the presentation for next Wednesday to give you an idea of where
we are heading. While we don't anticipate major changes, it is subject to change.

Thanks, Wes.



Hearing ldentifier: Vogtle_COL_Public
Email Number: 418

Mail Envelope Properties (BBC4D3C29CDOEG4E9FD6CE1AF26D84D525F0EF9870)

Subject: FW: DRAFT Presentation for Next Wednesday
Sent Date: 2/26/2010 3:30:46 PM

Received Date: 2/26/2010 3:30:48 PM

From: Joshi, Ravindra

Created By: Ravindra.Joshi@nrc.gov

Recipients:

"VogtleCOL Resource" <VogtleCOL.Resource@nrc.gov>
Tracking Status: None

"Coffin, Stephanie" <Stephanie.Coffin@nrc.gov>
Tracking Status: None

"Moulding, Patrick" <Patrick.Moulding@nrc.gov>
Tracking Status: None

"Hodgdon, Ann" <Ann.Hodgdon@nrc.gov>
Tracking Status: None

"Akstulewicz, Frank" <Frank.Akstulewicz@nrc.gov>
Tracking Status: None

"Wilson, Jerry" <Jerry.Wilson@nrc.gov>

Tracking Status: None

"Hatchett, Gregory" <Gregory.Hatchett@nrc.gov>
Tracking Status: None

"Sutton, Mallecia" <Mallecia.Sutton@nrc.gov>
Tracking Status: None

"Cook, Christopher" <Christopher.Cook@nrc.gov>
Tracking Status: None

"Karas, Rebecca" <Rebecca.Karas@nrc.gov>
Tracking Status: None

"Gilles, Nanette" <Nanette.Gilles@nrc.gov>
Tracking Status: None

"Price, Sarah" <Sarah.Price@nrc.gov>

Tracking Status: None

"Matthews, David" <David.Matthews@nrc.gov>
Tracking Status: None

Post Office: HQCLSTRO1.nrc.gov

Files Size Date & Time
MESSAGE 603 2/26/2010 3:30:48 PM
NRC_Exemption_Rebar_3.3.2010_v_d.pdf 2290439
Options

Priority: High

Return Notification: No

Reply Requested: No

Sensitivity: Normal

Expiration Date:
Recipients Received:



Southern Nuclear
Vogtle 3 & 4 Project
March 3, 0.0




Agenda

Purpose

Schedule Requirements
Exemption Request
Closeout

e DRAFT comma

Proprietary and Confidential COMPANY



Chuck Pierce
AP 1000 Licensing Manager
Southern Nuclear
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Purpose

« Discuss Schedule Needs for Vogtle 3 & 4
« Determine Most Effective Approval Process
* Identify Desired Outcome
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Schedule Requirements

« Background Information
— ESP issued August 26, 2009

« LWA activities include:
— Engineered backfill
— Mechanically stabilized earth (MSE) wall
— Lean concrete fill material

Nuclear island mudmats

Waterproof membrane
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LEVEL ONE CRITICAL PATH VOGTLE UNIT 3 FEB 2010
Target Schedule DATA DATE 1.22:2010
[Activity ID Activity Name Start Finish C
2009 2010 2011 2012 2013 2014 2015 2016
orJe2asfaa|ar[az[as[ad|a1[e2[a3[ad|aT[a2[e3ad|aT[az[a3[ad[Qr [e2[a3[a4 |1 [a2 [Q3[Q4 QT'@
Project: Vogtle Level One Unit 3 |
WBS: Licensing
LIC3000 DCD FSER Issued 01-Oct-10 L 4
LIC3020 DCD RuleMaking 03-May-11 L
Lic2040 COL Approval 01-Jul-11 *
LiC1980 ITAAC Letter 18-Nov-14 L 4
Lic2000 ITAAC Milestone 08-Jun-15 L 2
WBS: Site Development
SD1050 Initial Erosion Control Measures 01-Dec-08 A | 06-Apr-09 A [N
$D1100 Nuclear Island Clearing / Grubbing / Site Prep 07-Apr-09 A | 10-Aug-09 A
SD1150 Excavate Nuclear Island to 130" & Clean Marl 10-Aug-09 A 03-Mar-10
SD1200 Nuclear Island Backfill to 180 04-Mar-10 04-Jun-10
WBS: Nuclear Island Aux-Shield Building
Ni2000 NI Base Mat-MSE Wall Construction/WTR Proof 07-Jun-10 25-Mar-11
NI2010 NI Rebar and Embeds 31-Mar-11 01-Jul-11
NI2015 Placement NI Concrete 01-Jul-11 20-Jul-11
Ni2020 CV Pedestal & LH Support Concrete to El 82' 6" 19-Jul-11 06-Dec-11
NI2030 CA20 Structural Module Set & Fill 24-Oct-11 08-Nov-11
NI2040 Mech Equip Systems Tests & Operations 19-Jun-13 21-Apr-15
NI2035 CV Baffles Shield Bldg Roof & Tank Raceways 30-Jun-14 19-Nov-14
WBS: Nuclear Island Containment Building
NICB1000 Cntm Vessel Intemal Concrete Fill Fr 71'6" to 135'3" 21-Sep-11 13-Dec-12
NICB1010 Cntm Vessel Internal Steel Structural CA04-05-01-02 25-Oct-11 13-Jun-12
NICB1020 Cntm Vessel Erection Set Third Ring 15-Jan-13 15-Mar-13
NICB1040 | Set and Weld Out CV Upper Head 07-Feb-14  01-May-14
WBS: Nuclear Island Mech Equipment
NIME1030 | Set Reactor Pressure Vessel (RPV) 15-Mar-13 10-Apr-13 ]
NIME1040 Erect Loop Piping Set Steam Generators 15-Apr-13 22-Jul-13 [~ |
NIME1050 | Set Pressurizer 21-Oct-13 04-Nov-13 ]
NIME1035 | Set Polar Crane 03-Jan-14 07-Feb-14
WBS: Nuclear Island Piping/Electrical/StartUp
NIPE2000 Small Bore Pipe & Supports Weld Out 10-May-12 | 01-Aug-14
NIPE1080 Erect LB Piping Supports and Weld Out 14-May-12 | 28-May-14
NIPE1060 PXS System Piping Erection & Weldout 24-Jul-12 06-Jan-14
NIPE2010 Piping and Equipment Insulation 22-Aug-12 11-May-15
NIPE1020 Install Reactor Coolant Loop Piping 10-Apr-13 13-May-13
NIPE1040 Reactor Coolant Loop Piping Weld Out 22-Jul-13 21-Oct-13
WBS: Main Containment System StartUp
NIPE2015 Wiring Checkout & Containment Systems Hydro 11-Nov-14 | 01-Apr-15
NIPE2020 Cold Hydro & Reflective Metal Insulation to Heat Up 27-Mar-15 06-May-15
NIPE2030 MTS Roll & Integrated Leak Rate Test 19-May-15  30-Jun-15
NIPE2040 Fuel Load 01-Jul-15 24-Jul-15
NIPE2050 Initial Criticality Low Power Physics Testil
NIPE2060 30%--100% Performance Testing
NIPE2070 Unit 3 Commercial Operations Date
B Actual Work I Critical Remaining
[ J @ Milestone

Notes:
1) Crltlckpath schegdule reflects July omcoL Isguance. (Asea result of recent NRC letters to the Consortium, the Consortium acknowledges the potential for changes in the Project Schedule. If needed, a revised
ta d.Confidential

schedule f@prele N 0 reviged DCD Rev 17 schedule by the NRC in 102010,

2) schedule reflects changes tWat occurred prior to January 22, 2010.



Exemption Request

« Exemption Request: Placement of the NI Foundation
Rebar Before COL Receipt and Without LWA

— Rebar Placement subsequent to ESP/LWA activities
— In accordance with 10 CFR 50.12 and 10 CFR 52.7
— Request under ESP/LWA

« Regulation Being Exempted: 10 CFR 50.10(c)

— 10 CFR 50.10(c) Requirement for construction permit, early site
permit authorizing limited work authorization activities, combined
license, or limited work authorization. No person may begin the
construction of a production or utilization facility on a site on
which the facility is to be operated until that person has been
issued either a construction permit under this part, a combined
license under part 52 of this chapter, an earIy site permit
authorizing the activities under paragraph d) of this section, or a

limited work ri un f this sect|on
3/3/2010 I SOUTHERN A
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Exemption Request

« Exemption Request in Accordance With 10 CFR 50.12
and 10 CFR 52.7

« 10 CFR 50.12(a)(1) The Commission may, upon
application by any interested person or upon its own
initiative, grant exemptions from the requirements of the
regulations of this part, which are—(1) Authorized by
law, will not present an undue risk to the public health
and safety, and are consistent with the common defense
and security.
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Exemption Request

» Basis for meeting 10 CFR 50.12(a)(1)

— Authorized by Law
* The NRC has authority under 10 CFR 50.12 and 52.7 to grant exemptions
*+ 10 CFR 50.12(a)(1) findings would satisfy the Atomic Energy Act

— Will not present an undue risk to the public health and safety

* Rebar fabrication outside of its final location is permitted by 10 CFR
50.10

* Request only alters sequence of installation and COL issuance
* Inspectability in final location equivalent to that in a staging area
* LWA construction programs established

+ SNC must satisfy the NRC that the rebar has been installed
consistent with the COL

— Consistent with the common defense and securit
« No secur afeq is§Ues raised by the proposed exemption ‘
3/3/2010 9 SOUTHERN &L
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Exemption Request

« 10 CFR 50.12(a)(2) The Commission will not consider granting an
exemption unless special circumstances are present. Special
circumstances are present whenever—

— (iii) Compliance would result in undue hardship or other costs that are
significantly in excess of those contemplated when the regulation was
adopted, or that are significantly in excess of those incurred by others
similarly situated; or

— (v) The exemption would provide only temporary relief from the
applicable regulation and the licensee or applicant has made good faith
efforts to comply with the regulation; or

» Basis for meeting 10 CFR 50.12(a)(2) (iii)
— As a practical matter, LWA rule requires a final certified design

— DCD schedule would cause significant delay of construction schedule

— Applicants after design certification amendment will not suffer this
hardship
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Exemption Request

« Basis for meeting 10 CFR 50.12(a)(2) (v)
— Would provide only temporary relief from the part 50 regulations
— Rebar installation will be fully inspected against certified design
— Rebar will remain exposed until after COL issuance or LWA-B

— Rebar placement was evaluated in FEIS and addressed in site redress
plan

* Request is “at risk”

— SNC would perform this activity “at-risk” consistent with 10 CFR 50.10(f)
and in a manner that would present no significant impact to public
health and safety, the environment, nor would it present a significant
redress issue

» Other options — exemption from 10 CFR 50.10(a)(2)(viii)

— 10 CFR 50.10(a)(2)(viii) Construction does not include: Procurement or
fabrication of components or portions of the proposed facility occurring
at other than the final,

in-place locatj th ity
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Questions and Closeout
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