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PMSTPCOL PEmails

From: Joseph, Stacy
Sent: Monday, June 21, 2010 3:52 PM
To: Joseph, Stacy; 'ccchappell@stpegs.com'; 'Scott Head '; 'wemookhoek@stpegs.com'
Cc: Wunder, George; Tonacci, Mark; Muniz, Adrian; Anand, Raj; STPCOL
Subject: RE: Open Item Telecon for 6/16/10
Attachments: OI List_6-21-10.pdf

Gentlemen, 
 
Attached is the Open Item List as of 6/21/2010.  Please plan on calling Mark Tonacci’s Office at 301-415-4045 
at 9 am EST on June 23.   
 
Agenda is as follows: 
 
Raj Goel/Stephen Williams – RAI 12.02-19 
Raj Goel/Bob Kellner – RAI 12.03-12.04-3 
Adrian Muniz/Amar Pal – RAI 8.2-24 (after 9:45)  
OI List Updates 
 
Please feel free to call me if there are any questions. 
 
Thank you, 
 
 
Stacy Joseph 
Project Manager 
U. S. Nuclear Regulatory Commission 
Office of New Reactors 
Division of New Reactor Licensing 
 
(Office) 301‐415‐2849 
Mail Stop T6‐D04 
Washington DC 20555‐0001 
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Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/21/2010
OPEN* 84 86 73 69 63
CLOSED 16 16 17 20 23
CONFIRMATORY 26 28 37 38 41

6/14/2010 6/21/2010
STP Action 36 21
NRC Action 26 35

*Note: Some Open Items are tracked more than once in two separate chapters.  For this reason, 
the number of items for STP Action and NRC Action may not add up to the total number of Open 
Items. 



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

####  01-3 n/a Plant aging management Closed 7/1/2010 closed
####  01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010 closed
#### 04.06-1 3975

04.06-4
Provide Backfill RPV report Closed 6/30/2010 closed

#### 5.4.6-1 2777
05.04.06-2

Issues involving RCIC turbine-pump design. Closed 6/30/2010 closed

#### 5.4.7-1 2539
05.04.07-1

Wetwell Spray Closed 6/30/2010 closed

#### 5.4.7-8 none SER ERROR Closed 6/30/2010 closed

#### 6.2.2-26 4484
06.02.02-26

Latent Debris Closed closed

####  7-5 3377
7-5

Data communication Closed 6/18/2010 closed

#### 7.6-2 4533
07.06-2

COL Item 7.2 Closed 7/13/2010 closed

#### 7.6-3 4528
07.06-3

STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010 closed

#### 8.1-1 3848
08.01-2

EMI Closed 5/26/2010 closed

#### 8.2-2 3494
08.02-22

Transmission line failure Closed 5/26/2010 closed

#### 8.2-4 3731
08.02-20

Communication Closed 5/26/2010 closed

#### 8.3.1-2 3619
08.03.01-13

Isolation devices Closed 5/26/2010 closed

#### 11.02-9 3676
11.02-9

CST descriptions Closed 5/4/2010 closed

#### 15.6-1 3387
15.00.03-1

Control Room radiological analysis Closed 6/1/2010 closed

#### 15.A-1 4300
15.08-3

Suppression pool temp change Closed 6/1/2010 closed

#### 15.E -1 3919
15.08-2

ATWS mitigation logic Closed 6/1/2010 closed

#### 19-2 19.01-22 PRA Level 1 Results Closed 7/1/2010 closed
#### 19-5 19-5 Steam Explosion Potential from Premature Opening 

of the Drywell Flooder
Closed 7/15/2010 closed

#### 11.02-7 3676
11.02-7

CST source term revisions to FSAR Closed - being tracked under 12.02-18 closed

#### 6.2.1.1.C-17 4264
06.02.01.01.C-17

Vacuum breaker COL Item NRC -  5/27/10 response under staff review 6/30/2010
7/9/2010

6/30/2010
7/9/2010

7/26/2010 open

#### 14.02-14 4581
14.02-14

License info item 14.2 as License Condition NRC - 5/13/10 revised response under staff 
review

6/30/2010 6/30/2010 7/30/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

#### 19-7 19.01-25 Resolution of COL Information Items NRC - 5/19/10 response under staff review 6/25/2010 6/25/2010 7/1/2010 open
#### 3.11-7 4668

 3.11-7
Address U3&4 EQP instead of referencing U1&2 NRC - 5/27/10 response under staff review open

#### 19-9 19.01-31 Shared Fire Protection System NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010 7/15/2010 open
#### 19-12 19-30 MCR Breach Evaluation NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010 7/15/2010 open
#### 19-8 19-3 Impact of Hydrogen Combustion During Shutdown NRC - 5/27/10 response under staff review (tied 

to 19.01-31)
6/25/2010 6/25/2010 7/15/2010 open

####  01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review TBD TBD TBD open
#### 3.4.2-7 4058

03.04.02-3 (3322)
Below grade tunnels NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010 open

#### 3.4.2-8 4058
03.04.02-4 (3322)
03.04.02-8 (4058)

COL Information item 3.7, Flood Protection 
Requirements for Other Structures

NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010 open

#### 19-14 19-24
19-33

Seismic Effect NRC - 6/16/10 response under staff review 7/16/2010 7/16/2010 8/2/2010 open

#### 6.4-2 4330
06.04-2
06.04-3

Maximum Puddle Area, Toxic Gas NRC - 6/17/10 response under staff review 7/15/2010 7/15/2010 8/16/2010 open

#### 8.3.1-3 2389
08.03.01-4

RAT interface NRC - 6/17/10 response under staff review 7/6/2010 7/6/2010 7/6/2010 open

#### 8.2-3 4017
08.02-23
08.02-24

Inaccessible cable testing program NRC - 6/3/10 Response under staff review
*To be discussed during 6/23 telecon*

6/24/2010 6/24/2010 8/27/2010 open

1  01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 
completion of all other SER chapters)

End of P4 open

2  01-5 n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 7/30/2010 open

3 3.9.6-1 2899
03.09.06-16, -18, -

Part 2 – RJ-ABWR stress report does not meet DCD 
5.2.1. 

NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open

4 3.9.6-5 2899
03.09.06-5, -7, -8, -

Part 3 - 
during LOCA conditions not adequate

NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open

5 3.11-1 3328
03.11-1, -2, -3, -5, & -

Audit of EQ Program in mid-2010 NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open

6 12.03-12.04-3 4286
12.03-12.04-15

Criticality monitoring compliance with 10 CFR 70.24 
or exemption request.  

NRC - reviewing Tables in DCD and FSAR and 
will determine if supplementary response needed

6/2/2010 6/2/2010 8/5/2010 open

7 19-13 19-1 MAAP and Fusible Plug NRC - staff to complete confirmatory calculations  6/25/2010 6/25/2010 7/15/2010 open

8  01-6 3944
01-15

Parts 30, 40  and 70 NRC - Staff to develop license template language 6/30/2010 6/30/2010 6/30/2010 open

9 3.9.3-7 4794
03.09.03-5 (4555)  
03.09.03-7 (4794)

Part 1 – load combinations in RJ-ABWR do not match 
DCD T- 3.9-2.

NRC - to issue supplemental RAI 03.09.03-7 
(4794).  

6/22/2010 6/18/2010 7/9/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

10 12.02-4 3984
12.02-14

Spent Fuel Storage, Chapter 9 related issue, revised 
calc in reading room

NRC - to review revised calcs  in reading room open

11 10.2-3 4103
10.02-3

Normal speed control mode NRC- 5/10/10 response under staff review 6/10/2010
6/25/10

6/10/2010
6/25/10

7/9/2010
7/27/10

open

12 10.2-4 4103
10.02-4

Turbine Trip Set-Points NRC- 5/11/10 response under staff review 6/10/2010
6/25/10

6/10/2010
6/25/10

7/9/2010
7/27/10

open

13 12.02-18 4492
12.02-18

CST radiation source NRC- 5/17/10 response under staff review 6/18/2010 6/18/2010 7/20/2010 open

14 12.02-1 3018
12.02-7
12.02-15
12.02-16
12.02-19

Gaseous effluent data, input parameters, and 
resulting gaseous effluent dose info

NRC- 5/27/10 response under staff review
*To be discussed during 6/23 telecon*

6/24/2010 6/24/2010 7/27/2010 open

15 10.4.3-4 4102
10.04.03-4 (1)

Loop Seal NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

16 10.4.3-5 4102
10.04.03-4 (2)

Pressure Switch NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

17 10.4.3-6 4102
10.04.03-4 (6)

Check Valve Deletion NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

18 10.4.7-3 4440
10.04.07-3

CFS update NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

19 11.02-10 4448
11.02-10

Addressing License Info Item 11.1 NRC- 6/10/10 response under staff review 6/25/2010 5/27/2010
6/25/10

5/27/2010
6/25/10

open

20 TBD 3271
Ltr. 203

Fitness for Duty
2 questions

NRC- 6/14/10 response under staff review 7/30/2010 06/03/2010 
07/30/2010

10/28/2010 open

21 TBD 4535
Ltr. 398 Open - 15 
Resolved - 4 
Confirmatory - 14

Physical Security
33 questions

NRC- 6/16/10 response under staff review 7/30/2010 06/02/2010 
07/30/2010

11/30/2010 open

22 STD  DEP T1 
5.0-1

Chapter 2
**Ch. 2 OIs not yet 
finalized**

Site Parameters See Chapter 2 open

23 STD DEP T2
9.4-1

Chapter 6
06.04-2

Toxic Gas ITAAC See OI 06.04-2 7/1/2010 open

24 15.6-2 n/a TSC Dose Calculation See OI 13.03-1 7/30/2010 1/0/1900 1/0/1900 open

25 16.1b n/a RCS P-T Limits, RAI See OI 5.3.2-1 8/30/2010
10/30/2010

open

26 16.1a n/a Instrument Set-point Methodology
RAI 7.1-15, tied to supp RAI for 7.1-15

See OI 7.1-15 7/1/2010 open

27 STD DEP T1 
2.4-3

Chapter 5 OI
05.04.06-2
05.04.06-3

RCIC Turbine/Pump See OIs 05.04.06-2 and 05.04.06-3 #REF! open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

28 STD DEP T1
12.15-2

Chapters 8 and 9 OI
08.03.01-1
09.04.05-1

RBSRDG HVAC See OIs 08.03.01-1 and 09.04.05-1 0 open

29  01-1  01-17 FSAR editorial errors STP - FSAR revision confirmatory
30  01-8 3174

01-14
OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 1/0/1900  confirmatory

31  01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010 confirmatory
32 3.2.2-6 2920

03.02.02-6
03.02.02-7
03.02.02-9
03.02.02-10

Request new site specific ITAAC to verify QG and 
ASME code class and seismic classification

STP - FSAR revision 7/9/2010 confirmatory

33 3.2.2-8 2920
03.02.02-8
03.02.02-11

Request if FSAR figures will be updated to reflect 
classification and boundaries.

STP - FSAR revision 7/9/2010 confirmatory

34 04.04-1 4133
04.04-3

Fuel testing & acceptance criteria STP - FSAR revision 6/30/2010 confirmatory

35 5.2.1.2-1 2831
05.02.01.02-1

Applicant requested to provide a full description of ISI 
to specify Code cases. 

STP - FSAR revision 6/30/2010 confirmatory

36 5.2.1.2-2 2831
05.02.01.02-2

Applicant requested to provide a full description of 
IST to specify Code cases.

STP - FSAR revision 6/30/2010 confirmatory

37 5.2.3-2 3904
05.02.03-2

Applicant to modify Departures report to clarify impact 
of departure.

STP - FSAR revision 6/30/2010 confirmatory

38 5.2.5-5 4354
05.02.05-5

Alarm response procedures and Surveillance 
procedures to be added to FSAR. 

STP - FSAR revision 6/30/2010 confirmatory

39 5.4-2 3527
05.04-2

Applicant to provide contingency plan for RIP 
maintenance.  

STP - FSAR revision 6/30/2010 confirmatory

40 6.2.1.1.C-14 4264
06.02.01.01.C-14

Mass and Energy confirmation STP - FSAR revision 7/26/2010 confirmatory

41 6.2.1.1.C-15 4264
06.02.01.01.C-15

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

42 6.2.1.1.C-16 4264
06.02.01.01.C-16

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

43 6.2.1.1.C-18 4264
06.02.01.01.C-18

FSAR Update STP - FSAR revision 7/26/2010 confirmatory

44 8.2-1 3731
08.02-21

Switchyard battery STP - FSAR revision 5/26/2010 confirmatory

45 8.3.1-1 3619
08.03.01-14

Diesel temp STP - FSAR revision 5/26/2010 confirmatory



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

46 8.4-1 3632
08.04-3

Severe weather STP - FSAR revision 5/26/2010 confirmatory

47 9.2.2-6 3882
09.02.02-6

Adjust refrigerator capacity to chilled water outlet 
temperature.

STP - FSAR revision confirmatory

48 9.5.1-11 4704
09.05.01-11

Change process LC STP - FSAR revision confirmatory

49 11.02-8 3676
11.02-8

CST descriptions STP - FSAR revision 5/3/2010 confirmatory

50 12.02-2 3795
12.02-12
12.02-17

40 CFR Part 190 STP - FSAR revision 7/27/2010 confirmatory

51 12.02-3 3854
12.02-13

Rad source calibration STP - FSAR revision 6/30/2010 confirmatory

52 12.03-12.04-1 3857
12.03-12.04-12

CUW backwash STP - FSAR revision confirmatory

53 12.03-12.04-2 3982
12.03-12.04-13

ARM and airborne monitoring calibration methods STP - FSAR revision 8/5/2010 confirmatory

54 12.03-12.04-5 3981
12.03-12.04-14

FSAR revisions requested for bases, models, 
assumptions and input data.  Response received and 
pending staff review.

STP - FSAR revision 7/22/2010 confirmatory

55 12.05-1 3856
12.05-5

High rad areas STP - FSAR revision 6/30/2010 confirmatory

56 12.05-2 4151
12.05-6

Air samplers STP - FSAR revision 6/30/2010 confirmatory

57 TBD 4530
Ltr. 399

Cyber Security
1 questions

STP - FSAR revision 7/14/2010 confirmatory

58 14.3.2-8 4105
14.3.2-10

ITAAC for structural analysis for as built data STP - FSAR revision confirmatory

59 14.3.2-9 4105
14.3.2-9

Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory

60 17.5-9 4373
17.5-9

NEI 06-14 incorporation STP - FSAR revision 6/30/2010 confirmatory

61 17.04-9 3998
17.04-09

SSCs in RAP STP - FSAR revision 6/2/2010 confirmatory

62 17.04-10 3998
17.04-10

Table 19K-4 revisions STP - FSAR revision 6/2/2010 confirmatory

63 17.04-11 3998
17.04-11

Deterministic criteria STP - FSAR revision 6/2/2010 confirmatory



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

64 19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010 confirmatory
65 19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010 confirmatory
66 19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
67 19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010 confirmatory
68 19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010 confirmatory

69 19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in 
Mode 4 & 5

STP - FSAR revision confirmatory

70 7.1-15 4241
07.01-15
07.01-16

Setpoint Methodology STP - Provide revised WCAP 7/30/2010 open

71 04.03-1 4161
04.03-3

Inconsistencies with figures in COLA vs. DCD STP - RAI Response due 6/30/2010 7/30/2010 7/30/2010 open

72 3.4.2-9 4091
03.04.02-1 (3322)
03.04.02-9 (4091)

Hydrodynamic loads - Flood Protection STP - RAI Response due 6/17/2010
7/13/2010

7/13/2010 8/13/2010 open

73 3.4.2-6 4058
03.04.02-2 (3322)
03.04.02-6 (4058)

Watertight doors STP - RAI Response due 6/17/2010
6/30/2010

7/13/2010 8/13/2010 open

74 04.03-2 4143
04.03-2

Figure 4.3-2 loading patterns, need for safety finding STP - RAI Response due 6/30/2010 7/30/2010 7/30/2010 open

75 12.03-12.04-4 3855
12.03-12.04-11

Operational programs and operating procedures to 
address 10 CFR 20.1406 and radwaste system 
piping locations.  

STP - Revised response due 6/30/2010 8/5/2010 open

76 14.02-6 2898
14.02-6

SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

77 14.02-8 3097
14.02-8

SSC start up test program STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

78 13.03-1 3427
13.03-73

Assess TSC radiological consequences STP - supplemental response due 7/1/2010 7/26/2010
7/30/2010

8/31/2010 open

79 19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic 
HCLPF Capacity

STP - to provide HCLPF values via supplemental 
RAI

9/30/2010 10/30/2010 10/30/2010 open

80 8.4-2 4602
08.04-4

SBO timing STP - to provide supplemental RAI response 7/16/2010 6/22/2010 7/6/2010 open

81 TBD 4451
Ltr. 400

Physical Security
18 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/17/2010 
07/30/2010

11/30/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

82 TBD 4589
Ltr. 402 Open 
Resolved 
Confirmatory

Physical Security
11 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open

83 TBD 4593
Ltr. 402 Open 
Resolved 
Confirmatory

Physical Security
4 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open

84 TBD 4604
Ltr. 404 Open 
Resolved 
Confirmatory

SGI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/29/2010 
07/30/2010

11/30/2010 open

85 TBD 4605
Ltr.403

SUNSI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open

86 5.4.6-3 4334
05.04-06-3

NPSH calculations STP - to submit NPSH calculation 6/30/2010 6/3/2010 6/30/2010 open

87 5.3.2-1 3744
05.03.02-2

Topical Report to support application plant-specific 
PTLR issues. 

STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

88 5.3.2-5 4559
05.03.02-5

PTLR revision STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

89  01-7 n/a AIA, 4/10 submittal delayed pending new issue STP - to submit revision of FSAR TBD TBD TBD open
90 6.2.2-27 4577

06.02.02-27
Aluminum Corrosion STP - to submit supplemental response 7/1/2010 7/9/2010 8/4/2010 open

91 9.4.5-1 4544
09.04.05-1

RB HVAC Closed

92 19-16 19-22 Housing of ACIWA Equipment 7/14/2010 closed
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